
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

CNQ014 Pay Period:  10/1/2016Contract: Estimate Number: 0007 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Civil Constructors, LLCContractor:

Contractor's
Address:

PO BOX 685
Franklin,  TN   37065

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

04/13/2016

%

$0.00

173.0

173.0

173.0

100.00

%Percent Complete($):

%Percent Behind:

MAURY

1.60

Date Notice to Proceed: 04/11/2016

09/30/2016

$1,112,325.40

$1,092,020.40

$1,089,479.55 $25,593.58$1,063,885.97

$0.00

$-429.20Test Report Payment Adjustments:

$1,089,050.35 $1,063,456.77 25,593.58

$1,089,479.55 $25,593.58$1,063,885.97

$0.00 $0.00

$-429.20 $0.00

$0.00 $0.00

Construction of turn lanes on S.R. 243 Industrial Park Rd

98.40

20161031

Project(s): 60002-3297-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 00404025,593.5860002-3297-04 40The construction of turn lanes on S.R. 243 from west of Indu

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60002-3297-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,250.00

0.000

1.000

$0.00

$18,250.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

60002-3297-04 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

60002-3297-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

3,094.433,094.430

2,705.382,705.380

60002-3297-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-7,636.58-7,636.580

0.000.000

60002-3297-04 0902 0720 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,575.00

0.000

0.000

$0.00

$0.00

202-01.02 REMOVAL OF ASBESTOS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,404.043,404.04 0.000.0060002-3297-04 0100 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,077.000 $19.50

0.000

3,404.040

$0.00

$66,378.78

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

60002-3297-04 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.25

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

60002-3297-04 0100 9504 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

383.020

383.020

$9,192.48

$9,192.48

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

60002-3297-04 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.25

0.000

693.510

$0.00

$20,285.17

203-05 UNDERCUTTING

60002-3297-04 0100 0030 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $8.00

-197.000

0.000

$-1,576.00

$0.00

203-06 WATER

60002-3297-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $10.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

60002-3297-04 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,250.000 $1.50

0.000

2,177.000

$0.00

$3,265.50

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60002-3297-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $350.00

0.000

0.000

$0.00

$0.00

209-08.08 ENHANCED ROCK CHECK DAM

60002-3297-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,950.000 $19.85

0.000

4,491.500

$0.00

$89,156.28

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

60002-3297-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $60.00

0.000

941.790

$0.00

$56,507.40

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

60002-3297-04 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

686.000 $60.00

0.000

659.880

$0.00

$39,592.80

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

60002-3297-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-2,464.58-2,464.580

0.000.000

60002-3297-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

519.75519.750

0.000.000

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60002-3297-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

60002-3297-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.500 $780.00

0.000

3.630

$0.00

$2,831.40

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

60002-3297-04 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $37.50

0.000

54.770

$0.00

$2,053.88

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

60002-3297-04 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $650.00

0.000

5.890

$0.00

$3,828.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

60002-3297-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

60002-3297-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

60002-3297-04 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

826.000 $82.00

0.000

907.030

$0.00

$74,376.46

411-01.10 ACS MIX(PG64-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0060002-3297-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-624.20-624.200

0.000.000

60002-3297-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

60002-3297-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

897.30897.300

0.000.000

60002-3297-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

60002-3297-04 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.400 $13,125.00

0.340

0.340

$4,462.50

$4,462.50

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

60002-3297-04 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,483.000 $1.80

0.000

6,482.670

$0.00

$11,668.81

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 35.0035.00 0.000.0060002-3297-04 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.500 $430.00

0.000

35.000

$0.00

$15,050.00

604-01.01 CLASS A CONCRETE (ROADWAY)

60002-3297-04 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $28.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

60002-3297-04 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,200.00

0.000

4.000

$0.00

$20,800.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

60002-3297-04 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.90

0.000

548.000

$0.00

$1,589.20

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900100

-429.20-148.000

0.000.000

60002-3297-04 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $380.00

0.000

9.000

$0.00

$3,420.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

60002-3297-04 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

161.000 $48.75

0.000

84.660

$0.00

$4,127.18

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.90 1.001.00 0.000.0060002-3297-04 0100 0220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,325.00

0.000

1.000

$0.00

$28,325.00

712-01 TRAFFIC CONTROL

60002-3297-04 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,750.000 $28.00

0.000

2,380.000

$0.00

$66,640.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

60002-3297-04 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $35.00

0.000

45.000

$0.00

$1,575.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

60002-3297-04 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $15.00

0.000

121.000

$0.00

$1,815.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

60002-3297-04 0100 0260 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $10.00

0.000

258.000

$0.00

$2,580.00

712-06 SIGNS (CONSTRUCTION)

60002-3297-04 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.00

0.000

1.000

$0.00

$900.00

712-08.03 ARROW BOARD (TYPE C)

60002-3297-04 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $230.00

0.000

1.000

$0.00

$230.00

713-16.20 SIGNS (DESCRIPTION)/(STOP
R1-1)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 176.00176.00 0.000.0060002-3297-04 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $50.00

0.000

176.000

$0.00

$8,800.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

60002-3297-04 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $50.00

0.000

11.000

$0.00

$550.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

60002-3297-04 0100 0310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,189.000 $20.00

0.000

146.777

$0.00

$2,935.54

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

60002-3297-04 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $15.00

0.000

25.000

$0.00

$375.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

60002-3297-04 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

2.000

$0.00

$400.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

60002-3297-04 0100 9501 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,650.00

0.000

4.192

$0.00

$6,916.80

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

60002-3297-04 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.10

0.000

2,700.000

$0.00

$2,970.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4424.00 4,824.004,824.00 0.000.0060002-3297-04 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.90

0.000

4,824.000

$0.00

$4,341.60

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

60002-3297-04 0100 0340 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.500 $6,000.00

0.000

1.508

$0.00

$9,048.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

60002-3297-04 0100 0350 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,400.00

0.000

1.665

$0.00

$5,661.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

60002-3297-04 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $4.00

0.000

169.000

$0.00

$676.00

716-13.05 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN DOTTED LINE)

60002-3297-04 0100 0370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $72,540.00

0.000

1.000

$0.00

$72,540.00

717-01 MOBILIZATION

60002-3297-04 0100 0380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

171.000 $3.50

0.000

400.000

$0.00

$1,400.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

60002-3297-04 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,535.000 $4.00

0.000

314.000

$0.00

$1,256.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/
(DESCRIPTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0060002-3297-04 0900 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $880.00

0.000

3.000

$0.00

$2,640.00

790-02.04 POLE 35FT CLASS 5 WOOD

60002-3297-04 0900 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,380.00

0.000

10.000

$0.00

$13,800.00

790-05.06 POLE 50FT CLASS 2 METAL

60002-3297-04 0900 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,755.00

0.000

1.000

$0.00

$1,755.00

790-06.06 POLE 55 FT CLASS 2 METAL

60002-3297-04 0900 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,755.00

0.000

1.000

$0.00

$1,755.00

790-25.39 3PH 8FT FIBERGLASS DOUBLE
DEADEND 15kV

60002-3297-04 0900 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,005.00

0.000

1.000

$0.00

$2,005.00

790-25.40 3PH 10FT FIBERGLASS DOUBLE
DEADEND 15kV

60002-3297-04 0900 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $750.00

0.000

6.000

$0.00

$4,500.00

790-25.41 3PH FIBERGLASS 8FT
CROSSARM DOUBLE SUPPORT

60002-3297-04 0900 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,130.00

0.000

3.000

$0.00

$3,390.00

790-25.43 3PH FIBERGLASS DOUBLE 10FT
LARGE CONDUCTOR 15kV
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 14.0014.00 0.000.0060002-3297-04 0900 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $65.00

0.000

14.000

$0.00

$910.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND

60002-3297-04 0900 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $2.51

0.000

140.000

$0.00

$351.40

790-31.04 SERVICE CONDUCTOR 6 AL
DUPLEX

60002-3297-04 0900 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $3.13

0.000

75.000

$0.00

$234.75

790-31.11 SERVICE CONDUCTOR 2 AL
TRIPLEX

60002-3297-04 0900 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.000 $3.13

0.000

99.000

$0.00

$309.87

790-31.12 SERVICE CONDUCTOR 1/0 AL
TRIPLEX

60002-3297-04 0900 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $190.00

0.000

2.000

$0.00

$380.00

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

60002-3297-04 0900 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $30.00

0.000

9.000

$0.00

$270.00

790-32.23 GUY GUARD

60002-3297-04 0900 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $440.00

0.000

4.000

$0.00

$1,760.00

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0060002-3297-04 0900 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $630.00

0.000

2.000

$0.00

$1,260.00

790-33.20 ANCHOR TRIPLE EYE POWER
INSTALLED

60002-3297-04 0900 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $500.00

0.000

3.000

$0.00

$1,500.00

790-33.21 ANCHOR TWIN EYE POWER
INSTALLED

60002-3297-04 0900 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,272.000 $2.51

0.000

2,272.000

$0.00

$5,702.72

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

60002-3297-04 0901 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,816.000 $3.76

0.000

6,816.000

$0.00

$25,628.16

790-40.49 OH COND 795 37 AAC ARBUTUS

60002-3297-04 0900 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,797.000 $3.76

0.000

1,797.000

$0.00

$6,756.72

790-40.73 OH PRI COND _____ _____ ____
________/(LABOR ONLY)

60002-3297-04 0900 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $630.00

0.000

2.000

$0.00

$1,260.00

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

60002-3297-04 0900 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,385.00

0.000

1.000

$0.00

$4,385.00

790-58.05 GOLB SWITCH 15KV
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 22.0022.00 0.000.0060002-3297-04 0900 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $160.00

0.000

22.000

$0.00

$3,520.00

790-68.10 MISCELLANEOUS ASSEMBLIES

60002-3297-04 0900 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $250.00

0.000

14.000

$0.00

$3,500.00

790-69.11 GROUND-GROUND ROD FOR ST
POLE

60002-3297-04 0900 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $95.00

0.000

4.000

$0.00

$380.00

790-69.27 EXTENSION LINK - EPOXY -4FT

60002-3297-04 0900 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $320.00

0.000

10.000

$0.00

$3,200.00

790-70.11 STREET LIGHT - HPS
(DESCRIPTION)/(LABOR ONLY)

60002-3297-04 0900 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $190.00

0.000

11.000

$0.00

$2,090.00

790-72.07 GUY FACTORY FORMED WITH
THIMBLE CLEVIS

60002-3297-04 0900 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $65.00

0.000

9.000

$0.00

$585.00

790-72.17 MEDIUM DUTY POLE EYE
PLATES

60002-3297-04 0900 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,913.000 $2.26

0.000

10,913.000

$0.00

$24,663.38

790-98.01 REMOVE WIRE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 10.0010.00 0.000.0060002-3297-04 0900 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $500.00

0.000

10.000

$0.00

$5,000.00

790-98.02 REMOVE POLES

60002-3297-04 0900 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $380.00

0.000

47.000

$0.00

$17,860.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

60002-3297-04 0902 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $86.25

0.000

121.000

$0.00

$10,436.25

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

60002-3297-04 0902 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,175.000 $67.95

0.000

2,062.700

$0.00

$140,160.47

795-01.10 12IN DIP SLIP JOINT WATER LINE

60002-3297-04 0902 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $275.00

0.000

115.000

$0.00

$31,625.00

795-05.68 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

60002-3297-04 0902 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,200.00

0.000

1.000

$0.00

$8,200.00

795-06.07 CONNECT TO 12IN WATER LINE

60002-3297-04 0902 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

1.000

$0.00

$6,500.00

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0060002-3297-04 0902 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,485.00

0.000

1.000

$0.00

$1,485.00

795-08.04 6IN GATE VALVE ASSEMBLY

60002-3297-04 0902 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,850.00

0.000

1.000

$0.00

$2,850.00

795-08.09 12IN GATE VALVE ASSEMBLY

60002-3297-04 0902 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100.00

0.000

0.000

$0.00

$0.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

60002-3297-04 0902 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $470.00

0.000

1.000

$0.00

$470.00

795-09.10 SAMPLE TAP

60002-3297-04 0902 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $20.00

0.000

75.000

$0.00

$1,500.00

795-09.20 1IN PVC SERVICE PIPE

60002-3297-04 0902 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,665.00

0.000

1.000

$0.00

$2,665.00

795-10.05 2IN AUTO AIR RELEASE VALVE
ASSEMBLY

60002-3297-04 0902 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,925.00

0.000

1.000

$0.00

$5,925.00

795-11.02 FIRE HYDRANT ASSEMBLY
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Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0060002-3297-04 0902 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,675.00

0.000

1.000

$0.00

$1,675.00

795-12.01 REMOVE FIRE HYDRANT

60002-3297-04 0902 0860 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,580.00

0.000

1.000

$0.00

$21,580.00

795-12.03 PIPE GROUTING

60002-3297-04 0902 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,575.00

0.000

1.000

$0.00

$1,575.00

795-12.10 ASBESTOS REMOVAL

60002-3297-04 0902 0870 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $6.00

0.000

1,078.000

$0.00

$6,468.00

795-13.01 DI FITTINGS

60002-3297-04 0100 0400 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $15.00

272.000

272.000

$4,080.00

$4,080.00

801-03 WATER (SEEDING & SODDING)

60002-3297-04 0100 0410 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,235.000 $2.75

2,446.990

14,681.980

$6,729.22

$40,375.45

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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