
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

CNQ018 Pay Period:  10/1/2016Contract: Estimate Number: 0007 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Parchman Construction Company, Inc.Contractor:

Contractor's
Address:

695 Highway 149E
Cumberland City,  TN   37050

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

04/11/2016

%

$0.00

173.0

177.0

177.0

102.31

%Percent Complete($):

%Percent Behind:

MONTGOMERY

1.49

Date Notice to Proceed: 04/11/2016

09/30/2016

$1,274,676.57

$1,231,805.92

$1,273,466.99 $178,209.34$1,095,257.65

$0.00

$-5,960.00Test Report Payment Adjustments:

$1,267,506.99 $1,089,297.65 178,209.34

$1,273,466.99 $178,209.34$1,095,257.65

$0.00 $0.00

$-5,960.00 $0.00

$0.00 $0.00

Construction of a new Park and Ride facility,

100.82

20161031

Project(s): 63950-3679-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 655757178,209.3463950-3679-04 92The grading, drainage, signals and paving at the new Park an

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63950-3679-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $31,620.00

0.400

1.000

$12,648.00

$31,620.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

63950-3679-04 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

63950-3679-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

4,630.784,630.780

4,409.084,409.080

63950-3679-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-10,925.50-10,925.500

-2,701.38-2,701.380

63950-3679-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,200.00

0.000

1.000

$0.00

$7,200.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.94 1.001.00 0.000.0063950-3679-04 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,125.00

0.000

1.000

$0.00

$28,125.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

63950-3679-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,616.000 $5.40

0.000

13,617.830

$0.00

$73,536.28

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

63950-3679-04 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.10

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

63950-3679-04 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.10

0.000

120.330

$0.00

$974.67

203-05 UNDERCUTTING

63950-3679-04 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $30.00

0.000

0.000

$0.00

$0.00

203-06 WATER

63950-3679-04 0100  1 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $180.91

0.000

8.990

$0.00

$1,626.38

204-06.01 FLOWABLE FILL (GENERAL)

63950-3679-04 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

205.000 $60.00

0.000

5.560

$0.00

$333.60

209-05 SEDIMENT REMOVAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63950-3679-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

0.000

$0.00

$0.00

209-08.07 ROCK CHECK DAM PER

63950-3679-04 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $900.00

0.000

2.000

$0.00

$1,800.00

209-08.08 ENHANCED ROCK CHECK DAM

63950-3679-04 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $275.00

0.000

22.000

$0.00

$6,050.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

63950-3679-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,846.000 $19.10

71.020

11,486.730

$1,356.48

$219,396.54

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

63950-3679-04 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $35.00

0.000

115.310

$0.00

$4,035.85

303-10.01 MINERAL AGGREGATE (SIZE 57)

63950-3679-04 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,912.000 $59.95

0.000

1,891.770

$0.00

$113,411.61

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

63950-3679-04 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $95.25

87.820

87.820

$8,364.86

$8,364.86

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63950-3679-04 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $123.00

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

63950-3679-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-5,279.15-5,279.150

-71.64-71.640

63950-3679-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

637.17637.170

24.8624.860

63950-3679-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

63950-3679-04 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $658.05

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

63950-3679-04 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $57.50

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63950-3679-04 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $616.05

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

63950-3679-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

63950-3679-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

63950-3679-04 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,121.000 $75.17

0.000

905.880

$0.00

$68,095.00

411-01.10 ACS MIX(PG64-22) GRADING D

63950-3679-04 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $101.92

668.140

668.140

$68,096.83

$68,096.83

411-02.10 ACS MIX(PG70-22) GRADING D

63950-3679-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-1,164.60-1,164.600

-541.19-541.190
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63950-3679-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

63950-3679-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

828.43828.430

361.26361.260

63950-3679-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

63950-3679-04 0100 005 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.50

544.620

544.620

$18,789.39

$18,789.39

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

63950-3679-04 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

674.000 $52.50

0.000

678.000

$0.00

$35,595.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

63950-3679-04 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $66.75

0.000

114.000

$0.00

$7,609.50

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 109.00109.00 0.000.0063950-3679-04 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $103.15

0.000

109.000

$0.00

$11,243.35

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

63950-3679-04 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $57.25

-21.000

0.000

$-1,202.25

$0.00

607-37.02 18" CORRUGATED METAL PIPE
CULVERT

63950-3679-04 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $74.50

0.000

80.000

$0.00

$5,960.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02400100

-5,960.00-80.000

0.000.000

63950-3679-04 0100 0250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

269.000 $3.35

269.000

269.000

$901.15

$901.15

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

63950-3679-04 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,356.00

0.000

1.000

$0.00

$2,356.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

63950-3679-04 0100 1 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,741.73

0.000

0.000

$0.00

$0.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63950-3679-04 0100 25 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,741.73

0.000

0.000

$0.00

$0.00

611-07.64 36IN ENDWALL (CROSS DRAIN)
4:1

63950-3679-04 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,481.00

0.000

3.000

$0.00

$7,443.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

63950-3679-04 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,885.00

0.000

1.000

$0.00

$2,885.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

63950-3679-04 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,550.00

0.000

1.000

$0.00

$4,550.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

63950-3679-04 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5,050.00

0.000

8.000

$0.00

$40,400.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

63950-3679-04 0100 2 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,764.92

0.000

1.000

$0.00

$7,764.92

611-14.03 CATCH BASINS, TYPE 14, > 8' - 12
DEPTH

63950-3679-04 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,970.00

0.000

0.000

$0.00

$0.00

611-14.05 CATCH BASINS, TYPE 14, > 16' -
20' DEPTH
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0063950-3679-04 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,628.00

0.000

1.000

$0.00

$2,628.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

63950-3679-04 0100 0330 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,250.000 $4.75

0.000

3,081.320

$0.00

$14,636.27

701-01.01 CONCRETE SIDEWALK (4 ")

63950-3679-04 0100 0340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $255.75

0.000

180.190

$0.00

$46,083.59

702-03 CONCRETE COMBINED CURB &
GUTTER

63950-3679-04 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,320.000 $10.17

0.000

1,750.000

$0.00

$17,797.50

707-01.11 CHAIN LINK FENCE (6 FOOT)

63950-3679-04 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $165.85

0.000

16.000

$0.00

$2,653.60

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

63950-3679-04 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,691.05

1.000

1.000

$2,691.05

$2,691.05

707-01.13 GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/(30' WIDTH

63950-3679-04 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,498.00

1.000

1.000

$1,498.00

$1,498.00

707-01.14 GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/(20' WIDTH
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,632.001,632.00 0.000.0063950-3679-04 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,632.000 $8.05

0.000

1,632.000

$0.00

$13,137.60

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(4' STOCK FENCE

63950-3679-04 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $26.60

0.000

91.830

$0.00

$2,442.68

709-05.05 MACHINED RIP-RAP (CLASS A-3)

63950-3679-04 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $26.60

0.000

88.750

$0.00

$2,360.75

709-05.06 MACHINED RIP-RAP (CLASS A-1)

63950-3679-04 0100 0006 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,000.00

0.000

0.000

$0.00

$0.00

712-01 TRAFFIC CONTROL

63950-3679-04 0100 0420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,900.00

0.000

1.000

$0.00

$12,900.00

712-01 TRAFFIC CONTROL

63950-3679-04 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $36.38

0.000

60.000

$0.00

$2,182.80

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

63950-3679-04 0100 0440 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

389.000 $8.00

96.000

346.000

$768.00

$2,768.00

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 48.0048.00 0.000.0063950-3679-04 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $15.52

0.000

48.000

$0.00

$744.96

712-07.03 TEMPORARY BARRICADES (TYPE
III)

63950-3679-04 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $979.05

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

63950-3679-04 0100 0470 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $535.00

0.000

1.000

$0.00

$535.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

63950-3679-04 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $107.00

5.000

5.000

$535.00

$535.00

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

63950-3679-04 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,634.00

0.000

2.000

$0.00

$13,268.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

63950-3679-04 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $310.30

1.000

1.000

$310.30

$310.30

713-16.20 SIGNS (DESCRIPTION)/(PARK
AND RIDE - LEFT (D4-2L)

63950-3679-04 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $310.30

2.000

2.000

$620.60

$620.60

713-16.21 SIGNS (DESCRIPTION)/(PARK
AND RIDE - RIGHT (D4-2R)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 2.000.0063950-3679-04 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $283.55

2.000

2.000

$567.10

$567.10

713-16.22 SIGNS (DESCRIPTION)/(BUS STOP
NO PARKING (R7-107A)

63950-3679-04 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $230.05

1.000

1.000

$230.05

$230.05

713-16.23 SIGNS (DESCRIPTION)/(NO
TRUCKS (R5-2A)

63950-3679-04 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $230.30

7.000

7.000

$1,612.10

$1,612.10

713-16.24 SIGNS (DESCRIPTION)/(HANDICAP
PARKING (SP-1)

63950-3679-04 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $246.10

2.000

2.000

$492.20

$492.20

713-16.25 SIGNS (DESCRIPTION)/(STOP
(R1-1)

63950-3679-04 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

222.000 $12.85

0.000

222.000

$0.00

$2,852.70

714-02.02 ENCASED CONDUIT (2" PVC,
SCHEDULE 40)

63950-3679-04 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,422.000 $5.35

0.000

2,846.000

$0.00

$15,226.10

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

63950-3679-04 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $535.00

0.000

3.000

$0.00

$1,605.00

714-05.04 PULL BOXES (TYPE C)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,155.002,155.00 0.000.0063950-3679-04 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,859.000 $0.82

0.000

2,155.000

$0.00

$1,767.10

714-06.08 CABLE (DESCRIPTION)/(2/C #6
AWG)

63950-3679-04 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,049.000 $0.60

0.000

1,260.000

$0.00

$756.00

714-06.09 CABLE (DESCRIPTION)/(2/C #8
AWG)

63950-3679-04 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $0.60

0.000

192.000

$0.00

$115.20

714-06.10 CABLE (DESCRIPTION)/(#8
COPPER, SOFT DRAWN BARE
(GROUND)

63950-3679-04 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,908.000 $0.60

0.000

3,415.000

$0.00

$2,049.00

714-06.11 CABLE (DESCRIPTION)/(#8 AWG,
THHN (GREEN)

63950-3679-04 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $2,350.00

0.000

17.000

$0.00

$39,950.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(FOR 30'
MOUNTING HEIGHT)

63950-3679-04 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $385.20

0.000

17.000

$0.00

$6,548.40

714-09.09 LUMINAIRES (DESCRIPTION)/(400
WATT, TYPE A (FLOOD)

63950-3679-04 0100 0650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,350.00

0.000

1.000

$0.00

$8,350.00

714-12 CONTROL CENTER
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0063950-3679-04 0100 0660 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,745.00

0.000

1.000

$0.00

$3,745.00

714-25.01 ELECTRICAL CONNECTION/(SEE
PLANS)

63950-3679-04 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $80.25

40.000

40.000

$3,210.00

$3,210.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

63950-3679-04 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $80.25

16.000

16.000

$1,284.00

$1,284.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

63950-3679-04 0100 0690 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $26.75

31.444

31.444

$841.13

$841.13

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

63950-3679-04 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $16.05

107.000

107.000

$1,717.35

$1,717.35

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

63950-3679-04 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $214.00

2.000

2.000

$428.00

$428.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

63950-3679-04 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $3.25

343.000

343.000

$1,114.75

$1,114.75

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0063950-3679-04 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,070.00

1.000

1.000

$1,070.00

$1,070.00

716-03.09 PLASTIC WORD PAVEMENT
MARKING (                      )/
(BUSSES ONLY)

63950-3679-04 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $481.50

7.000

7.000

$3,370.50

$3,370.50

716-04.10 PLASTIC PAVEMENT MARKING
(HANDICAP SYMBOL)

63950-3679-04 0100 0750 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.770 $1,337.50

1.725

2.688

$2,307.19

$3,595.20

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

63950-3679-04 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,290.000 $1.07

0.000

0.000

$0.00

$0.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

63950-3679-04 0100 0770 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $43.85

0.000

120.000

$0.00

$5,262.00

716-10.30 TRUNCATED DOME DETECTABLE
WARNING MAT

63950-3679-04 0100 0780 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.390 $26,750.00

0.883

0.883

$23,620.25

$23,620.25

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

63950-3679-04 0100 0790 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,665.00

0.000

1.000

$0.00

$52,665.00

717-01 MOBILIZATION
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.006.00 0.000.0063950-3679-04 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $665.65

0.000

6.000

$0.00

$3,993.90

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

63950-3679-04 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,186.65

0.000

2.000

$0.00

$2,373.30

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

63950-3679-04 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $871.00

0.000

2.000

$0.00

$1,742.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A1 WITH
BACKPLATE)

63950-3679-04 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $374.50

0.000

6.000

$0.00

$2,247.00

730-03.20 INSTALL PULL BOX (TYPE A)

63950-3679-04 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $374.50

0.000

2.000

$0.00

$749.00

730-03.21 INSTALL PULL BOX (TYPE B)

63950-3679-04 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,675.00

0.000

1.000

$0.00

$2,675.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

63950-3679-04 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.000 $1.35

0.000

148.000

$0.00

$199.80

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,110.001,110.00 0.000.0063950-3679-04 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

890.000 $1.87

0.000

1,110.000

$0.00

$2,075.70

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

63950-3679-04 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

331.000 $3.00

0.000

440.000

$0.00

$1,320.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6 MMFO
CABLE)

63950-3679-04 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

546.000 $2.15

0.000

595.000

$0.00

$1,279.25

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(20,753 LBS.MIN.BRK
STRENGTH)

63950-3679-04 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

546.000 $2.15

0.000

595.000

$0.00

$1,279.25

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

63950-3679-04 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

796.000 $5.35

0.000

1,028.000

$0.00

$5,499.80

730-12.01 CONDUIT 1" DIAMETER (PVC)

63950-3679-04 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

396.000 $6.42

0.000

445.000

$0.00

$2,856.90

730-12.02 CONDUIT 2" DIAMETER (PVC)

63950-3679-04 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $382.00

0.000

3.000

$0.00

$1,146.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,610.002,610.00 0.000.0063950-3679-04 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,504.000 $1.07

0.000

2,610.000

$0.00

$2,792.70

730-14.01 SHIELDED DETECTOR CABLE

63950-3679-04 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,030.000 $3.25

0.000

1,186.000

$0.00

$3,854.50

730-14.02 SAW SLOT

63950-3679-04 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,524.000 $0.05

0.000

2,722.000

$0.00

$136.10

730-14.03 LOOP WIRE

63950-3679-04 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,400.00

0.000

1.000

$0.00

$3,400.00

730-15.11 MODIFY CABINET (DESCRIPTION)/
(INSTALL FIBER OPTIC
INTERCONNECT)

63950-3679-04 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,300.00

0.000

1.000

$0.00

$11,300.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

63950-3679-04 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,145.00

0.000

1.000

$0.00

$4,145.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

63950-3679-04 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10,935.00

0.000

4.000

$0.00

$43,740.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0063950-3679-04 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,725.00

1.000

1.000

$5,725.00

$5,725.00

730-35.06 BATTERY BACK-UP AND POWER
CONDITIONER

63950-3679-04 0100 1020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

781.000 $3.25

0.000

489.710

$0.00

$1,591.56

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

63950-3679-04 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,796.000 $2.68

1,270.000

5,145.000

$3,403.60

$13,788.60

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/
(DESCRIPTION)

63950-3679-04 0100 1040 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $37.45

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

63950-3679-04 0100 1050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $21.40

179.800

179.800

$3,847.72

$3,847.72

801-03 WATER (SEEDING & SODDING)

63950-3679-04 0100 1060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,170.000 $3.10

2,100.000

17,300.000

$6,510.00

$53,630.00

803-01 SODDING (NEW SOD)

63950-3679-04 0100 1070 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,350.00

0.000

1.000

$0.00

$5,350.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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