Print Date:

02/02/2017

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO029

Contractor: Charles Blalock & Sons, Inc.
Contractor's PO Box 4750
Address: Sevierville, TN 37864-4750

Estimate Number: 0010  Estimate Type: Progress

Estimate Approved:No

Contract Location: Construction on US 129 SR-115) from Maloney Rd to Woodson Dr

Counties: KNOX

Project(s): 47026-3279-14

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$13,833,555.42
$215,603.42
$14,049,158.84
$-134,318.38
$0.00
$13,914,840.46

Previous to Date

$13,119,904.19
$215,603.42
$13,335,507.61
$-51,369.34
$0.00
$13,284,138.27

Substantial Work Complete:

This Estimate
$713,651.23
$0.00
$713,651.23
$-82,949.04
$0.00
630,702.19

Pay Period: 12/16/2016 to 01/20/2017

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:

Accepted:

Current Contract:
Original Contract:

Time
1335.0 Days
291.0 Days
291.0 Days
21.80 9,

15.96 %
5.84 9%

Dates
02/12/2016

03/02/2016
03/17/2016
04/05/2016
04/05/2016
11/30/2019

Amounts

$70,307,639.36
$70,944,183.28
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Print Date:
JJ07919

02/02/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description

47026-3279-14

100.00 NH-115(54)

630,702.19 The grading, drainage, construction of three (3) bridges, re

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 9044 104-04.30 LS ADDITIONAL WORK ( )/VECP Bid: 0.000 Unit Price: $280,000.00
(Grading, Clearing, Erosion Control)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 9045 104M01.02 LS VALUE ENGINEERING CHANGE Bid: 0.000 Unit Price: $636,543.92
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 9048 104M03.10 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $20,000.00
(DESCRIPTION)/Precast Concrete  This Est: 0.000 This Est: $0.00
Anchor Blocks Total: 0.000 Total: $0.00
47026-3279-14 0100 0010 105M01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $300,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $150,000.00
47026-3279-14 0100 9017 108MO07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 02/02/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 9013  108M08.04 HOUR LIQUIDATED DAMAGES/(SR-115 Bid: 0.000 Unit Price: $2,000.00
lane closure) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 9014 108M08.04 HOUR LIQUIDATED DAMAGES/(lane Bid: 0.000 Unit Price: $500.00
closures) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 9016  108M08.07 15MN LIQUIDATED DAMAGES/(Lane Bid: 0.000 Unit Price: $1,000.00
closure for blasting) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 9015 108M08.08 30MN LIQUIDATED DAMAGES/(SR-115 Bid: 0.000 Unit Price: $1,000.00
Pacing interval exceeds 30 minutes) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

02/02/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 9000  109M01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT Fuel Adjustment (FUEX) Adj This Est 2,252.640 Adj This Est 2,252.64
Adj Total: 12,217.660 Adj Total: 12,217.66
47026-3279-14 0300 9001 109M01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 9002 109MO01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 9003 109M01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT Bituminous Adjustment (BITX) Adj This Est -3,497.320 Adj This Est -3,497.32
Adj Total: -4,564.590 Adj Total: -4,564.59
47026-3279-14 0300 9004 109M01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 9005 109M01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 0020 109M10.01 HOUR TRAINEE Bid: 6,640.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0030 201M01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $1,435,000.00
This Est: 0.000 This Est: $0.00
Total: 0.900 Total: $1,291,500.00
47026-3279-14 0100 0040 202M01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $69,634.62
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 0.050 Total: $3,481.73
47026-3279-14 0100 0050 203M01 m3 ROAD & DRAINAGE EXCAVATION Bid: 351,631.000 Unit Price: $8.35
(UNCLASSIFIED) This Est: 5,380.560 This Est: $44,927.68
Total: 57,927.050 Total: $483,690.87
47026-3279-14 0100 9042 203M01 m3 ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $13.40
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0060 203M02.01 TONN BORROW EXCAVATION (GRADEL Bid: 106,336.000 Unit Price: $27.37
SOLID ROCK) This Est: 8,221.310 This Est: $225,017.25
Total: 132,398.500 Total: $3,623,746.95
47026-3279-14 0100 0070 203M03 m3 BORROW EXCAVATION Bid: 87,160.000 Unit Price: $6.75
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
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02/02/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 9018 203M05 m3 UNDERCUTTING Bid: 0.000 Unit Price: $12.53
This Est: 974.800 This Est: $12,214.24
Total: 6,318.680 Total: $79,173.06
47026-3279-14 0100 0080 203M06 m3 WATER Bid: 39,000.000 Unit Price: $0.53
This Est: 123.700 This Est: $65.56
Total: 123.700 Total: $65.56
47026-3279-14 0100 0090 203M07 m3 FURNISHING & SPREADING Bid: 24,961.000 Unit Price: $10.64
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 728.040 Total: $7,746.35
47026-3279-14 0100 9040 203M40.10 m  TIE-BACK ANCHORS (SOIL) Bid: 0.000 Unit Price: $187.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2740 203M40.10 m  TIE-BACK ANCHORS (SOIL) Bid: 25,087.000 Unit Price: $167.89
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2750 203M40.11 m  TIE-BACK ANCHORS (ROCK) Bid: 15,039.000 Unit Price: $167.89
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 9041 203M40.11 m  TIE-BACK ANCHORS (ROCK) Bid: 0.000 Unit Price: $187.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0500 2760 203M40.13 EACH SUPPLEMENTAL WALERS Bid: 4.000 Unit Price: $2,065.67
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2770 203M40.20 EACH SOIL ANCHOR PULLOUT TEST Bid: 4.000 Unit Price: $12,875.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $51,500.00
47026-3279-14 0500 2780 203M40.21 EACH ROCK ANCHOR PULLOUT TEST Bid: 2.000 Unit Price: $12,875.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2790 204M02.01 m3 DRY EXCAVATION (BRIDGES) Bid: 618.000 Unit Price: $24.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2800 204M06.02 m3 FLOWABLE FILL (EXCAVATABLE) Bid: 3,151.000 Unit Price: $271.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0100 204M08 m3 FOUNDATION FILL MATERIAL Bid: 41.000 Unit Price: $76.44
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0110 204M08.01 m3 BACKFILL MATERIAL (FLOWABLE Bid: 150.000 Unit Price: $224.30
FILL) This Est: 0.000 This Est: $0.00
Total: 43.030 Total: $9,651.63

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0500 2810 204M14 m  CORE DRILLING FOR Bid: 2,565.000 Unit Price: $1,364.75
PILES(ROCK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2820 204M15 m  CORE DRILLING FOR PILES(SOIL  Bid: 5,287.000 Unit Price: $139.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0120 209M02.05 m  300mm TEMPORARY SLOPE Bid: 985.000 Unit Price: $35.76
DRAIN This Est: 0.000 This Est: $0.00
Total: 243.951 Total: $8,723.69
0100 0120 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.01
47026-3279-14 0100 0130 209M02.07 m  450mm TEMPORARY SLOPE Bid: 11.000 Unit Price: $89.28
DRAIN This Est: 0.000 This Est: $0.00
Total: 10.668 Total: $952.44
47026-3279-14 0100 0140 209M03.22 m  FILTER SOCK (450mm) Bid: 280.000 Unit Price: $32.94
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0150 209M03.23 m  Filter Sock (24 inch) Bid: 46.000 Unit Price: $33.36
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 0160 209M05 m3 SEDIMENT REMOVAL Bid: 5,603.000 Unit Price: $3.92
This Est: 3.580 This Est: $14.03
Total: 153.710 Total: $602.54
47026-3279-14 0100 0170 209M05.01 m3 SEDIMENT REMOVAL Bid: 600.000 Unit Price: $61.77
(CULVERTS) This Est: 0.000 This Est: $0.00
Total: 7.400 Total: $457.10
0100 0170 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -7.400 Adj Total: -457.10
47026-3279-14 0100 0180 209M08.02 m TEMPORARY SILT FENCE (WITH  Bid: 14,374.000 Unit Price: $11.48
BACKING) This Est: 0.000 This Est: $0.00
Total: 2,606.930 Total: $29,927.56
47026-3279-14 0100 0190 209M08.03 m TEMPORARY SILT FENCE Bid: 13,815.000 Unit Price: $4.59
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 1,190.038 Total: $5,462.27
47026-3279-14 0100 0200 209M08.07 EACH Rock Check Dam Bid: 333.000 Unit Price: $203.66
This Est: 0.000 This Est: $0.00
Total: 95.000 Total: $19,347.70
47026-3279-14 0100 0210 209M08.08 EACH Enhanced Rock Check Dam Bid: 101.000 Unit Price: $298.34
This Est: 0.000 This Est: $0.00
Total: 57.000 Total: $17,005.38

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 0220 209M08.09 EACH FILTER SOCK CHECK DAM Bid: 22.000 Unit Price: $300.36
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0230 209M09.01 BAG SANDBAGS Bid: 17,649.000 Unit Price: $2.61
This Est: 4,200.000 This Est: $10,962.00
Total: 4,687.000 Total: $12,233.07
47026-3279-14 0100 0240 209M09.04 EACH SEDIMENT FILTER BAG (450mm »  Bid: 26.000 Unit Price: $657.27
300mm) This Est: 1.000 This Est: $657.27
Total: 3.000 Total: $1,971.81
47026-3279-14 0100 0250 209M09.43 EACH CURB INLET PROTECTION (TYPE Bid: 212.000 Unit Price: $100.12
4) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $1,001.20
47026-3279-14 0100 0260 209M10.20 m3 TEMPORARY SEDIMENT TRAP Bid: 7.000 Unit Price: $117.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0270 209M20.03 m2 POLYETHYLENE SHEETING (6 Bid: 499.000 Unit Price: $2.98
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 83.610 Total: $249.16
47026-3279-14 0100 0280 209M40.33 EACH Catch Basin Filter Assembly (Type  Bid: 57.000 Unit Price: $226.71
D) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,586.97

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 0290 209M40.41 EACH CATCH BASIN FILTER Bid: 11.000 Unit Price: $440.62
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0300 209M40.42 EACH CATCH BASIN FILTER Bid: 33.000 Unit Price: $530.65
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0310  209M40.43 EACH CATCH BASIN FILTER Bid: 12.000 Unit Price: $720.91
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0320 209M40.44 EACH CATCH BASIN FILTER Bid: 4.000 Unit Price: $1,061.29
ASSEMBLY(TYPE 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0330 209M40.45 EACH CATCH BASIN FILTER Bid: 6.000 Unit Price: $1,201.44
ASSEMBLY(TYPE 5) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0340 209M40.46 EACH CATCH BASIN FILTER Bid: 155.000 Unit Price: $390.50
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0350 209M40.47 EACH CATCH BASIN FILTER Bid: 10.000 Unit Price: $851.08
ASSEMBLY(TYPE 7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 0360 209M40.48 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $1,131.37
ASSEMBLY(TYPE 8) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0370 209M65.01 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $73,349.12
DIVERSION (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(STR-2) Total: 0.000 Total: $0.00
47026-3279-14 0100 0380 209M65.02 LS TEMPORARY STREAM Bid: 1.000 Unit Price: $54,694.22
DIVERSION (DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $54,694.22
47026-3279-14 0100 0390 209M65.03 m TEMPORARY DIVERSION Bid: 50.000 Unit Price: $642.70
CHANNEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0400 303M01  TONN MINERAL AGGREGATE, TYPE A Bid: 107,417.000 Unit Price: $26.58
BASE, GRADING D This Est: 393.780 This Est: $10,466.67
Total: 9,271.820 Total: $246,444.98
0100 0400 ADJUSTMENT Fuel Adjustment (FUEL) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.170 Adj Total: -0.87
47026-3279-14 0100 0410 303M01.01 TONN GRANULAR BACKFILL Bid: 5,823.000 Unit Price: $38.95
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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47026-3279-14 0500 2830 303M01.02 TONN GRANULAR BACKFILL (BRIDGES) Bid: 111.000 Unit Price: $62.44
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0420 303M01.03 TONN GRANULAR BACKFILL (RETAININt Bid: 1,278.000 Unit Price: $36.38
WALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2840 303M01.03 TONN GRANULAR BACKFILL (RETAININt Bid: 1,245.000 Unit Price: $48.35
WALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0430 303M10.01 TONN MINERAL AGGREGATE (SIZE 57) Bid: 28,402.000 Unit Price: $37.62
This Est: 2,757.730 This Est: $103,745.80
Total: 19,866.014 Total: $747,359.45
47026-3279-14 0100 0440 303M10.02 TONN MINERAL AGGREGATE (SIZE 2) Bid: 600.000 Unit Price: $41.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0450 307M01.01 TONN ASPHALT CONCRETE MIX Bid: 7.495.000 Unit Price: $74.92
(PG64-22) (BPMB-HM) GRADING #  This Est: 568.820 This Est: $42,615.99
Total: 568.820 Total: $42,615.99
47026-3279-14 0100 0460 307M01.08 TONN ASPHALT CONCRETE MIX Bid: 13,999.000 Unit Price: $82.09
(PG64-22) (BPMB-HM) GRADING  This Est: 718.690 This Est: $58,997.26
B-M2 Total: 1,109.160 Total: $91,050.94

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 0470 307M01.15 TONN ASC MIX (PG64-22) (BPMLC-HM) Bid: 120.000 Unit Price: $147.36
GRADING CS This Est: 0.000 This Est: $0.00
Total: 6.990 Total: $1,030.05
47026-3279-14 0100 0480 307M02.01 TONN ASPHALT CONCRETE MIX Bid: 17,877.000 Unit Price: $67.02
(PG70-22) (BPMB-HM) GRADING #/  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0490 307M02.02 TONN ASPHALT CEMENT (PG70-22) Bid: 558.000 Unit Price: $707.28
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0500 307M02.03 TONN AGGREGATE (BPMB-HM) Bid: 16,575.000 Unit Price: $49.31
GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0510 307M02.08 TONN ASPHALT CONCRETE MIX Bid: 11,694.000 Unit Price: $76.11
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
47026-3279-14 0100 9007 307M03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 AC Content Adjustment Adj This Est -1,457.550 Adj This Est -1,457.55
Adj Total: -2,040.970 Adj Total: -2,040.97

RR004
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47026-3279-14 0100 9008  307M05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0520  402M01 TONN BITUMINOUS MATERIAL FOR Bid: 219.000 Unit Price: $454.15
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0530  402M02 TONN AGGREGATE FOR COVER Bid: 768.000 Unit Price: $17.03
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0540  403M01 TONN BITUMINOUS MATERIAL FOR Bid: 14.000 Unit Price: $700.40
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0550  411M01.07 TONN ASPHALT CONCRETE MIX Bid: 1.577.000 Unit Price: $111.91
(PG64-22) (ACS) GRADING E This Est: 0.000 This Est: $0.00
(SHOULDER) Total: 0.000 Total: $0.00
47026-3279-14 0100 0560 411M01.10 TONN ACS MIX(PG64-22) GRADING D Bid: 5,252.000 Unit Price: $108.28
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0570  411M02.10 TONN ACS MIX(PG70-22) GRADING D Bid: 7,195.000 Unit Price: $101.97
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 9009 411M03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 9012 411M03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 9010 411M05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0580 411M12.01  km SCORING SHOULDERS (CONT Bid: 1.100 Unit Price: $5,000.00
16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0590 415M01.02 m2 COLD PLANING BITUMINOUS Bid: 5,000.000 Unit Price: $1.82
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 9011 602M04 DOLL STEEL INSPECTION COST Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2850 602M04.01 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $1,331,154.60
& DESCRIPTION)/(BRIDGE NO. 1)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 2850 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 215,603.42
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47026-3279-14 0100 0600 604M01.01 m3 CLASS A CONCRETE (ROADWAY Bid: 328.000 Unit Price: $689.95
This Est: 0.000 This Est: $0.00
Total: 31.000 Total: $21,388.45
0100  060C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -31.000 Adj Total: -21,388.45
47026-3279-14 0100 0610 604M01.02 kg STEEL BAR REINFORCEMENT Bid: 39,017.000 Unit Price: $1.44
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 3,197.600 Total: $4,604.54
47026-3279-14 0300 2720 604M02.01 m3 CLASS A CONCRETE (BOX Bid: 272.000 Unit Price: $878.17
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0300 2730 604M02.02 kg STEEL BAR REINFORCEMENT Bid: 39,017.000 Unit Price: $1.44
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2860 604M02.03 kg EPOXY COATED REINFORCING Bid: 204,810.000 Unit Price: $1.75
STEEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2870 604M03.01 m3 CLASS A CONCRETE (BRIDGES) Bid: 692.000 Unit Price: $792.83
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0500 2880 604M03.02 kg STEEL BAR REINFORCEMENT Bid: 66,539.000 Unit Price: $1.44
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2890 604M03.04 m2 PAVEMENT @ BRIDGE ENDS Bid: 707.000 Unit Price: $275.98
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2900 604M03.09 m3 CLASS D CONCRETE (BRIDGE Bid: 932.000 Unit Price: $777.95
DECK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2910 604M04.01 m2 APPLIED TEXTURE FINISH (NEW  Bid: 6,434.000 Unit Price: $8.93
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2920 604M05.31 m2 BRIDGE DECK GROOVING Bid: 3,758.000 Unit Price: $3.25
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2930 604M07.01 m2 RETAINING WALL (DESCRIPTION Bid: 153.000 Unit Price: $625.61
(WALL NO. 1) This Est: 0.000 This Est: $0.00
Total: 153.000 Total: $95,718.33
47026-3279-14 0500 2940 604M07.02 m2 RETAINING WALL (DESCRIPTION Bid: 151.000 Unit Price: $837.10
(WALL NO. 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0500 2950 604M07.03 m2 RETAINING WALL (DESCRIPTION Bid: 30.000 Unit Price: $968.17
(WALL NO. 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2960 604M07.04 m2 RETAINING WALL (DESCRIPTION Bid: 25.000 Unit Price: $1,123.56
(WALL NO. 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2970 604M07.05 m2 RETAINING WALL (DESCRIPTION Bid: 337.000 Unit Price: $1,335.22
(WALL NO. 5) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2980 604M07.06 m2 RETAINING WALL (DESCRIPTION Bid: 44.000 Unit Price: $1,192.43
(WALL NO. 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 2990 604M07.07 m2 RETAINING WALL (DESCRIPTION Bid: 1,641.000 Unit Price: $617.65
(WALL NO. 7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3000 604M07.08 m2 RETAINING WALL (DESCRIPTION Bid: 7,199.000 Unit Price: $419.85
(WALL NO. 8) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3010  604M07.09 m2 RETAINING WALL (DESCRIPTION Bid: 416.000 Unit Price: $1,845.45
(WALL NO. 9) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0500 3020 604M07.10 m2 RETAINING WALL (DESCRIPTION Bid: 90.000 Unit Price: $1,411.36
(WALL NO. 10) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0620 604M36 m2 SCARIFYING Bid: 500.000 Unit Price: $29.79
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3030 606M02.03 m  STEEL PILES (250mm) Bid: 2,253.000 Unit Price: $259.59
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3040 606M02.06 EACH PILE TIPS (STEEL PILES, 250mm)  Bid: 256.000 Unit Price: $146.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3050 606M02.31 m2 WOOD LAGGING/(SEE PLANS) Bid: 8,840.000 Unit Price: $75.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3060 606M04.03 m  STEEL PILES (350mm) Bid: 7,644.000 Unit Price: $306.32
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0630 607M03.02 m  450mm CONCRETE PIPE Bid: 1,468.000 Unit Price: $183.66
CULVERT (CLASS IlI) This Est: 4.877 This Est: $895.71
Total: 56.699 Total: $10,413.34
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47026-3279-14 0100 0640 607M03.03 m  450mm CONCRETE PIPE Bid: 34.000 Unit Price: $197.10
CULVERT (CLASS IV) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0650 607M03.04 m 450mm CONCRETE PIPE Bid: 80.000 Unit Price: $233.15
CULVERT (CLASS V) This Est: 17.069 This Est: $3,979.64
Total: 73.152 Total: $17,055.39
0100 0650 ADJUSTMENT Test Report Payment Adjustment Adj This Est -14.632 Adj This Est -3,411.45
Adj Total: -14.632 Adj Total: -3,411.45
47026-3279-14 0100 0660 607M05.02 m 600mm CONCRETE PIPE Bid: 2,320.700 Unit Price: $227.75
CULVERT (CLASS III) This Est: 3.780 This Est: $860.90
Total: 121.228 Total: $27,609.68
47026-3279-14 0100 0670 607M05.03 m 600mm CONCRETE PIPE Bid: 34.000 Unit Price: $237.34
CULVERT (CLASS IV) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0680 607M06.02 m  750mm CONCRETE PIPE Bid: 835.000 Unit Price: $304.39
CULVERT (CLASS Il) This Est: 0.000 This Est: $0.00
Total: 82.296 Total: $25,050.08
47026-3279-14 0100 0690 607M07.02 m  900mm CONCRETE PIPE Bid: 849.000 Unit Price: $359.43
CULVERT (CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 0700 607M07.04 m 900mm CONCRETE PIPE Bid: 53.000 Unit Price: $410.08
CULVERT (CLASS V) This Est: 0.000 This Est: $0.00
Total: 48.760 Total: $19,995.50
47026-3279-14 0100 0710 607M09.02 m  1200mm CONCRETE PIPE Bid: 387.000 Unit Price: $558.05
CULVERT (CLASS IIl) This Est: 4.876 This Est: $2,721.05
Total: 4.876 Total: $2,721.05
47026-3279-14 0100 0720 607M09.03 m  1200mm CONCRETE PIPE Bid: 182.000 Unit Price: $550.54
CULVERT (CLASS IV) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0730 607M09.04 m  1200mm CONCRETE PIPE Bid: 72.000 Unit Price: $609.23
CULVERT (CLASS V) This Est: 0.000 This Est: $0.00
Total: 63.399 Total: $38,624.57
47026-3279-14 0100 0740 607M11.03 m  1500mm CONCRETE PIPE Bid: 59.000 Unit Price: $1,015.10
CULVERT (CLASS 1l) This Est: 0.000 This Est: $0.00
Total: 21.946 Total: $22,277.38
0100 0740 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -21.946 Adj Total: -22,277.38
47026-3279-14 0100 0750 607M11.04 m  1500mm CONCRETE PIPE Bid: 123.000 Unit Price: $802.86
CULVERT (CLASS IV) This Est: 58.520 This Est: $46,983.37
Total: 60.950 Total: $48,934.32
0100 0750 ADJUSTMENT Test Report Payment Adjustment Adj This Est -51.190  Adj This Est -41,098.40
Adj Total: -51.190 Adj Total: -41,098.40
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47026-3279-14 0100 0760 607M13.03 m  1800mm CONCRETE PIPE Bid: 289.000 Unit Price: $1,061.24
CULVERT (CLASS IlI) This Est: 21.940 This Est: $23,283.61
Total: 90.214 Total: $95,738.71
0100 0760 ADJUSTMENT Test Report Payment Adjustment Adj This Est -4.834 Adj This Est -5,130.03
Adj Total: -4.834 Adj Total: -5,130.03
47026-3279-14 0100 0770 607M13.04 m  1800mm CONCRETE PIPE Bid: 118.000 Unit Price: $1,104.01
CULVERT (CLASS IV) This Est: 0.000 This Est: $0.00
Total: 117.042 Total: $129,215.54
47026-3279-14 0100 0780 607M13.05 m  1800mm CONCRETE PIPE Bid: 288.000 Unit Price: $1,327.96
CULVERT (CLASS V) This Est: 0.000 This Est: $0.00
Total: 218.219 Total: $289,786.10
47026-3279-14 0100 0790 607M38.02 m  450mm CORRUGATED METAL Bid: 21.000 Unit Price: $241.10
PIPE CULVERT (PRECOATED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0800 607M39.02 m  450mm PIPE CULVERT (SIDE Bid: 128.000 Unit Price: $112.48
DRAIN) This Est: 24.384 This Est: $2,742.71
Total: 95.297 Total: $10,719.01
47026-3279-14 0100 0810 607M39.03 m  600mm PIPE CULVERT (SIDE Bid: 62.000 Unit Price: $157.04
DRAIN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 0820 610MO07.03 m  450mm PIPE DRAIN (BRIDGE Bid: 98.000 Unit Price: $65.40
DRAIN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0830 611M01.04 EACH MANHOLES, > 3m - 5m DEPTH Bid: 2.000 Unit Price: $26,303.81
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $26,303.81
47026-3279-14 0100 0840 611M01.06 EACH MANHOLES, >6m - 7m DEPTH Bid: 1.000 Unit Price: $35,589.72
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $35,589.72
47026-3279-14 0100 0850 611M01.07 EACH MANHOLES, > 7m - 8m DEPTH Bid: 2.000 Unit Price: $41,067.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0860 611M01.10 EACH MANHOLES,(_ _m-__mDEPTH)/( Bid: 3.000 Unit Price: $45,328.26
>8m - 9m DEPTH) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $45,328.26
47026-3279-14 0100 0870 611M01.11 EACH MANHOLES,(_m-__mDEPTH)/( Bid: 1.000 Unit Price: $58,266.12
>11m - 12m DEPTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0880 611M02.01 EACH SPRING DRAIN BOX, TYPE 1 Bid: 6.000 Unit Price: $4,024.57
This Est: 3.000 This Est: $12,073.71
Total: 5.000 Total: $20,122.85
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47026-3279-14 0100 0890 611M02.10 EACH JUNCTION BOX, TYPE 1 Bid: 1.000 Unit Price: $4,024.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0900 611M02.11 EACH JUNCTION BOX, TYPE 2 Bid: 3.000 Unit Price: $6,013.50
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,027.00
47026-3279-14 0100 0910 611M02.12 EACH JUNCTION BOX, TYPE 3 Bid: 2.000 Unit Price: $8,234.91
This Est: 1.000 This Est: $8,234.91
Total: 2.000 Total: $16,469.82
47026-3279-14 0100 0920 611M07.03 kg STRUCTURAL STEEL (PIPE Bid: 812.000 Unit Price: $10.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0930 611M07.57 EACH 24IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $2,393.61
3:1 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,787.22
47026-3279-14 0100 0940 611M07.58 EACH 600mm ENDWALL (CROSS DRAIN Bid: 3.000 Unit Price: $2,809.84
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0950 611M12.02 EACH CATCH BASINS, TYPE 12,>1m-  Bid: 30.000 Unit Price: $2.801.52
2m DEPTH This Est: 1.000 This Est: $2,801.52
Total: 3.000 Total: $8,404.56
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47026-3279-14 0100 0960 611M12.03 EACH CATCH BASINS, TYPE 12, >2m -  Bid: 4.000 Unit Price: $3 644.78
3m DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,644.78
47026-3279-14 0100 0970 611M14.02 EACH CATCH BASINS, TYPE 14, >1m-  Bid: 6.000 Unit Price: $5,807.13
2m DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,807.13
47026-3279-14 0100 0980 611M14.03 EACH CATCH BASINS, TYPE 14, >2m-  Bid: 1.000 Unit Price: $7.908.87
3m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 0990 611M16.03 EACH CATCH BASINS, TYPE 16, >2m -  Bid: 1.000 Unit Price: $9,895.09
3m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1000 611M25.02 EACH CATCH BASINS, TYPE 25, >1m-  Bid: 50.000 Unit Price: $3.219.55
2m DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,439.10
47026-3279-14 0100 1010 611M25.03 EACH CATCH BASINS, TYPE 25, >2m -  Bid: 14.000 Unit Price: $4.062.81
3m DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,125.62
47026-3279-14 0100 1020 611M25.04 EACH CATCH BASINS, TYPE 25,>3m-  Bid: 4.000 Unit Price: $5.059.71
4m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 1030 611M26.02 EACH CATCH BASINS, TYPE 26, > 1m - Bid: 6.000 Unit Price: $6,390.81
2m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1040 611M26.03 EACH CATCH BASINS, TYPE 26, > 2m - Bid: 1.000 Unit Price: $8,138.03
3m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1050 611M41.02 EACH CATCH BASINS, TYPE 41, > 1m - Bid: 39.000 Unit Price: $4,388.64
2m DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,777.28
47026-3279-14 0100 1060 611M41.03 EACH CATCH BASINS, TYPE 41, > 2m - Bid: 16.000 Unit Price: $5,460.74
3m DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,460.74
0100 1060 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -5,460.74
47026-3279-14 0100 1070 611M42.02 EACH CATCH BASINS, TYPE 42, > 1m - Bid: 19.000 Unit Price: $4,195.20
2m DEPTH This Est: 1.000 This Est: $4,195.20
Total: 3.000 Total: $12,585.60
47026-3279-14 0100 1080 611M42.03 EACH CATCH BASINS, TYPE 42, > 2m - Bid: 8.000 Unit Price: $5,267.30
3m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 1090 611M42.05 EACH CATCH BASINS, TYPE 42, > 4m -  Bid: 1.000 Unit Price: $7,029.13
5m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1100 611M42.06 EACH CATCH BASINS, TYPE 42, >5m -  Bid: 1.000 Unit Price: $8,713.51
6m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1110 611M42.08 EACH CATCH BASINS, TYPE42,>7m-  Bid: 1.000 Unit Price: $11,087.63
8m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1120 611M43.02 EACH CATCH BASINS, TYPE 43,>1m-  Bid: 1.000 Unit Price: $8,842.21
2m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1130 611M43.03 EACH CATCH BASINS, TYPE 43,>2m-  Bid: 1.000 Unit Price: $11,587.65
3m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1140 611M44.02 EACH CATCH BASINS, TYPE 44, > im-  Bid: 1.000 Unit Price: $17,751.92
2m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1150 611M44.03 EACH CATCH BASINS, TYPE 44,>2m-  Bid: 2.000 Unit Price: $21,786.25
3m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 1160 611M44.07 EACH CATCH BASINS, TYPE 44, >6m -  Bid: 3.000 Unit Price: $40,917.89
/m DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $81,835.78
47026-3279-14 0100 1170 611M44.09 EACH CATCH BASINS, TYPE 44, >8m -  Bid: 3.000 Unit Price: $50,876.79
9m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1180 611M45.02 EACH CATCH BASINS, TYPE 45, > 1m -  Bid: 2.000 Unit Price: $9.993.80
2m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1190 611M45.03 EACH CATCH BASINS, TYPE 45, >2m -  Bid: 4.000 Unit Price: $11,592.16
3m DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3070 615M01.11 m PRESTRESSED CONCRETE BULE Bid: 831.000 Unit Price: $755.24
TEE BEAM (150mm WEB)(BT-63)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3080 620M05 m  CONCRETE PARAPET WITH Bid: 513.000 Unit Price: $519.29
STRUCTURAL TUBING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1200 621M03.02 m  450mm TEMPORARY DRAINAGE  Bid: 264.000 Unit Price: $112.48
PIPE This Est: 0.000 This Est: $0.00
Total: 184.556 Total: $20,758.86
47026-3279-14 0100 1210 621M03.03 m  600mm TEMPORARY DRAINAGE  Bid: 427.000 Unit Price: $157.04
PIPE This Est: 0.000 This Est: $0.00
Total: 292.338 Total: $45,908.76
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47026-3279-14 0100 1220 621M03.04 m 750mm TEMPORARY DRAINAGE Bid: 268.000 Unit Price: $214.39
PIPE This Est: 0.000 This Est: $0.00
Total: 60.960 Total: $13,069.21
47026-3279-14 0100 1230 621M05.01 m2 TEMPORARY SHORING Bid: 7,500.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3090 624M01.01 EACH LOAD CELLS Bid: 8.000 Unit Price: $1,648.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3100 624M03.01 kg RETAINING WALL REINFORCING Bid: 213,938.000 Unit Price: $1.44
STEEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3110 625M01.07 m PIEZOMETER Bid: 149.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3120 625M01.08 m INCLINOMETER Bid: 149.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3130 625M02.40 m3 DRILLED SHAFT CONCRETE Bid: 1,788.000 Unit Price: $307.84
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 1240 630M01.06 EACH CONCRETE BOLLARD/GUARD Bid: 12.000 Unit Price: $500.00
POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1250 701M01.01  m2 CONCRETE SIDEWALK (100mm) Bid: 833.000 Unit Price: $43.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1260 701M02 m2 CONCRETE DRIVEWAY Bid: 1,324.000 Unit Price: $76.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1270 701M02.03 m2 CONCRETE HANDICAP RAMP Bid: 9.000 Unit Price: $278.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1280 701M03 m3 CONCRETE MEDIAN PAVEMENT  Bid: 1,080.000 Unit Price: $318.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1290 702M01 m3 CONCRETE CURB Bid: 59.000 Unit Price: $379.47
This Est: 16.520 This Est: $6,268.84
Total: 21.180 Total: $8,037.17
0100 1290 ADJUSTMENT Test Report Payment Adjustment Adj This Est -16.520 Adj This Est -6,268.84
Adj Total: -21.180 Adj Total: -8,037.17
47026-3279-14 0100 1300 702M03 m3 CONCRETE COMBINED CURB & Bid: 1,584.000 Unit Price: $344.87
GUTTER This Est: 9.440 This Est: $3,255.57
Total: 111.740 Total: $38,535.77
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47026-3279-14 0100 1310 703M01 m3 CEMENT CONCRETE DITCH Bid: 175.000 Unit Price: $431.66
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1320 705M01.01 m  GUARDRAIL AT BRIDGE ENDS Bid: 156.000 Unit Price: $226.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 9006 705M01.19 EACH BORE HOLE IN ROCK FOR ITEM Bid: 0.000 Unit Price: $103.00
705-02.02 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1330 705M02.02 m  SINGLE GUARDRAIL (TYPE 2) Bid: 2,427.000 Unit Price: $51.50
This Est: 163.678 This Est: $8,429.42
Total: 163.678 Total: $8,429.42
0100 1330 ADJUSTMENT Test Report Payment Adjustment Adj This Est -163.678 Adj This Est -8,429.42
Adj Total: -163.678 Adj Total: -8,429.42
47026-3279-14 0100 1340 705M02.03 m  SINGLE GUARDRAIL (TYPE 2) Bid: 19.000 Unit Price: $74.32
LONG POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1350 705M03.04 m  MEDIAN DIVIDER GUARDRAIL AT Bid: 9.000 Unit Price: $74.32
CONCRETE BARRIER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 1360 705M04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 3.000 Unit Price: $566.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1370 705M04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 12.000 Unit Price: $1,931.25
This Est: 2.000 This Est: $3,862.50
Total: 2.000 Total: $3,862.50
0100 1370 ADJUSTMENT Test Report Payment Adjustment Adj This Est -2.000 Adj This Est -3,862.50
Adj Total: -2.000 Adj Total: -3,862.50
47026-3279-14 0100 1380 705M04.05 EACH GUARDRAIL TERMINAL Bid: 9.000 Unit Price: $566.50
(TYPE-IN-LINE) This Est: 3.000 This Est: $1,699.50
Total: 3.000 Total: $1,699.50
0100 1380 ADJUSTMENT Test Report Payment Adjustment Adj This Est -3.000 Adj This Est -1,699.50
Adj Total: -3.000 Adj Total: -1,699.50
47026-3279-14 0100 1390 705M04.07 EACH TAN ENERGY ABSORBING TERM Bid: 11.000 Unit Price: $2,034.25
(NCHRP 350, TL3) This Est: 2.000 This Est: $4,068.50
Total: 2.000 Total: $4,068.50
0100 1390 ADJUSTMENT Test Report Payment Adjustment Adj This Est -2.000 Adj This Est -4,068.50
Adj Total: -2.000 Adj Total: -4,068.50
47026-3279-14 0100 1400 705M07.11 EACH TRUCK MOUNTED ENERGY Bid: 2.000 Unit Price: $20,000.00
ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 1410  705M08.13 EACH PERMANENT IMPACT Bid: 2.000 Unit Price: $17,304.00
ATTENUATOR NCHRP 350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1420 705M08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 15.000 Unit Price: $7,673.50
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $23,020.50
47026-3279-14 0100 1430 706MO01 m  GUARDRAIL REMOVED Bid: 1,025.000 Unit Price: $1.03
This Est: 0.000 This Est: $0.00
Total: 60.960 Total: $62.79
47026-3279-14 0100 1440  707MO01.11 m  CHAIN LINK FENCE (1.8m) Bid: 4,458.000 Unit Price: $35.48
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1450 707M01.12 EACH END & CORNER POST Bid: 106.000 Unit Price: $180.25
ASSEMBLY(CHAIN-LINK FENCE This Est: 0.000 This Est: $0.00
1.8m) Total: 0.000 Total: $0.00
47026-3279-14 0100 1460  707M06.01 m  REMOVAL OF FENCE Bid: 100.000 Unit Price: $20.60
(DESCRIPTION)/(WOVEN WIRE)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1470  708M02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 121.000 Unit Price: $268.47
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0500 3140 709M04 m3 REINFORCED CONCRETE SLOPE Bid: 195.000 Unit Price: $474.64
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1480 709M05.05 TONN MACHINED RIP-RAP (CLASS A-3)  Bid: 764.000 Unit Price: $40.40
This Est: 363.660 This Est: $14,691.86
Total: 835.780 Total: $33,765.51
47026-3279-14 0100 1490 709M05.06 TONN MACHINED RIP-RAP (CLASS A-1)  Bid: 761.000 Unit Price: $40.40
This Est: 58.190 This Est: $2,350.88
Total: 2,678.990 Total: $108,231.20
47026-3279-14 0100 1500 709M05.08 TONN MACHINED RIP-RAP (CLASS B) Bid: 7,044.000 Unit Price: $48.84
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1510  709M05.09 TONN MACHINED RIP-RAP (CLASS C) Bid: 174.000 Unit Price: $48.84
This Est: 0.000 This Est: $0.00
Total: 89.030 Total: $4,348.23
47026-3279-14 0100 1520 710M02 m  AGGREGATE UNDERDRAINS Bid: 5,439.000 Unit Price: $18.58
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 424.000 Total: $7,877.92
47026-3279-14 0100 1530 710M05 m  LATERAL UNDERDRAIN Bid: 562.000 Unit Price: $10.14
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $101.40
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47026-3279-14 0100 1540 710M06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 29.000 Unit Price: $515.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3150 710M09.01 m  150mm PERFORATED PIPE WITH Bid: 153.000 Unit Price: $70.09
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3160 710M09.02 m  150mm PIPE UNDERDRAIN Bid: 30.000 Unit Price: $87.29
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3170 711M01.05 m CONCRETE BARRIER WALL Bid: 97.000 Unit Price: $558.71
(MODIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3180 711M02.04 m REINFORCED CONCRETE Bid: 190.000 Unit Price: $380.46
MEDIAN BARRIER This Est: 0.000 This Est: $0.00
(DESCRIPTION)/(1300 mm) Total: 0.000 Total: $0.00
47026-3279-14 0100 1550 711M05.70 m  SINGLE SLOPE MEDIAN BARRIER Bid: 1,854.000 Unit Price: $192.34
WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 1560 711M05.72 m  SINGLE SLOPE HALF CONCRETE  Bid: 1,236.000 Unit Price: $150.93
BARRIER WALL (0.85 m) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0500 3190 711M05.72 m  SINGLE SLOPE HALF CONCRETE  Bid: 605.000 Unit Price: $254.07
BARRIER WALL (0.85 m) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1570  711MO05.75 m  SINGLE SLOPE CONCRETE Bid: 2,965.000 Unit Price: $272.34
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1580 711M05.77 m  FLARED S/S CONCRETE MEDIAN  Bid: 296.000 Unit Price: $369.66
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1590 712M01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $366,924.57
This Est: 0.000 This Est: $0.00
Total: 0.200 Total: $73,384.91
47026-3279-14 0100 1600  712M02.02 m  INTERCONNECTED PORTABLE Bid: 12,192.000 Unit Price: $54.20
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 149.352 Total: $8,094.88
47026-3279-14 0100 1610  712M04.01 EACH FLEXIBLE DRUMS Bid: 900.000 Unit Price: $47.38
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 350.000 Total: $16,583.00
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47026-3279-14 0100 1620 712M04.50 EACH PORTABLE BARRIER RAIL Bid: 485.000 Unit Price: $12.62
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $214.54
47026-3279-14 0100 1630 712M05.01 EACH WARNING LIGHTS (TYPE A) Bid: 190.000 Unit Price: $53.56
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $428.48
47026-3279-14 0100 1640 712M05.03 EACH WARNING LIGHTS (TYPE C) Bid: 260.000 Unit Price: $53.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1650 712M06 m2 SIGNS (CONSTRUCTION) Bid: 160.000 Unit Price: $92.70
This Est: 0.000 This Est: $0.00
Total: 95.730 Total: $8,874.17
47026-3279-14 0100 1660  712M06.16 EACH SIGNS (CONSTRUCTION) Bid: 2.000 Unit Price: $1,210.25
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1670  712M07.03 m  TEMPORARY BARRICADES (TYPE Bid: 209.000 Unit Price: $50.73
I1T) This Est: 0.000 This Est: $0.00
Total: 21.960 Total: $1,114.03
47026-3279-14 0100 1680 712M08.03 EACH ARROW BOARD (TYPE C) Bid: 8.000 Unit Price: $1,390.50
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,781.00

RR004

Page 38




Print Date: 02/02/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 1690 712M08.06 HOUR UNIFORMED POLICE OFFICER Bid: 8,400.000 Unit Price: $41.20
This Est: 0.000 This Est: $0.00
Total: 1,385.000 Total: $57,062.00
47026-3279-14 0100 1700 712M08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 8,400.000 Unit Price: $87.55
W/ATTENUATOR This Est: 45.500 This Est: $3,983.53
Total: 226.000 Total: $19,786.30
47026-3279-14 0100 1710  712M09.01 m  REMOVABLE PAVEMENT Bid: 360.000 Unit Price: $5.92
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1720 712M09.02 m REMOVABLE PAVEMENT Bid: 400.000 Unit Price: $9.53
MARKING (200mm BARRIER LINE'  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1730 712M1210 m  TEMP CURB W/FLEXIBLE Bid: 900.000 Unit Price: $142.14
DELINEATORS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1740 713M01.01 m3 CLASS A CONCRETE Bid: 8.000 Unit Price: $721.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
47026-3279-14 0100 1750 713M01.02 kg STEEL BAR Bid: 1,225.000 Unit Price: $5.14
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
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47026-3279-14 0100 1760  713M09.01 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $44,345.62
STRUCTURE (SPAN)/(SPAN 22m)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1770  713M09.02 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $40,658.22
STRUCTURE (SPAN)/(SPAN This Est: 0.000 This Est: $0.00
17.7m) Total: 0.000 Total: $0.00
47026-3279-14 0100 1780 713M09.03 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $44,541.32
STRUCTURE (SPAN)/(SPAN This Est: 0.000 This Est: $0.00
19.8m) Total: 0.000 Total: $0.00
47026-3279-14 0100 1790 713M09.04 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $42,089.92
STRUCTURE (SPAN)/(SPAN This Est: 0.000 This Est: $0.00
13.9m) Total: 0.000 Total: $0.00
47026-3279-14 0100 1800  713M09.05 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $46,181.08
STRUCTURE (SPAN)/(SPAN This Est: 0.000 This Est: $0.00
17.5m) Total: 0.000 Total: $0.00
47026-3279-14 0100 1810  713M09.06 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $42,945.85
STRUCTURE (SPAN)/(SPAN This Est: 0.000 This Est: $0.00
14.7m) Total: 0.000 Total: $0.00
47026-3279-14 0100 1820 713M09.07 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $40,526.38
STRUCTURE (SPAN)/(SPAN This Est: 0.000 This Est: $0.00
15.9m) Total: 0.000 Total: $0.00
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47026-3279-14 0100 1830 713M11.01 kg "U"SECTION STEEL POSTS Bid: 372.000 Unit Price: $9.01
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1840 713M11.02 kg PERFORATED/KNOCKOUT Bid: 940.000 Unit Price: $10.29
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1850 713M11.05 LS SQUARE TUBE SIGN SUPPORT Bid: 1.000 Unit Price: $5,922.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1860 713M13.02 m2 FLAT SHEET ALUMINUM SIGNS  Bid: 49.000 Unit Price: $114.75
(2.032mm THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1870 713M13.03 m2 FLAT SHEET ALUMINUM SIGNS Bid: 80.000 Unit Price: $126.39
(2.540mm THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1880 713M14 m2 EXTRUDED ALUMINUM PANEL Bid: 54.000 Unit Price: $284.94
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1890 713M15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $1,339.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 1900 713M16.04 EACH CHANGEABLE MESSAGE SIGN Bid: 10.000 Unit Price: $8,755.00
UNIT (DESCRIPT) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $17,510.00
47026-3279-14 0100 1910 713M17.02 EACH |INSTALL AUXILIARY SUPPORT Bid: 8.000 Unit Price: $141.11
FOR EXIT NUMBER PANEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1920 713M30.09 EACH BARRIER MOUNTED SIGN Bid: 11.000 Unit Price: $517.06
SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1930 714M01 LS STRUCTURAL LIGHTING Bid: 1.000 Unit Price: $42,352.57
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1940 714M02.01 m  ENCASED CONDUIT (50mm PVC, Bid: 700.000 Unit Price: $43.26
SCHEDULE 80) This Est: 0.000 This Est: $0.00
Total: 175.259 Total: $7,581.70
47026-3279-14 0100 1950 714MO03.01 m  DIRECT BURIAL CONDUIT (50mm  Bid: 6,750.000 Unit Price: $19.57
PVC, SCHEDULE 40) This Est: 111.252 This Est: $2,177.20
Total: 423.061 Total: $8,279.30
47026-3279-14 0100 1960 714M05.03 EACH PULL BOXES (TYPE B) Bid: 48.000 Unit Price: $729.24
This Est: 5.000 This Est: $3,646.20
Total: 9.000 Total: $6,563.16

RR004

Page 42




Print Date:
JJ07919

02/02/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47026-3279-14 0100 1970  714M05.05 EACH PULL BOXES (DESCRIPTION)/ Bid: 12.000 Unit Price: $647.87
(JUNCTION BOX IN WALL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1980  714M06.05 m  CABLE (1/C #6 AWG) Bid: 46,500.000 Unit Price: $3.09
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 1990  714M08.01 EACH LIGHT STANDARDS (13.5m M.H.,  Bid: 69.000 Unit Price: $4,017.00
4.5m ARM) This Est: 0.600 This Est: $2,410.20
Total: 0.600 Total: $2,410.20
47026-3279-14 0100 2000  714M08.04 EACH LIGHT STANDARDS (13.5m M.H.,: Bid: 1.000 Unit Price: $4,429.00
- 4.5m ARMS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2010  714M08.08 EACH LIGHT STANDARDS (NEW MEDIAI  Bid: 39.000 Unit Price: $2,832.50
BARRIER MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2020 714M08.09 EACH LIGHT STANDARDS Bid: 20.000 Unit Price: $3.666.80
(DESCRIPTION)/(13.5m M.H., 1.8m This Est: 0.000 This Est: $0.00
ARM) Total: 0.000 Total: $0.00
47026-3279-14 0100 2030 714M08.10 EACH LIGHT STANDARDS Bid: 4.000 Unit Price: $4,037.60
(DESCRIPTION)/(13.5m M.H., 3.1m  This Est: 0.000 This Est: $0.00
ARM) Total: 0.000 Total: $0.00
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47026-3279-14 0100 2040  714M08.32 EACH REMOVAL OF LIGHT STANDARD  Bid: 80.000 Unit Price: $333.72
& FOUNDATION This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $11,680.20
47026-3279-14 0100 2050  714M09.09 EACH LUMINAIRES (DESCRIPTION)/ Bid: 80.000 Unit Price: $886.83
(TYPE A - LED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2060 714M09.10 EACH LUMINAIRES (DESCRIPTION)/ Bid: 91.000 Unit Price: $886.83
(TYPE B - LED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2070  714M09.11 EACH LUMINAIRES (DESCRIPTION)/ Bid: 4.000 Unit Price: $776.62
(TYPE C - LED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2080 714M10.01 m  OVERHEAD CONDUCTORS Bid: 30.000 Unit Price: $12.98
(GAUGE & TYPE)/(#2 TRIPLEX) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2090 714M12.01 LS CONTROL CENTER (NO. 1) Bid: 1.000 Unit Price: $13,390.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2100 714M12.02 LS CONTROL CENTER (NO. 2) Bid: 1.000 Unit Price: $13,390.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 2110 714M12.03 LS CONTROL CENTER (NO. 3) Bid: 1.000 Unit Price: $13,390.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2120 714M12.04 LS CONTROL CENTER (NO. 4) Bid: 1.000 Unit Price: $13,390.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2130 714M25 EACH ELECTRICAL CONNECTION Bid: 4.000 Unit Price: $3,957.26
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2140 716M01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 6,000.000 Unit Price: $6.95
MARKER This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $139.00
47026-3279-14 0100 2150 716M01.21 EACH SNWPLWBLE PVYMT MRKRS Bid: 300.000 Unit Price: $24.72
(BI-DIR)(1 COLOR) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2160 716M01.22 EACH SNWPLWBLE PVMT MRKRS Bid: 1,061.000 Unit Price: $24.72
(MONO-DIR)(1 COLOR) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2170 716M02.01 km PLASTIC PAVEMENT MARKING Bid: 36.000 Unit Price: $1,442.00
(100mm LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 2180 716M02.02 m  PLASTIC PAVEMENT MARKING Bid: 1,255.000 Unit Price: $4.22
(200mm BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2190 716M02.03 m  PLASTIC PAVEMENT MARKING Bid: 22.000 Unit Price: $22.81
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2200 716M02.04 m2 PLASTIC PAVEMENT Bid: 7,388.000 Unit Price: $17.25
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
47026-3279-14 0100 2210  716M02.05 m  PLASTIC PAVEMENT MARKING Bid: 200.000 Unit Price: $31.16
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2220 716M02.06 EACH PLASTIC PAVEMENT MARKING Bid: 8.000 Unit Price: $123.60
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2230 716M02.08 m  PLASTIC PAVEMENT MARKING Bid: 18.000 Unit Price: $5.92
(200mm DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2240 716M02.10 km PLASTIC PAVEMENT MARKING Bid: 78.000 Unit Price: $2,394.75
(150mm LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 2250 716M02.11 m  PLASTIC PAVEMENT MARKING  Bid: 605.000 Unit Price: $4.27
(150mm DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2260 716M04.01 EACH PLASTIC PAVEMENT MARKING  Bid: 14.000 Unit Price: $149.35
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2270  716M04.05 EACH PLASTIC PAVEMENT MARKING  Bid: 9.000 Unit Price: $123.60
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2280 716M04.06 EACH PLASTIC PAVEMENT MARKING  Bid: 1.000 Unit Price: $180.25
(WRONG WAY ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2290 716M04.12 m2 PLASTIC PAVEMENT MARKING Bid: 145.000 Unit Price: $25.34
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2300 716M04.14 EACH PLASTIC PAVEMENT MARKING  Bid: 8.000 Unit Price: $231.75
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2310 716M12.02 km ENHNCD FLTLNE THERMO PVMT  Bid: 28.000 Unit Price: $2,497.75
MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0100 2320 716M13.01 km SPRAY THERMO PVMT MRKNG Bid: 9.000 Unit Price: $942.45
(60 mil) (100 mm) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2330 716M13.02 km SPRAY THERMO PVMT MRKNG Bid: 9.000 Unit Price: $1,467.75
(60 mil) (200mm LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2340 717MO01 LS MOBILIZATION Bid: 1.000 Unit Price: $3,100,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,100,000.00
47026-3279-14 0100 2350 722M01.02 LS FIELD OFFICE (TYPE 2) Bid: 1.000 Unit Price: $81,125.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $81,125.00
47026-3279-14 0100 2360 725M20.44 EACH PULL BOX (TYPE D) Bid: 25.000 Unit Price: $1,246.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2370 725M20.45 EACH PULL BOX (TYPE E) Bid: 2.000 Unit Price: $1,650.06
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2380 725M21.07 DAY PORTABLE SMART WORK ZONE Bid: 1,338.000 Unit Price: $422.30
SYSTEM This Est: 36.000 This Est: $15,202.80
Total: 280.000 Total: $118,244.00
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47026-3279-14 0100 2390 725M22.24 m  CONDUIT BANK (TYPE 4) Bid: 2,680.000 Unit Price: $23.18
This Est: 0.000 This Est: $0.00
Total: 32.918 Total: $763.04
47026-3279-14 0100 2400 725M22.34 m  CONDUIT BANK BORED (TYPE 4) Bid: 30.000 Unit Price: $64.68
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2410 725M22.44 m  CONDUIT BANK IN ROCK (TYPE 4 Bid: 250.000 Unit Price: $72.51
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2420 725M24.55 LS AS-BUILT PLANS Bid: 1.000 Unit Price: $4,158.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2430 730M11.10 EACH RISER ASSEMBLY Bid: 1.000 Unit Price: $589.16
(DESCRIPTION)/((STREET This Est: 0.000 This Est: $0.00
LIGHTING) Total: 0.000 Total: $0.00
47026-3279-14 0100 2440 740M06.01 m2 GEOMEMBRANE Bid: 100.000 Unit Price: $40.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2450  740M10.03 m2 GEOTEXTILE (TYPE lll)(EROSION Bid: 17,030.000 Unit Price: $3.50
CONTROL) This Est: 0.000 This Est: $0.00
Total: 3,077.250 Total: $10,770.38
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47026-3279-14 0100 2460 740M10.04 m2 GEOTEXTILE (TYPE IV) Bid: 3,563.000 Unit Price: $3.61
STABILIZATION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0100 2470 740M11.03 m TEMPORARY SEDIMENT TUBE Bid: 31,785.000 Unit Price: $9.92
18IN (DESCRIPTION)/(450mm) This Est: 0.000 This Est: $0.00
Total: 3,210.765 Total: $31,850.79
47026-3279-14 0900 3200 771M10.01 m  HDD 50mm PE PIPE - Bid: 1,326.000 Unit Price: $74.32
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 562.042 Total: $41,770.96
47026-3279-14 0900 3210  771M10.02 m  HDD 100mm PE PIPE - Bid: 4,916.000 Unit Price: $141.89
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 1,688.553 Total: $239,588.79
47026-3279-14 0900 3220 771M10.03 EACH 50 MM PE Straight Tie-Into 50 MM Bid: 4.000 Unit Price: $824.00
PE Main This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,648.00
47026-3279-14 0900 3230 771M10.04 EACH 100 MM PE Straight Tie-Into 150 Bid: 1.000 Unit Price: $1,030.00
MM PE Main This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,030.00
47026-3279-14 0900 3240  771M10.05 EACH 200 MM PE Straight Tie-Into 150 Bid: 1.000 Unit Price: $2,575.00
MM PE Main This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,575.00
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47026-3279-14 0900 3250 771M10.06 EACH 50 MM PE Straight Tie-In to 50 MM Bid: 4.000 Unit Price: $3,090.00
STL Main This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,090.00
47026-3279-14 0900 3260 771M10.08 EACH 50mm PE GAS VALVE Bid: 1.000 Unit Price: $721.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3270  771M10.09 EACH 50 MM PE Main on New 100 MM Bid: 10.000 Unit Price: $1,545.00
PE Main This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $10,815.00
47026-3279-14 0900 3280 771M10.10 EACH 100mm PE GAS VALVE Bid: 5.000 Unit Price: $927.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $927.00
47026-3279-14 0900 3290 771M10.11 EACH 100 MM PE Main on New 100 MM Bid: 4.000 Unit Price: $2,472.00
PE Main This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,472.00
47026-3279-14 0900 3300 771M10.14 EACH 50mm STOPPLES Bid: 1.000 Unit Price: $6,180.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3310 771M10.15 EACH 100mm STOPPLES Bid: 1.000 Unit Price: $7,210.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0900 3320 771M10.16 EACH 15mm SERVICE ASSEMBLY Bid: 19.000 Unit Price: $1,030.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,060.00
47026-3279-14 0900 3330 771M10.17 EACH 25mm SERVICE ASSEMBLY Bid: 12.000 Unit Price: $1,442.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,884.00
47026-3279-14 0900 3340 771M10.18 EACH 32mm SERVICE ASSEMBLY Bid: 2.000 Unit Price: $1,493.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3350 771M10.19 EACH 50mm SERVICE ASSEMBLY Bid: 2.000 Unit Price: $2,575.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3360 771M10.20 m  15mm PE SERVICE PIPE Bid: 914.000 Unit Price: $20.27
This Est: 0.000 This Est: $0.00
Total: 7.700 Total: $156.08
47026-3279-14 0900 3370 771M10.21 m  25mm PE SERVICE PIPE Bid: 784.000 Unit Price: $20.27
This Est: 0.000 This Est: $0.00
Total: 20.730 Total: $420.20
47026-3279-14 0900 3380 771M10.22 m  32mm PE SERVICE PIPE Bid: 178.000 Unit Price: $33.78
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0900 3390 771M10.23 m  50mm PE SERVICE PIPE Bid: 279.000 Unit Price: $40.54
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3400 771M10.24 m2 RESTORE ASPHALT Bid: 65.000 Unit Price: $166.30
This Est: 0.000 This Est: $0.00
Total: 183.961 Total: $30,592.71
47026-3279-14 0900 3410 771M10.25 m2 RESTORE CONCRETE Bid: 20.000 Unit Price: $221.74
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3420 771M10.26 m2 RESTORE GRAVEL Bid: 20.000 Unit Price: $66.52
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3430 771M10.27 EACH RETIRE IN PLACE 25mm SERV Bid: 31.000 Unit Price: $412.00
CUT & PLUG This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $824.00
47026-3279-14 0900 3440 771M10.28 EACH RET. IN PLACE 32mm SERV CUT Bid: 2.000 Unit Price: $412.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3450 771M10.29 EACH RETIRE IN PLACE 50mm SERV Bid: 2.000 Unit Price: $515.00
CUT & PLUG This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0900 3460 771M10.30 LS RETIRE GAS MAIN Bid: 1.000 Unit Price: $20,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3470 771M10.31 LS CREEK CROSSING #5 Bid: 1.000 Unit Price: $10,300.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,300.00
47026-3279-14 0900 3480 771M10.32 LS CREEK CROSSING #6 Bid: 1.000 Unit Price: $10,300.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3490 771M10.33 UNIT SEEDING (WITH MULCH) Bid: 10.000 Unit Price: $36.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3500 771M10.34 EACH 100 MM PE STRAIGHT TIE-INTO  Bid: 8.000 Unit Price: $1,030.00
100 MM PE MAIN This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,060.00
47026-3279-14 0900 3510 771M10.35 EACH 100 MM PE STRAIGHT TIE-IN TO Bid: 1.000 Unit Price: $4,120.00
100 MM STL MAIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3520 771M10.36  EACH 100 MM PE STRAIGHT TIE-IN TO Bid: 1.000 Unit Price: $5,150.00
150 MM CI/DI MAIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0900 3530 771M10.37 EACH 50 MM X 100 MM TEE ON PE MAIN  Bid: 8.000 Unit Price: $2,060.00
&3 VALVES This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3540 771M10.38 EACH 100 MM X 100 MM TEE ON PE Bid: 3.000 Unit Price: $927.00
MAIN & 1 VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $927.00
47026-3279-14 0900 3550 771M10.39 EACH 100 MM X 50 MM REDUCER Bid: 7.000 Unit Price: $412.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0900 3560 771M10.40 EACH 50MM CUT/PLUG (END CAP) Bid: 11.000 Unit Price: $824.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,648.00
47026-3279-14 0900 3570 771M10.41 EACH 100MM CUT/PLUG (END CAP) Bid: 2.000 Unit Price: $1,030.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0901 3580 775M01.18 m  600mm STEEL CASING PIPE Bid: 145.000 Unit Price: $1,182.44
OPEN CUT METHOD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0901 3590 775M01.19 m  400mm DIP SLIP JOINT WATER Bid: 125.000 Unit Price: $405.41
LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47026-3279-14 0901 3600 775M02.01 m  150mm DIP SLIP JOINT WATER Bid: 139.000 Unit Price: $152.03
LINE This Est: 0.000 This Est: $0.00
Total: 185.295 Total: $28,170.40
47026-3279-14 0901 3610 775M02.02 m  200mm DIP SLIP JOINT WATER Bid: 5,015.000 Unit Price: $253.38
LINE This Est: 0.000 This Est: $0.00
Total: 1,135.406 Total: $287,689.17
47026-3279-14 0901 3620 775M02.03 m  200mm Water Line Under Pavemen Bid: 325.000 Unit Price: $405.41
This Est: 0.000 This Est: $0.00
Total: 746.404 Total: $302,599.65
47026-3279-14 0901 3630 775M02.04 m  300mm DIP SLIP JOINT WATER Bid: 20.000 Unit Price: $405.41
LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0901 3640 775M02.05 m  50mm HDPE WATER LINE Bid: 260.000 Unit Price: $40.54
This Est: 0.000 This Est: $0.00
Total: 30.480 Total: $1,235.66
47026-3279-14 0901 3650 775M02.06 m  50mm Water Line Under Pavement  Bid: 16.000 Unit Price: $168.92
This Est: 0.000 This Est: $0.00
Total: 36.576 Total: $6,178.42
47026-3279-14 0901 3660 775M02.07 m  150mm HDPE WATER LINE Bid: 618.000 Unit Price: $152.03
This Est: 0.000 This Est: $0.00
Total: 291.056 Total: $44,249.24
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47026-3279-14 0901 3670 775M02.08 m  BORE/JACK 400mm STEEL Bid: 161.000 Unit Price: $1,013.52
CASING PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0901 3680 775M02.09 EACH CONNECT TO 50mm WATER LINE Bid: 7.000 Unit Price: $927.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-14 0901 3690 775M02.10 EACH CONNECT TO 150mm WATER Bid: 5.000 Unit Price: $5,150.00
LINE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,150.00
47026-3279-14 0901 3700 775M02.11 EACH CONNECT TO 200mm WATER Bid: 10.000 Unit Price: $7,210.00
LINE This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $21,630.00
47026-3279-14 0901 3710  775M02.12 EACH CONNECT TO 400mm WATER Bid: 5.000 Unit Price: $10.300.00
LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47026-3279-