Print Date: 12/28/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO30

Contractor: Charles Blalock & Sons, Inc.
Contractor's PO Box 4750
Address: Sevierville, TN 37864-4750

Estimate Number: 0009 Estimate Type: Progress

Contract Location: Construction on 1-640 at North Broadway Interchange

Counties: KNOX

Project(s): 47008-3150-44

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$4,563,565.23

$220,853.60

$4,784,418.83

$-3,670.95
$0.00

$4,780,747.88

Previous to Date
$3,937,057.16

$220,853.60

$4,157,910.76

$-41,185.55
$0.00

$4,116,725.21

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$626,508.07
$0.00
$626,508.07
$37,514.60
$0.00
664,022.67

Current Contract:
Original Contract:

Pay Period: 11/19/2016 to 12/16/2016

Time
852.0 Days
260.0 Days
260.0 Days

30.52 ¢

16.83 %
13.69 %

Dates
02/12/2016

03/02/2016
03/17/2016
04/01/2016
04/01/2016
07/31/2018

Amounts

$22,379,324.39
$22,217,026.43

Page 1



Print Date:
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12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

47008-3150-44

100.00 NH-1-640-7(161)

664,022.67 The grading, drainage, signals, construction of four (4) bri

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
47008-3150-44 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $106,207.16
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $53,103.58
47008-3150-44 0100 9027 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,800.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9024 108-08.04 HOUR LIQUIDATED DAMAGES/I-640 lane  Bid: 0.000 Unit Price: $1,000.00
closures This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 9025  108-08.04 HOUR LIQUIDATED DAMAGES/Lane Bid: 0.000 Unit Price: $500.00
closures This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9026  108-08.08 30MN LIQUIDATED DAMAGES/Pacing Bid: 0.000 Unit Price: $1,000.00
interval This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47008-3150-44 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 543.940 Adj This Est 543.94
Adj Total: 3,683.170 Adj Total: 3,683.17
47008-3150-44 0500 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9021 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,248.600 Adj Total: -1,248.60
47008-3150-44 0500 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0020 109-10.01 HOUR TRAINEE Bid: 4,400.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 123.000 Total: $98.40

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47008-3150-44 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $61,830.91
This Est: 0.000 This Est: $0.00
Total: 0.900 Total: $55,647.82
47008-3150-44 0100 9523 201-01 LS CLEARING AND Bid: 0.000 Unit Price: $10,811.15
GRUBBING/Clearing for signal work  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,811.15
47008-3150-44 0100 0040 202-03.02 C.Y. REMOVAL OF RIGID PAVEMENT Bid: 5,807.000 Unit Price: $14.81
This Est: 26.890 This Est: $398.24
Total: 492.970 Total: $7,300.89
47008-3150-44 0100 9502 202-03.02 C.Y. REMOVAL OF RIGID Bid: 0.000 Unit Price: $39.31
PAVEMENT/Removal of median, This Est: 0.000 This Est: $0.00
existing barriers, and existing Total: 720.880 Total: $28,337.79
47008-3150-44 0100 0050 202-03.03 C.Y. REMOVAL OF ASPHALT Bid: 4,920.000 Unit Price: $6.58
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 527.550 Total: $3,471.28
47008-3150-44 0500 2680 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $38,792.88
(DESCRIPTION, STA.)/(BRIDGE This Est: 0.000 This Est: $0.00
NO. 47-1-640-2.29) Total: 1.000 Total: $38,792.88
47008-3150-44 0500 2690 202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $50,754.34
(DESCRIPTION, STA.)/(BRIDGE This Est: 0.000 This Est: $0.00
NO. 47-1-640-2.41) Total: 1.000 Total: $50,754.34

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47008-3150-44 0500 2700 202-04.03 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $55,575.76
(DESCRIPTION, STA.)/(BRIDGE This Est: 0.000 This Est: $0.00
NO. 47-SR033-10.73) Total: 1.000 Total: $55,575.76
47008-3150-44 0100 0060 202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $11,025.00
NO.)/(TRACT NO. 3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,025.00
47008-3150-44 0100 0070 202-06.02 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $24,570.00
NO.)/(TRACT NO. 5) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $24,570.00
47008-3150-44 0100 0080 202-06.03 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $22,050.00
NO.)/(TRACT NO. 6) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $22,050.00
47008-3150-44 0100 0090 202-06.04 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $6,457.50
NO.)/(TRACT NO. 7) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,457.50
47008-3150-44 0100 0100 202-06.05 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $6,457.50
NO.)/(TRACT NO. 8) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,457.50
47008-3150-44 0100 0110 202-06.06 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $6,457.50
NO.)/(TRACT NO. 9) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,457.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47008-3150-44 0100 0120 202-06.07 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $7,140.00
NO.)/(TRACT NO. 14) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,140.00
47008-3150-44 0100 0130 202-06.08 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $6,825.00
NO.)/(TRACT NO. 15) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,825.00
47008-3150-44 0100 0140 202-06.09 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $9,975.00
NO.)/(TRACT NO. 18) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,975.00
47008-3150-44 0100 0150 202-06.10 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $17,850.00
NO.)/(TRACT NO. 19) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,850.00
47008-3150-44 0100 0160  203-01  C.Y. ROAD & DRAINAGE EXCAVATION  Bid: 173,490.000 Unit Price: $9.93
(UNCLASSIFIED) This Est: 148.890 This Est: $1,478.48
Total: 36,660.090 Total: $364,034.69
47008-3150-44 0100 9000  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION  Bid: 0.000 Unit Price: $14.90
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0170 203-01.60 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 8,253.000 Unit Price: $31.45
(DESCRIPTION)/(ROCK) This Est: 0.000 This Est: $0.00
Total: 216.740 Total: $6,816.47
47008-3150-44 0100 0180 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 26,283.000 Unit Price: $17.67
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 22,178.860 Total: $391,900.46

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47008-3150-44 0100 0190 203-04 C.Y. PLACING AND SPREADING Bid: 8,934.000 Unit Price: $4.72
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $14.90
This Est: 638.810 This Est: $9,515.07
Total: 4,922.190 Total: $73,316.02
47008-3150-44 0100 0200 203-06 M.G. WATER Bid: 556.000 Unit Price: $9.33
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $111.96
47008-3150-44 0100 0210 203-15.03 C.Y. COMPACTED CLAY Bid: 1,459.000 Unit Price: $17.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2710 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 984.000 Unit Price: $23.22
This Est: 0.000 This Est: $0.00
Total: 405.780 Total: $9,422.21
47008-3150-44 0500 9015 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $34.83
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 9016 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $41.80
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47008-3150-44 0500 2720 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 4.000 Unit Price: $741.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 9017 204-04.02 C.Y. EXTRADEPTH ROCK Bid: 0.000 Unit Price: $1,112.33
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 9018 204-04.03 C.Y. EXTRADEPTH ROCK Bid: 0.000 Unit Price: $1,334.79
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2730 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 24.000 Unit Price: $27.03
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0220 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 93.000 Unit Price: $62.57
This Est: 34.380 This Est: $2,151.16
Total: 77.570 Total: $4,853.55
47008-3150-44 0100 0230 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 21.000 Unit Price: $190.48
FILL) This Est: 0.000 This Est: $0.00
Total: 9.040 Total: $1,721.94
0100 0230 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.040 Adj This Est 7.62
Adj Total: 0.000 Adj Total: 0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47008-3150-44 0100 0240 209-02.03 L.F. 8"TEMPORARY SLOPE DRAIN Bid: 2,640.000 Unit Price: $8.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9521 209-03.23 L.F. FILTER SOCK (24 INCH)/Rubber Bid: 0.000 Unit Price: $8.93
Erosion Eels This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $2,679.00
47008-3150-44 0100 0250 209-05 C.Y. SEDIMENT REMOVAL Bid: 5,000.000 Unit Price: $4.26
This Est: 42.330 This Est: $180.33
Total: 42.330 Total: $180.33
47008-3150-44 0100 0260 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 23,795.000 Unit Price: $3.65
BACKING) This Est: 0.000 This Est: $0.00
Total: 5,829.000 Total: $21,275.85
47008-3150-44 0100 0270 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,306.000 Unit Price: $1.42
(WITHOUT BACKING) This Est: 90.000 This Est: $127.80
Total: 90.000 Total: $127.80
0100 0270 ADJUSTMENT Test Report Payment Adjustment Adj This Est -90.000 Adj This Est -127.80
Adj Total: -90.000 Adj Total: -127.80
47008-3150-44 0100 0280 209-08.07 EACH ROCK CHECK DAM PER Bid: 137.000 Unit Price: $194.25
This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $6,216.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47008-3150-44 0100 0290 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 42.000 Unit Price: $630.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $6,930.00
47008-3150-44 0100 0300 209-09.01 BAG SANDBAGS Bid: 500.000 Unit Price: $8.93
This Est: 0.000 This Est: $0.00
Total: 500.000 Total: $4,465.00
47008-3150-44 0100 0310 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 5.000 Unit Price: $173.25
This Est: 1.000 This Est: $173.25
Total: 6.000 Total: $1,039.50
0100 0310 ADJUSTMENT Test Report Payment Adjustment Adj This Est 1.000 Adj This Est 173.25
Adj Total: 0.000 Adj Total: 0.00
47008-3150-44 0100 0320 209-20.08 S.Y. POLYETHYLENE SHEETING (6 Bid: 33.000 Unit Price: $5.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 77.780 Total: $388.90
47008-3150-44 0100 0330 209-40.30 EACH CATCH BASIN PROTECTION Bid: 9.000 Unit Price: $682.50
(TYPEA) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $682.50
47008-3150-44 0100 0340 209-40.33 EACH CATCH BASIN PROTECTION Bid: 66.000 Unit Price: $173.25
(TYPED) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,212.75

RR004
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47008-3150-44 0100 0350  209-40.34 EACH CATCH BASIN PROTECTION Bid: 6.000 Unit Price: $236.25
(TYPE E) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $472.50
47008-3150-44 0100 0360  209-40.41 EACH CATCH BASIN FILTER Bid: 22.000 Unit Price: $498.75
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0370  209-40.43 EACH CATCH BASIN FILTER Bid: 30.000 Unit Price: $840.00
ASSEMBLY(TYPE 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0380  209-40.45 EACH CATCH BASIN FILTER Bid: 4.000 Unit Price: $840.00
ASSEMBLY(TYPE 5) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0390  209-40.46 EACH CATCH BASIN FILTER Bid: 34.000 Unit Price: $498.75
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0400 209-40.47 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $840.00
ASSEMBLY(TYPE 7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0410  209-65.03 L.F. TEMPORARY DIVERSION Bid: 180.000 Unit Price: $195.50
CHANNEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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47008-3150-44 0100 0420 209-65.04 L.F. TEMPORARY IN STREAM Bid: 144.000 Unit Price: $174.61
DIVERSION This Est: 0.000 This Est: $0.00
Total: 96.000 Total: $16,762.56
47008-3150-44 0100 0430 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 47,764.000 Unit Price: $28.39
BASE, GRADING D This Est: 389.710 This Est: $11,063.87
Total: 2,782.510 Total: $78,995.46
47008-3150-44 0100 0440 303-01.01 TON GRANULAR BACKFILL Bid: 13,069.000 Unit Price: $31.86
(ROADWAY)/(ROADWAY) This Est: 772.620 This Est: $24,615.67
Total: 1,117.090 Total: $35,590.49
47008-3150-44 0500 2740 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 492.000 Unit Price: $30.71
This Est: 0.000 This Est: $0.00
Total: 21.490 Total: $659.96
47008-3150-44 0100 0450 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 884.000 Unit Price: $35.17
This Est: 199.010 This Est: $6,999.18
Total: 682.940 Total: $24,019.00
47008-3150-44 0100 0460 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,552.000 Unit Price: $103.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
47008-3150-44 0100 0470 307-02.01 TON ASPHALT CONCRETE MIX Bid: 270.000 Unit Price: $101.46
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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47008-3150-44 0100 0480  307-02.08 TON ASPHALT CONCRETE MIX Bid: 1,490.000 Unit Price: $93.73
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
47008-3150-44 0100 0490  307-03.01 TON ASPHALT CONCRETE MIX Bid: 1,983.000 Unit Price: $81.11
(PG76-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0500  307-03.02 TON PERF. GRADE ASPH. Bid: 26.000 Unit Price: $566.50
CEMENT(PG76-22)GRADING AS  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0510  307-03.03 TON AGGREGATE(BPMB-HM) Bid: 751.000 Unit Price: $72.10
GRADING AS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0520  307-03.08 TON ASPHALT CONCRETE MIX Bid: 650.000 Unit Price: $84.31
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
47008-3150-44 0100 9010  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9011 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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47008-3150-44 0100 9012  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0530 313-03 S.Y. TREATED PERMEABLE BASE Bid: 18,882.000 Unit Price: $21.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0540 402-01 TON BITUMINOUS MATERIAL FOR Bid: 90.000 Unit Price: $360.50
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0550 402-02 TON AGGREGATE FOR COVER Bid: 354.000 Unit Price: $20.60
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0560 403-01 TON BITUMINOUS MATERIAL FOR Bid: 17.000 Unit Price: $515.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 1.280 Total: $659.20
47008-3150-44 0100 0570 403-02.02 TON HOT APPLIED TACK COAT Bid: 7.000 Unit Price: $2,060.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9008 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 9009 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0580 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 565.000 Unit Price: $85.75
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0590 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 546.000 Unit Price: $118.45
This Est: 0.000 This Est: $0.00
Total: 66.840 Total: $7,917.20
47008-3150-44 0100 0600 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 1,117.000 Unit Price: $108.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0610 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 2,968.000 Unit Price: $103.00
This Est: 0.000 This Est: $0.00
Total: 230.190 Total: $23,709.57
47008-3150-44 0100 9004 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9004 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -181.420 Adj Total: -181.42
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47008-3150-44 0100 0620 411-03.22 TON ACS MIX (PG70-22) OGFC Bid: 1,005.000 Unit Price: $131.33
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9005 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9006 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9007 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0630 411-12.01 L.M. SCORING SHOULDERS Bid: 1.700 Unit Price: $4,137.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0640 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 51,400.000 Unit Price: $1.65
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 2,516.000 Total: $4,151.40
47008-3150-44 0100 0650 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 18,882.000 Unit Price: $65.88
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 0660 501-03.10 L.F. CONCRETE SHOULDER RUMBLE Bid: 397.000 Unit Price: $0.53
STRIPS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0670 503-01.01 S.Y. MILLING CONCRETE PAVEMENT Bid: 15,504.000 Unit Price: $7.46
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 9023 602-04 DOLL STEEL INSPECTION COST Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2750 602-04.01 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $304,344.48
& DESCRIPTION)/(BRIDGE NO. 1)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2760 602-04.02 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $195,794.85
& DESCRIPTION)/(BRIDGE NO. 2)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2770 602-04.03 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $252,834.43
& DESCRIPTION)/(BRIDGE NO. 4)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0680 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 227.000 Unit Price: $1,054.30
This Est: 73.560 This Est: $77,554.31
Total: 175.560 Total: $185,092.91
47008-3150-44 0100 0690 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 46,238.000 Unit Price: $0.67
(ROADWAY) This Est: 14,337.100 This Est: $9,605.86
Total: 36,301.000 Total: $24,321.67
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47008-3150-44 0500 9002 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $342.62
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2780 604-02.03 LB. EPOXY COATED REINFORCING Bid: 173,763.000 Unit Price: $0.81
STEEL This Est: 0.000 This Est: $0.00
Total: 2,236.000 Total: $1,811.16
47008-3150-44 0500 2790 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 653.000 Unit Price: $856.55
This Est: 0.000 This Est: $0.00
Total: 118.490 Total: $101,492.61
0500 2790 ADJUSTMENT Test Report Payment Adjustment Adj This Est 22.990 Adj This Est 19,692.08
Adj Total: 0.000 Adj Total: 0.00
47008-3150-44 0500 2800 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 109,923.000 Unit Price: $0.67
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 20,337.600 Total: $13,626.19
47008-3150-44 0500 2810 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 417.000 Unit Price: $241.72
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2820 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 427.000 Unit Price: $744.20
DECK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0500 2830 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 2,493.000 Unit Price: $8.04
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2840 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 1,845.000 Unit Price: $2.76
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2850 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 14,727.000 Unit Price: $58.78
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2860 604-07.02 S.F. RETAINING WALL (DESCRIPTION Bid: 4,396.000 Unit Price: $84.57
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2870 604-07.03 S.F. RETAINING WALL (DESCRIPTION Bid: 8,778.000 Unit Price: $85.99
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2880 604-07.04 S.F. RETAINING WALL (DESCRIPTION Bid: 1,456.000 Unit Price: $90.11
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2890 604-07.05 S.F. RETAINING WALL (DESCRIPTION Bid: 3,369.000 Unit Price: $87.26
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 2890 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 16,224.12
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47008-3150-44 0500 2900 604-07.06 S.F. RETAINING WALL (DESCRIPTION Bid: 1,548.000 Unit Price: $96.15
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 2900 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,104.00
47008-3150-44 0500 2910 604-07.07 S.F. RETAINING WALL (DESCRIPTION Bid: 2,140.000 Unit Price: $56.24
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2920 604-07.08 S.F. RETAINING WALL (DESCRIPTION Bid: 5,840.000 Unit Price: $93.25
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 2920 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,772.80
47008-3150-44 0500 2930 604-07.09 S.F. RETAINING WALL (DESCRIPTION Bid: 9,499.000 Unit Price: $87.68
(SEE PLANS) This Est: 4,045.020 This Est: $354,667.35
Total: 5,895.250 Total: $516,895.52
47008-3150-44 0500 2940 604-07.10 S.F. RETAINING WALL (DESCRIPTION Bid: 988.000 Unit Price: $87.80
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9503 604-10.54 S.F. CONCRETE REPAIRS/Deck or Bid: 0.000 Unit Price: $23.61
ramp concrete repairs at any depth This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0500 2950 604-11.01 L.F. EXPANSION DEVICE Bid: 39.000 Unit Price: $642.63
(DESCRIPTION)/(@ ABUTMENT This Est: 0.000 This Est: $0.00
NGS. 1,2, &4) Total: 0.000 Total: $0.00
47008-3150-44 0500 9003 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2960 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 4,012.000 Unit Price: $41.37
This Est: 0.000 This Est: $0.00
Total: 890.400 Total: $36,835.85
47008-3150-44 0500 9029 606-02.04 L.F. STEEL PILES (10 INCH) Bid: 0.000 Unit Price: $16.59
(CUT-OFFS) This Est: 0.000 This Est: $0.00
Total: 59.970 Total: $994.90
0500 9029 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -59.970 Adj Total: -994.90
47008-3150-44 0500 2970 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 300.000 Unit Price: $130.88
This Est: 0.000 This Est: $0.00
Total: 44.000 Total: $5,758.72
47008-3150-44 0100 9522 606-24.12 S.F. TEMPORARY SHEET PILES Bid: 0.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 770.000 Total: $19,250.00
0100 9522 ADJUSTMENT Test Report Payment Adjustment Adj This Est 770.000 Adj This Est 19,250.00
Adj Total: 0.000 Adj Total: 0.00
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47008-3150-44 0100 0700 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 2,609.000 Unit Price: $61.88
(CLASS 1IT) This Est: 40.000 This Est: $2,475.20
Total: 40.000 Total: $2,475.20
47008-3150-44 0100 0710 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 398.000 Unit Price: $80.55
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $322.20
0100 0710 ADJUSTMENT Test Report Payment Adjustment Adj This Est 4.000 Adj This Est 322.20
Adj Total: 0.000 Adj Total: 0.00
47008-3150-44 0100 0720 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 274.000 Unit Price: $105.61
(CLASS 1ll) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0730 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 348.000 Unit Price: $137.01
(CLASS 1IT) This Est: 0.000 This Est: $0.00
Total: 245.000 Total: $33,567.45
47008-3150-44 0100 0740 611-01.02 EACH MANHOLES, > 4'- 8 DEPTH Bid: 2.000 Unit Price: $6,370.97
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0750 611-01.03 EACH MANHOLES, > 8'- 12' DEPTH Bid: 1.000 Unit Price: $5,803.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 0760  611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 19.000 Unit Price: $852.18
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 15.560 Total: $13,259.92
47008-3150-44 0100 0770  611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 400.000 Unit Price: $2.00
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 292.000 Total: $584.00
47008-3150-44 0100 0780  611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $1,500.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0790  611-07.55 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $2,000.00
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0800  611-07.58 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $2,500.00
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0810  611-07.63 EACH 36IN ENDWALL (CROSS DRAIN)  Bid: 1.000 Unit Price: $3,500.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0820  611-09.02 EACH REWORK CATCHBASIN Bid: 2.000 Unit Price: $4,094.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 0830  611-12.01 EACH CATCH BASINS, TYPE 12,0'-4'  Bid: 4.000 Unit Price: $2,548.25
DEPTH This Est: 2.000 This Est: $5,096.50
Total: 2.000 Total: $5,096.50
0100 0830 ADJUSTMENT Test Report Payment Adjustment Adj This Est -1.000 Adj This Est -2,548.25
Adj Total: -1.000 Adj Total: -2,548.25
47008-3150-44 0100 0840 611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8' Bid: 8.000 Unit Price: $3.441.07
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0850  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 1.000 Unit Price: $7.908.31
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0860 611-25.01 EACH CATCH BASINS, TYPE 25, 0' - 4' Bid: 2.000 Unit Price: $2,609.56
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0870  611-25.02 EACH CATCH BASINS, TYPE 25,>4'-8'  Bid: 2.000 Unit Price: $3.489.55
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0880 611-25.03 EACH CATCH BASINS, TYPE 25,>8'-12 Bid: 1.000 Unit Price: $4.785.89
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 0890  611-41.03 EACH CATCH BASINS, TYPE 41,>8'-12 Bid: 1.000 Unit Price: $5 946.56
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0900  611-41.08 EACH CATCH BASINS, TYPE 41,>( '- ' Bid: 2.000 Unit Price: $9.380.91
DEPTH)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0910  611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 7.000 Unit Price: $2,385.46
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0920 611-42.02 EACH CATCH BASINS, TYPE42,>4'-8'  Bid: 4.000 Unit Price: $3 429.47
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0930 611-51.02 EACH CATCH BASINS, TYPE51,>4'-8  Bid: 19.000 Unit Price: $4.752.70
DEPTH This Est: 2.000 This Est: $9,505.40
Total: 2.000 Total: $9,505.40
47008-3150-44 0100 0940 611-51.03 EACH CATCH BASINS, TYPE 51,>8'-12 Bid: 1.000 Unit Price: $8.124.25
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0950  611-51.04 EACH CATCH BASINS, TYPE 51,>12'-  Bid: 1.000 Unit Price: $11.354.87
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 0960  611-52.02 EACH CATCH BASINS, TYPE 52, >4FT -  Bid: 2.000 Unit Price: $15.636.32
8FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0970  611-52.03 EACH CATCH BASINS, TYPE 52, >8FT -  Bid: 1.000 Unit Price: $22.485.76
12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2980  615-01.11 LF. PRESTRESSED CONCRETE BULE Bid: 492.000 Unit Price: $248.02
TEE BEAM (6" WEB)(BT-63) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 2990 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 6,783.000 Unit Price: $41.39
(STD-1-18S) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 0980 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 61.000 Unit Price: $75.03
This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $3,001.20
47008-3150-44 0100 0990 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 85.000 Unit Price: $145.92
This Est: 0.000 This Est: $0.00
Total: 95.000 Total: $13,862.40
47008-3150-44 0100 1000 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 5,474.000 Unit Price: $5.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 1010 701-02.03 S.F. CONCRETE CURB RAMP Bid: 1,341.000 Unit Price: $9.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1020 701-03 C.Y. CONCRETE MEDIAN PAVEMENT Bid: 21.000 Unit Price: $390.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1030 702-01 C.Y. CONCRETE CURB Bid: 200.000 Unit Price: $319.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1040 702-01.03 L.F. MODULAR CURB W/DELINEATOR Bid: 1,064.000 Unit Price: $41.21
This Est: 0.000 This Est: $0.00
Total: 1,545.000 Total: $63,669.45
47008-3150-44 0100 1050 702-03  C.Y. CONCRETE COMBINED CURB&  Bid: 112.000 Unit Price: $309.22
GUTTER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1060  703-01  C.Y. CEMENT CONCRETE DITCH Bid: 20.000 Unit Price: $491.78
PAVING This Est: 14.230 This Est: $6,998.03
Total: 14.230 Total: $6,998.03
47008-3150-44 0100 1070 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 404.000 Unit Price: $69.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 9014 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $86.63
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1080 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 4,833.000 Unit Price: $16.01
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 9013 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $24.02
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1090 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 4.000 Unit Price: $556.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1100 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 1.000 Unit Price: $1,968.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1110 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 10.000 Unit Price: $2,073.75
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1120 705-08.10 EACH PORTABLE IMPACT ATTENUATOI Bid: 10.000 Unit Price: $5,460.00
NCHRP350 TL-2 This Est: 1.000 This Est: $5,460.00
Total: 9.000 Total: $49,140.00
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47008-3150-44 0100 1130 705-17.97 EACH ATTENUATOR (NARROW-LOW Bid: 1.000 Unit Price: $29,400.00
MAINTENANCE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1140 707-01.11  L.F. CHAIN LINK FENCE (6 FOOT) Bid: 4,770.000 Unit Price: $13.65
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1150 707-01.12 EACH END & CORNER POST Bid: 15.000 Unit Price: $288.75
ASSEMBLY(CHAIN-LINK FENCE 6' This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1160 707-06.01 L.F. REMOVAL OF FENCE Bid: 4,770.000 Unit Price: $1.05
(DESCRIPTION)/(CHAIN LINK) This Est: 0.000 This Est: $0.00
Total: 3,257.000 Total: $3,419.85
47008-3150-44 0100 1170 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 15,620.000 Unit Price: $1.47
FENCE This Est: 0.000 This Est: $0.00
Total: 5,874.000 Total: $8,634.78
47008-3150-44 0500 3000 709-04 C.Y. REINFORCED CONCRETE SLOPE Bid: 63.000 Unit Price: $448.93
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1180 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 1,000.370 Unit Price: $43.68
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 1190 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 2,303.000 Unit Price: $46.43
This Est: 295.350 This Est: $13,713.10
Total: 1,484.680 Total: $68,933.69
0100 1190 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
47008-3150-44 0100 1200 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 600.000 Unit Price: $49.07
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1210 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 17,110.000 Unit Price: $5.78
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1220 710-05 L.F. LATERAL UNDERDRAIN Bid: 1,120.000 Unit Price: $3.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1230 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 8.000 Unit Price: $525.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1240 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 28.000 Unit Price: $525.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0500 3010  710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 278.000 Unit Price: $21.70
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 3020 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 154.000 Unit Price: $8.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1250 711-05.71 L.F. 51IN SINGLE SLOPE CONCRETE Bid: 518.000 Unit Price: $70.63
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1260 711-05.72 L.F. SINGLE SLOPE HALF CONCRETE Bid: 328.000 Unit Price: $253.66
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 3030 711-05.72 L.F. SINGLE SLOPE HALF CONCRETE Bid: 200.000 Unit Price: $74.43
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1270  711-05.77 L.F. FLARED S/S CONCRETE MEDIAN  Bid: 105.000 Unit Price: $170.71
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1280  711-0578 L.F. GRADE SEPARATED SINGE Bid: 190.000 Unit Price: $273.22
SLOPE MEDIAN WALL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 1290 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $114,524.50
This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $57,262.25
47008-3150-44 0100 1300 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 9,500.000 Unit Price: $19.20
BARRIER RAIL This Est: 420.000 This Est: $8,064.00
Total: 7,540.000 Total: $144,768.00
47008-3150-44 0100 1310 712-04.01 EACH FLEXIBLE DRUMS Bid: 833.000 Unit Price: $44.10
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 421.000 Total: $18,566.10
47008-3150-44 0100 9500 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 0.000 Unit Price: $14.75
DELINEATOR This Est: 30.000 This Est: $442.50
Total: 692.000 Total: $10,207.00
47008-3150-44 0100 1320 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 8.000 Unit Price: $60.90
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $1,705.20
47008-3150-44 0100 1330 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 30.000 Unit Price: $60.90
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1340 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,846.000 Unit Price: $7.35
This Est: 0.000 This Est: $0.00
Total: 1,492.680 Total: $10,971.20
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47008-3150-44 0100 1350 712-06.01 S.F. VERTICAL PANELS Bid: 256.000 Unit Price: $15.49
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1360 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 199.000 Unit Price: $17.06
1) This Est: 0.000 This Est: $0.00
Total: 192.000 Total: $3,275.52
47008-3150-44 0100 9028 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 9,151.280 This Est: $9,151.28
Total: 54,851.480 Total: $54,851.48
47008-3150-44 0100 1370 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 6.000 Unit Price: $1,155.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $5,775.00
47008-3150-44 0100 1380 712-09.30 L.F. REMOVABLE BLACK-OUT TAPE Bid: 2,500.000 Unit Price: $3.02
(6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1390 713-01.01 C.Y. CLASS A CONCRETE Bid: 3.000 Unit Price: $640.50
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
47008-3150-44 0100 1400 713-01.02 LB. STEEL BAR Bid: 701.400 Unit Price: $2.94
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
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47008-3150-44 0100 1410 713-06 LB. STEEL I-BEAMS & Bid: 1,367.550 Unit Price: $4.31
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
47008-3150-44 0100 1420 713-09.01 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $59,850.00
STRUCTURE (SPAN____)/(SPAN  This Est: 0.000 This Est: $0.00
96'-6") Total: 0.000 Total: $0.00
47008-3150-44 0100 1430 713-09.02 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $52,500.00
STRUCTURE (SPAN____)/(SPAN  This Est: 0.000 This Est: $0.00
83'-0) Total: 0.000 Total: $0.00
47008-3150-44 0100 1440 713-09.03 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $56,700.00
STRUCTURE (SPAN____)/(SPAN  This Est: 0.000 This Est: $0.00
90" - 0") Total: 0.000 Total: $0.00
47008-3150-44 0100 1450 713-09.04 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $46,200.00
STRUCTURE (SPAN____)/(SPAN  This Est: 0.000 This Est: $0.00
60" - 07) Total: 0.000 Total: $0.00
47008-3150-44 0100 1460 713-09.05 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $48,300.00
STRUCTURE (SPAN____)/(SPAN  This Est: 0.000 This Est: $0.00
62" - 67) Total: 0.000 Total: $0.00
47008-3150-44 0100 1470 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 218.000 Unit Price: $3.73
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 1480  713-11.02 LB. PERFORATED/KNOCKOUT Bid: 2,238.000 Unit Price: $3.41
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1490  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 533.000 Unit Price: $12.34
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1500  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 265.000 Unit Price: $14.81
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1510 713-14  SF. EXTRUDED ALUMINUM PANEL Bid: 2,228.000 Unit Price: $26.25
SIGNS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1520 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $1,050.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1530  713-15.11 LS SIGN SUPPORT ASSEMBLY ON Bid: 1.000 Unit Price: $7,140.00
BRIDGES (SIGN NO )/(SIGN 16)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1540  713-15.12 LS SIGN SUPPORT ASSEMBLY ON Bid: 1.000 Unit Price: $7,140.00
BRIDGES (SIGN NO )/(SIGN 17)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 1550  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 4.000 Unit Price: $8,242.50
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $32,970.00
47008-3150-44 0100 1560  713-17.30 LS MODIFY EXISTING OVERHEAD Bid: 1.000 Unit Price: $2,257.50
SIGN STRUCTURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1570  713-17.31 LS MODIFY EXISTING OVERHEAD Bid: 1.000 Unit Price: $2,310.00
SIGN STRUCTURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1580  713-17.32 LS MODIFY EXISTING OVERHEAD Bid: 1.000 Unit Price: $2,310.00
SIGN STRUCTURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1590 713-17.33 LS MODIFY EXISTING OVERHEAD Bid: 1.000 Unit Price: $2,677.50
SIGN STRUCTURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1600 713-17.63 EACH SIGN MOUNTED ON CONCRETE Bid: 4.000 Unit Price: $803.25
MEDIAN BARRIER (_ )/(SIDE  This Est: 0.000 This Est: $0.00
WALL MOUNT) Total: 0.000 Total: $0.00
47008-3150-44 0100 1610 713-30.09 EACH BARRIER MOUNTED SIGN Bid: 3.000 Unit Price: $420.00
SUPPORT (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(MOUNTED ON BARRIER WALL) 1ot 0.000 Total: $0.00
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47008-3150-44 0500 3040  714-01.01 LS STRUCTURAL LIGHTING (BRIDGE Bid: 1.000 Unit Price: $3,675.00
NO.)/((BR. NO. 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 3050 714-01.02 LS STRUCTURAL LIGHTING (BRIDGE Bid: 1.000 Unit Price: $3,675.00
NO.)/(BR. NO. 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 3060  714-01.03 LS STRUCTURAL LIGHTING (BRIDGE Bid: 1.000 Unit Price: $3,675.00
NO.)/(BR. NO. 3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0500 3070  714-01.04 LS STRUCTURAL LIGHTING (BRIDGE Bid: 1.000 Unit Price: $3,675.00
NO.)/((BR. NO. 4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1620  714-01.20 LS STRUCTURAL LIGHTING(RET. Bid: 1.000 Unit Price: $9,240.00
WALL NO. )/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1630  714-01.21 LS STRUCTURAL LIGHTING (RET.  Bid: 1.000 Unit Price: $4,725.00
WALL NO.)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1640  714-01.22 LS STRUCTURAL LIGHTING (RET. Bid: 1.000 Unit Price: $2,205.00
WALL NO.)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 1650  714-01.23 LS STRUCTURAL LIGHTING (RET. Bid: 1.000 Unit Price: $1,837.50
WALL NO.)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1660  714-01.24 LS STRUCTURAL LIGHTING (RET.  Bid: 1.000 Unit Price: $3,675.00
WALL NO.)/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1670 714-02.01 L.F. ENCASED CONDUIT (2" PVC, Bid: 1,900.000 Unit Price: $15.75
SCHEDULE 80) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1680 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PV(C Bid: 5,308.000 Unit Price: $7.35
SCHEDULE 40) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1690 714-04.01 L.F. CONDUIT (STRUCTURES - 1"RGS  Bid: 1,600.000 Unit Price: $10.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1700  714-04.03 L.F. CONDUIT (DESCRIPTION)/(SEE Bid: 200.000 Unit Price: $7.35
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1710 714-05.03 EACH PULL BOXES (TYPE B) Bid: 30.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 1720 714-05.05 EACH PULL BOXES (DESCRIPTION)/ Bid: 22.000 Unit Price: $31.50
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1730 714-05.06 EACH PULL BOXES (DESCRIPTION)/ Bid: 3.000 Unit Price: $42.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1740 714-05.46 EACH WOOD POLE (DESCRIPTION) Bid: 7.000 Unit Price: $630.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1750 714-06.03 L.F. CABLE (1/C #10 AWG) Bid: 5,400.000 Unit Price: $0.63
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1760 714-06.06 L.F. CABLE (1/C#4 AWG) Bid: 40,000.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1770 714-08.01 EACH LIGHT STANDARDS (45'M.H., 15'  Bid: 37.000 Unit Price: $3,675.00
ARM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1770 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 54,131.00
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47008-3150-44 0100 1780 714-08.09 EACH LIGHT STANDARDS Bid: 25.000 Unit Price: $2,205.00
(DESCRIPTION)/(45' M.H., This Est: 0.000 This Est: $0.00
RETAINING WALL MOUNTED) Total: 0.000 Total: $0.00
0100 1780 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 30,557.00
47008-3150-44 0100 1790 714-08.10 EACH LIGHT STANDARDS Bid: 1.000 Unit Price: $2,205.00
(DESCRIPTION)/(45' M.H., BRIDGE  This Est: 0.000 This Est: $0.00
MOUNTED) Total: 0.000 Total: $0.00
47008-3150-44 0100 1800 714-08.32 EACH REMOVAL OF LIGHT STANDARD Bid: 56.000 Unit Price: $210.00
& FOUNDATION This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $7,980.00
47008-3150-44 0100 1810 714-08.33 EACH REMOVAL OF EXISTING COBRA Bid: 32.000 Unit Price: $147.00
HEAD LUMINAIRE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1820 714-09.03 EACH LUMINAIRES (250 WATT) Bid: 25.000 Unit Price: $341.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1830 714-09.09 EACH LUMINAIRES (DESCRIPTION)/(25C Bid: 2.000 Unit Price: $1,785.00
WATT OFFSET) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 1840 714-09.10 EACH LUMINAIRES (DESCRIPTION)/(157 Bid: 71.000 Unit Price: $840.00
WATT LED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1840 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -6,882.75
0100 1840 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 47,168.68
47008-3150-44 0100 1850 714-09.11 EACH LUMINAIRES (DESCRIPTION)/(107 Bid: 6.000 Unit Price: $840.00
WATT LED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1860 714-09.12 EACH LUMINAIRES (DESCRIPTION)/(SEI Bid: 4.000 Unit Price: $577.50
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1870 714-09.13 EACH LUMINAIRES (DESCRIPTION)/(SEI Bid: 14.000 Unit Price: $1,470.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1870 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,882.75
47008-3150-44 0100 1880 714-10.01 L.F. OVERHEAD CONDUCTORS Bid: 600.000 Unit Price: $1.58
(GAUGE & TYPE)/(#6 DPX) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 1890 714-12.01 LS CONTROL CENTER (NO. 1) Bid: 1.000 Unit Price: $10,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1900 714-12.02 LS CONTROL CENTER (NO. 2) Bid: 1.000 Unit Price: $10,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1910 714-12.03 LS CONTROL CENTER (NO. 3) Bid: 1.000 Unit Price: $10,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1920 714-25 EACH ELECTRICAL CONNECTION Bid: 3.000 Unit Price: $735.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1930 714-25.22 EACH INSTALL SVC RISER/(SEE PLANS  Bid: 1.000 Unit Price: $472.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1940 716-01.05 EACH TEMPORARY RAISED PAVEMENT Bid: 300.000 Unit Price: $7.30
MARKER This Est: 0.000 This Est: $0.00
Total: 1,098.000 Total: $8,015.40
47008-3150-44 0100 1950 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 28.000 Unit Price: $32.81
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 1960 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 328.000 Unit Price: $32.81
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1970 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 113.000 Unit Price: $6.83
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 1980 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 89.000 Unit Price: $23.89
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
47008-3150-44 0100 1990 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 327.000 Unit Price: $11.81
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2000 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 17.000 Unit Price: $141.75
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2010 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 1,391.000 Unit Price: $9.19
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2020 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 176.000 Unit Price: $2.36
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 2030 7160209 L.F. PLASTIC PAVEMENT MARKING  Bid: 35.000 Unit Price: $33.08
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2040 716-02.11 LF. PLASTIC PAVEMENT MARKING  Bid: 876.000 Unit Price: $1.84
(6" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2050  716-02.12 LM. PLASTIC PAVEMENT MARKING  Bid: 0.900 Unit Price: $6,037.50
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2060  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 5.000 Unit Price: $194.25
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2070  716-04.01 EACH PLASTIC PAVEMENT MARKING  Bid: 1.000 Unit Price: $183.75
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2080 716-04.03 L.F. PLASTIC PAVEMENT MARKING Bid: 148.000 Unit Price: $1.73
(4" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2090 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $141.75
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 2100 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 6.000 Unit Price: $299.25
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2110 716-04.15 EACH PLASTIC PAVEMENT Bid: 20.000 Unit Price: $278.25
MARKING-BIKE SYMBOL/ARROW  This Est: 0.000 This Est: $0.00
SHARED Total: 0.000 Total: $0.00
47008-3150-44 0100 2120 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 3.600 Unit Price: $656.25
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2130 716-05.04 S.Y. PAINTED PAVEMENT MARKING Bid: 178.000 Unit Price: $12.86
(CHANNELIZATION STRIPING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2140 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 654.000 Unit Price: $5.51
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2150 716-05.06 EACH PAINTED PAVEMENT MARKING Bid: 17.000 Unit Price: $68.25
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $409.50
0100 2150 ADJUSTMENT Test Report Payment Adjustment Adj This Est 6.000 Adj This Est 409.50
Adj Total: 0.000 Adj Total: 0.00
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47008-3150-44 0100 2160 716-05.07 L.F. PAINTED PAVEMENT MARKING Bid: 5,564.000 Unit Price: $0.58
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2170 716-05.09 EACH PAINTED PAVEMENT Bid: 2.000 Unit Price: $141.75
MARKING(STRAIGHT-TURN This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00
47008-3150-44 0100 2180 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 18.000 Unit Price: $682.50
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 2.727 Total: $1,861.18
0100 2180 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.115 Adj This Est 78.49
Adj Total: 0.000 Adj Total: 0.00
47008-3150-44 0100 2190 716-05.21 L.F. PAINTED PAVEMENT Bid: 296.000 Unit Price: $0.68
MARKING(4"DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2200 716-05.50 L.F. PAINTED PAVEMENT Bid: 9,5604.000 Unit Price: $0.26
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 31,116.350 Total: $8,090.25
47008-3150-44 0100 2210 716-08.30 L.M. HYDROBLAST REMOVAL OF Bid: 7.800 Unit Price: $2,362.50
PAVEMENT MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 2.688 Total: $6,350.40
0100 2210 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.109 Adj This Est 257.51
Adj Total: 0.000 Adj Total: 0.00
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47008-3150-44 0100 2220  716-12.01 L.M. ENHANCED FLATLINE THERMO  Bid: 2.100 Unit Price: $3,412.50
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2230  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 6.200 Unit Price: $4,488.75
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2240  716-13.01 L.M. SPRAY THERMO PVMT MRKNG  Bid: 1.400 Unit Price: $2,073.75
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2250 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $955,415.21
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $955,415.21
47008-3150-44 0900 9505  725-08.18 EACH CCTV/Inspection of storm pipes Bid: 0.000 Unit Price: $3,780.00
across N. Broadway This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,780.00
47008-3150-44 0100 2260 730-01.02 EACH REMOVAL OF SIGNAL Bid: 2.000 Unit Price: $2,551.50
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2270 730-01.03 EACH MODIFICATION OF EXISTING Bid: 1.000 Unit Price: $3,420.90
TRAFFIC SIGNAL EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.300 Total: $1,026.27
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47008-3150-44 0100 9524 730-01.04 LS MODIFICATION OF EXISTING Bid: 0.000 Unit Price: $9,764.82
TRAFFIC SIGNAL EQUIPMENT/To  This Est: 0.000 This Est: $0.00
power the current and new traffic Total: 1.000 Total: $9,764.82
signals
47008-3150-44 0100 2280 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 9.000 Unit Price: $956.55
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2290 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 2.000 Unit Price: $1,704.15
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2300 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 3.000 Unit Price: $978.60
(DESCRIPTION)/(130 A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 0.000 Total: $0.00
47008-3150-44 0100 2310 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 8.000 Unit Price: $468.30
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $468.30
47008-3150-44 0100 2320 730-03.23 EACH INSTALL PULL BOX (FIBER Bid: 4.000 Unit Price: $1,498.35
OPTIC-TYPE A) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2330 730-03.24 EACH INSTALL PULL BOX (FIBER Bid: 3.000 Unit Price: $1,644.30
OPTIC-TYPE B) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 2340 730-05.01 EACH ELECTRICAL SERVICE Bid: 2.000 Unit Price: $2,497.95
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,497.95
47008-3150-44 0100 2350 730-08.01 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: 200.000 Unit Price: $1.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2360 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 1,110.000 Unit Price: $1.16
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2370 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 430.000 Unit Price: $1.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2380 730-08.40 L.F. INTERCONNECT CABLE - FIBER Bid: 3,750.000 Unit Price: $2.52
OPTIC (DESCRIPTION)/(SM-12-MN  This Est: 0.000 This Est: $0.00
HYBRID) Total: 0.000 Total: $0.00
47008-3150-44 0100 2390 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 100.000 Unit Price: $9.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2400 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 7,500.000 Unit Price: $3.05
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $183.00
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47008-3150-44 0100 2410 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 1,305.000 Unit Price: $16.80
This Est: 0.000 This Est: $0.00
Total: 690.000 Total: $11,592.00
47008-3150-44 0100 2420 730-12.30 L.F. TRENCHING Bid: 3,550.000 Unit Price: $5.78
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $346.80
47008-3150-44 0100 2430 730-13.07 EACH VEHICLE DETECTOR (SIREN Bid: 6.000 Unit Price: $4,049.85
ACTIVATED PRIORITY CONTROL'  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 2430 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 15,798.00
47008-3150-44 0100 2440 730-13.08 EACH VEHICLE DETECTOR Bid: 6.000 Unit Price: $9,465.75
(DESCRIPTION)/(RF) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 2440 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 40,098.00
47008-3150-44 0100 2450 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 3.000 Unit Price: $23,605.05
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2460 730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 1.000 Unit Price: $1,703.10
(20-ft) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 2470 730-23.72 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $10,935.75
ARM @ 35') This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2480 730-23.80 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $11,214.00
ARM @ 40) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2490 730-23.96 EACH CANTILEVER SIGNAL SUPPORT Bid: 2.000 Unit Price: $18,177.60
(DESCRIPTION)/(2 @ 50' & 45) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2500 730-26.11 EACH COUNTDOWN PED SGNL HEAD Bid: 2.000 Unit Price: $947.10
W/AUDIBLE PUSH BUTTON & 15l  This Est: 0.000 This Est: $0.00
SIGN Total: 0.000 Total: $0.00
47008-3150-44 0100 2510 730-35.06 EACH BATTERY BACK-UP AND POWER Bid: 3.000 Unit Price: $11,757.90
CONDITIONER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2520 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 7,196.000 Unit Price: $2.29
CONTROL) This Est: 0.000 This Est: $0.00
Total: 346.890 Total: $794.38
47008-3150-44 0100 2530 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 8,018.000 Unit Price: $1.75
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 6,401.770 Total: $11,203.10
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47008-3150-44 0100 2540 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 15,995.000 Unit Price: $2.99
18IN (DESCRIPTION)/(18 IN) This Est: 320.000 This Est: $956.80
Total: 3,740.000 Total: $11,182.60
47008-3150-44 0900 3080 790-03.03 EACH POLE 40FT CLASS 4 WOOD Bid: 1.000 Unit Price: $3,186.17
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,186.17
47008-3150-44 0900 3090 790-04.03 EACH POLE 45FT CLASS 3 WOOD Bid: 5.000 Unit Price: $3,637.76
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $21,826.56
47008-3150-44 0900 3100 790-05.01 EACH POLE 50FT CLASS 1 WOOD Bid: 1.000 Unit Price: $4,411.87
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,411.87
47008-3150-44 0900 3110 790-05.02 EACH POLE 50FT CLASS 2 WOOD Bid: 2.000 Unit Price: $4,335.54
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,671.08
47008-3150-44 0900 3120 790-06.01 EACH POLE 55FT CLASS 1 WOOD Bid: 1.000 Unit Price: $5,101.75
This Est: 1.000 This Est: $5,101.75
Total: 2.000 Total: $10,203.50
47008-3150-44 0900 3130 790-07.05 EACH POLE 60FT CLASS 1 METAL Bid: 1.000 Unit Price: $8,067.23
This Est: 1.000 This Est: $8,067.23
Total: 1.000 Total: $8,067.23

RR004

Page 52




Print Date:
JJ07919

12/28/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
47008-3150-44 0900 3140  790-20.01 EACH POLE(DESCRIPTION)/(65FT Bid: 3.000 Unit Price: $9,544.32
CLASS1 DUCTILE IRON) This Est: 1.000 This Est: $9,544.32
Total: 3.000 Total: $28,632.96
47008-3150-44 0900 3150 790-21.08 EACH 1PH DEADEND 15KV Bid: 2.000 Unit Price: $607.34
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0900 3160  790-25.07 EACH 3PH CROSSARM DBL LRG COND  Bid: 2.000 Unit Price: $1,682.54
15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,682.54
47008-3150-44 0900 3170 790-25.12 EACH 3PH CROSSARM DBL 10FT PRIM Bid: 2.000 Unit Price: $1,903.85
SUP 15KV This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $5,711.55
47008-3150-44 0900 3180 790-25.16 EACH 3PH VERTICAL LRG COND 15KV Bid: 1.000 Unit Price: $1,698.83
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,698.83
47008-3150-44 0900 3190 790-25.19 EACH 3PH VERTICAL DEADEND 15KV Bid: 1.000 Unit Price: $1,742.48
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,742.48
47008-3150-44 0900 3200 790-25.21 EACH 3PH CROSSARM DEADEND SGL Bid: 10.000 Unit Price: $1,785.97
15KV This Est: 3.000 This Est: $5,357.91
Total: 12.000 Total: $21,431.64
47008-3150-44 0900 3210 790-25.24 EACH 3PH CROSSARM DDE LRG COND Bid: 4.000 Unit Price: $2,844.80
15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,844.80
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47008-3150-44 0900 3220  790-30.04 EACH SECONDARY ASSEMBLIES MISC  Bid: 16.000 Unit Price: $251.21
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $2,260.89
47008-3150-44 0900 3230 790-30.06 L.F. SECONDARY CONDUCTORG6AL  Bid: 1,335.000 Unit Price: $5.89
DUPLEX This Est: 0.000 This Est: $0.00
Total: 359.000 Total: $2,114.51
47008-3150-44 0900 3240  790-30.13 L.F. SECONDARY CONDUCTOR2AL Bid: 512.000 Unit Price: $8.77
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 234.000 Total: $2,052.18
47008-3150-44 0900 3250  790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 2.000 Unit Price: $757.01
TYPE This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,271.03
47008-3150-44 0900 3260  790-32.02 EACH DOWN GUY - THROUGH BOLT Bid: 38.000 Unit Price: $937.39
TYPE HEAVY DUTY This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $21,559.97
47008-3150-44 0900 3270  790-32.08 EACH OH GUY - THROUGH BOLT TYPE  Bid: 2.000 Unit Price: $1,170.43
HEAVY DUTY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,170.43
47008-3150-44 0900 3280  790-33.03 EACH SCREW TYPE ANCHOR Bid: 5.000 Unit Price: $497.85
6,000LB-8,000LB This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,991.40
47008-3150-44 0900 3290  790-33.04 EACH SCREW TYPE ANCHOR Bid: 14.000 Unit Price: $616.36
10,000LB-12,000LB This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $7,396.32
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47008-3150-44 0900 3300 790-36.01 EACH SWITCH-900A-UNDERSLUNG Bid: 2.000 Unit Price: $8,068.55
This Est: 1.000 This Est: $8,068.55
Total: 2.000 Total: $16,137.10
47008-3150-44 0900 3310 790-36.06 EACH TRANSFER LIGHT Bid: 11.000 Unit Price: $849.83
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $8,498.30
47008-3150-44 0900 3320 790-40.01 L.F. OH COND 4 7/1 ACSR SWANATE Bid: 472.000 Unit Price: $4.96
This Est: 0.000 This Est: $0.00
Total: 368.000 Total: $1,825.28
47008-3150-44 0900 3330 790-40.03 L.F. OH COND 1/0 6/1 ACSR RAVEN Bid: 240.000 Unit Price: $6.34
This Est: 0.000 This Est: $0.00
Total: 820.000 Total: $5,198.80
47008-3150-44 0900 3340 790-40.39 L.F. OH COND 4/0 7 AAC OXLIP Bid: 2,102.000 Unit Price: $8.44
This Est: 0.000 This Est: $0.00
Total: 1,215.000 Total: $10,254.60
47008-3150-44 0900 3350 790-40.49 L.F. OH COND 795 37 AAC ARBUTUS Bid: 6,306.000 Unit Price: $13.28
This Est: 0.000 This Est: $0.00
Total: 3,645.000 Total: $48,405.60
47008-3150-44 0900 3360 790-46.02 EACH 1PH TRANSFORMER CONV Bid: 5.000 Unit Price: $2,221.08
W/POLE MTD FUSE & LA This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $11,105.40
47008-3150-44 0900 3370 790-52.04 EACH 15KVA 1PH OH XFORMER 7.2KV Bid: 1.000 Unit Price: $3,811.70
120/240 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,623.40
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47008-3150-44 0900 3380 790-60.02 EACH 1PH FUSE CUTOUT BRKT MOUN1 Bid: 6.000 Unit Price: $990.67
15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0900 3390 790-68.01 EACH POLE GROUND ROD TYPE Bid: 10.000 Unit Price: $621.24
This Est: 3.000 This Est: $1,863.72
Total: 14.000 Total: $8,697.36
47008-3150-44 0900 3400 790-68.03 EACH POLE GROUND WRAP TYPE Bid: 3.000 Unit Price: $549.49
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0900 3410 790-68.11 EACH DEAD END SHOE Bid: 21.000 Unit Price: $398.94
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,196.82
47008-3150-44 0900 3420 790-69.24 EACH EPOXY DEAD END Bid: 21.000 Unit Price: $1,490.45
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,471.35
47008-3150-44 0900 3430 790-69.32 EACH ARM PIN Bid: 16.000 Unit Price: $447.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0900 3440 790-69.33 EACH DEADEND ASSEMBLY Bid: 7.000 Unit Price: $575.37
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0900 3450 790-98.01 L.F. REMOVE WIRE Bid: 19,072.000 Unit Price: $4.02
This Est: 0.000 This Est: $0.00
Total: 7,914.000 Total: $31,814.28
47008-3150-44 0900 3460 790-98.02 EACH REMOVE POLES Bid: 29.000 Unit Price: $1,464.13
This Est: 1.000 This Est: $1,464.13
Total: 10.000 Total: $14,641.30
47008-3150-44 0900 3470 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 109.000 Unit Price: $1,098.10
APPARATUS This Est: 3.000 This Est: $3,294.30
Total: 46.000 Total: $50,512.60
47008-3150-44 0901 3480 791-02.01 L.F. <2IN MDPE GAS MAIN Bid: 40.000 Unit Price: $52.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0901 3490 791-02.02 L.F. 2IN MDPE GAS MAIN Bid: 450.000 Unit Price: $42.00
This Est: 0.000 This Est: $0.00
Total: 489.000 Total: $20,538.00
47008-3150-44 0901 3500 791-02.04 L.F. 4IN MDPE GAS MAIN Bid: 820.000 Unit Price: $65.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0901 3510 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid: 5.000 Unit Price: $1,575.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,150.00
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47008-3150-44 0901 3520 791-06.03 EACH CONNECT TO 4IN EX. PE MAIN Bid: 1.000 Unit Price: $2,100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0901 3530 791-06.04 EACH CONNECT TO 6IN EX. PE MAIN Bid: 1.000 Unit Price: $4,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0901 3540 791-07.01 EACH 2IN PE GAS VALVE ASSEMBLY Bid: 4.000 Unit Price: $1,050.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,050.00
47008-3150-44 0901 3550 791-07.02 EACH 4IN PE GAS VALVE ASSEMBLY Bid: 2.000 Unit Price: $2,100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0901 3560 791-07.03 EACH 6IN PE GAS VALVE ASSEMBLY Bid: 2.000 Unit Price: $4,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0901 9506 791-09.05 S.Y. RESTORE ASPHALT/Gas utility Bid: 0.000 Unit Price: $62.00
item This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0901 3570 791-10.10 LS RETIRE GAS MAIN Bid: 1.000 Unit Price: $21,000.00
This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $10,500.00
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47008-3150-44 0902 3580 793-01.42 EACH ANCHOR 1 1/4IN Bid: 2.000 Unit Price: $590.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3590 793-11.10 EACH 12IN PEDESTAL Bid: 1.000 Unit Price: $219.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3600 793-12.01 EACH DIG SPLICE PIT 80 C.F. Bid: 1.000 Unit Price: $572.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3610 793-13.07 L.F. 4IN SCHEDULE 40 PVC Bid: 660.000 Unit Price: $5.99
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3620 793-13.12 L.F. 1 DUCT FORMATION @ 36IN Bid: 215.000 Unit Price: $13.65
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3630 793-13.17 L.F. 2 DUCT FORMATION @ 36IN Bid: 35.000 Unit Price: $20.69
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3640 793-13.22 L.F. 3 DUCT FORMATION @ 36IN Bid: 470.000 Unit Price: $27.72
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0902 3650 793-13.27 L.F. 4 DUCT FORMATION @ 36IN Bid: 490.000 Unit Price: $36.12
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3660 793-13.51 L.F. _ DUCT FORMATION@ ___IN Bid: 435.000 Unit Price: $64.79
DEPTH/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3670 793-14.02 L.F. CONCRETE ENCASEMENT PER Bid: 5,830.000 Unit Price: $7.88
DUCT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3680 793-14.03 EACH MH PRECAST 6-FT W X 12-FTL X Bid: 2.000 Unit Price: $18,934.65
7-FTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3690 793-14.06 C.F. CAST IN PLACE MANHOLE Bid: 960.000 Unit Price: $96.04
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3700 793-14.10 EACH 4IN CORE DRILL INTO MANHOLE Bid: 8.000 Unit Price: $219.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3710 793-14.12 L.F. 1 1/4IN INNERDUCT Bid: 795.000 Unit Price: $1.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0902 3720 793-16.01 EACH MH(RETIRE/REMOVE/GRAVEL Bid: 2.000 Unit Price: $715.05
BACKEFILL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3730 793-16.14 L.F. BORE/JACK 12IN CASING - ROCK Bid: 220.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3740 793-97.01 SY. RESTORE ASPHALT Bid: 110.000 Unit Price: $78.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3750 793-98.04 EACH REMOVE POLES ALL SIZES Bid: 3.000 Unit Price: $287.70
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0902 3760 793-98.06 EACH REMOVE PEDESTALS Bid: 2.000 Unit Price: $219.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0903 3770 795-01.05 L.F. 8IN DIP RESTRAINED JOINT Bid: 2,485.000 Unit Price: $80.85
WATER LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0903 3780 795-05.65 L.F. BORE/JACK 16IN STEEL CASING Bid: 260.000 Unit Price: $315.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0903 3790 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 1.000 Unit Price: $3,150.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0903 3800 795-06.05 EACH CONNECT TO 8IN WATER LINE Bid: 6.000 Unit Price: $3,675.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0903 3810 795-07.18 EACH 16IN X 8IN TAPPING SLEEVE AND Bid: 2.000 Unit Price: $7,350.00
VALVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0903 3820 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $1,260.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0903 3830 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 21.000 Unit Price: $1,890.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0903 3840  795-09.09 EACH RELOCATE/RECONNECT Bid: 19.000 Unit Price: $1.050.00
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0903 3850 795-10.03 EACH 1IN AUTO AIR RELEASE VALVE Bid: 5.000 Unit Price: $3,675.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0903 3860 795-11.04 EACH RELOCATE FIRE HYDRANT Bid: 5.000 Unit Price: $4,200.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,200.00
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47008-3150-44 0903 3870 795-12.02 LS REMOVAL OF EXISTING LINE Bid: 1.000 Unit Price: $10,500.00
This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $8,400.00
47008-3150-44 0903 9507 795-14.08 S.Y. RESTORE ASPHALT/Water utility Bid: 0.000 Unit Price: $62.00
item This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0903 3880 795-15.10 L.F. 30IN STEEL CASING PIPE OPEN Bid: 40.000 Unit Price: $315.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0904 3890 797-05.02 L.F. 8IN DIP GRAVITY SEWER Bid: 710.000 Unit Price: $124.22
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0904 3900 797-05.03 L.F. B8IN DIP GRAVITY SEWER Bid: 140.000 Unit Price: $150.35
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0904 9509 797-05.10 L.F. 12IN DIP GRAVITY SEWER Bid: 0.000 Unit Price: $155.72
6FT-12FT DEPTH/KUB plan This Est: 0.000 This Est: $0.00
revisions on Dutch Valley Total: 0.000 Total: $0.00
47008-3150-44 0904 9510 797-05.11  L.F. 12IN DIP GRAVITY SEWER Bid: 0.000 Unit Price: $210.78
12FT-18FT DEPTH/KUB plan This Est: 0.000 This Est: $0.00
revisions on Dutch Valley Total: 0.000 Total: $0.00
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47008-3150-44 0904 3910 797-06.64 L.F. BORE/JACK 16IN STEEL CASING Bid: 194.000 Unit Price: $438.23
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0904 9511 797-06.93 L.F. OPEN CUT 24IN STEEL CASING Bid: 0.000 Unit Price: $290.65
PIPE/KUB plan revisions on Dutch This Est: 0.000 This Est: $0.00
Valley Total: 0.000 Total: $0.00
47008-3150-44 0904 3920 797-07.03 EACH 48IN MANHOLE 6FT-8FT DEPTH Bid: 3.000 Unit Price: $4,111.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0904 3930 797-07.04 EACH 48IN MANHOLE 8FT-10FT DEPTH  Bid: 2.000 Unit Price: $3,810.10
This Est: 1.000 This Est: $3,810.10
Total: 1.000 Total: $3,810.10
47008-3150-44 0904 3940 797-07.05 EACH 48IN MANHOLE 10FT-12FT DEPTF Bid: 4.000 Unit Price: $5,549.62
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0904 3950 797-08.05 L.F. 6IN PVC PIPE FOR SERVICE Bid: 80.000 Unit Price: $22.10
LATERAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0904 3960 797-08.08 EACH 6IN CLEAN OUT ASSEMBLY Bid: 6.000 Unit Price: $564.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0904 3970 797-10.02 EACH CONNECT 8IN SEWER TO EXIST. Bid: 1.000 Unit Price: $2,819.15
MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0904 9512 797-10.03 EACH CONNECT 10-18IN SEWER TO Bid: 0.000 Unit Price: $4,067.57
EXIST. MANHOLE/KUB plan This Est: 0.000 This Est: $0.00
revisions on Dutch Valley Total: 0.000 Total: $0.00
47008-3150-44 0904 3980 797-10.06 EACH CONNECT 6IN LATERAL TO Bid: 5.000 Unit Price: $235.13
SEWER LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0904 3990 797-10.09 EACH CONNECT EX. 8IN SEWER TO Bid: 3.000 Unit Price: $3,823.60
NEW MANHOLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0904 9513 797-10.10 EACH CONNECT EX.10-18IN SEWER TO Bid: 0.000 Unit Price: $4,331.36
NEW MANHOLE/KUB plan revision: This Est: 1.000 This Est: $4,331.36
on Dutch Valley Total: 1.000 Total: $4,331.36
47008-3150-44 0904 9514 797-11.15  V.F. 48IN MH ADJUSTMENT INCREASE Bid: 0.000 Unit Price: $235.00
HEIGHT/Risers installed for ease of  This Est: 0.000 This Est: $0.00
future access Total: 0.000 Total: $0.00
47008-3150-44 0904 4000 797-11.16  V.F. 60IN MH ADJUSTMENT INCREASE Bid: 6.000 Unit Price: $877.12
HEIGHT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0904 9515 797-11.17  V.F. 72IN MH ADJUSTMENT INCREASE Bid: 0.000 Unit Price: $306.00
HEIGHT/Risers installed for ease of  This Est: 0.000 This Est: $0.00
future access Total: 8.000 Total: $2,448.00
47008-3150-44 0904 4010 797-11.25 EACH RETIREIN PLACE 48IN MANHOLE Bid: 13.000 Unit Price: $806.52
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $7,258.68
47008-3150-44 0904 4020 797-11.31  L.F. RETIREIN PLACE EXISTING Bid: 2,750.000 Unit Price: $6.95
SEWER 8IN-14IN This Est: 0.000 This Est: $0.00
Total: 1,815.000 Total: $12,614.25
47008-3150-44 0904 4030 797-11.38 LS BY-PASS PUMPING Bid: 1.000 Unit Price: $11,322.19
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0904 9508 797-11.40 S.Y. RESTORE ASPHALT/Sewer utility Bid: 0.000 Unit Price: $62.00
item This Est: 3.000 This Est: $186.00
Total: 3.000 Total: $186.00
47008-3150-44 0100 2550 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 1,500.000 Unit Price: $18.90
MULCH) This Est: 241.760 This Est: $4,569.26
Total: 461.760 Total: $8,727.26
47008-3150-44 0100 2560 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 1,116.000 Unit Price: $9.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 2570 801-03 M.G. WATER (SEEDING & SODDING) Bid: 111.000 Unit Price: $8.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2580 802-02.31 EACH CUTTINGS: SALIX SERICEA Bid: 471.000 Unit Price: $8.40
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2590 802-02.32 EACH CUTTINGS: CORNUS AMOMUM Bid: 471.000 Unit Price: $7.35
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2600 802-02.33 EACH CUTTINGS: SAMBUCUS Bid: 471.000 Unit Price: $7.35
CANADENSIS (18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2610 802-02.35 EACH CUTTINGS: CEPHALANTHUS Bid: 471.000 Unit Price: $7.35
OCCIDENTALIS (18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2620 802-15.04 EACH JUNCUS EFFUSUS (SOFT RUSH) Bid: 317.000 Unit Price: $6.83
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2630 803-01 S.Y. SODDING (NEW SOD) Bid: 61,752.000 Unit Price: $2.89
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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47008-3150-44 0100 2640 805-01.01 S.Y. TURF REINFORCEMENT MAT Bid: 831.000 Unit Price: $3.78
(CLASS I) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2650 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 61,560.000 Unit Price: $0.84
(TYPE II) This Est: 11,800.140 This Est: $9,912.12
Total: 11,800.140 Total: $9,912.12
47008-3150-44 0100 2660 805-12.04 S.Y. EROSION CONTROL BLANKET Bid: 6,000.000 Unit Price: $1.10
(TYPE IV) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
47008-3150-44 0100 2670 806-02.03 CYCL PROJECT MOWING Bid: 6.000 Unit Price: $630.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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