
7/21/2016 20160721

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

CNQ038 Pay Period:  7/21/2016Contract: Estimate Number: 0004 to  07/21/2016Estimate Type: Progress Estimate Approved:No

Tinsley Asphalt, LLCContractor:

Contractor's
Address:

P.O. Box 1955
Tullahoma,  TN   37388

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

05/13/2016

%

$0.00

177.0

105.0

105.0

59.32

%Percent Complete($):

%Percent Behind:

SEQUATCHIE

---

Date Notice to Proceed: 04/07/2016

09/30/2016

$1,294,739.50

$1,294,739.50

$1,240,328.91 $1,314.61$1,239,014.30

$0.00

$0.00Test Report Payment Adjustments:

$1,240,328.91 $1,239,014.30 1,314.61

$1,240,328.91 $1,314.61$1,239,014.30

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 111 from west of Lewis Chapel Road

98.19

20160721

Project(s): 77041-3224-94, 77041-4224-04, 77041-8224-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-111(99)7.95 5050314.6177041-3224-94 50From West of Lewis Chapel Road To Bridge over East Valley Ro
N/A8.48 50000.0077041-4224-04 00From West of Lewis Chapel Road To Bridge over East Valley Ro
NA83.57 50001,000.0077041-8224-14 00The resurfacing on S.R. 111 from west of Lewis Chapel Road (

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

77041-3224-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

77041-4224-04 0500 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

77041-8224-14 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

77041-3224-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

77041-4224-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

77041-8224-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

6,263.246,263.240

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

77041-3224-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

77041-4224-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

77041-8224-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110100

-40,526.69-40,526.690

0.000.000

77041-8224-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $467.00

0.000

72.740

$0.00

$33,969.58

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

77041-8224-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

77041-8224-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

8165.99 11,044.0511,044.05 0.000.0077041-8224-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,077.000 $78.00

0.000

11,044.050

$0.00

$861,435.90

411-01.10 ACS MIX(PG64-22) GRADING D

77041-8224-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-7,369.47-7,369.470

0.000.000

77041-3224-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

77041-4224-04 0500 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

77041-8224-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

77041-8224-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0077041-8224-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

10,149.0010,149.000

0.000.000

77041-8224-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

77041-3224-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.500 $325.00

0.000

6.500

$0.00

$2,112.50

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

77041-3224-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.200 $325.00

0.000

5.200

$0.00

$1,690.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

77041-8224-14 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128,730.000 $1.00

0.000

128,038.060

$0.00

$128,038.06

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

77041-4224-04 0500 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $300.00

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.241.24 0.000.0077041-4224-04 0500 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $450.00

0.000

1.240

$0.00

$558.00

604-10.53 CONCRETE REPAIRS

77041-4224-04 0500 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,150.000 $42.00

0.000

2,149.810

$0.00

$90,292.02

617-04.02 TYPE 2 THIN EPOXY OVERLAY
(LOW-MOD EPOXY)

77041-8224-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,250.00

0.000

1.000

$0.00

$17,250.00

712-01 TRAFFIC CONTROL

77041-8224-14 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $10.00

0.000

100.000

$0.00

$1,000.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

77041-8224-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $10.00

100.000

100.000

$1,000.00

$1,000.00

712-05.03 WARNING LIGHTS (TYPE C)

77041-8224-14 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,216.000 $7.25

0.000

1,216.000

$0.00

$8,816.00

712-06 SIGNS (CONSTRUCTION)

77041-8224-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

2.000

$0.00

$400.00

712-08.03 ARROW BOARD (TYPE C)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 120.00120.00 0.000.0077041-3224-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $32.00

0.000

120.000

$0.00

$3,840.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

77041-8224-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

0.000

2.000

$0.00

$3,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

77041-3224-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $26.00

0.000

512.000

$0.00

$13,312.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

77041-3224-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $5.00

0.000

700.000

$0.00

$3,500.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

77041-3224-94 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $18.00

0.000

63.556

$0.00

$1,144.01

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

77041-3224-94 0100 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.300 $490.00

0.000

19.550

$0.00

$9,579.50

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

77041-3224-94 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.800 $4,150.00

0.000

15.395

$0.00

$63,889.25

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,048.001,048.00 0.000.0077041-3224-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $2.00

0.000

1,048.000

$0.00

$2,096.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

77041-3224-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

602.000 $1.00

314.605

315.000

$314.61

$315.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

77041-8224-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,575.00

0.000

1.000

$0.00

$24,575.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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