
6/18/2016 20160731

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/15/2016
JJ04221

CNQ046 Pay Period:  6/18/2016Contract: Estimate Number: 0003 to  07/31/2016Estimate Type: Progress

Jones Bros. Contractors, LLCContractor:
Contractor's
Address:

2209 Crestmoor Road, Suite 210
Nashville,  TN   37215

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/12/2016
03/02/2016

03/22/2016

05/12/2016

%

$0.00

111.0
79.0
79.0
71.17

%Percent Complete($):
%Percent Behind:

CANNON

---

Date Notice to Proceed: 04/12/2016

07/31/2016

$374,956.10
$374,956.10

$394,680.12 $96,353.20$298,326.92

$0.00
$0.00Test Report Payment Adjustments:

$394,680.12 $298,326.92 96,353.20

$394,680.12 $96,353.20$298,326.92

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The repair of the bridge on S.R. 145 over Rush Creek

105.92

20160731

Project(s) 08005-4226-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/15/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0008005-4226-04 The repair of the bridge on S.R. 145 over Rush Creek (L.M. 1N/A100.00 000096,353.20

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08005-4226-04 0500 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,050.000
0.000
1.000

$0.000
$5,050.000

105-01

08005-4226-04 0500 9011 DAY LIQUIDATED DAMAGES/SR-145
DETOUR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

08005-4226-04 0500 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

08005-4226-04 0500 0020 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
08-SR145-01.43)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $18,500.000
0.000
1.000

$0.000
$18,500.000

202-04.01

08005-4226-04 0500 0030 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
180.000 $7.000

0.000
165.000

$0.000
$1,155.000

209-08.02

08005-4226-04 0500 0040 L.F. TEMPORARY IN STREAM
DIVERSION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
170.000 $74.000

0.000
106.000

$0.000
$7,844.000

209-65.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 110 72110 72 110 720 0008005-4226-04 0500 0050 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $75.000

110.720
110.720

$8,304.000
$8,304.000

303-01.02

08005-4226-04 0500 0060 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
19.000 $225.000
41.950
41.950

$9,438.750
$9,438.750

307-01.08

08005-4226-04 0500 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90060500
-111.970-111.970
-111.970-111.970

08005-4226-04 0500 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070500
13.05013.050
13.05013.050

08005-4226-04 0500 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

08005-4226-04 0500 0070 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $875.000
0.000
0.000

$0.000
$0.000

402-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08005-4226-04 0500 0080 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $50.000
0.000
0.000

$0.000
$0.000

402-02

08005-4226-04 0500 0090 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $875.000
0.172
0.172

$150.500
$150.500

403-01

08005-4226-04 0500 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

08005-4226-04 0500 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

08005-4226-04 0500 0100 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
42.000 $238.000
44.490
44.490

$10,588.620
$10,588.620

411-01.10

08005-4226-04 0500 0110 TON ACS MIX(PG64-22) GRADING E
RDWY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $238.000

0.000
0.000

$0.000
$0.000

411-01.11

08005-4226-04 0500 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000500
-29.690-29.690
-29.690-29.690
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08005-4226-04 0500 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

08005-4226-04 0500 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500
24.75024.750
24.75024.750

08005-4226-04 0500 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

08005-4226-04 0500 0120 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
444.000 $28.500

0.000
488.890

$0.000
$13,933.365

415-01.02

08005-4226-04 0500 0130 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,672.000 $2.150

325.000
5,666.300

$698.750
$12,182.545

604-02.03

08005-4226-04 0500 0140 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $1,200.000

3.530
24.510

$4,236.000
$29,412.000

604-03.09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 120 00120 00 120 000 0008005-4226-04 0500 0150 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $11.000
120.000
120.000

$1,320.000
$1,320.000

604-04.01

08005-4226-04 0500 0160 S.Y. APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
128.000 $12.000
128.000
128.000

$1,536.000
$1,536.000

604-04.02

08005-4226-04 0500 0170 S.F. CONCRETE REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
33.000 $150.000

0.000
32.000

$0.000
$4,800.000

604-10.54

08005-4226-04 0500 0180 GAL. EPOXY INJECTION (INJECTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $85.000
0.000
2.000

$0.000
$170.000

604-10.58

08005-4226-04 0500 0190 L.F. EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $125.000

0.000
0.000

$0.000
$0.000

604-10.62

08005-4226-04 0500 0200 L.F. PRESTRESSED CONCRETE BOX
BEAM (30" X 48")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
229.000 $385.000

0.000
228.600

$0.000
$88,011.000

615-02.31

08005-4226-04 0500 0210 S.Y. BRIDGE DECK SEALANT Bid: Unit Price:
This Est:
Total:Total:

This Est:
109.000 $27.750
107.330
107.330

$2,978.408
$2,978.408

617-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 108 00108 00 108 000 0008005-4226-04 0500 0220 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $150.000
108.000
108.000

$16,200.000
$16,200.000

620-05.01

08005-4226-04 0500 0230 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
54.000 $68.950
54.000
54.000

$3,723.300
$3,723.300

705-01.01

08005-4226-04 0500 9009 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $86.188

54.000
54.000

$4,654.125
$4,654.125

705-01.50

08005-4226-04 0500 0240 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
65.000 $18.250
25.000
25.000

$456.250
$456.250

705-02.02

08005-4226-04 0500 9010 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $27.375
0.000
0.000

$0.000
$0.000

705-02.50

08005-4226-04 0500 0250 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,140.000
2.000
2.000

$4,280.000
$4,280.000

705-04.07

08005-4226-04 0500 0260 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $3.000

0.000
57.000

$0.000
$171.000

707-08.11
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 44 2244 22 44 220 0008005-4226-04 0500 0270 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
41.000 $55.000
44.220
44.220

$2,432.100
$2,432.100

709-05.08

08005-4226-04 0500 0280 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
103.000 $30.000

35.000
85.000

$1,050.000
$2,550.000

710-09.01

08005-4226-04 0500 0290 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $20.000
8.000
8.000

$160.000
$160.000

710-09.02

08005-4226-04 0500 0300 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $750.000
0.667
1.000

$500.250
$750.000

712-01

08005-4226-04 0500 0310 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $36.000
0.000
4.000

$0.000
$144.000

712-05.01

08005-4226-04 0500 0320 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
126.000 $7.500

0.000
106.000

$0.000
$795.000

712-06

08005-4226-04 0500 0330 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $13.000

0.000
48.000

$0.000
$624.000

712-07.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16 00 8 008 00 0 000 0008005-4226-04 0500 0340 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $12,500.000
0.000
8.000

$0.000
$100,000.000

713-16.01

08005-4226-04 0500 0350 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.200 $13,000.000
0.190
0.190

$2,470.000
$2,470.000

716-13.01

08005-4226-04 0500 0360 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $40,000.000
0.532
1.000

$21,280.000
$40,000.000

717-01

V44 *END OF REPORT*
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