
9/1/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

CNQ055 Pay Period:  9/1/2016Contract: Estimate Number: 0004 to  09/30/2016Estimate Type: Progress

WL Markers, Inc.Contractor:

Contractor's
Address:

2834 Fisher Road
Columbus,  OH   43204

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

06/13/2016

%

$0.00

234.0

173.0

173.0

73.93

%Percent Complete($):

%Percent Behind:

BEDFORD, CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HUMPHREYS,
LAWRENCE, LINCOLN, MACON, MARSHALL, MAURY, MONTGOMERY, PERRY,
ROBERTSON, RUTHERFORD, SMITH, STEWART, SUMNER, TROUSDALE, WAYNE,
WILLIAMSON, WILSON

---

Date Notice to Proceed: 04/11/2016

11/30/2016

$465,499.00

$465,499.00

$421,084.50 $63,721.50$357,363.00

$0.00

$0.00Test Report Payment Adjustments:

$421,084.50 $339,341.50 81,743.00

$421,084.50 $63,721.50$357,363.00

$0.00 $0.00

$-18,021.50 $18,021.50

$0.00 $0.00

The relensing of snowplowable pavement markers

90.18

20160930

Project(s): 98301-4199-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000098301-4199-04 The relensing of snowplowable pavement markers on various InNA100.00 0000000081,743.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4199-04 0700 9002 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

98301-4199-04 0700 9000 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

98301-4199-04 0700 9001 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.000

0.000

0.000

$0.000

$0.000

108-08.04

98301-4199-04 0700 0010 EACH TRUCK MOUNTED ENERGY
ATTENUATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,000.000

0.000

2.000

$0.000

$48,000.000

705-07.11

98301-4199-04 0700 0020 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $41,500.000

0.300

0.800

$12,450.000

$33,200.000

712-01

98301-4199-04 0700 0030 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $1.000

0.000

0.000

$0.000

$0.000

712-06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0098301-4199-04 0700 0040 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $50.000

0.000

2.000

$0.000

$100.000

712-08.03

98301-4199-04 0700 0050 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $28.000

0.000

0.000

$0.000

$0.000

716-01.23

98301-4199-04 0700 0060 EACH REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

86,506.000 $3.500

14,649.000

93,367.000

$51,271.500

$326,784.500

716-01.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600700

0.0000.000

18,021.5005,149.000

98301-4199-04 0700 0070 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,000.000

0.000

1.000

$0.000

$13,000.000

717-01

V44 *END OF REPORT*
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