Print Date: 12/20/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract: CNQO61

Contractor: Ford Construction Company
Contractor's P O Box 527
Address: Dyersburg, TN 38025-0527

Estimate Number: 0009 Estimate Type: Progress

Contract Location: Construction of 2 concrete I-Beam bridges on S.R. 197

Counties: MADISON

Project(s): 57034-3205-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,008,275.86

$0.00

$1,008,275.86

$-1,200.00
$0.00

$1,007,075.86

Previous to Date

$939,720.10
$0.00
$939,720.10
$-1,200.00
$0.00
$938,520.10

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$68,555.76
$0.00
$68,555.76
$0.00
$0.00
68,555.76

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time

427.0 Days
260.0 Days
260.0 Days
60.89 %
64.40 9%
- %
Dates
02/12/2016
03/02/2016
03/17/2016
03/31/2016
03/31/2016
05/31/2017

Amounts

$1,590,945.90
$1,590,945.90
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Print Date:
JJ07919

12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

57034-3205-94

100.00 BR-STP-197(10)

68,555.76 The construction of two (2) concrete |-Beam bridges on S.R.

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
57034-3205-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $30,635.00
AND GRADES This Est: 0.044 This Est: $1,347.94
Total: 0.795 Total: $24,354.83
57034-3205-94 0100 9023 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 9022 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9016 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 129.430 Adj This Est 129.43
Adj Total: 1,064.430 Adj Total: 1,064.43
57034-3205-94 0500 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0900 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/20/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
57034-3205-94 0100 9019 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 655.710 Adj Total: 655.71
57034-3205-94 0500 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0900 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $7,380.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,380.00
57034-3205-94 0500 0590 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $11,800.00
(DESCRIPTION, STA.)/(EX. BR. NC  This Est: 0.000 This Est: $0.00
57-SR197-8.56) Total: 1.000 Total: $11,800.00
57034-3205-94 0500 0600 202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $11,800.00
(DESCRIPTION, STA.)/(EX. BR. NC  This Est: 0.000 This Est: $0.00
57-SR197-8.66) Total: 1.000 Total: $11,800.00

RR004
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Print Date:
JJ07919

12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
57034-3205-94 0100 0030 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 6,937.000 Unit Price: $6.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 864.450 Total: $5,186.70
57034-3205-94 0100 9007 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $9.00
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0040 203-03 C.Y. BORROW EXCAVATION Bid: 7,174.000 Unit Price: $9.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 6,437.000 Total: $57,933.00
57034-3205-94 0100 9008 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0050 203-06 M.G. WATER Bid: 19.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0500 0610 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 275.000 Unit Price: $11.50
This Est: 0.000 This Est: $0.00
Total: 490.390 Total: $5,639.49
57034-3205-94 0500 9014 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $17.25
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
57034-3205-94 0500 9015 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $20.70
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0060 209-05 C.Y. SEDIMENT REMOVAL Bid: 142.000 Unit Price: $3.45
This Est: 0.000 This Est: $0.00
Total: 3.150 Total: $10.87
57034-3205-94 0100 0070 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 2,250.000 Unit Price: $3.60
BACKING) This Est: 0.000 This Est: $0.00
Total: 1,653.000 Total: $5,950.80
57034-3205-94 0100 0080 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,891.000 Unit Price: $1.50
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 2,241.000 Total: $3,361.50
57034-3205-94 0100 0090 209-08.07 EACH ROCK CHECK DAM PER Bid: 11.000 Unit Price: $496.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,976.00
57034-3205-94 0100 0100 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 14.000 Unit Price: $560.00
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $5,600.00
57034-3205-94 0100 0110 209-09.01 BAG SANDBAGS Bid: 2,790.000 Unit Price: $3.56
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $28.48

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
57034-3205-94 0100 0120 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 3.000 Unit Price: $580.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0130 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 877.000 Unit Price: $3.00
MIL. MINIMUM) This Est: 321.120 This Est: $963.36
Total: 1,245.890 Total: $3,737.67
57034-3205-94 0100 0140 209-65.03 L.F. TEMPORARY DIVERSION Bid: 230.000 Unit Price: $12.00
CHANNEL This Est: 0.000 This Est: $0.00
Total: 115.000 Total: $1,380.00
57034-3205-94 0100 0150 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 2,639.000 Unit Price: $22.60
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 1,860.810 Total: $42,054.31
57034-3205-94 0500 0620 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 48.000 Unit Price: $55.00
This Est: 47.170 This Est: $2,594.35
Total: 319.940 Total: $17,596.70
57034-3205-94 0100 0160 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 18.000 Unit Price: $34.00
This Est: 0.000 This Est: $0.00
Total: 116.420 Total: $3,958.28
57034-3205-94 0100 0170 307-01.01 TON ASPHALT CONCRETE MIX Bid: 621.000 Unit Price: $92.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 399.920 Total: $36,792.64

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
57034-3205-94 0100 0180  307-01.08 TON ASPHALT CONCRETE MIX Bid: 544.000 Unit Price: $92.00
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 237.820 Total: $21,879.44
57034-3205-94 0100 9002  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -243.150 Adj Total: -243.15
57034-3205-94 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 385.200 Adj Total: 385.20
57034-3205-94 0100 9004  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0190 402-01 TON BITUMINOUS MATERIAL FOR Bid: 6.000 Unit Price: $400.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0200 402-02 TON AGGREGATE FOR COVER Bid: 18.000 Unit Price: $5.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
57034-3205-94 0100 0210 403-01 TON BITUMINOUS MATERIAL FOR Bid: 3.000 Unit Price: $780.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0220 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 318.000 Unit Price: $110.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 9009 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 9010 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 9011 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
57034-3205-94 0100 9012 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0500 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $181.60
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0500 0630 604-02.03 LB. EPOXY COATED REINFORCING Bid: 41,416.000 Unit Price: $0.93
STEEL This Est: 10,652.300 This Est: $9,906.64
Total: 31,360.300 Total: $29,165.08
57034-3205-94 0500 0640 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 134.000 Unit Price: $454.00
This Est: 11.500 This Est: $5,221.00
Total: 116.000 Total: $52,664.00
57034-3205-94 0500 0650 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 18,328.000 Unit Price: $0.86
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 18,328.000 Total: $15,762.08
57034-3205-94 0500 0660 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 322.000 Unit Price: $220.00
This Est: 0.000 This Est: $0.00
Total: 148.600 Total: $32,692.00
57034-3205-94 0500 0670 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 158.000 Unit Price: $553.00
DECK) This Est: 41.000 This Est: $22,673.00
Total: 117.000 Total: $64,701.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
57034-3205-94 0500 0680 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 747.000 Unit Price: $8.50
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0500 0690 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 820.000 Unit Price: $5.13
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0500 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0500 0700 606-09.01 L.F. TEST PILES (PRECAST Bid: 135.000 Unit Price: $42.00
CONCRETE, SIZE 1) This Est: 0.000 This Est: $0.00
Total: 135.000 Total: $5,670.00
57034-3205-94 0500 0710 606-09.02 EACH LOADING TEST (PRECAST Bid: 2.000 Unit Price: $4,800.00
CONCRETE, SIZE 1) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,600.00
57034-3205-94 0500 0720 606-09.03 L.F. PRECAST CONCRETE PILES Bid: 665.000 Unit Price: $40.00
(SIZE 1) This Est: 0.000 This Est: $0.00
Total: 752.000 Total: $30,080.00
57034-3205-94 0500 0730 606-12.01 EACH PILE ANCHORAGE SYSTEM Bid: 24.000 Unit Price: $100.00
(SEISMIC) This Est: 0.000 This Est: $0.00
Total: 26.000 Total: $2,600.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
57034-3205-94 0100 0230 606-24.12 S.F. TEMPORARY SHEET PILES Bid: 13,350.000 Unit Price: $14.00
This Est: 0.000 This Est: $0.00
Total: 438.000 Total: $6,132.00
57034-3205-94 0100 0240 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 30.000 Unit Price: $34.00
This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $1,020.00
57034-3205-94 0100 0250 610-07.03 L.F. 18"PIPE DRAIN (BRIDGE DRAIN)  Bid: 96.000 Unit Price: $36.00
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $2,160.00
57034-3205-94 0100 0260 611-07.32 EACH 24IN ENDWALL (SIDE DRAIN) Bid: 2.000 Unit Price: $3,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0500 0740 615-01.03 L.F. PRESTRESSED CONCRETE Bid: 616.000 Unit Price: $157.00
I-BEAM (TYPE Ill) This Est: 154.000 This Est: $24,178.00
Total: 616.000 Total: $96,712.00
57034-3205-94 0500 0750 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 160.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0500 0760 617-05 GAL. SEALANT (DESCRIPTION)/(SEE Bid: 2.000 Unit Price: $183.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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57034-3205-94 0500 0770 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 434.000 Unit Price: $80.00
(STD-1-1SS) This Est: 0.000 This Est: $0.00
Total: 217.000 Total: $17,360.00
57034-3205-94 0100 0270 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 108.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0280 621-03.05 L.F. 36" TEMPORARY DRAINAGE PIPE Bid: 112.000 Unit Price: $52.00
This Est: 0.000 This Est: $0.00
Total: 224.000 Total: $11,648.00
57034-3205-94 0100 0290 621-03.11 L.F. 72" TEMPORARY DRAINAGE PIPE Bid: 56.000 Unit Price: $115.00
This Est: 0.000 This Est: $0.00
Total: 112.000 Total: $12,880.00
57034-3205-94 0100 0300 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 216.000 Unit Price: $72.00
This Est: 0.000 This Est: $0.00
Total: 108.000 Total: $7,776.00
57034-3205-94 0100 9013 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $90.00
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0310 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 8.000 Unit Price: $2,200.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,800.00

RR004
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57034-3205-94 0100 0320 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 28.000 Unit Price: $8.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 90.000 Total: $720.00
57034-3205-94 0100 0330 705-08.51 EACH PORTABLE IMPACT ATTENUATOI! Bid: 4.000 Unit Price: $4,200.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $16,800.00
57034-3205-94 0100 0340 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 884.000 Unit Price: $1.84
FENCE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0350  708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 17.000 Unit Price: $173.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0360 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 11.000 Unit Price: $58.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0370 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 300.000 Unit Price: $33.00
This Est: 0.000 This Est: $0.00
Total: 140.680 Total: $4,642.44
57034-3205-94 0100 0380 709-05.06 TON MACHINED RIP-RAP (CLASS A-1) Bid: 718.000 Unit Price: $34.00
This Est: 0.000 This Est: $0.00
Total: 605.030 Total: $20,571.02

RR004
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57034-3205-94 0100 0390 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 3,001.000 Unit Price: $34.00
This Est: 23.210 This Est: $789.14
Total: 1,494.430 Total: $50,810.62
57034-3205-94 0500 0780 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 212.000 Unit Price: $11.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 104.000 Total: $1,144.00
57034-3205-94 0500 0790 710-09.02 L.F. 6"PIPE UNDERDRAIN Bid: 60.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $720.00
57034-3205-94 0100 0400 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $15,058.00
This Est: 0.050 This Est: $752.90
Total: 0.550 Total: $8,281.90
57034-3205-94 0100 0410 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 560.000 Unit Price: $26.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 1,720.000 Total: $44,720.00
57034-3205-94 0100 0420 712-04.01 EACH FLEXIBLE DRUMS Bid: 54.000 Unit Price: $25.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 106.000 Total: $2,650.00
57034-3205-94 0100 0430 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 310.000 Unit Price: $6.70
This Est: 0.000 This Est: $0.00
Total: 429.500 Total: $2,877.65
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57034-3205-94 0100 0440 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 1.245 Unit Price: $4.00
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 1,215.000 Total: $4,860.00
0100 0440 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -300.000 Adj Total: -1,200.00
57034-3205-94 0100 0450 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 24.000 Unit Price: $10.00
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0460 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 2.045 Unit Price: $2,800.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.938 Total: $2,626.40
57034-3205-94 0100 0470 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 1.023 Unit Price: $3,300.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0480 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $151,772.00
This Est: 0.000 This Est: $0.00
Total: 0.524 Total: $79,528.53
57034-3205-94 0100 0490 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $15,000.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
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57034-3205-94 0100 0500 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 1,870.000 Unit Price: $3.36
CONTROL) This Est: 0.000 This Est: $0.00
Total: 946.660 Total: $3,180.78
57034-3205-94 0100 0510 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 800.000 Unit Price: $4.00
12IN (DESCRIPTION)/(12IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0900 0800 795-03.05 L.F. 6INPVC WATER LINE Bid: 210.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $300.00
57034-3205-94 0900 0810 795-05.03 L.F. HDD 6IN HDPE CASING Bid: 900.000 Unit Price: $35.00
PIPE-UNCON This Est: 0.000 This Est: $0.00
Total: 1,094.000 Total: $38,290.00
57034-3205-94 0900 0820 795-06.03 EACH CONNECT TO 4IN WATER LINE Bid: 2.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,000.00
57034-3205-94 0900 0830 795-06.30 EACH CUT/CAP EXISTING LINES (ALL Bid: 2.000 Unit Price: $500.00
SIZES) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,000.00
57034-3205-94 0900 0840 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,000.00
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57034-3205-94 0900 0850 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 1.000 Unit Price: $4,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,500.00
57034-3205-94 0900 0860 795-13.01 LB. DIFITTINGS Bid: 270.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 270.000 Total: $1,350.00
57034-3205-94 0900 0870 795-13.02 LB. HDPE FITTINGS Bid: 74.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0520 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 110.000 Unit Price: $22.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 267.580 Total: $5,886.76
57034-3205-94 0100 0530 801-03 M.G. WATER (SEEDING & SODDING) Bid: 109.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 41.000 Total: $410.00
57034-3205-94 0100 0540 802-02.30 EACH CUTTINGS: SALIX NIGRA Bid: 454.000 Unit Price: $8.00
(18IN-24IN LENGTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0550 802-11.07 EACH BETULA NIGRA (RIVER BIRCH Bid: 34.000 Unit Price: $40.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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57034-3205-94 0100 0560 802-11.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 35.000 Unit Price: $40.00
(SWEETGUM 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
57034-3205-94 0100 0570 802-11.26 EACH PLATANUS OCCIDENTALIS Bid: 34.000 Unit Price: $40.00
(SYCAMORE 2-5FT CNTNR GRWNMN  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
57034-3205-94 0100 0580 803-01 S.Y. SODDING (NEW SOD) Bid: 9,715.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 6,280.280 Total: $15,700.70
V47 - TSMR  *END OF REPORT*
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