Print Date: 01/19/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQO72

Contractor: Ford Construction Company
Contractor's P O Box 527
Address: Dyersburg, TN 38025-0527

Estimate Number: 0009 Estimate Type: Progress

Contract Location: Construction of a welded steel plate girder bridge on US. 70

Counties: SHELBY

Project(s): 79011-3266-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,585,689.44
$1,569,204.31
$3,154,893.75

$-2,015.70
$0.00
$3,152,878.05

Previous to Date
$1,547,143.10
$1,569,204.31
$3,116,347.41

$-2,015.70
$0.00

$3,114,331.71

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$38,546.34

$0.00
$38,546.34

$0.00
$0.00
38,546.34

Current Contract:
Original Contract:

Pay Period: 12/16/2016 to 01/15/2017

Time
785.0 Days
284.0 Days
284.0 Days

36.18 ¢,
16.81 %
19.37 9%

Dates
02/12/2016

03/02/2016
03/17/2016
04/07/2016
04/18/2015
05/31/2018

Amounts

$7,633,810.60
$7,633,810.60
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Print Date:
JJ07919

01/19/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

79011-3266-94

100.00 BR-STP-1(283)

38,546.34 The construction of a welded steel plate girder bridge on U.

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
79011-3266-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $48,000.00
AND GRADES This Est: 0.100 This Est: $4,800.00
Total: 0.500 Total: $24,000.00
79011-3266-94 0100 9023 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 66.340 Adj This Est 66.34
Adj Total: 1,647.640 Adj Total: 1,647.64
79011-3266-94 0500 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79011-3266-94 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,560.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $125,000.00
This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $93,750.00
79011-3266-94 0500 0770  202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $160,000.00
(DESCRIPTION, STA.)/(EXISTING  This Est: 0.000 This Est: $0.00
BRIDGE NO. 79-SR001-30.36) Total: 0.000 Total: $0.00
79011-3266-94 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 8,652.000 Unit Price: $5.50
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 844450 Total: $4,644.48
79011-3266-94 0100 9011 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $8.25
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0050 203-03 C.Y. BORROW EXCAVATION Bid: 17,826.000 Unit Price: $10.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 13,240.600 Total: $132,406.00
79011-3266-94 0100 0060 203-03.01 C.Y. BORROW EXCAVATION (SELECT Bid: 20,708.000 Unit Price: $10.60
MATERIAL) This Est: 0.000 This Est: $0.00
Total: 15,041.000 Total: $159,434.60

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79011-3266-94 0100 9012 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $8.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0070 203-06 M.G. WATER Bid: 623.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0080 203-50 LS CONSTRUCTION OF HAUL ROAD Bid: 1.000 Unit Price: $210,000.00
This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $105,000.00
79011-3266-94 0500 0780 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 2,664.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 629.060 Total: $6,290.60
79011-3266-94 0500 9013 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $15.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 9014 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $18.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 0790 204-03.01 C.Y. WET EXCAVATION (BRIDGES)/ Bid: 765.000 Unit Price: $18.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 179.190 Total: $3,225.42

RR004
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STATE OF TENNESSEE
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79011-3266-94 0500 9016 204-03.02 C.Y. EXTRA DEPTH WET EXCAVATION Bid: 0.000 Unit Price: $27.00
(@) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 9017 204-03.03 C.Y. EXTRA DEPTH WET EXCAVATIONM Bid: 0.000 Unit Price: $32.40
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 0800 204-10.01 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $82,000.00
NO. ,STA Y(BENT NO. 1, This Est: 0.000 This Est: $0.00
STA. 1195+55.00) Total: 0.350 Total: $28,700.00
79011-3266-94 0500 0810 204-10.02 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $82,000.00
NO. ,STA )/(BENT NO. 2, This Est: 0.000 This Est: $0.00
STA. 1197+55.00) Total: 0.000 Total: $0.00
79011-3266-94 0500 0820 204-10.03 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $82,000.00
NO. ,STA )/(BENT NO. 3, This Est: 0.000 This Est: $0.00
STA. 1199+55.00) Total: 0.000 Total: $0.00
79011-3266-94 0100 0090 209-05 C.Y. SEDIMENT REMOVAL Bid: 300.000 Unit Price: $3.36
This Est: 0.000 This Est: $0.00
Total: 2.660 Total: $8.94
79011-3266-94 0100 0100 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 7,597.000 Unit Price: $4.70
BACKING) This Est: 0.000 This Est: $0.00
Total: 4,481.000 Total: $21,060.70

RR004
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STATE OF TENNESSEE
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79011-3266-94 0100 0110 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 250.000 Unit Price: $1.55
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 163.000 Total: $252.65
79011-3266-94 0100 0120 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 4.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $550.00
79011-3266-94 0100 0130 209-09.01 BAG SANDBAGS Bid: 1,500.000 Unit Price: $3.81
This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $304.80
79011-3266-94 0100 0140 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 2.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $550.00
79011-3266-94 0100 0150 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 1,550.000 Unit Price: $3.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0160 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 14,905.000 Unit Price: $24.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 0830 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 38.000 Unit Price: $38.00
This Est: 0.000 This Est: $0.00
Total: 45370 Total: $1,724.06

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79011-3266-94 0100 0170 303-02 TON MINERAL AGGREGATE, TYPEB Bid: 150.000 Unit Price: $30.00
BASE, GRADING (DESCRIPTION)  This Est: 0.000 This Est: $0.00
(SEE PLANS) Total: 0.000 Total: $0.00
79011-3266-94 0100 0180 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 224.000 Unit Price: $31.00
This Est: 0.000 This Est: $0.00
Total: 23.670 Total: $733.77
79011-3266-94 0100 0190 307-01.01  TON ASPHALT CONCRETE MIX Bid: 1,226.000 Unit Price: $81.00
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0200 307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 32.000 Unit Price: $670.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0210 307-01.03 TON AGGREGATE (BPMB-HM) Bid: 938.000 Unit Price: $79.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0220 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,465.000 Unit Price: $94.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
79011-3266-94 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79011-3266-94 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0230 402-01 TON BITUMINOUS MATERIAL FOR Bid: 11.000 Unit Price: $1,133.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0240 402-02 TON AGGREGATE FOR COVER Bid: 44.000 Unit Price: $103.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0250 403-01 TON BITUMINOUS MATERIAL FOR Bid: 9.000 Unit Price: $875.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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79011-3266-94 0100 0260 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 326.000 Unit Price: $102.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0270 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 648.000 Unit Price: $97.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 9022 602-04 DOLL STEEL INSPECTION COST Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79011-3266-94 0500 0840 602-04.01 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $2,390,000.00
& DESCRIPTION)/(WELDED PLAT!  This Est: 0.000 This Est: $0.00
GIRDER 66" WEB) Total: 0.000 Total: $0.00
0500 0840 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,569,204.31
79011-3266-94 0500 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $164.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 0850 604-02.03 LB. EPOXY COATED REINFORCING Bid: 353,626.000 Unit Price: $0.88
STEEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 0860 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 980.000 Unit Price: $410.00
This Est: 0.000 This Est: $0.00
Total: 45.260 Total: $18,556.60
79011-3266-94 0500 0870 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 157,396.000 Unit Price: $0.85
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 4,569.400 Total: $3,883.99
0500 0870 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,371.400 Adj Total: -2,015.70
79011-3266-94 0500 0880 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 225.000 Unit Price: $230.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79011-3266-94 0500 0890 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 898.000 Unit Price: $490.00
DECK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 0900 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 2,168.000 Unit Price: $8.25
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 0910 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 3,484.000 Unit Price: $2.89
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 0920 604-11.01  L.F. EXPANSION DEVICE Bid: 90.000 Unit Price: $500.00
(DESCRIPTION)/(STRIP-SEAL 4" This Est: 0.000 This Est: $0.00
MOVEMENT) Total: 0.000 Total: $0.00
79011-3266-94 0500 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 0930 606-09.01 L.F. TEST PILES (PRECAST Bid: 160.000 Unit Price: $42.00
CONCRETE, SIZE 1) This Est: 0.000 This Est: $0.00
Total: 173.000 Total: $7,266.00
79011-3266-94 0500 0940 606-09.02 EACH LOADING TEST (PRECAST Bid: 1.000 Unit Price: $5,500.00
CONCRETE, SIZE 1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,500.00

RR004
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79011-3266-94 0500 0950 606-09.03 L.F. PRECAST CONCRETE PILES Bid: 5,610.000 Unit Price: $40.00
(SIZE 1) This Est: 0.000 This Est: $0.00
Total: 510.000 Total: $20,400.00
79011-3266-94 0500 9024 606-09.03 L.F. PRECAST CONCRETE PILES Bid: 0.000 Unit Price: $46.00
(SIZE 1) This Est: 710.000 This Est: $32,660.00
Total: 2,887.000 Total: $132,802.00
79011-3266-94 0500 0960 606-12.01 EACH PILE ANCHORAGE SYSTEM Bid: 293.000 Unit Price: $105.00
(SEISMIC) This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $2,310.00
79011-3266-94 0100 0280 607-37.19 L.F. 120" CORRUGATED METAL PIPE  Bid: 132.000 Unit Price: $180.00
CULVERT This Est: 0.000 This Est: $0.00
Total: 66.000 Total: $11,880.00
79011-3266-94 0100 0290 607-39.07 L.F. 48"PIPE CULVERT (SIDE DRAIN) Bid: 32.000 Unit Price: $56.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0300 610-07.03 L.F. 18"PIPE DRAIN (BRIDGE DRAIN)  Bid: 120.000 Unit Price: $37.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0310 611-07.36 EACH 48IN ENDWALL (SIDE DRAIN) Bid: 2.000 Unit Price: $4,500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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79011-3266-94 0500 0970 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 1,522.000 Unit Price: $65.00
(STD-1-1SS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0320 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 72.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0330 621-03.04 L.F. 30" TEMPORARY DRAINAGE PIPE Bid: 70.000 Unit Price: $42.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0340 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 152.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 64.000 Total: $3,520.00
79011-3266-94 0100 0350 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 974.000 Unit Price: $18.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 9015 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $27.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0360 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 5.000 Unit Price: $2,420.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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79011-3266-94 0100 0370 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 38.000 Unit Price: $13.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0380 705-08.51 EACH PORTABLE IMPACT ATTENUATOI! Bid: 2.000 Unit Price: $4,200.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0390 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 7,836.000 Unit Price: $2.00
FENCE This Est: 0.000 This Est: $0.00
Total: 4,281.000 Total: $8,562.00
79011-3266-94 0100 0400 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 9.000 Unit Price: $180.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0410 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 6.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0420 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 6,190.000 Unit Price: $39.00
This Est: 0.000 This Est: $0.00
Total: 5,172.340 Total: $201,721.26
79011-3266-94 0100 0430 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 1,526.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 3,317.760 Total: $132,710.40
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79011-3266-94 0100 0440 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 765.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0450 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 5,710.000 Unit Price: $6.18
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0460 710-05 L.F. LATERAL UNDERDRAIN Bid: 573.000 Unit Price: $3.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0470 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 2.000 Unit Price: $460.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0480 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 12.000 Unit Price: $460.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0490 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 11.000 Unit Price: $460.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 0980 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 152.000 Unit Price: $12.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79011-3266-94 0500 0990 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 52.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0500 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $25,500.00
This Est: 0.040 This Est: $1,020.00
Total: 0.362 Total: $9,231.00
79011-3266-94 0100 0510 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 809.000 Unit Price: $27.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0520 712-04.01 EACH FLEXIBLE DRUMS Bid: 84.000 Unit Price: $42.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $3,024.00
79011-3266-94 0100 0530 712-04.10 EACH TEMPORARY FLEXIBLE TUBULAF Bid: 46.000 Unit Price: $67.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0540 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 38.000 Unit Price: $13.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0550 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 26.000 Unit Price: $46.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $92.00
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79011-3266-94 0100 0560 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 262.000 Unit Price: $7.50
This Est: 0.000 This Est: $0.00
Total: 154.000 Total: $1,155.00
79011-3266-94 0100 0570 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 48.000 Unit Price: $15.20
1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0500 1000  712-1247 LF. BRIDGE MOUNTED Bid: 768.000 Unit Price: $60.00
INTERCONNECTED PORTABLE  This Est: 0.000 This Est: $0.00
BARRIER RAIL Total: 0.000 Total: $0.00
79011-3266-94 0100 0580 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $78.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0590 713-16.20 EACH SIGNS (DESCRIPTION)/(TN-5) Bid: 2.000 Unit Price: $262.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0600 713-16.21 EACH SIGNS (DESCRIPTION)/(W1-2R) Bid: 1.000 Unit Price: $242.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0610 713-16.22 EACH SIGNS (DESCRIPTION)/(W3-5) Bid: 1.000 Unit Price: $258.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79011-3266-94 0100 0620  716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 3.133 Unit Price: $2,060.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0630  716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 3.133 Unit Price: $5,975.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0640 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $361,193.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $361,193.00
79011-3266-94 0100 0650  740-10.03 S.Y. GEOTEXTILE (TYPE lI)(EROSION Bid: 597.000 Unit Price: $2.90
CONTROL) This Est: 0.000 This Est: $0.00
Total: 2,041.890 Total: $5,921.48
79011-3266-94 0100 0660  740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 68,557.000 Unit Price: $1.75
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 40,958.310 Total: $71,677.04
79011-3266-94 0100 0670 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 200.000 Unit Price: $3.50
12IN (DESCRIPTION)/(12 INCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0680 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 193.000 Unit Price: $25.75
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79011-3266-94 0100 0690 801-01.36 UNIT SPECIAL WETLAND SEED Bid: 181.000 Unit Price: $155.00
MIXTURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0700 801-03 M.G. WATER (SEEDING & SODDING) Bid: 144.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0710 802-12.07 EACH BETULA NIGRA (RIVER BIRCH Bid: 155.000 Unit Price: $10.00
SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0720 802-12.18 EACH LIQUIDAMBER STYRACIFLUA Bid: 155.000 Unit Price: $10.00
(SWEETGUM SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0730 802-12.26 EACH PLATANUS OCCIDENTALIS Bid: 155.000 Unit Price: $10.00
(SYCAMORE SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0740 802-12.37 EACH QUERCUS PALUSTRIS (PIN OAK Bid: 155.000 Unit Price: $10.00
SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79011-3266-94 0100 0750 802-12.38 EACH QUERCUS PHELLOS (WILLOW Bid: 155.000 Unit Price: $10.00
OAK SEEDLNG B.R.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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79011-3266-94 0100 0760 803-01 S.Y. SODDING (NEW SOD) Bid: 10,672.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

79011-3266-94 0500 1010 920-10.04 EACH (DESCRIPTION)/(SEE PLANS) Bid: 9.000 Unit Price: $14,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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