
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

CNQ076 Pay Period:  11/21/2016Contract: Estimate Number: 0006 to  12/20/2016Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

06/28/2016

%

$59,299.24

895.0

215.0

215.0

24.02

%Percent Complete($):

%Percent Behind:

MORGAN

19.56

Date Notice to Proceed: 05/20/2016

10/31/2018

$32,989,471.33

$32,989,471.33

$3,039,253.45 $131,375.70$2,907,877.75

$0.00

$-1,478.00Test Report Payment Adjustments:

$3,037,775.45 $2,907,877.75 129,897.70

$2,979,954.21 $143,395.91$2,836,558.30

$71,319.45 $-12,020.21

$0.00 $-1,478.00

$0.00 $0.00

Construction on US 27 (SR 29) from Whetstone Road to SR 328

4.46

20161220

Project(s): 65001-3268-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-29(86)100.00 003333129,897.7065001-3268-14 33The grading, drainage, construction of retaining walls and p

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $159,101.53

0.000

0.400

$0.00

$63,640.61

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

65001-3268-14 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $118.45

0.000

521.000

$0.00

$61,712.45

106-04.01 SMPLNG & TSTNG OF
POTENTIALLY ACIDIC MAT.

65001-3268-14 0100 9022 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

65001-3268-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90150100

21.4421.440

0.000.000

65001-3268-14 0300 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

65001-3268-14 0500 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

65001-3268-14 0300 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

65001-3268-14 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

65001-3268-14 0100 0030 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,820.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

65001-3268-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $725,000.00

0.000

1.000

$0.00

$725,000.00

201-01 CLEARING AND GRUBBING

65001-3268-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,296.67

0.000

0.000

$0.00

$0.00

202-01.56 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DESCRIPTION)/
(10'X4' RCBC)

65001-3268-14 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(15" CMP,STA. 260+39)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP,STA. 263+47)

65001-3268-14 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.03 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP,STA. 270+29)

65001-3268-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.04 REMOVAL OF PIPE (SIZE ,STA.)/
(18" PL,STA. 270+71)

65001-3268-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.05 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP,STA. 281+01)

65001-3268-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.06 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP,STA. 288+01)

65001-3268-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.07 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP,STA. 290+59)

65001-3268-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $18.00

10.000

10.000

$180.00

$180.00

202-02.08 REMOVAL OF PIPE (SIZE ,STA.)/
(30" RCP,STA. 297+81)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $18.00

0.000

0.000

$0.00

$0.00

202-02.09 REMOVAL OF PIPE (SIZE ,STA.)/
(30" CMP,STA. 299+30)

65001-3268-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $18.00

0.000

0.000

$0.00

$0.00

202-02.10 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP,STA. 304+87)

65001-3268-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.11 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP,STA. 313+53)

65001-3268-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.12 REMOVAL OF PIPE (SIZE ,STA.)/
(24" RCP,STA. 314+43)

65001-3268-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.13 REMOVAL OF PIPE (SIZE ,STA.)/
(18" RCP,STA. 325+24)

65001-3268-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $90.00

0.000

0.000

$0.00

$0.00

202-02.14 REMOVAL OF PIPE (SIZE ,STA.)/
(86" CMP,STA. 58+40 HANGING
ROCK RD.)

65001-3268-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.15 REMOVAL OF PIPE (SIZE ,STA.)/
(24" CMP,STA. 332+30)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.17 REMOVAL OF PIPE (SIZE ,STA.)/
(24" RCP,STA. 80+85 S.R. 328)

65001-3268-14 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $18.00

0.000

0.000

$0.00

$0.00

202-02.18 REMOVAL OF PIPE (SIZE ,STA.)/
(30" CMP,STA. 357+26)

65001-3268-14 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $10.00

0.000

0.000

$0.00

$0.00

202-02.19 REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP,STA. 338+18)

65001-3268-14 0100 0240 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,211.000 $5.25

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

65001-3268-14 0100 0250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,092.18

0.000

0.000

$0.00

$0.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 33A)

65001-3268-14 0100 0260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,466.04

0.000

0.000

$0.00

$0.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 35)

65001-3268-14 0100 0270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,067.23

0.000

0.000

$0.00

$0.00

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT 45)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 0280 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

138,478.000 $9.17

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

65001-3268-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.76

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

65001-3268-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

138,864.000 $25.49

0.000

0.000

$0.00

$0.00

203-01.09 ACID PRODUCING MATERIAL
HAUL & TIP FEE

65001-3268-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,420.000 $19.41

0.000

0.000

$0.00

$0.00

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

65001-3268-14 0100 0310 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

89,992.000 $3.47

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

65001-3268-14 0100 0320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,203.000 $4.00

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

65001-3268-14 0100 0330 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,253.000 $7.88

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 0340 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,730.000 $8.00

0.000

0.000

$0.00

$0.00

203-06 WATER

65001-3268-14 0100 0350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

319.000 $30.00

0.000

0.000

$0.00

$0.00

203-15.03 COMPACTED CLAY

65001-3268-14 0100 0360 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $56.20

0.000

0.000

$0.00

$0.00

204-08 FOUNDATION FILL MATERIAL

65001-3268-14 0300 2060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $61.40

0.000

55.970

$0.00

$3,436.56

204-08 FOUNDATION FILL MATERIAL

65001-3268-14 0100 0370 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

288.000 $4.59

365.950

1,498.490

$1,679.71

$6,878.07

209-01.31 TEMPORARY MULCH FILTER
BERM

65001-3268-14 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

924.000 $10.18

0.000

0.000

$0.00

$0.00

209-02.04 10" TEMPORARY SLOPE DRAIN

65001-3268-14 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

381.000 $10.38

0.000

0.000

$0.00

$0.00

209-02.05 12" TEMPORARY SLOPE DRAIN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

518.000 $12.34

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN

65001-3268-14 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,321.000 $14.78

100.000

100.000

$1,478.00

$1,478.00

209-02.07 18" TEMPORARY SLOPE DRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04100100

-1,478.00-100.000

-1,478.00-100.000

65001-3268-14 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $19.68

0.000

0.000

$0.00

$0.00

209-03.31 STREAM MITIGATION-COCONUT
FIBER ROLLS

65001-3268-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,112.23

0.000

0.000

$0.00

$0.00

209-03.34 STREAM MITIGATION-LOG VANES

65001-3268-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $929.21

0.000

0.000

$0.00

$0.00

209-03.35 STREAM MITIGATION-LOG DROP
STRUCTURE

65001-3268-14 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $10.30

0.000

0.000

$0.00

$0.00

209-03.44 STREAM MITIGATION - WILLOW
POLES (SPECIES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,074.79

0.000

0.000

$0.00

$0.00

209-03.55 STREAM MITIGATION
(DESCRIPTION)

65001-3268-14 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,841.99

0.000

0.000

$0.00

$0.00

209-03.56 STREAM MITIGATION
(DESCRIPTION)/(ROCK RIFFLES)

65001-3268-14 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,130.000 $11.41

0.000

0.000

$0.00

$0.00

209-04 BRUSH BARRIERS

65001-3268-14 0100 0490 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,625.000 $4.47

0.000

8.890

$0.00

$39.74

209-05 SEDIMENT REMOVAL

65001-3268-14 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $3.59

0.000

932.000

$0.00

$3,345.88

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)/NATURE STREAM -FOR
OLD CHANNEL

65001-3268-14 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

49,664.000 $3.59

820.000

8,278.000

$2,943.80

$29,718.02

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

65001-3268-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,427.000 $1.42

0.000

1,323.000

$0.00

$1,878.66

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $201.87

0.000

0.000

$0.00

$0.00

209-08.07 ROCK CHECK DAM PER

65001-3268-14 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $278.92

3.000

3.000

$836.76

$836.76

209-08.08 ENHANCED ROCK CHECK DAM

65001-3268-14 0100 0550 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,208.000 $2.91

0.000

62.000

$0.00

$180.42

209-09.01 SANDBAGS

65001-3268-14 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $706.91

0.000

2.000

$0.00

$1,413.82

209-09.03 SEDIMENT FILTER BAG (15' X 15')

65001-3268-14 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $155.59

0.000

0.000

$0.00

$0.00

209-09.21 POLYACRYLAMIDE GEL LOGS

65001-3268-14 0100 0580 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

945.000 $11.02

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

65001-3268-14 0100 0590 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $2.73

0.000

0.000

$0.00

$0.00

209-09.24 JUTE MESH FABRIC
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $387.80

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

65001-3268-14 0100 0610 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,910.000 $8.00

0.000

0.000

$0.00

$0.00

209-10.20 TEMPORARY SEDIMENT TRAP

65001-3268-14 0100 0620 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,838.000 $1.99

333.330

333.330

$663.33

$663.33

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

65001-3268-14 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $245.10

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

65001-3268-14 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $695.01

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

65001-3268-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $837.71

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

65001-3268-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,693.86

0.000

0.000

$0.00

$0.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)
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65001-3268-14 0100 0670 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,325.20

0.000

0.000

$0.00

$0.00

209-65.01 TEMPORARY STREAM
DIVERSION (DESCRIPTION)

65001-3268-14 0100 0680 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,325.20

0.000

0.000

$0.00

$0.00

209-65.02 TEMPORARY STREAM
DIVERSION (DESCRIPTION)

65001-3268-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,117.000 $86.85

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

65001-3268-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,056.000 $86.94

0.000

67.000

$0.00

$5,824.98

209-65.04 TEMPORARY IN STREAM
DIVERSION

65001-3268-14 0100 0710 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $36,657.38

0.000

0.000

$0.00

$0.00

209-65.14 TEMPORARY STREAM
DIVERSION

65001-3268-14 0100 0720 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

67,675.000 $24.72

0.000

67.230

$0.00

$1,661.93

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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65001-3268-14 0100 0730 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,321.000 $34.74

0.000

0.000

$0.00

$0.00

303-01.01 GRANULAR BACKFILL
(ROADWAY)

65001-3268-14 0300 2070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,483.000 $30.03

0.000

0.000

$0.00

$0.00

303-01.01 GRANULAR BACKFILL
(ROADWAY)

65001-3268-14 0100 0740 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,846.000 $32.29

0.000

67.080

$0.00

$2,166.01

303-10.01 MINERAL AGGREGATE (SIZE 57)

65001-3268-14 0100 0750 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,662.000 $75.12

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

65001-3268-14 0100 0760 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,196.000 $89.73

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

65001-3268-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

65001-3268-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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65001-3268-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

65001-3268-14 0100 0770 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $412.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

65001-3268-14 0100 0780 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

667.000 $20.60

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

65001-3268-14 0100 0790 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $674.09

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

65001-3268-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

65001-3268-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

65001-3268-14 0100 0800 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,367.000 $94.28

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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65001-3268-14 0100 0810 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,481.000 $105.13

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

65001-3268-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

65001-3268-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

65001-3268-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

65001-3268-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

65001-3268-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

65001-3268-14 0100 0820 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,236.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH
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65001-3268-14 0100 0830 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,236.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

65001-3268-14 0100 0840 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,238.000 $24.72

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

65001-3268-14 0100 0850 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

179.000 $878.50

0.000

0.000

$0.00

$0.00

604-01.01 CLASS A CONCRETE (ROADWAY)

65001-3268-14 0100 0860 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37,746.000 $0.76

0.000

0.000

$0.00

$0.00

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

65001-3268-14 0300 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $951.36

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

65001-3268-14 0300 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $719.72

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

65001-3268-14 0300 2080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

596.000 $827.27

32.410

116.640

$26,811.82

$96,492.77

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)
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27037.05 25,316.7425,316.74 7,039.270.0065001-3268-14 0300 2090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122,190.000 $0.82

7,039.270

25,316.740

$5,772.20

$20,759.73

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

65001-3268-14 0500 2100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34,583.000 $80.00

0.000

0.000

$0.00

$0.00

604-07.11 RETAINING WALL (DESCRIPTION)/
(WALL NO. 1)

65001-3268-14 0500 2110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,713.000 $80.00

0.000

0.000

$0.00

$0.00

604-07.12 RETAINING WALL (DESCRIPTION)/
(WALL NO. 2)

65001-3268-14 0500 2120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88,459.000 $101.00

0.000

0.000

$0.00

$0.00

604-07.13 RETAINING WALL (DESCRIPTION)/
(WALL NO. 3)

65001-3268-14 0500 2130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,037.000 $60.00

0.000

0.000

$0.00

$0.00

604-07.14 RETAINING WALL (DESCRIPTION)/
(WALL NO. 4)

65001-3268-14 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,305.000 $55.60

0.000

0.000

$0.00

$0.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

65001-3268-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $72.94

0.000

0.000

$0.00

$0.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)
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65001-3268-14 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

138.000 $98.13

0.000

0.000

$0.00

$0.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

65001-3268-14 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

409.000 $118.65

0.000

0.000

$0.00

$0.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

65001-3268-14 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

359.000 $186.00

0.000

0.000

$0.00

$0.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)

65001-3268-14 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $36.66

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

65001-3268-14 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $48.70

0.000

0.000

$0.00

$0.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

65001-3268-14 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

146.000 $55.91

0.000

0.000

$0.00

$0.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

65001-3268-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $65.85

0.000

0.000

$0.00

$0.00

607-39.05 36" PIPE CULVERT (SIDE DRAIN)
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65001-3268-14 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,090.00

0.000

0.000

$0.00

$0.00

611-02.11 JUNCTION BOX, TYPE 2

65001-3268-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,635.00

0.000

0.000

$0.00

$0.00

611-02.12 JUNCTION BOX, TYPE 3

65001-3268-14 0100 0980 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $592.25

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

65001-3268-14 0100 0990 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,178.000 $1.44

0.000

0.000

$0.00

$0.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

65001-3268-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,060.00

0.000

0.000

$0.00

$0.00

611-07.31 18IN ENDWALL (SIDE DRAIN)

65001-3268-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,575.00

0.000

0.000

$0.00

$0.00

611-07.32 24IN ENDWALL (SIDE DRAIN)

65001-3268-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,326.00

0.000

0.000

$0.00

$0.00

611-07.33 30IN ENDWALL (SIDE DRAIN)
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65001-3268-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $6,180.00

0.000

0.000

$0.00

$0.00

611-07.34 36IN ENDWALL (SIDE DRAIN)

65001-3268-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,575.00

0.000

0.000

$0.00

$0.00

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

65001-3268-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,884.00

0.000

0.000

$0.00

$0.00

611-07.59 24IN ENDWALL (CROSS DRAIN)
6:1

65001-3268-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,090.00

0.000

0.000

$0.00

$0.00

611-07.61 30IN ENDWALL (CROSS DRAIN)
4:1

65001-3268-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,090.00

0.000

0.000

$0.00

$0.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

65001-3268-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,193.00

0.000

0.000

$0.00

$0.00

611-07.64 36IN ENDWALL (CROSS DRAIN)
4:1

65001-3268-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,708.00

0.000

0.000

$0.00

$0.00

611-07.70 48IN ENDWALL (CROSS DRAIN)
4:1
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65001-3268-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,502.00

0.000

0.000

$0.00

$0.00

611-07.73 18IN ENDWALL (MEDIAN DRAIN)

65001-3268-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,163.00

0.000

0.000

$0.00

$0.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

65001-3268-14 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,090.00

0.000

0.000

$0.00

$0.00

611-38.03 CATCH BASINS, TYPE 38, > 8' - 12
DEPTH

65001-3268-14 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,678.00

0.000

0.000

$0.00

$0.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

65001-3268-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,193.00

0.000

0.000

$0.00

$0.00

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

65001-3268-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,558.46

0.000

0.000

$0.00

$0.00

611-39.05 CATCH BASINS, TYPE 39, > 16' -
20' DEPTH

65001-3268-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,635.00

0.000

0.000

$0.00

$0.00

611-39.07 CATCH BASINS, TYPE 39, > 24' -
28' DEPTH

Page 22RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,695.00

0.000

0.000

$0.00

$0.00

611-40.05 CATCH BASINS, TYPE 40, > 16' -
20' DEPTH

65001-3268-14 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $3,605.00

0.000

0.000

$0.00

$0.00

611-41.02 CATCH BASINS, TYPE 41, > 4' - 8'
DEPTH

65001-3268-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,120.00

0.000

0.000

$0.00

$0.00

611-41.03 CATCH BASINS, TYPE 41, > 8' - 12
DEPTH

65001-3268-14 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $42.87

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

65001-3268-14 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $49.88

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

65001-3268-14 0100 1220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

278.000 $70.43

0.000

20.000

$0.00

$1,408.60

621-03.06 42" TEMPORARY DRAINAGE PIPE

65001-3268-14 0100 1230 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $333.59

0.000

0.000

$0.00

$0.00

701-03 CONCRETE MEDIAN PAVEMENT
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65001-3268-14 0100 1240 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

755.000 $333.59

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

65001-3268-14 0100 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

189.000 $70.04

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

65001-3268-14 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $87.55

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

65001-3268-14 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,798.000 $15.76

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

65001-3268-14 0100 9012 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.64

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

65001-3268-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,236.00

0.000

0.000

$0.00

$0.00

705-04.02 GUARDRAIL TERMINAL (TYPE 12)

65001-3268-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $592.25

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)
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65001-3268-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,957.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

65001-3268-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $592.25

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

65001-3268-14 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,060.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

65001-3268-14 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5,045.96

0.000

4.000

$0.00

$20,183.84

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

65001-3268-14 0100 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

885.000 $1.55

0.000

37.500

$0.00

$58.13

706-01 GUARDRAIL REMOVED

65001-3268-14 0100 1340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,145.000 $17.30

0.000

0.000

$0.00

$0.00

707-01.50 CHAIN-LINK FENCE (__ FOOT)/(8
FOOT)

65001-3268-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $283.25

0.000

0.000

$0.00

$0.00

707-01.51 END & CORNER POST
ASSEMBLY (CHAIN-LINK FENCE
__')/(CHAIN-LINK FENCE 8')
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65001-3268-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,287.50

0.000

0.000

$0.00

$0.00

707-01.52 GATE - CHAIN-LINK FENCE (__
FOOT - DESCRIPTION)/(8 FOOT - 
WIDE)

65001-3268-14 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,724.000 $1.74

0.000

3,850.000

$0.00

$6,699.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

65001-3268-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $262.05

0.000

0.000

$0.00

$0.00

708-01.01 MONUMENTS (DESCRIPTION)/
(R.O.W.)

65001-3268-14 0100 1390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

683.000 $31.65

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

65001-3268-14 0100 1400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,273.000 $31.65

441.550

464.440

$13,975.06

$14,699.53

709-05.06 MACHINED RIP-RAP (CLASS A-1)

65001-3268-14 0100 1410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,292.000 $31.60

66.160

66.160

$2,090.66

$2,090.66

709-05.08 MACHINED RIP-RAP (CLASS B)

65001-3268-14 0100 1420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,296.000 $33.78

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)
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65001-3268-14 0100 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $60.93

0.000

0.000

$0.00

$0.00

710-10.08 18" PERFORATED PLASTIC PIPE

65001-3268-14 0100 1440 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,140.000 $6.43

0.000

0.000

$0.00

$0.00

710-13.03 FILTER CLOTH

65001-3268-14 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,109.000 $61.82

0.000

0.000

$0.00

$0.00

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL

65001-3268-14 0100 1460 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $258,024.28

0.000

0.333

$0.00

$85,922.09

712-01 TRAFFIC CONTROL

65001-3268-14 0100 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,200.000 $23.80

0.000

3,137.000

$0.00

$74,660.60

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

65001-3268-14 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $44.81

0.000

66.000

$0.00

$2,957.46

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

65001-3268-14 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $50.47

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)
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65001-3268-14 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $50.47

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

65001-3268-14 0100 1510 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

928.000 $7.57

0.000

151.500

$0.00

$1,146.86

712-06 SIGNS (CONSTRUCTION)

65001-3268-14 0100 1520 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $14.27

0.000

80.000

$0.00

$1,141.60

712-06.01 VERTICAL PANELS

65001-3268-14 0100 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $14.68

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

65001-3268-14 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,184.50

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

65001-3268-14 0100 1550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $1.55

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

65001-3268-14 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $41.20

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW
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65001-3268-14 0100 1570 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,515.000 $3.24

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

65001-3268-14 0100 1580 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,536.000 $3.45

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

65001-3268-14 0100 1590 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

341.000 $13.65

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

65001-3268-14 0100 1600 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $16.22

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

65001-3268-14 0100 1610 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $824.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

65001-3268-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,476.00

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

65001-3268-14 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $540.75

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(AT
RETAINING WALL 1)
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65001-3268-14 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

224.000 $22.66

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

65001-3268-14 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

231.000 $22.66

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

65001-3268-14 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $22.66

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

65001-3268-14 0100 1670 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $15.19

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

65001-3268-14 0100 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $9.01

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

65001-3268-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $103.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

65001-3268-14 0100 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $133.90

0.000

0.000

$0.00

$0.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)
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65001-3268-14 0100 1710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $1.03

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

65001-3268-14 0100 1720 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $489.25

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

65001-3268-14 0100 1730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,000.000 $0.19

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

65001-3268-14 0100 1740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $4.12

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

65001-3268-14 0100 1750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $0.52

0.000

0.000

$0.00

$0.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

65001-3268-14 0100 1760 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,991.25

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

65001-3268-14 0100 1770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,580,000.00

0.000

1.000

$0.00

$1,580,000.00

717-01 MOBILIZATION
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65001-3268-14 0100 1780 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,042.000 $15.34

0.000

0.000

$0.00

$0.00

740-06.01 GEOMEMBRANE

65001-3268-14 0100 1790 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,474.000 $3.08

0.000

200.000

$0.00

$616.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

65001-3268-14 0100 1800 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

854.000 $2.53

0.000

0.000

$0.00

$0.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

65001-3268-14 0100 1810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,529.000 $2.94

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SEE PLANS

65001-3268-14 0100 1820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,165.000 $3.37

0.000

0.000

$0.00

$0.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SEE PLANS

65001-3268-14 0100 1830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,014.000 $3.37

40.000

3,413.000

$134.80

$11,501.81

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(SEE PLANS

65001-3268-14 0900 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $908.00

2.000

2.000

$1,816.00

$1,816.00

790-03.03 POLE 40FT CLASS 4 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21400900

-1,172.263.000

-1,172.261.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21400900

1,172.260.000

0.000.000
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0.00 1.001.00 0.000.0065001-3268-14 0900 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,311.69

0.000

1.000

$0.00

$1,311.69

790-04.02 POLE 45FT CLASS 2 WOOD

65001-3268-14 0900 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,236.54

1.000

4.000

$1,236.54

$4,946.16

790-04.03 POLE 45FT CLASS 3 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21600900

-4,285.688.000

-1,071.421.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21600900

8,661.620.000

0.000.000

65001-3268-14 0900 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,729.84

0.000

1.000

$0.00

$1,729.84

790-05.02 POLE 50FT CLASS 2 WOOD

65001-3268-14 0900 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1,465.32

1.000

11.000

$1,465.32

$16,118.52

790-05.03 POLE 50FT CLASS 3 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21800900

-8,796.1115.000

-529.251.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21800900

14,088.610.000

0.000.000
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0.00 3.003.00 0.000.0065001-3268-14 0900 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,955.74

0.000

3.000

$0.00

$5,867.22

790-06.02 POLE 55FT CLASS 2 WOOD

65001-3268-14 0900 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,791.56

0.000

2.000

$0.00

$5,583.12

790-07.01 POLE 60FT CLASS 1 WOOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22000900

-2,016.502.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22000900

2,016.500.000

0.000.000

65001-3268-14 0900 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $215.69

1.000

2.000

$215.69

$431.38

790-21.05 1PH DBL PRIMARY SUPPORT
15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22100900

-155.822.000

-77.911.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22100900

155.820.000

0.000.000

65001-3268-14 0900 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $141.41

2.000

2.000

$282.82

$282.82

790-21.07 1PH PRIMARY LG ANGLE 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22200900

-102.162.000

-102.162.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22200900

102.160.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0900 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $155.89

0.000

0.000

$0.00

$0.00

790-21.08 1PH DEADEND 15KV

65001-3268-14 0900 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $223.08

0.000

0.000

$0.00

$0.00

790-21.09 1PH PRIMARY TAP 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22400900

483.420.000

0.000.000

65001-3268-14 0900 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $294.56

1.000

1.000

$294.56

$294.56

790-21.10 1PH VERTICAL DDE 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22500900

-106.391.000

-106.391.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22500900

106.390.000

0.000.000

65001-3268-14 0900 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,146.19

0.000

1.000

$0.00

$1,146.19

790-25.07 3PH CROSSARM DBL LRG COND
15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22600900

-413.991.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22600900

1,241.970.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 9.009.00 0.000.0065001-3268-14 0900 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $792.24

0.000

9.000

$0.00

$7,130.16

790-25.08 3PH CROSSARM SGL LRG COND
15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22700900

-2,240.379.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22700900

3,982.880.000

0.000.000

65001-3268-14 0900 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $1,078.39

0.000

5.000

$0.00

$5,391.95

790-25.11 3PH CROSSARM DBL PRIM SUP
LRG COND 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22800900

-1,947.555.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22800900

6,621.670.000

0.000.000

65001-3268-14 0900 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $898.69

0.000

0.000

$0.00

$0.00

790-25.21 3PH CROSSARM DEADEND SGL
15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22900900

2,921.280.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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1.00 3.003.00 2.000.0065001-3268-14 0900 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,410.74

2.000

3.000

$2,821.48

$4,232.22

790-25.23 3PH CROSSARM DDE 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23000900

-1,019.102.000

-509.551.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000900

1,019.100.000

0.000.000

65001-3268-14 0900 2310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

282.000 $1.71

0.000

0.000

$0.00

$0.00

790-30.06 SECONDARY CONDUCTOR 6 AL
DUPLEX

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100900

390.000.000

0.000.000

65001-3268-14 0900 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $77.37

0.000

0.000

$0.00

$0.00

790-31.02 SERVICE ASSEMBLY-POLE TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23200900

69.370.000

0.000.000

65001-3268-14 0900 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $7.31

0.000

0.000

$0.00

$0.00

790-31.12 SERVICE CONDUCTOR 1/0 AL
TRIPLEX
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 0.000.00 0.000.0065001-3268-14 0900 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $11.34

0.000

0.000

$0.00

$0.00

790-31.20 SERVICE CONDUCTOR 1/0 AL
QPLEX

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23400900

268.000.000

0.000.000

65001-3268-14 0900 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $241.79

14.000

14.000

$3,385.06

$3,385.06

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23500900

-1,034.8814.000

-1,034.8814.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23500900

4,213.440.000

0.000.000

65001-3268-14 0900 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $260.72

0.000

0.000

$0.00

$0.00

790-32.07 OH GUY - THROUGH BOLT TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23600900

104.090.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 13.0013.00 13.000.0065001-3268-14 0900 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $22.95

13.000

13.000

$298.35

$298.35

790-32.23 GUY GUARD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23700900

-59.4113.000

-59.4113.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23700900

191.940.000

0.000.000

65001-3268-14 0900 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $536.81

8.000

16.000

$4,294.48

$8,588.96

790-33.20 ANCHOR TRIPLE EYE POWER
INSTALLED

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23800900

-2,292.0016.000

-1,146.008.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23800900

6,016.500.000

0.000.000

65001-3268-14 0900 2390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

837.000 $2.07

0.000

0.000

$0.00

$0.00

790-40.03 OH COND 1/0 6/1 ACSR RAVEN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23900900

2,021.200.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,761.002,761.00 2,761.000.0065001-3268-14 0900 2400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,161.000 $2.28

2,761.000

2,761.000

$6,295.08

$6,295.08

790-40.39 OH COND 4/0 7 AAC OXLIP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24000900

-1,021.572,761.000

-1,021.572,761.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24000900

5,216.630.000

0.000.000

65001-3268-14 0900 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,483.000 $3.10

8,283.000

8,283.000

$25,677.30

$25,677.30

790-40.42 OH COND 336.4 19 AAC TULIP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24100900

-4,886.978,283.000

-4,886.978,283.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24100900

21,298.410.000

0.000.000

65001-3268-14 0900 2420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,781.000 $1.85

0.000

0.000

$0.00

$0.00

790-40.73 OH PRI COND _____ _____ ____
________/(SEE PLANS)

65001-3268-14 0900 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $546.98

0.000

0.000

$0.00

$0.00

790-42.12 CONDUIT - POLE MTD - 2IN SCH
80 PVC

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24300900

11.540.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 0.000.00 0.000.0065001-3268-14 0900 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $525.51

0.000

0.000

$0.00

$0.00

790-46.01 1PH TRANSFORMER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24400900

241.410.000

0.000.000

65001-3268-14 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,533.77

0.000

0.000

$0.00

$0.00

790-47.02 2PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24500900

389.450.000

0.000.000

65001-3268-14 0900 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,824.79

0.000

0.000

$0.00

$0.00

790-58.05 GOLB SWITCH 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24600900

4,571.090.000

0.000.000

65001-3268-14 0900 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $409.29

0.000

0.000

$0.00

$0.00

790-60.02 1PH FUSE CUTOUT BRKT MOUNT
15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24700900

769.020.000

0.000.000
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Supplemental Description

0.00 0.000.00 0.000.0065001-3268-14 0900 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $249.81

0.000

0.000

$0.00

$0.00

790-65.03 LIGHTNING ARRESTER ARM MTD
9 KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24800900

270.690.000

0.000.000

65001-3268-14 0900 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $299.90

3.000

9.000

$899.70

$2,699.10

790-68.01 POLE GROUND ROD TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24900900

-729.009.000

-243.003.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24900900

1,296.000.000

0.000.000

65001-3268-14 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $207.44

1.000

14.000

$207.44

$2,904.16

790-68.02 POLE GROUND PLATE TYPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25000900

-832.1614.000

-59.441.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25000900

1,367.120.000

0.000.000
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0.00 0.000.00 0.000.0065001-3268-14 0900 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $701.18

0.000

0.000

$0.00

$0.00

790-68.07 POLE GROUND FOR AIR BREAK
SWITCH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25100900

253.260.000

0.000.000

65001-3268-14 0900 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $93.85

0.000

0.000

$0.00

$0.00

790-69.22 POLE TOP PIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25200900

14.340.000

0.000.000

65001-3268-14 0900 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $104.25

0.000

0.000

$0.00

$0.00

790-69.32 ARM PIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25300900

618.020.000

0.000.000

65001-3268-14 0900 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $340.53

0.000

0.000

$0.00

$0.00

790-70.01 STREET LIGHT ON WOOD POLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25400900

245.960.000

0.000.000
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0.00 340.00340.00 0.000.0065001-3268-14 0900 2550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44,990.000 $1.18

0.000

340.000

$0.00

$401.20

790-98.01 REMOVE WIRE

65001-3268-14 0900 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $169.95

1.000

2.000

$169.95

$339.90

790-98.02 REMOVE POLES

65001-3268-14 0900 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $139.57

8.000

11.000

$1,116.56

$1,535.27

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

65001-3268-14 0900 2580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,714.96

1.000

1.000

$28,714.96

$28,714.96

790-98.20 TREE AND BRUSH REMOVAL OFF
ROW

65001-3268-14 0901 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $28.06

0.000

0.000

$0.00

$0.00

793-01.33 POLE (DESCRIPTION)/
(NUMBERING ONLY)

65001-3268-14 0901 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $243.60

0.000

0.000

$0.00

$0.00

793-01.39 ANCHOR 5/8IN

65001-3268-14 0901 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $243.60

0.000

0.000

$0.00

$0.00

793-01.40 ANCHOR 3/4IN

Page 44RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65001-3268-14 0901 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $361.53

0.000

0.000

$0.00

$0.00

793-01.41 ANCHOR 1IN

65001-3268-14 0901 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $106.91

0.000

0.000

$0.00

$0.00

793-02.08 GUY WIRE 10M OR 3/8IN

65001-3268-14 0901 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $223.30

0.000

0.000

$0.00

$0.00

793-02.90 GUY WIRE (DESCRIPTION)/(16M)

65001-3268-14 0901 2650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

715.000 $1.62

0.000

0.000

$0.00

$0.00

793-03.02 6M STRAND

65001-3268-14 0901 2660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.62

0.000

0.000

$0.00

$0.00

793-03.03 10M STRAND

65001-3268-14 0901 2670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

234.000 $7.75

0.000

0.000

$0.00

$0.00

793-03.13 75  PAIR CABLE

65001-3268-14 0901 2680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $2.99

0.000

0.000

$0.00

$0.00

793-03.41 AERIAL CABLE (DESCRIPTION)
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65001-3268-14 0901 2690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $1.69

0.000

0.000

$0.00

$0.00

793-04.01 RELASH/DELASH CABLE

65001-3268-14 0901 2700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $1.69

0.000

0.000

$0.00

$0.00

793-04.02 2 PAIR AERIAL DROP

65001-3268-14 0901 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $990.86

0.000

0.000

$0.00

$0.00

793-04.07 AERIAL SPLICE CLOSURE

65001-3268-14 0901 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $120.20

0.000

0.000

$0.00

$0.00

793-04.08 TRANSFER AERIAL CABLE

65001-3268-14 0901 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $36.15

0.000

0.000

$0.00

$0.00

793-04.09 TRANSFER AERIAL DROP

65001-3268-14 0901 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

178.000 $5.50

0.000

0.000

$0.00

$0.00

793-04.25 HOT SPLICE EXISTING CABLES

65001-3268-14 0901 2750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

428.000 $1.49

0.000

0.000

$0.00

$0.00

793-07.01 12 FIBER (MATERIAL ONLY)
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65001-3268-14 0901 2760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

234.000 $1.93

0.000

0.000

$0.00

$0.00

793-07.02 24 FIBER(MATERIAL ONLY)

65001-3268-14 0901 2770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

234.000 $2.36

0.000

0.000

$0.00

$0.00

793-07.04 48 FIBER(MATERIAL ONLY)

65001-3268-14 0901 2780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2.79

0.000

0.000

$0.00

$0.00

793-07.05 96 FIBER(MATERIAL ONLY)

65001-3268-14 0901 2790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3.22

0.000

0.000

$0.00

$0.00

793-07.07 144 FIBER(MATERIAL ONLY)

65001-3268-14 0901 2800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

897.000 $1.94

0.000

0.000

$0.00

$0.00

793-07.16 12-96 FIBER(INSTALLATION ONLY

65001-3268-14 0901 2810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3.67

0.000

0.000

$0.00

$0.00

793-07.17 108-144 FIBER(INSTALLATION
ONLY)

65001-3268-14 0901 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $39.43

0.000

0.000

$0.00

$0.00

793-07.25 SINGLE FIBER OPTIC CABLE
SPLICE
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65001-3268-14 0901 2830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $1.86

0.000

0.000

$0.00

$0.00

793-07.31 SINGLE FIBER AERIAL DROP

65001-3268-14 0901 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $120.20

0.000

0.000

$0.00

$0.00

793-15.01 TRANSFER CABLE ATTACHMENT

65001-3268-14 0901 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $102.18

0.000

0.000

$0.00

$0.00

793-15.04 TRANSFER DOWN GUY
ATTACHMENT

65001-3268-14 0901 2860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $1.26

0.000

0.000

$0.00

$0.00

793-98.01 REMOVE  AERIAL CABLE AND
WIRE

65001-3268-14 0901 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $62.83

0.000

0.000

$0.00

$0.00

793-98.04 REMOVE POLES ALL SIZES

65001-3268-14 0901 2880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $25.13

0.000

0.000

$0.00

$0.00

793-98.08 REMOVE ANCHOR (ANY SIZE)

65001-3268-14 0903 3130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $53.56

0.000

0.000

$0.00

$0.00

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE
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65001-3268-14 0903 3140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $66.95

0.000

0.000

$0.00

$0.00

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

65001-3268-14 0903 3150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $59.74

0.000

0.000

$0.00

$0.00

795-01.10 12IN DIP SLIP JOINT WATER LINE

65001-3268-14 0902 2890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $20.60

0.000

0.000

$0.00

$0.00

795-03.02 2IN PVC WATER LINE

65001-3268-14 0902 2900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,000.000 $49.44

0.000

0.000

$0.00

$0.00

795-03.08 12IN PVC WATER LINE

65001-3268-14 0902 2910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $51.50

0.000

0.000

$0.00

$0.00

795-05.01 HDD 2IN HDPE CARRIER
PIPE-UNCON

65001-3268-14 0902 2920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $61.80

0.000

0.000

$0.00

$0.00

795-05.15 HDD 2IN HDPE CARRIER
PIPE-ROCK

65001-3268-14 0902 2930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $326.60

0.000

0.000

$0.00

$0.00

795-05.63 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.
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65001-3268-14 0902 2940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $388.40

0.000

0.000

$0.00

$0.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

65001-3268-14 0902 2950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $476.38

0.000

0.000

$0.00

$0.00

795-05.68 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

65001-3268-14 0902 2960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,133.00

0.000

0.000

$0.00

$0.00

795-06.01 CONNECT TO 2IN WATER LINE

65001-3268-14 0902 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,854.00

0.000

0.000

$0.00

$0.00

795-06.06 CONNECT TO 10IN WATER LINE

65001-3268-14 0902 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,575.00

0.000

0.000

$0.00

$0.00

795-06.07 CONNECT TO 12IN WATER LINE

65001-3268-14 0902 2990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,120.00

0.000

0.000

$0.00

$0.00

795-07.11 12IN X 4IN TAPPING SLEEVE AND
VALVE

65001-3268-14 0902 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $669.50

0.000

0.000

$0.00

$0.00

795-08.01 2IN GATE VALVE ASSEMBLY
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65001-3268-14 0902 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,133.00

0.000

0.000

$0.00

$0.00

795-08.04 6IN GATE VALVE ASSEMBLY

65001-3268-14 0903 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,545.00

0.000

0.000

$0.00

$0.00

795-08.05 8IN GATE VALVE ASSEMBLY

65001-3268-14 0903 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,884.00

0.000

0.000

$0.00

$0.00

795-08.09 12IN GATE VALVE ASSEMBLY

65001-3268-14 0902 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $669.50

0.000

0.000

$0.00

$0.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

65001-3268-14 0902 3030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $20.60

0.000

0.000

$0.00

$0.00

795-09.14 3/4IN HDPE SERVICE PIPE

65001-3268-14 0902 3040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $25.75

0.000

0.000

$0.00

$0.00

795-09.28 3/4IN COPPER SERVICE PIPE

65001-3268-14 0902 3050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $27.81

0.000

0.000

$0.00

$0.00

795-09.29 1IN COPPER SERVICE PIPE
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65001-3268-14 0902 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,266.00

0.000

0.000

$0.00

$0.00

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY

65001-3268-14 0902 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,914.00

0.000

0.000

$0.00

$0.00

795-11.02 FIRE HYDRANT ASSEMBLY

65001-3268-14 0902 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,030.00

0.000

0.000

$0.00

$0.00

795-12.01 REMOVE FIRE HYDRANT

65001-3268-14 0902 3090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,000.000 $5.15

0.000

0.000

$0.00

$0.00

795-13.01 DI FITTINGS

65001-3268-14 0902 3100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $185.40

0.000

0.000

$0.00

$0.00

795-15.02 12IN STEEL CASING PIPE OPEN
CUT METHOD

65001-3268-14 0902 3110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $226.60

0.000

0.000

$0.00

$0.00

795-15.04 18IN STEEL CASING PIPE OPEN
CUT METHOD

65001-3268-14 0902 3120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $288.40

0.000

0.000

$0.00

$0.00

795-15.07 24IN STEEL CASING PIPE OPEN
CUT METHOD
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65001-3268-14 0100 1840 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $30.90

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

65001-3268-14 0100 1850 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,761.000 $20.60

370.800

602.800

$7,638.48

$12,417.68

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

65001-3268-14 0100 1860 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $92.70

0.000

0.000

$0.00

$0.00

801-01.13 BONDED FIBER MATRIX
HYDROMULCH (WITHOUT SEED)

65001-3268-14 0100 1870 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $36.05

0.000

0.000

$0.00

$0.00

801-01.30 COVER CROP SEED MIX
(RIPZN/FLPL) W/MULCH

65001-3268-14 0100 1880 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $82.40

0.000

0.000

$0.00

$0.00

801-01.34 GRASS SEED MIX (RIPZN/FLPL)

65001-3268-14 0100 1890 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,241.000 $14.42

0.000

0.000

$0.00

$0.00

801-01.65 TEMPORARY MULCH

65001-3268-14 0100 1900 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

870.000 $11.33

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)
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65001-3268-14 0100 1910 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

578.000 $2.06

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

65001-3268-14 0100 9014 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.54

0.000

0.000

$0.00

$0.00

801-06 MULCH

65001-3268-14 0100 1920 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $206.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

65001-3268-14 0100 1930 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $77.25

0.000

0.000

$0.00

$0.00

801-09 AGRICULTURAL LIME

65001-3268-14 0100 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $7.21

0.000

0.000

$0.00

$0.00

802-02.01 SEEDLINGS (DESCRIPTION)/
(HAZEL ALDER)

65001-3268-14 0100 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $7.21

0.000

0.000

$0.00

$0.00

802-02.02 SEEDLINGS (DESCRIPTION)/
(PAWPAW)

65001-3268-14 0100 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $30.90

0.000

0.000

$0.00

$0.00

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)
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65001-3268-14 0100 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $36.05

0.000

0.000

$0.00

$0.00

802-11.06 ASIMINA TRILOBA (PAWPAW
2-5FT CNTNR GRWN)

65001-3268-14 0100 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $36.05

0.000

0.000

$0.00

$0.00

802-11.45 CARPINUS CAROLINIANA
(AMERICAN HORNBEAM 2-5FT
CONTAINER GR)

65001-3268-14 0100 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $30.90

0.000

0.000

$0.00

$0.00

802-12.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM SEEDLNG B.R.)

65001-3268-14 0100 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $36.05

0.000

0.000

$0.00

$0.00

802-13.07 ILEX OPACA (AMERICAN HOLLY
2-5FT CNTNR GRWN)

65001-3268-14 0100 2010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,636.000 $3.19

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

65001-3268-14 0100 2020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

79,312.000 $0.85

0.000

0.000

$0.00

$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

65001-3268-14 0100 2030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,929.000 $0.85

0.000

0.000

$0.00

$0.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)
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65001-3268-14 0100 2040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

533.000 $1.39

0.000

0.000

$0.00

$0.00

805-12.04 EROSION CONTROL BLANKET
(TYPE IV)

65001-3268-14 0100 2050 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $721.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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