
20160630 20160630160,630.00491.83 49124,000.00

Delta Contracting Company, LLCContractor:

Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

06/07/2016

%

$0.00

35.0

24.0

24.0

68.57

%Percent Complete($):

%Percent Behind:

PERRY

---

Date Notice to Proceed: 06/07/2016

07/11/2016

06/30/2016

07/22/2016

$648,795.00

$648,795.00

$618,259.15 $0.00$618,259.15

$0.00

$0.00Test Report Payment Adjustments:

$618,259.15 $618,259.15 0.00

$618,259.15 $0.00$618,259.15

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on U.S. 412(S.R. 20) from the Decatur County

98.88

20160928

Project(s): 68002-3236-94, 68002-8236-14

Bid %Project Number Federal Project Number Project Current Amount Project Description

000068002-3236-94 SR-20: From Decatur County Line (L.M. 0.00) to West of DeerNH/HSIP-20(63)7.49 00000000
000068002-8236-14 The resurfacing on U.S. 412 (S.R. 20) from the Decatur CountNH/HSIP-20(63)92.51 00000000

0.00

Project Number Total Item Quantity Total AmountCat #
Line
Item # Item Code Units

Primary/
Supplemental Description



68002-3236-94 0100 9010 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

68002-8236-14 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

68002-3236-94 0100 9006 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

68002-8236-14 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

5,945.5405,945.540

0.0000.000

68002-3236-94 0100 9008 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

68002-8236-14 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100

-14,985.520-14,985.520

0.0000.000

68002-8236-14 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,616.000 $16.000

0.000

825.610

$0.000

$13,209.760

303-01

68002-8236-14 0100 0020 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $90.000

0.000

196.660

$0.000

$17,699.400

307-01.07



68002-8236-14 0100 9001 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

68002-8236-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

83.30083.300

0.0000.000

68002-8236-14 0100 9003 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

68002-8236-14 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $555.000

0.000

12.962

$0.000

$7,193.910

403-01

68002-8236-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

68002-8236-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

68002-8236-14 0100 0040 TON ACS MIX(PG70-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,799.000 $85.000

0.000

4,865.050

$0.000

$413,529.250

411-03.13

68002-8236-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

5,942.2705,942.270

0.0000.000



0.00 0.000.00 0.000.0068002-8236-14 0100 9012 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90120100

3,506.2403,506.240

0.0000.000

68002-3236-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $700.000

0.000

9.000

$0.000

$6,300.000

411-12.03

68002-8236-14 0100 0050 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

219.000 $40.000

0.000

191.020

$0.000

$7,640.800

415-01.01

68002-8236-14 0100 0060 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,000.000

0.000

1.000

$0.000

$21,000.000

712-01

68002-8236-14 0100 0070 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $26.000

0.000

0.000

$0.000

$0.000

712-04.01

68002-8236-14 0100 0080 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $28.000

0.000

0.000

$0.000

$0.000

712-05.01

68002-8236-14 0100 0090 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

624.000 $5.500

0.000

606.000

$0.000

$3,333.000

712-06

68002-3236-94 0100 0020 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

405.000 $32.000

0.000

368.000

$0.000

$11,776.000

716-01.21

68002-3236-94 0100 0030 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

405.000 $10.000

0.000

405.000

$0.000

$4,050.000

716-01.30



68002-8236-14 0100 0100 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $12.000

0.000

0.000

$0.000

$0.000

716-02.05

68002-8236-14 0100 0110 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $5,500.000

0.000

10.951

$0.000

$60,230.500

716-12.02

68002-3236-94 0100 0040 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,300.000

0.000

12.089

$0.000

$27,804.700

716-13.01

68002-8236-14 0100 0120 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,000.000

0.000

1.000

$0.000

$24,000.000

717-01


