
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

CNQ084 Pay Period:  10/1/2016Contract: Estimate Number: 0005 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

06/08/2016

%

$0.00

134.0

165.0

165.0

123.13

%Percent Complete($):

%Percent Behind:

DAVIDSON

45.15

Date Notice to Proceed: 05/20/2016

09/30/2016

$3,638,411.00

$3,597,711.00

$2,873,775.80 $31,237.35$2,842,538.45

$0.00

$-11,600.00Test Report Payment Adjustments:

$2,862,175.80 $2,842,538.45 19,637.35

$2,873,775.80 $31,237.35$2,842,538.45

$0.00 $0.00

$0.00 $-11,600.00

$0.00 $0.00

The resurfacing using OGFC on U.S. 31E (S.R. 6)

77.98

20161031

Project(s): 19027-3224-94, 19027-8224-14, 19076-3249-94, 19076-8249-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-6(115)0.47 00500.0019027-3224-94 50From Briarville Road (L.M. 15.51) to SR-155 underpass (L.M.
NH/HSIP-6(115)25.15 00860.0019027-8224-14 86The resurfacing using OGFC on U.S. 31E (S.R. 6, Ellington Pa
NH/HSIP-155(26)1.35 00000.0019076-3249-94 00From McGavock Pike Ramp (L.M. 12.15) to Bridge over I-65 (L.
NH/HSIP-155(26)73.03 00006419,637.3519076-8249-14 64The resurfacing using OGFC on S.R. 155 from the McGavock Pik

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19027-3224-94 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19027-8224-14 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19076-3249-94 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19076-8249-14 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19027-3224-94 0100 9016 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

19027-8224-14 0100 9017 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

19076-3249-94 0100 9018 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

19076-8249-14 0100 9019 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19027-3224-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

19027-8224-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90210100

7,559.787,559.780

0.000.000

19076-3249-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

19076-8249-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90230100

22,683.7022,683.700

756.30756.300
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19027-3224-94 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

19027-8224-14 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90250100

-20,794.70-20,794.700

0.000.000

19076-3249-94 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

19076-8249-14 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90270100

-60,201.59-60,201.590

-475.39-475.390

19027-8224-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $15.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

19076-8249-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $15.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19027-8224-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $59.00

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

19076-8249-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,300.000 $59.00

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

19027-8224-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,642.000 $80.00

0.000

2,669.100

$0.00

$213,528.00

307-03.10 ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

19076-8249-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,907.000 $80.00

0.000

6,925.500

$0.00

$554,040.00

307-03.10 ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

19027-8224-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

19076-8249-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0019027-8224-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

3,098.103,098.100

0.000.000

19076-8249-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90080100

7,344.307,344.300

0.000.000

19027-8224-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

19076-8249-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

19027-8224-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $710.00

0.000

44.273

$0.00

$31,433.83

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

19076-8249-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $710.00

0.000

116.655

$0.00

$82,825.05

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19027-8224-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

19076-8249-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

19027-8224-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

19076-8249-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

19076-8249-14 0100 9500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $97.00

198.570

198.570

$19,261.29

$19,261.29

411-03.10 ACS MIX(PG76-22) GRADING
D/Addition of D Mix
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0019027-8224-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

8,667.928,667.920

0.000.000

19076-8249-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90060100

28,011.1028,011.100

-93.70-93.700

19027-8224-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,470.000 $83.97

0.000

3,673.780

$0.00

$308,487.31

411-03.23 ACS MIX (PG76-22) OGFC

19076-8249-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,381.000 $83.97

0.000

11,918.750

$0.00

$1,000,817.44

411-03.23 ACS MIX (PG76-22) OGFC
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19027-3224-94 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

19027-8224-14 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

19076-3249-94 0100 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

19076-8249-14 0100 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-48,226.800

$0.00

$-48,226.80

411-03.32 RIDEABILITY (SP411B)

19027-8224-14 0100 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90320100

4,264.054,264.050

0.000.000

19076-8249-14 0100 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90330100

14,023.0514,023.050

188.85188.850
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19027-3224-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.900 $795.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

19076-3249-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $795.00

0.000

12.260

$0.00

$9,746.70

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

19027-8224-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,333.000 $16.25

0.000

4,752.510

$0.00

$77,228.29

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

19076-8249-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,965.000 $16.25

0.000

10,372.950

$0.00

$168,560.44

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

19027-8224-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,062.50

0.000

1.000

$0.00

$17,062.50

712-01 TRAFFIC CONTROL

19076-8249-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $51,187.50

0.000

1.000

$0.00

$51,187.50

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 60.0060.00 0.000.0019027-8224-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $20.00

0.000

60.000

$0.00

$1,200.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

19076-8249-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $20.00

0.000

24.000

$0.00

$480.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

19027-8224-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $30.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

19076-8249-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $30.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

19027-8224-14 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

829.000 $7.30

0.000

860.000

$0.00

$6,278.00

712-06 SIGNS (CONSTRUCTION)

19076-8249-14 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,157.000 $7.30

0.000

1,626.790

$0.00

$11,875.57

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19027-8224-14 0100 9034 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

712-08.01 UNIFORMED POLICE OFFICER

19076-8249-14 0100 9035 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

2,588.260

$0.00

$2,588.26

712-08.01 UNIFORMED POLICE OFFICER

19027-8224-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $856.00

0.000

4.000

$0.00

$3,424.00

712-08.03 ARROW BOARD (TYPE C)

19076-8249-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $856.00

0.000

2.000

$0.00

$1,712.00

712-08.03 ARROW BOARD (TYPE C)

19027-8224-14 0100 0120 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $90.00

0.000

100.000

$0.00

$9,000.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

19076-8249-14 0100 0120 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $90.00

0.000

230.750

$0.00

$20,767.50

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

19076-8249-14 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,800.00

2.000

2.000

$11,600.00

$11,600.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95010100

-11,600.00-2.000

-11,600.00-2.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 336.00336.00 0.000.0019027-3224-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $28.00

0.000

336.000

$0.00

$9,408.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

19076-3249-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,444.000 $28.00

0.000

1,479.000

$0.00

$41,412.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

19027-8224-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $7.25

0.000

402.000

$0.00

$2,914.50

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

19076-8249-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,444.000 $7.25

0.000

997.000

$0.00

$7,228.25

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

19027-8224-14 0100 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $21.50

0.000

511.500

$0.00

$10,997.25

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

19076-8249-14 0100 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

701.000 $21.50

0.000

97.000

$0.00

$2,085.50

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

19076-8249-14 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $225.00

0.000

2.000

$0.00

$450.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.006.00 0.000.0019027-8224-14 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $165.00

0.000

6.000

$0.00

$990.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

19076-8249-14 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $185.00

0.000

6.000

$0.00

$1,110.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

19027-8224-14 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,475.00

0.000

10.292

$0.00

$15,180.70

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)

19076-8249-14 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $1,475.00

0.000

35.443

$0.00

$52,278.43

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)

19027-8224-14 0100 0170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $9.25

0.000

0.000

$0.00

$0.00

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

19076-8249-14 0100 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

701.000 $9.25

0.000

0.000

$0.00

$0.00

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.260.26 0.000.0019027-8224-14 0100 0180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $2,850.00

0.000

0.260

$0.00

$741.00

716-08.30 HYDROBLAST REMOVAL OF
PAVEMENT MARKING (LINE)

19076-8249-14 0100 0190 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.300 $2,850.00

0.000

1.140

$0.00

$3,249.00

716-08.30 HYDROBLAST REMOVAL OF
PAVEMENT MARKING (LINE)

19027-8224-14 0100 0190 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,485.00

0.000

4.772

$0.00

$21,402.42

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

19076-8249-14 0100 0200 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.900 $4,485.00

0.000

4.465

$0.00

$20,025.53

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

19027-8224-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,811.000 $2.35

0.000

6,320.000

$0.00

$14,852.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

19076-8249-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,600.000 $2.35

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19027-8224-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $2.50

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

19076-8249-14 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $2.50

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

19027-8224-14 0100 0220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,979.66

0.000

1.000

$0.00

$24,979.66

717-01 MOBILIZATION

19076-8249-14 0100 0230 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $74,938.97

0.000

1.000

$0.00

$74,938.97

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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