Print Date: 11/10/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO096 Estimate Number: 0003 Estimate Type: Progress Estimate Approved:No Pay Period: 10/1/2016 to 10/31/2016
Contractor: Rogers Group, Inc. Time
Contractor's PO Box 25250 Allowed: 129.0 Days
Address: Nashville, TN 37202 Charged: 127.0 Days
Elapsed Calendar Days: 127.0 Days
Percent Time: 98.45 9,
Percent Complete($): 87.50 %
Percent Behind: 10.95 %
Contract Location: Resurfacing on S.R. 269 from U.S. 31A (S.R. 11, Horton Hwy) Dates
Let: 04/01/2016
Counties: RUTHERFORD Awarded: 04/14/2016
Contract Executed: 05/04/2016
Date Notice to Proceed: 05/25/2016
Project(s): 75013-3250-94, 75013-4250-04 Work Began: 08/04/2016
To Be Completed: 09/30/2016
Substantial Work Complete:
Accepted:
Total to Date  Previous to Date, This Estimate Amounts
Total Earnings: $399,137.80 $393,571.22 $5,566.58 Current Contract: $451.973.93
Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract: $451,973.93
Amount Due: $399,137.80 $393,571.22 $5,566.58
Test Report Payment Adjustments: $-22,166.70 $-22,547.70 $381.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $376,971.10 $371,023.52 5,947.58
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Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
75013-3250-94 14.79 HSIP-269(29) 381.00 From SR 11 (Horton Highway) (LM 0.00) to Versailles Rd. (LM
75013-4250-04 85.21 N/A 5,566.58 The resurfacing on S.R. 269 from U.S. 31A (S.R. 11, Horton H
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
75013-3250-94 0100 9010 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75013-4250-04 0100 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75013-3250-94 0100 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75013-4250-04 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 4,543.630 Adj This Est 4,543.63
Adj Total: 4,543.630 Adj Total: 4,543.63
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75013-3250-94 0100 9008 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75013-4250-04 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢ ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -56.830 Adj This Est -56.83
Adj Total: -9,374.520 Adj Total: -9,374.52
75013-4250-04 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 912.000 Unit Price: $34.46
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 443.740 Total: $15,291.28
75013-4250-04 0100 0020 307-01.08 TON ASPHALT CONCRETE MIX Bid: 300.000 Unit Price: $67.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
75013-4250-04 0100 0030 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 150.000 Unit Price: $67.00
GRADING CS This Est: 0.000 This Est: $0.00
Total: 131.830 Total: $8,832.61
75013-4250-04 0100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -89.880 Adj Total: -89.88
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75013-4250-04 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 112.500 Adj Total: 112.50
75013-4250-04 0100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75013-4250-04 0100 0040 403-01 TON BITUMINOUS MATERIAL FOR Bid: 20.000 Unit Price: $571.31
TACK COAT (TC) This Est: 1.890 This Est: $1,079.78
Total: 15.750 Total: $8,998.13
75013-4250-04 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75013-4250-04 0100 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75013-4250-04 0100 0050  411-03.12 TON ACS MIX(PG64-22) THIN LIFT D Bid: 3,267.000 Unit Price: $67.00
ASPHALT This Est: 0.000 This Est: $0.00
Total: 3,146.890 Total: $210,841.63
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75013-4250-04 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,162.950 Adj Total: 2,162.95
75013-4250-04 0100 9012 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,916.150 Adj Total: 2,916.15
75013-3250-94 0100 0010 411-12.04 L.M. SCORING FOR RUMBLE STRIPE Bid: 10.000 Unit Price: $385.28
(NON-CONTINUOUS) (4IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 6.748 Total: $2,599.87
75013-3250-94 0100 0020 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 10.000 Unit Price: $2,216.67
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $22,166.70
0100 0020 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -10.000 Adj Total: -22,166.70
75013-3250-94 0100 0030 706-01 L.F. GUARDRAIL REMOVED Bid: 450.000 Unit Price: $1.06
This Est: 0.000 This Est: $0.00
Total: 450.000 Total: $477.00
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75013-3250-94 0100 0040 706-05 L.F. GUARDRAIL ADJUSTMENT Bid: 191.000 Unit Price: $3.69
This Est: 0.000 This Est: $0.00
Total: 287.500 Total: $1,060.88
75013-4250-04 0100 0060 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $27,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $27,500.00
75013-4250-04 0100 0070  712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $10.55
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75013-4250-04 0100 0080 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $10.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75013-4250-04 0100 0090 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,242.000 Unit Price: $7.39
This Est: 0.000 This Est: $0.00
Total: 1,112.000 Total: $8,217.68
75013-3250-94 0100 0050 716-01.14 EACH RAISED PAVEMENT MARKER Bid: 175.000 Unit Price: $10.55
REMOVAL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75013-3250-94 0100 0060 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 350.000 Unit Price: $36.94
Color) This Est: 0.000 This Est: $0.00
Total: 346.000 Total: $12,781.24

RR004

Page 6




Print Date:
JJ07919

11/10/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75013-3250-94 0100 0070 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 30.000 Unit Price: $12.70
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $381.00
0100 0070 ADJUSTMENT Test Report Payment Adjustment Adj This Est 30.000 Adj This Est 381.00
Adj Total: 0.000 Adj Total: 0.00
75013-4250-04 0100 0100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 97.000 Unit Price: $21.11
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 82.000 Total: $1,731.02
75013-4250-04 0100 0110 716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $738.89
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $738.89
75013-4250-04 0100 0120 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 1.000 Unit Price: $1,583.33
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 2.002 Total: $3,169.83
75013-3250-94 0100 0080 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 10.000 Unit Price: $2,450.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 11.104 Total: $27,204.80
75013-4250-04 0100 0130 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 10.000 Unit Price: $2,450.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 8.112 Total: $19,874.40
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75013-4250-04 0100 0140 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.100 Unit Price: $3,694.46
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
75013-4250-04 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $27,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $27,000.00
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