
20160731

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

CNQ097 Pay Period:  7/1/2016Contract: Estimate Number: 0001 to  07/31/2016Estimate Type: Progress

LoJac Enterprises, Inc.Contractor:
Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/01/2016
04/14/2016

04/29/2016

07/01/2016

%

$0.00

35.0
31.0
31.0
88.57

%Percent Complete($):
%Percent Behind:

WILSON

---

Date Notice to Proceed: 07/01/2016

08/04/2016

$388,311.50
$388,311.50

$386,149.52 $386,149.52$0.00

$0.00
$0.00Test Report Payment Adjustments:

$386,149.52 $0.00 386,149.52

$386,149.52 $386,149.52$0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on S.R. 266 from S.R. 265 to Moriah Drive

102.56

20160731

Project(s) 95023-3211-94, 95023-4211-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0095023-3211-94 From SR 265 (LM 10.23) to Moriah Drive (LM 15.00)HSIP-266(23)6.11 0000
0095023-4211-04 The resurfacing on S.R. 266 from S.R. 265 (L.M. 10.23) to MoN/A93.89 0000

386,149.52

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95023-3211-94 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

95023-4211-04 0100 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

95023-3211-94 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

95023-4211-04 0100 9008 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

95023-3211-94 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

95023-4211-04 0100 9010 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100
-8,471.820-8,471.820
-8,471.820-8,471.820
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 285 44285 44 285 440 0095023-4211-04 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
316.000 $20.000
285.440
285.440

$5,708.800
$5,708.800

303-01

95023-4211-04 0100 0020 TON ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $90.000

0.000
0.000

$0.000
$0.000

307-01.15

95023-4211-04 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

95023-4211-04 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

95023-4211-04 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

95023-4211-04 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $700.000

5.620
5.620

$3,934.000
$3,934.000

403-01

95023-4211-04 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95023-4211-04 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

95023-4211-04 0100 0040 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,131.000 $76.000
3,676.560
3,676.560

$279,418.560
$279,418.560

411-03.12

95023-4211-04 0100 9001 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100
-2,533.520-2,533.520
-2,533.520-2,533.520

95023-3211-94 0100 0010 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
73.000 $66.000

0.000
0.000

$0.000
$0.000

705-01.01

95023-3211-94 0100 9000 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $82.500
0.000
0.000

$0.000
$0.000

705-01.50

95023-3211-94 0100 0020 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,100.000
0.000
0.000

$0.000
$0.000

705-04.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 1 000 0095023-4211-04 0100 0050 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,500.000
1.000
1.000

$10,500.000
$10,500.000

712-01

95023-4211-04 0100 0060 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $5.500

0.000
0.000

$0.000
$0.000

712-04.01

95023-4211-04 0100 0070 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $5.500
0.000
0.000

$0.000
$0.000

712-05.01

95023-4211-04 0100 0080 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
562.000 $9.000
464.000
464.000

$4,176.000
$4,176.000

712-06

95023-3211-94 0100 0030 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
350.000 $30.000
315.000
315.000

$9,450.000
$9,450.000

716-01.21

95023-4211-04 0100 0090 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $5,000.000
8.452
8.452

$42,260.000
$42,260.000

716-12.02

95023-4211-04 0100 0100 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.600 $2,500.000
8.915
8.915

$22,287.500
$22,287.500

716-13.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 970 97 0 970 0095023-4211-04 0100 0110 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,000.000
0.971
0.971

$19,420.000
$19,420.000

717-01

V44 *END OF REPORT*
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