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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

CNQ099 Pay Period:  8/16/2016Contract: Estimate Number: 0004 to  08/16/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

06/03/2016

%

$0.00

73.0

89.0

89.0

121.92

%Percent Complete($):

%Percent Behind:

MONROE

20.40

Date Notice to Proceed: 05/20/2016

07/31/2016

$473,509.10

$452,949.10

$479,522.41 $-9,993.31$489,515.72

$0.00

$0.00Test Report Payment Adjustments:

$479,522.41 $462,867.39 16,655.02

$479,522.41 $-9,993.31$489,515.72

$0.00 $0.00

$-26,648.33 $26,648.33

$0.00 $0.00

The resurfacing on S.R. 68 from  Coker Creek Elementary

101.52

20160816

Project(s): 62007-3250-94, 62007-4250-04, 62007-8250-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-68(43)5.91 10800.0062007-3250-94 80From East of Cocker Creek Elementary School To Polk County L
N/A4.71 109016,655.0262007-4250-04 90The resurfacing on S.R. 68 from east of Coker Creek Elementa
STP/HSIP-68(43)89.38 0010400.0062007-8250-14 40The resurfacing on S.R. 68 from east of Coker Creek Elementa

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

62007-3250-94 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

62007-4250-04 0300 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

-8.000

$0.00

$-2,000.00

108-07 LIQUIDATED DAMAGES

62007-8250-14 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

62007-3250-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

62007-4250-04 0300 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

62007-8250-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

3,782.963,782.960

0.000.000

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

62007-3250-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

62007-4250-04 0300 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

62007-8250-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110100

-10,392.36-10,392.360

0.000.000

62007-8250-14 0100 9501 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $290.00

0.000

41.940

$0.00

$12,162.60

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

62007-8250-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $672.00

-14.871

24.170

$-9,993.31

$16,242.24

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100100

0.000.000

9,993.3114.871

62007-8250-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

62007-8250-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

62007-8250-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

377.000 $105.60

0.000

295.430

$0.00

$31,197.41

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

62007-8250-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,602.000 $84.10

0.000

3,022.500

$0.00

$254,192.25

411-03.07 ACS MIX(PG64-22) THIN LIFT
ASPHALT

62007-8250-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

712.73712.730

0.000.000

62007-8250-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

62007-8250-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

2,923.202,923.200

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

62007-8250-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

62007-8250-14 0100 9502 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.30

0.000

733.330

$0.00

$18,553.25

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

62007-4250-04 0300 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,118.38

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

62007-4250-04 0300 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

407.000 $41.00

0.000

406.220

$0.00

$16,655.02

617-04.02 TYPE 2 THIN EPOXY OVERLAY
(LOW-MOD EPOXY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200300

0.000.000

16,655.02406.220

62007-3250-94 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,119.000 $3.20

0.000

2,470.000

$0.00

$7,904.00

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

62007-8250-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,838.00

0.000

1.000

$0.00

$8,838.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0062007-8250-14 0100 9503 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,300.00

0.000

1.000

$0.00

$1,300.00

712-01.01 ADDITIONAL TRAFFIC CONTROL

62007-8250-14 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $7.85

0.000

378.000

$0.00

$2,967.30

712-06 SIGNS (CONSTRUCTION)

62007-3250-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $285.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(S1-1)

62007-3250-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40.00

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(W16-7P)

62007-3250-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $35.25

0.000

333.000

$0.00

$11,738.25

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

62007-3250-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

213.000 $10.00

0.000

145.000

$0.00

$1,450.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

62007-3250-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.00

0.000

2.000

$0.00

$300.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0062007-3250-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $175.00

0.000

2.000

$0.00

$350.00

716-03.09 PLASTIC WORD PAVEMENT
MARKING (                      )/(SLOW)

62007-8250-14 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $400.00

0.000

7.080

$0.00

$2,832.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

62007-8250-14 0100 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $3,720.00

0.000

20.298

$0.00

$75,508.56

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

62007-8250-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,205.00

0.000

1.000

$0.00

$20,205.00

717-01 MOBILIZATION

62007-8250-14 0100 9504 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,100.00

0.000

1.000

$0.00

$2,100.00

717-01.75 ADDITIONAL MOBILIZATION

V47 - TSMR *END OF REPORT*
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