
11/16/2016 20161212

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

CNQ102 Pay Period:  11/16/2016Contract: Estimate Number: 0007 to  12/12/2016Estimate Type: Progress Estimate Approved:No

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

06/02/2016

%

$0.00

378.0

208.0

208.0

55.03

%Percent Complete($):

%Percent Behind:

HARDEMAN

5.44

Date Notice to Proceed: 05/19/2016

05/31/2017

$1,248,472.95

$1,248,472.95

$686,312.46 $36,181.80$650,130.66

$0.00

$-93.50Test Report Payment Adjustments:

$686,218.96 $650,075.16 36,143.80

$686,312.46 $36,181.80$650,130.66

$0.00 $0.00

$-55.50 $-38.00

$0.00 $0.00

The repair of the bridge on SR 100 over overflow (L.M. 7.58)

49.59

20161212

Project(s): 35007-4222-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 959536,143.8035007-4222-04 95The repair of the bridge on S.R. 100 over overflow (L.M. 7.5

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

35007-4222-04 0500 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.000

0.600

$0.00

$7,200.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

35007-4222-04 0500 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

35007-4222-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

35007-4222-04 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

35007-4222-04 0500 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $29.00

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

35007-4222-04 0500 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $4.60

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

35007-4222-04 0500 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $29.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

35007-4222-04 0500 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $36.00

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

35007-4222-04 0500 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $214.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

35007-4222-04 0500 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

273.000 $182.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

35007-4222-04 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

35007-4222-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

35007-4222-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

35007-4222-04 0500 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,600.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

35007-4222-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

35007-4222-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

35007-4222-04 0500 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $160.00

0.000

0.000

$0.00

$0.00

411-03.10 ACS MIX(PG76-22) GRADING D

35007-4222-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

35007-4222-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

35007-4222-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

35007-4222-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

35007-4222-04 0500 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

778.000 $30.00

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

35007-4222-04 0500 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,230.00

0.000

8.000

$0.00

$9,840.00

602-10.50 STRUCTURAL STEEL REPAIR

35007-4222-04 0500 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,340.00

0.000

4.000

$0.00

$5,360.00

602-10.60 BEARING DEVICE (DESCRIPTION)/
(BENT NO. 7)

35007-4222-04 0500 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,000.00

0.000

0.000

$0.00

$0.00

604-03.60 BRIDGE JOINT SEISMIC
MODIFICATION (DESCRIPTION)/
(LONG. SEISMIC RESTRAINT)

35007-4222-04 0500 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

952.000 $5.60

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

35007-4222-04 0500 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

335.000 $555.00

0.000

193.070

$0.00

$107,153.85

604-10.09 CONCRETE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500500

-55.50-0.100

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.65 0.500.50 0.000.0035007-4222-04 0500 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $95,500.00

0.000

0.500

$0.00

$47,750.00

604-10.13 CONCRETE SLAB REMOVAL

35007-4222-04 0500 0170 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

94,325.000 $1.15

0.000

45,620.000

$0.00

$52,463.00

604-10.18 REINFORCING STEEL (REPAIRS)

35007-4222-04 0500 0180 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

706.000 $95.00

0.000

293.870

$0.00

$27,917.65

604-10.42 CONCRETE REPAIRS

35007-4222-04 0500 0190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

167.000 $90.00

2.220

320.170

$199.80

$28,815.30

604-10.54 CONCRETE REPAIRS

35007-4222-04 0500 0200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

0.000

$0.00

$0.00

604-10.80 BRIDGE REPAIRS

35007-4222-04 0500 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $615.00

0.000

16.250

$0.00

$9,993.75

604-11.01 EXPANSION DEVICE
(DESCRIPTION)/(2" STRIP SEAL
JOINT)

35007-4222-04 0500 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,434.000 $194.00

0.000

716.680

$0.00

$139,035.92

615-02.43 PRESTRESSED CONCRETE BOX
BEAM (15" X 36")
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 370.50370.50 370.500.0035007-4222-04 0500 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

741.000 $76.00

370.500

370.500

$28,158.00

$28,158.00

620-03 CONCRETE PARAPET
(DESCRIPTION)/(STD-1-1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300500

-38.00-0.500

-38.00-0.500

35007-4222-04 0500 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $60.00

50.000

50.000

$3,000.00

$3,000.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

35007-4222-04 0500 9009 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $75.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

35007-4222-04 0500 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,412.00

2.000

2.000

$4,824.00

$4,824.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

35007-4222-04 0500 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,080.00

0.000

2.000

$0.00

$8,160.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

35007-4222-04 0500 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.00

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.30 0.350.35 0.000.0035007-4222-04 0500 0280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,900.00

0.000

0.350

$0.00

$2,765.00

712-01 TRAFFIC CONTROL

35007-4222-04 0500 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

402.000 $28.00

0.000

420.000

$0.00

$11,760.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

35007-4222-04 0500 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

371.000 $75.00

0.000

371.000

$0.00

$27,825.00

712-02.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

35007-4222-04 0500 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $26.50

0.000

24.000

$0.00

$636.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

35007-4222-04 0500 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $10.20

0.000

22.000

$0.00

$224.40

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

35007-4222-04 0500 0330 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

335.000 $6.90

0.000

362.750

$0.00

$2,502.98

712-06 SIGNS (CONSTRUCTION)

35007-4222-04 0500 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,750.000 $1.63

0.000

5,160.000

$0.00

$8,410.80

712-09.01 REMOVABLE PAVEMENT
MARKING LINE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 24.0024.00 0.000.0035007-4222-04 0500 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $10.20

0.000

24.000

$0.00

$244.80

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

35007-4222-04 0500 0360 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,896.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

35007-4222-04 0500 0370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $133,272.00

0.000

1.000

$0.00

$133,272.00

717-01 MOBILIZATION

35007-4222-04 0500 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,000.00

0.000

1.000

$0.00

$19,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

35007-4222-04 0500 0390 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $10.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

35007-4222-04 0500 0400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $4.00

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*

Page 9RR004


