
9/1/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

CNQ105 Pay Period:  9/1/2016Contract: Estimate Number: 0002 to  09/30/2016Estimate Type: Progress

Tinsley Asphalt, LLCContractor:

Contractor's
Address:

P.O. Box 1955
Tullahoma,  TN   37388

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

08/26/2016

%

$0.00

35.0

22.0

22.0

62.86

%Percent Complete($):

%Percent Behind:

CANNON

---

Date Notice to Proceed: 08/26/2016

09/29/2016

09/16/2016

09/16/2016

$291,325.50

$291,325.50

$283,439.99 $266,158.45$17,281.54

$0.00

$0.00Test Report Payment Adjustments:

$283,439.99 $17,281.54 266,158.45

$283,439.99 $266,158.45$17,281.54

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 145 from U.S. 70S (S.R. 1)(L.M. 0.0)

97.89

20160930

Project(s): 08005-3227-94, 08005-4227-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

505008005-3227-94 From SR-1 To North of Locke Creek Road Overpass (LM 3.57)HSIP-145(4)16.66 50505050
000008005-4227-04 The resurfacing on S.R. 145 from U.S. 70S (S.R. 1) (L.M. 0.0R-HSIP-145(4)83.34 50005000

266,158.45

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08005-3227-94 0100 9002 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

08005-4227-04 0100 9003 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

08005-3227-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $15.000

0.000

0.000

$0.000

$0.000

303-01

08005-4227-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $550.000

15.630

15.630

$8,596.500

$8,596.500

403-01

08005-4227-04 0100 0020 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,857.000 $74.000

2,717.590

2,787.310

$201,101.660

$206,260.940

411-03.12

08005-4227-04 0100 9001 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

-1,917.730-1,917.730

-1,870.190-1,870.190
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08005-4227-04 0100 9004 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

08005-3227-94 0100 0020 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.700 $475.000

5.140

5.140

$2,441.500

$2,441.500

411-12.04

08005-3227-94 0100 0030 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $25.000

100.000

100.000

$2,500.000

$2,500.000

705-02.02

08005-3227-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.500

0.000

0.000

$0.000

$0.000

705-02.50

08005-3227-94 0100 0040 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,500.000

2.000

2.000

$5,000.000

$5,000.000

705-04.07

08005-3227-94 0100 0050 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $1.000

0.000

0.000

$0.000

$0.000

706-01

08005-4227-04 0100 0030 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,300.000

0.829

1.000

$7,709.700

$9,300.000

712-01

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08005-3227-94 0100 0060 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5.000

0.000

0.000

$0.000

$0.000

712-04.02

08005-3227-94 0100 0070 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5.000

0.000

0.000

$0.000

$0.000

712-05.01

08005-4227-04 0100 0040 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $9.000

96.000

271.500

$864.000

$2,443.500

712-06

08005-3227-94 0100 0080 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $28.000

245.000

245.000

$6,860.000

$6,860.000

716-01.21

08005-3227-94 0100 0090 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $28.000

7.000

7.000

$196.000

$196.000

716-01.22

08005-3227-94 0100 0100 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $12.000

102.000

102.000

$1,224.000

$1,224.000

716-02.05

08005-3227-94 0100 0110 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.000

1.000

1.000

$150.000

$150.000

716-02.06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0008005-3227-94 0100 0120 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $450.000

1.000

1.000

$450.000

$450.000

716-03.03

08005-3227-94 0100 0130 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.200 $425.000

7.335

7.335

$3,117.375

$3,117.375

716-05.01

08005-3227-94 0100 0140 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.300 $1,900.000

14.641

14.641

$27,817.900

$27,817.900

716-13.01

08005-4227-04 0100 0050 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,000.000

0.000

1.000

$0.000

$9,000.000

717-01

V44 *END OF REPORT*
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