Print Date: 12/20/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ108 Estimate Number: 0007

Estimate Type: Progress

Contractor: Bell & Associates Construction, L.P.
Contractor's P O Box 363
Address: Brentwood, TN 37024-0363

Contract Location: The repair of bridges on S.R. 385 over Gulf Stream Road

Counties: SHELBY

Project(s): 79187-4234-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,267,209.62
$0.00
$1,267,209.62
$-564.00
$0.00
$1,266,645.62

Previous to Date

$1,177,735.94
$0.00
$1,177,735.94

$-564.00
$0.00
$1,177,171.94

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$89,473.68
$0.00
$89,473.68
$0.00
$0.00
89,473.68

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time
196.0 Days
72.0 Days
72.0 Days
36.73 9%

7215 %
- %
Dates
04/01/2016
04/14/2016
04/28/2016
05/19/2016
06/06/2016
11/30/2016

Amounts

$1,727,147.90
$1,727,147.90
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Print Date:
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12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

79187-4234-04 100.00 N/A 89,473.68 The repair of bridges on S.R. 385 over Gulf Stream Road (L.M
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
79187-4234-04 0500 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $6,000.00
AND GRADES This Est: 0.000 This Est: $0.00

Total: 0.700 Total: $4,200.00

79187-4234-04 0500 9011 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

79187-4234-04 0500 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

79187-4234-04 0500 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0500 900¢ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 1,192.250 Adj This Est 1,192.25

Adj Total: 3,176.610 Adj Total: 3,176.61

79187-4234-04 0500 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00

BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9010 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -47.610 Adj This Est -47.61

Adj Total: -3,973.860 Adj Total: -3,973.86

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79187-4234-04 0500 0020 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 30.000 Unit Price: $400.00
FILL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 0030 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 1,200.000 Unit Price: $6.50
BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 0040 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 30.000 Unit Price: $45.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 24.290 Total: $1,093.05
79187-4234-04 0500 0050 307-02.08 TON ASPHALT CONCRETE MIX Bid: 2,200.000 Unit Price: $111.00
(PG70-22) (BPMB-HM) GRADING  This Est: 24.940 This Est: $2,768.34
B-M2 Total: 2,139.280 Total: $237,460.08
79187-4234-04 0500 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est -20.200 Adj This Est -20.20
Adj Total: -1,743.380 Adj Total: -1,743.38
79187-4234-04 0500 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79187-4234-04 0500 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.400 Unit Price: $2,000.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 2.671 Total: $5,342.00
79187-4234-04 0500 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 0070 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,500.000 Unit Price: $110.00
This Est: 746.190 This Est: $82,080.90
Total: 746.190 Total: $82,080.90
79187-4234-04 0500 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79187-4234-04 0500 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 0080 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 20,000.000 Unit Price: $4.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 30,521.670 Total: $122,086.68
79187-4234-04 0500 0090 604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 1,980.000 Unit Price: $6.00
(EXISTING STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 0100 604-04.05 EACH BRIDGE END DRAINS(SIZE)/(9'-4"  Bid: 8.000 Unit Price: $2,000.00
4'-4") This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $12,000.00
79187-4234-04 0500 0110 604-10.05 S.F. CONCRETE Bid: 30.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 0120 604-10.44 L.F. EXPANSION JOINT REPAIRS Bid: 536.000 Unit Price: $480.00
This Est: 0.000 This Est: $0.00
Total: 323.000 Total: $155,040.00

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79187-4234-04 0500 0130 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 290.000 Unit Price: $190.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 0140 604-10.51 S.Y. SCARIFYING Bid: 650.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 650.000 Total: $6,500.00
79187-4234-04 0500 0150 604-10.54 S.F. CONCRETE REPAIRS Bid: 30.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 0160 606-03.03 L.F. STEEL PILES (12 INCH) Bid: 2,760.000 Unit Price: $51.00
This Est: 0.000 This Est: $0.00
Total: 2,520.000 Total: $128,520.00
79187-4234-04 0500 0170 617-01 S.Y. BRIDGE DECK SEALANT Bid: 7,130.000 Unit Price: $22.00
This Est: 0.000 This Est: $0.00
Total: 4,968.220 Total: $109,300.84
79187-4234-04 0500 0180 620-03 L.F. CONCRETE PARAPET Bid: 455.000 Unit Price: $200.00
(DESCRIPTION)/(STD-1-1) This Est: 0.000 This Est: $0.00
Total: 32.090 Total: $6,418.00
79187-4234-04 0500 0190 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 192.000 Unit Price: $12.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 253.000 Total: $3,036.00
0500 0190 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -47.000 Adj Total: -564.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79187-4234-04 0500 0200 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 6.000 Unit Price: $4,400.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $26,400.00
79187-4234-04 0500 0210 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $25,000.00
This Est: 0.140 This Est: $3,500.00
Total: 0.783 Total: $19,575.00
79187-4234-04 0500 0220 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 3,000.000 Unit Price: $46.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 4,718.000 Total: $217,028.00
79187-4234-04 0500 0230  712-04.01 EACH FLEXIBLE DRUMS Bid: 168.000 Unit Price: $30.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 167.000 Total: $5,010.00
79187-4234-04 0500 0240 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,732.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 1,559.300 Total: $12,474.40
79187-4234-04 0500 0250 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 200.000 Unit Price: $12.00
I1T) This Est: 0.000 This Est: $0.00
Total: 110.000 Total: $1,320.00
79187-4234-04 0500 0260 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 3.000 Unit Price: $650.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,600.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
79187-4234-04 0500 0270  712-09.01 L.F. REMOVABLE PAVEMENT Bid: 31,067.000 Unit Price: $1.70
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 709.000 Total: $1,205.30
79187-4234-04 0500 0280  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 5.000 Unit Price: $5,800.00
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $23,200.00
79187-4234-04 0500 0290 716-01.10 EACH SNOWPLOWABLE REFLECTIVE Bid: 130.000 Unit Price: $40.00
MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 0300 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 130.000 Unit Price: $22.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 130.000 Total: $2,860.00
79187-4234-04 0500 0310 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 400.000 Unit Price: $27.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
79187-4234-04 0500 0320 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 7.000 Unit Price: $5,50000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
79187-4234-04 0500 0330  717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $85.000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $85,000.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

79187-4234-04 0500 0340 801-03 M.G. WATER (SEEDING & SODDING) Bid: 54.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

79187-4234-04 0500 0350 803-01 S.Y. SODDING (NEW SOD) Bid: 5,400.000 Unit Price: $3.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

V47 - TSMR  *END OF REPORT*
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