
9/29/2016 20160929

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNQ109 Pay Period:  9/29/2016Contract: Estimate Number: 0006 to  09/29/2016Estimate Type: Progress Estimate Approved:No

Superior Traffic Control - Memphis, Inc.Contractor:

Contractor's
Address:

114 Capital Way
Christiana,  TN   37037

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

06/08/2016

%

$0.00

135.0

133.0

133.0

98.52

%Percent Complete($):

%Percent Behind:

HENRY

2.84

Date Notice to Proceed: 05/19/2016

09/30/2016

09/28/2016

09/28/2016

$290,240.25

$290,240.25

$277,845.47 $16,247.74$261,597.73

$0.00

$0.00Test Report Payment Adjustments:

$277,845.47 $261,597.73 16,247.74

$277,845.47 $16,247.74$261,597.73

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The miscellaneous safety improvements on S.R. 54

95.68

20160929

Project(s): 40003-3220-94, 40945-3477-94, 40945-3478-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-54(38)63.81 25007,863.8140003-3220-94 00The miscellaneous safety improvements on S.R. 54 from Smith
HSIP-904(10)9.49 2530-270.9240945-3477-94 30The miscellaneous safety improvements on Elkhorn Road from s
HSIP-904(11)26.71 25958,654.8540945-3478-94 95The miscellaneous safety improvements on Elkhorn Road from O

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40003-3220-94 0100 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

40945-3477-94 0100 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

40945-3478-94 0100 9004 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

40003-3220-94 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,450.000 $18.50

0.000

1,450.000

$0.00

$26,825.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

40945-3478-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $18.50

0.000

200.000

$0.00

$3,700.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40003-3220-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.75

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

40945-3478-94 0100 9001 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.75

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

40945-3478-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,945.00

0.000

2.000

$0.00

$3,890.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

40003-3220-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,575.00

0.000

10.000

$0.00

$25,750.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

40003-3220-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $835.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

40945-3478-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $825.00

0.000

0.000

$0.00

$0.00

705-04.10 EARTH PAD FOR GUARD RAIL
END TREATMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4500.00 3,375.003,375.00 1,125.000.0040003-3220-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,775.000 $3.40

1,125.000

3,375.000

$3,825.00

$11,475.00

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

40945-3478-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,500.000 $3.40

2,023.000

4,434.000

$6,878.20

$15,075.60

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

40945-3478-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $5.50

0.000

200.000

$0.00

$1,100.00

706-01 GUARDRAIL REMOVED

40003-3220-94 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,250.00

0.000

1.000

$0.00

$3,250.00

712-01 TRAFFIC CONTROL

40945-3477-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

1.000

$0.00

$500.00

712-01 TRAFFIC CONTROL

40945-3478-94 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,250.00

0.000

1.000

$0.00

$1,250.00

712-01 TRAFFIC CONTROL

40945-3477-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $32.00

0.000

22.000

$0.00

$704.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

483.00 210.00210.00 45.000.0040003-3220-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

222.000 $6.90

45.000

210.000

$310.50

$1,449.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

40945-3477-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $6.90

0.000

90.000

$0.00

$621.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

40945-3478-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

312.000 $6.90

88.000

294.000

$607.20

$2,028.60

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

40003-3220-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $8.00

127.000

379.000

$1,016.00

$3,032.00

713-02.22 BARRIER WALL DELINEATION
ENHANCEMENT

40003-3220-94 0100 0080 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,983.000 $3.80

56.250

2,035.650

$213.75

$7,735.47

713-11.01 "U" SECTION STEEL POSTS

40945-3477-94 0100 0040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $3.80

-52.000

201.100

$-197.60

$764.18

713-11.01 "U" SECTION STEEL POSTS

40945-3478-94 0100 0100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

442.000 $3.80

104.000

471.500

$395.20

$1,791.70

713-11.01 "U" SECTION STEEL POSTS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6483.60 2,708.102,708.10 342.300.0040003-3220-94 0100 0090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,939.000 $4.65

342.300

2,708.100

$1,591.70

$12,592.67

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

40945-3477-94 0100 0050 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

677.000 $4.65

31.000

659.300

$144.15

$3,065.75

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

40945-3478-94 0100 0110 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,596.000 $4.65

97.600

1,537.600

$453.84

$7,149.84

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

40003-3220-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $365.00

0.000

1.000

$0.00

$365.00

713-11.21 P POST SLIP BASE

40945-3477-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $365.00

0.000

7.000

$0.00

$2,555.00

713-11.21 P POST SLIP BASE

40945-3478-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $365.00

1.000

7.000

$365.00

$2,555.00

713-11.21 P POST SLIP BASE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1316.35 360.98360.98 1.150.0040003-3220-94 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

353.000 $13.65

1.150

360.980

$15.70

$4,927.38

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

40945-3477-94 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $13.65

-18.000

68.050

$-245.70

$928.88

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

40945-3478-94 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $13.65

-13.750

100.500

$-187.69

$1,371.83

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

40003-3220-94 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

658.000 $14.75

46.180

674.710

$681.16

$9,951.97

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

40945-3477-94 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $14.75

-0.120

129.380

$-1.77

$1,908.36

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

40945-3478-94 0100 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

378.000 $14.75

3.600

377.600

$53.10

$5,569.60

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

131.00 138.00138.00 7.000.0040003-3220-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $30.00

7.000

138.000

$210.00

$4,140.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

40945-3477-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $30.00

1.000

15.000

$30.00

$450.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

40945-3478-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $30.00

3.000

30.000

$90.00

$900.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

40003-3220-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $265.00

0.000

2.000

$0.00

$530.00

713-16.09 RAILROAD ADVANCE WARNING
SIGN AND SUPPORT

40003-3220-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $24.00

0.000

244.000

$0.00

$5,856.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

40003-3220-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $24.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 11.0011.00 0.000.0040003-3220-94 0100 0170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $20.00

0.000

11.000

$0.00

$220.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

40945-3477-94 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $20.00

0.000

30.000

$0.00

$600.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

40003-3220-94 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

398.000 $8.75

0.000

350.000

$0.00

$3,062.50

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

40945-3477-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $8.75

0.000

189.000

$0.00

$1,653.75

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

40945-3478-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

222.000 $8.75

0.000

186.000

$0.00

$1,627.50

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

40003-3220-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $125.00

0.000

4.000

$0.00

$500.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

40003-3220-94 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

1.000

$0.00

$300.00

716-03.02 PLASTIC WORD PAVEMENT
MARKING (RXR)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0040003-3220-94 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $475.00

0.000

2.000

$0.00

$950.00

716-03.06 PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

40945-3477-94 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $5.00

0.000

24.000

$0.00

$120.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

40003-3220-94 0100 0220 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $1,375.00

0.000

34.964

$0.00

$48,075.50

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

40945-3477-94 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.800 $1,375.00

0.000

11.531

$0.00

$15,855.13

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

40945-3478-94 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.800 $1,375.00

0.000

18.998

$0.00

$26,122.25

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

40945-3478-94 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $0.50

0.000

0.000

$0.00

$0.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0040003-3220-94 0100 0230 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,950.00

0.000

1.000

$0.00

$1,950.00

717-01 MOBILIZATION

40945-3477-94 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

1.000

$0.00

$300.00

717-01 MOBILIZATION

40945-3478-94 0100 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

0.000

1.000

$0.00

$750.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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