
9/1/2016 20160906

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

CNQ111 Pay Period:  9/1/2016Contract: Estimate Number: 0003 to  09/06/2016Estimate Type: Progress

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

07/21/2016

%

$0.00

134.0

110.0

110.0

82.09

%Percent Complete($):

%Percent Behind:

CUMBERLAND

---

Date Notice to Proceed: 05/20/2016

09/30/2016

$1,307,734.90

$1,307,734.90

$1,292,151.62 $26,319.31$1,265,832.31

$0.00

$0.00Test Report Payment Adjustments:

$1,292,151.62 $1,265,486.71 26,664.91

$1,292,151.62 $26,319.31$1,265,832.31

$0.00 $0.00

$-345.60 $345.60

$0.00 $0.00

Resurfacing on SR 392 from SR 28 (Main Street)  to U.S. 70E

101.01

20160906

Project(s): 18083-3212-94, 18083-8212-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

101018083-3212-94 From SR-28/Main Street To SR-1/US-70ESTP/HSIP-392(5)7.55 90109010
808018083-8212-14 The resurfacing on S.R. 392 from S.R. 28 (Main Street) (L.M.STP/HSIP-392(5)92.45 90809080

26,664.91

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18083-3212-94 0100 9015 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

18083-8212-14 0100 9016 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

18083-3212-94 0100 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

18083-8212-14 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

13,127.18013,127.180

13,127.18013,127.180
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18083-3212-94 0100 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

18083-8212-14 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-28,867.460-28,867.460

0.0000.000

18083-8212-14 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,797.000 $24.840

0.000

528.720

$0.000

$13,133.405

303-01

18083-8212-14 0100 0020 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,428.000 $64.380

0.000

5,966.140

$0.000

$384,100.093

307-01.08

18083-8212-14 0100 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-14,237.420-14,237.420

0.0000.000

18083-8212-14 0100 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

3,117.0003,117.000

3,117.0003,117.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18083-8212-14 0100 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

18083-8212-14 0100 0160 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $679.370

0.000

0.000

$0.000

$0.000

402-01

18083-8212-14 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $566.660

0.000

41.695

$0.000

$23,626.889

403-01

18083-8212-14 0100 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

18083-8212-14 0100 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

18083-8212-14 0100 0170 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,379.000 $73.250

0.000

4,014.970

$0.000

$294,096.553

411-01.07

18083-8212-14 0100 0040 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,653.000 $97.070

0.000

3,297.580

$0.000

$320,096.091

411-03.12
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0018083-8212-14 0100 9005 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-6,354.590-6,354.590

0.0000.000

18083-3212-94 0100 9013 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

18083-8212-14 0100 9014 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

18083-8212-14 0100 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

18083-8212-14 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

4,714.5004,714.500

4,714.5004,714.500

18083-8212-14 0100 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0018083-3212-94 0100 0010 L.M. SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $890.880

0.000

3.000

$0.000

$2,672.640

411-12.02

18083-8212-14 0100 0050 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

83,511.000 $1.500

0.000

87,960.680

$0.000

$131,941.020

415-01.02

18083-8212-14 0100 0060 EACH ADJUSTMENT OF EXISTING
CATCHBASIN

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $815.750

0.000

0.000

$0.000

$0.000

611-09.01

18083-8212-14 0100 0070 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,858.300

0.220

1.000

$3,708.826

$16,858.300

712-01

18083-8212-14 0100 0080 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $26.470

0.000

0.000

$0.000

$0.000

712-04.02

18083-8212-14 0100 0090 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $15.880

0.000

0.000

$0.000

$0.000

712-05.01

18083-8212-14 0100 0100 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $7.680

0.000

360.000

$0.000

$2,764.800

712-06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000100

0.0000.000

345.60045.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 2.002.00 0.000.0018083-8212-14 0100 0110 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $847.100

0.000

2.000

$0.000

$1,694.200

712-08.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100

0.0000.000

0.0000.000

18083-3212-94 0100 0020 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $17.470

40.000

40.000

$698.800

$698.800

713-02.21

18083-8212-14 0100 0120 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,588.310

0.000

2.000

$0.000

$3,176.620

713-16.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100

0.0000.000

0.0000.000

18083-3212-94 0100 0030 EACH SIGNS (DESCRIPTION)/(STOP
SIGN (R1-1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $238.250

4.000

4.000

$953.000

$953.000

713-16.20

18083-3212-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $21.660

0.000

352.000

$0.000

$7,624.320

716-01.21

18083-3212-94 0100 0050 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $21.660

0.000

148.000

$0.000

$3,205.680

716-01.22

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 594.95594.95 0.000.0018083-3212-94 0100 0060 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,185.000 $15.990

0.000

594.950

$0.000

$9,513.251

716-02.04

18083-3212-94 0100 0070 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $8.250

0.000

170.000

$0.000

$1,402.500

716-02.05

18083-3212-94 0100 0080 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $103.150

0.000

43.000

$0.000

$4,435.450

716-02.06

18083-3212-94 0100 0090 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $412.620

0.000

4.000

$0.000

$1,650.480

716-03.03

18083-3212-94 0100 0100 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $154.730

0.000

6.000

$0.000

$928.380

716-04.14

18083-3212-94 0100 0110 L.F. PLASTIC PAVEMENT MARKING
(NOISE STRIP)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

864.000 $8.770

0.000

837.000

$0.000

$7,340.490

716-04.16

18083-3212-94 0100 0120 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.500 $361.040

0.000

18.310

$0.000

$6,610.642

716-05.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 12.5312.53 0.000.0018083-3212-94 0100 0130 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,594.920

0.000

12.525

$0.000

$45,026.373

716-12.02

18083-3212-94 0100 0140 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $1.030

0.000

1,371.000

$0.000

$1,412.130

716-12.05

18083-8212-14 0100 0130 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,661.750

0.000

1.000

$0.000

$33,661.750

717-01

18083-8212-14 0100 0140 L.F. SAW SLOT Bid: Unit Price:

This Est:

Total:Total:

This Est:

572.000 $4.050

0.000

353.000

$0.000

$1,429.650

730-14.02

18083-8212-14 0100 0150 L.F. LOOP WIRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,392.000 $0.620

0.000

966.000

$0.000

$598.920

730-14.03

V44 *END OF REPORT*
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