
20160930

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016
JJ04221

CNQ113 Pay Period:  5/25/2016Contract: Estimate Number: 0001 to  09/30/2016Estimate Type: Progress Estimate Approved:No

Charles Deweese Construction, IncContractor:
Contractor's
Address:

PO Box 504
Franklin,  KY   42135

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/01/2016
04/14/2016

05/04/2016

09/13/2016

%

$0.00

129.0
129.0
129.0
100.00

%Percent Complete($):
%Percent Behind:

SUMNER

5.36

Date Notice to Proceed: 05/25/2016

09/30/2016

$279,373.04
$279,373.04

$262,101.16 $262,101.16$0.00

$0.00
$0.00Test Report Payment Adjustments:

$262,101.16 $0.00 262,101.16

$262,101.16 $262,101.16$0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

Miscellaneous safety improvements U.S. 31E (S.R. 6)

94.64

20160930

Project(s) 83077-3216-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
PHSIP-6(106)100.00 44262,101.1683077-3216-94 4Miscellaneous safety improvements including grading, drainag

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83077-3216-94 0100 9014 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

83077-3216-94 0100 9012 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

83077-3216-94 0100 9013 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100
-2,807.04-2,807.040
-2,807.04-2,807.040

83077-3216-94 0100 0010 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,790.000 $1.50
2,680.000
2,680.000

$4,020.00
$4,020.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

83077-3216-94 0100 0020 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $11.60
893.330
893.330

$10,362.63
$10,362.63

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

83077-3216-94 0100 9010 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $17.40
0.000
0.000

$0.00
$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83077-3216-94 0100 9011 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $17.40
0.000
0.000

$0.00
$0.00

203-05 UNDERCUTTING

83077-3216-94 0100 0030 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,425.000 $18.02

420.540
420.540

$7,578.13
$7,578.13

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

83077-3216-94 0100 0040 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
304.000 $68.86
306.320
306.320

$21,093.20
$21,093.20

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

83077-3216-94 0100 0050 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $72.98
156.570
156.570

$11,426.48
$11,426.48

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

83077-3216-94 0100 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100
-880.11-880.110
-880.11-880.110

83077-3216-94 0100 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100
331.50331.500
331.50331.500
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83077-3216-94 0100 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

83077-3216-94 0100 0060 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $720.00
0.000
0.000

$0.00
$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

83077-3216-94 0100 0070 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $25.00

0.000
0.000

$0.00
$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

83077-3216-94 0100 0080 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $650.00
3.500
3.500

$2,275.00
$2,275.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

83077-3216-94 0100 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

83077-3216-94 0100 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

83077-3216-94 0100 0090 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
418.000 $86.20
494.440
494.440

$42,620.73
$42,620.73

411-02.10 ACS MIX(PG70-22) GRADING D
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0083077-3216-94 0100 9000 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
-201.66-201.660
-201.66-201.660

83077-3216-94 0100 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

83077-3216-94 0100 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
531.00531.000
531.00531.000

83077-3216-94 0100 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

83077-3216-94 0100 0100 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.500 $5,250.00
0.500
0.500

$2,625.00
$2,625.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

83077-3216-94 0100 0110 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,520.000 $15.00
3,573.330
3,573.330

$53,599.95
$53,599.95

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 193 75193 75 193 750 0083077-3216-94 0100 0120 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $78.00
193.750
193.750

$15,112.50
$15,112.50

705-01.04 METAL BEAM GUARD FENCE

83077-3216-94 0100 0130 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
700.000 $20.00
602.950
602.950

$12,059.00
$12,059.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

83077-3216-94 0100 9009 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $30.00

112.500
112.500

$3,375.00
$3,375.00

705-02.50 SHOP CURVED GUARDRAIL

83077-3216-94 0100 0140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $675.00
3.000
3.000

$2,025.00
$2,025.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

83077-3216-94 0100 0150 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,500.00
3.000
3.000

$7,500.00
$7,500.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

83077-3216-94 0100 0160 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,400.00
3.000
3.000

$4,200.00
$4,200.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

83077-3216-94 0100 0170 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,050.000 $3.45
1,053.000
1,053.000

$3,632.85
$3,632.85

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 050 001 050 00 1 050 000 0083077-3216-94 0100 0180 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,050.000 $8.00
1,050.000
1,050.000

$8,400.00
$8,400.00

706-01 GUARDRAIL REMOVED

83077-3216-94 0100 0190 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,400.00
1.000
1.000

$14,400.00
$14,400.00

712-01 TRAFFIC CONTROL

83077-3216-94 0100 0200 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $10.00
50.000
50.000

$500.00
$500.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

83077-3216-94 0100 0210 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $10.00
4.000
4.000

$40.00
$40.00

712-05.01 WARNING LIGHTS (TYPE A)

83077-3216-94 0100 0220 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
204.000 $7.75
240.000
240.000

$1,860.00
$1,860.00

712-06 SIGNS (CONSTRUCTION)

83077-3216-94 0100 0230 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $7.50
12.000
12.000

$90.00
$90.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

83077-3216-94 0100 0240 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $50.00
4.000
4.000

$200.00
$200.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 2 000 0083077-3216-94 0100 0250 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $225.00
2.000
2.000

$450.00
$450.00

713-16.20 SIGNS (DESCRIPTION)/(R1-1)

83077-3216-94 0100 0260 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $225.00
2.000
2.000

$450.00
$450.00

713-16.21 SIGNS (DESCRIPTION)/(W2-1)

83077-3216-94 0100 0270 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $35.00
101.000
101.000

$3,535.00
$3,535.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

83077-3216-94 0100 0280 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $35.00
20.000
20.000

$700.00
$700.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

83077-3216-94 0100 0290 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $10.00
18.000
18.000

$180.00
$180.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

83077-3216-94 0100 0300 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $30.00
26.000
26.000

$780.00
$780.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

83077-3216-94 0100 0310 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $20.00
22.000
22.000

$440.00
$440.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 4 004 00 4 000 0083077-3216-94 0100 0320 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $200.00
4.000
4.000

$800.00
$800.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

83077-3216-94 0100 0330 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,000.00
1.351
1.351

$1,351.00
$1,351.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

83077-3216-94 0100 0340 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.500 $3,000.00
1.393
1.393

$4,179.00
$4,179.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

83077-3216-94 0100 0350 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
220.000 $1.00

68.000
68.000

$68.00
$68.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

83077-3216-94 0100 0360 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $13,500.00
1.000
1.000

$13,500.00
$13,500.00

717-01 MOBILIZATION

83077-3216-94 0100 0370 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,650.000 $3.66
2,650.000
2,650.000

$9,699.00
$9,699.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SLOPE
APPLICATION)

V47 - TSMR *END OF REPORT*
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