
20160907

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

CNQ117 Pay Period:  5/20/2016Contract: Estimate Number: 0001 to  09/07/2016Estimate Type: Progress

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

07/15/2016

%

$0.00

88.0

85.0

85.0

96.59

%Percent Complete($):

%Percent Behind:

SEVIER

---

Date Notice to Proceed: 05/20/2016

08/15/2016

$1,238,369.71

$1,238,369.71

$1,223,848.76 $1,223,848.76$0.00

$0.00

$0.00Test Report Payment Adjustments:

$1,223,848.76 $0.00 1,223,848.76

$1,223,848.76 $1,223,848.76$0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 139 from U.S. 25W (U.S. 70, S.R. 9)

98.93

20160907

Project(s): 78014-3211-94, 78014-4211-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000078014-3211-94 SR 9 TO JEFFERSON COUNTY LINEHSIP-139(9)1.84 71007100
717178014-4211-04 The resurfacing on S.R. 139 from U.S. 25W (U.S. 70, S.R. 9)N/A98.16 71717171

1,223,848.76

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78014-3211-94 0100 9010 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

78014-4211-04 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

78014-3211-94 0100 9006 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

78014-4211-04 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

9,421.1709,421.170

9,421.1709,421.170
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78014-3211-94 0100 9008 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

78014-4211-04 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100

-21,860.430-21,860.430

-21,860.430-21,860.430

78014-4211-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $650.000

75.330

75.330

$48,964.500

$48,964.500

403-01

78014-4211-04 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

78014-4211-04 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

78014-4211-04 0100 0020 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

251.000 $135.000

0.000

0.000

$0.000

$0.000

411-01.07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 7,599.257,599.25 7,599.250.0078014-4211-04 0100 0030 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,160.000 $119.750

7,599.250

7,599.250

$910,010.188

$910,010.188

411-03.12

78014-4211-04 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

2,618.3202,618.320

2,618.3202,618.320

78014-4211-04 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

78014-4211-04 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

8,046.0008,046.000

8,046.0008,046.000

78014-4211-04 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

78014-4211-04 0100 0040 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,400.000

10.000

10.000

$24,000.000

$24,000.000

705-04.07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 10.0010.00 10.000.0078014-4211-04 0100 0050 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,440.000

10.000

10.000

$14,400.000

$14,400.000

705-04.09

78014-4211-04 0100 0060 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $2.750

535.000

535.000

$1,471.250

$1,471.250

706-01

78014-4211-04 0100 0070 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $53,500.000

1.000

1.000

$53,500.000

$53,500.000

712-01

78014-4211-04 0100 0080 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,588.000 $11.000

1,377.500

1,377.500

$15,152.500

$15,152.500

712-06

78014-3211-94 0100 0010 EACH SIGNS (DESCRIPTION)/(W11-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $250.000

4.000

4.000

$1,000.000

$1,000.000

713-16.20

78014-3211-94 0100 0020 EACH SIGNS (DESCRIPTION)/(OM-2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $125.000

17.000

17.000

$2,125.000

$2,125.000

713-16.21

78014-3211-94 0100 0030 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

662.000 $24.000

741.000

741.000

$17,784.000

$17,784.000

716-01.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78014-3211-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $24.000

0.000

0.000

$0.000

$0.000

716-01.22

78014-3211-94 0100 0050 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $10.500

103.000

103.000

$1,081.500

$1,081.500

716-02.05

78014-3211-94 0100 0060 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $125.000

2.000

2.000

$250.000

$250.000

716-02.06

78014-3211-94 0100 0070 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.000

10.000

10.000

$5,000.000

$5,000.000

716-03.03

78014-4211-04 0100 0090 L.F. PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $1.110

0.000

0.000

$0.000

$0.000

716-04.03

78014-4211-04 0100 0100 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $150.000

0.000

0.000

$0.000

$0.000

716-04.05

78014-4211-04 0100 0110 EACH PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $200.000

0.000

0.000

$0.000

$0.000

716-04.08
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 11.0811.08 11.080.0078014-4211-04 0100 0120 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $500.000

11.082

11.082

$5,541.000

$5,541.000

716-05.01

78014-4211-04 0100 0130 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $1,975.000

38.918

38.918

$76,863.050

$76,863.050

716-13.01

78014-4211-04 0100 0140 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $48,480.710

1.000

1.000

$48,480.710

$48,480.710

717-01

V44 *END OF REPORT*
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