
6/18/2016 20160728

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

CNQ122 Pay Period:  6/18/2016Contract: Estimate Number: 0002 to  07/28/2016Estimate Type: Progress

APAC-Atlantic, Inc.Contractor:
Contractor's
Address:

PO Box 6390
Knoxville,  TN   37914

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/01/2016
04/14/2016

04/28/2016

06/06/2016

%

$0.00

89.0
71.0
71.0
79.78

%Percent Complete($):
%Percent Behind:

ANDERSON

---

Date Notice to Proceed: 05/19/2016

08/15/2016

$339,134.15
$339,134.15

$323,764.10 $6,128.38$317,635.72

$0.00
$0.00Test Report Payment Adjustments:

$323,764.10 $316,213.72 7,550.38

$323,764.10 $6,128.38$317,635.72

$0.00 $0.00

$-1,422.00 $1,422.00
$0.00 $0.00

Resurfacing on S.R. 170 from U.S. 441 (S.R. 71) to Union Co

98.38

20160728

Project(s) 01024-3220-94, 01024-8220-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0001024-3220-94 S.R. 170: From S.R. 71 To Union Co. LineSTP/HSIP-170(12)2.95 5050
5501024-8220-14 The resurfacing on S.R. 170 from U.S. 441 (S.R. 71) (L.M. 0.STP/HSIP-170(12)97.05 5555

7,550.38

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

01024-3220-94 0100 9010 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

01024-8220-14 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

01024-3220-94 0100 9006 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

01024-8220-14 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100
4,123.3804,123.380
4,123.3804,123.380
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

01024-3220-94 0100 9008 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

01024-8220-14 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100
-11,583.200-11,583.200

0.0000.000

01024-8220-14 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
52.000 $400.000

0.000
22.930

$0.000
$9,172.000

403-01

01024-8220-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

01024-8220-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

01024-8220-14 0100 0020 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
278.000 $81.000

0.000
276.140

$0.000
$22,367.340

411-01.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 386 073 386 07 0 000 0001024-8220-14 0100 0030 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,321.000 $71.150

0.000
3,386.070

$0.000
$240,918.881

411-03.12

01024-8220-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
-2,535.850-2,535.850

0.0000.000

01024-8220-14 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

01024-8220-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

01024-8220-14 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

01024-8220-14 0100 0040 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.100
1.000

$500.000
$5,000.000

712-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

474 00 474 00474 00 0 000 0001024-8220-14 0100 0050 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
399.000 $3.000

0.000
474.000

$0.000
$1,422.000

712-06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100
0.0000.000

1,422.000474.000

01024-3220-94 0100 0010 EACH SIGNS (DESCRIPTION)/(OM-2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $95.000
13.000
13.000

$1,235.000
$1,235.000

713-16.20

01024-3220-94 0100 0020 EACH SIGNS (DESCRIPTION)/(W11-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $135.000
2.000
2.000

$270.000
$270.000

713-16.21

01024-3220-94 0100 0030 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
366.000 $21.000

0.000
370.000

$0.000
$7,770.000

716-01.21

01024-3220-94 0100 0040 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
84.000 $9.750

0.000
169.000

$0.000
$1,647.750

716-02.05

01024-8220-14 0100 0060 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $480.000
0.000
8.530

$0.000
$4,094.400

716-05.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/04/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 21 6221 62 0 000 0001024-8220-14 0100 0070 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $1,520.000

0.000
21.620

$0.000
$32,862.400

716-13.01

01024-8220-14 0100 0080 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,000.000
0.000
1.000

$0.000
$7,000.000

717-01

V44 *END OF REPORT*
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