
12/1/2016 20161222

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNQ130 Pay Period:  12/1/2016Contract: Estimate Number: 0006 to  12/22/2016Estimate Type: Progress Estimate Approved:No

Stansell Electric Company, Inc.Contractor:

Contractor's
Address:

860 Visco Drive
Nashville,  TN   37210-2150

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

07/07/2016

%

$0.00

211.0

218.0

218.0

103.32

%Percent Complete($):

%Percent Behind:

BRADLEY

---

Date Notice to Proceed: 05/19/2016

12/15/2016

$759,052.10

$759,052.10

$871,460.78 $27,229.76$844,231.02

$0.00

$0.00Test Report Payment Adjustments:

$871,460.78 $844,231.02 27,229.76

$871,460.78 $27,229.76$844,231.02

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The installation of signals on S.R. 311 at King Street

115.90

20161222

Project(s): 06007-3242-94, 06946-3528-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

PHSIP/STP-SIP-311(30)66.31 107018,476.9706007-3242-94 70The installation of signals on S.R. 311 at King Street in Cl
PHSIP/STP-SIP-1156(3)33.69 10408,752.7906946-3528-94 40The installation of signals on 20th Street NE at the S.R. 60

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06007-3242-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,861.50

0.000

1.000

$0.00

$3,861.50

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

06946-3528-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,861.50

0.000

1.000

$0.00

$3,861.50

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

06007-3242-94 0100 9023 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

06946-3528-94 0100 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

06007-3242-94 0100 9021 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

06946-3528-94 0100 9022 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0006007-3242-94 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90170100

2,367.072,367.070

14.6214.620

06946-3528-94 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90180100

702.54702.540

0.000.000

06007-3242-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90190100

-3,436.02-3,436.020

0.000.000

06946-3528-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90200100

-1,676.60-1,676.600

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0006007-3242-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,771.00

0.000

1.000

$0.00

$5,771.00

201-01 CLEARING AND GRUBBING

06007-3242-94 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

675.000 $2.00

0.000

1,427.000

$0.00

$2,854.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

06007-3242-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

677.000 $35.80

0.000

1,176.870

$0.00

$42,131.95

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

06007-3242-94 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $53.70

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

06007-3242-94 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $53.70

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

06007-3242-94 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33.20

0.000

0.000

$0.00

$0.00

203-06 WATER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06007-3242-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $38.50

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

06946-3528-94 0100 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $38.50

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

06007-3242-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $2.10

0.000

539.000

$0.00

$1,131.90

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

06946-3528-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $2.10

0.000

352.000

$0.00

$739.20

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

06007-3242-94 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,080.000 $53.00

0.000

1,782.360

$0.00

$94,465.08

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

06007-3242-94 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $129.00

0.000

313.160

$0.00

$40,397.64

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

06007-3242-94 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $868.00

0.000

7.371

$0.00

$6,398.03

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 238.33238.33 0.000.0006007-3242-94 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $132.00

0.000

238.329

$0.00

$31,459.43

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

06007-3242-94 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $149.00

0.000

289.630

$0.00

$43,154.87

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

06007-3242-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-1,603.07-1,603.070

0.000.000

06007-3242-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

412.50412.500

0.000.000

06007-3242-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

06007-3242-94 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,505.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06007-3242-94 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $109.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

06007-3242-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $744.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

06946-3528-94 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $744.00

0.000

1.080

$0.00

$803.52

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

06007-3242-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

06946-3528-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

06007-3242-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

06946-3528-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,220.001,220.00 0.000.0006007-3242-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

630.000 $5.40

0.000

1,220.000

$0.00

$6,588.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

06946-3528-94 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $197.00

0.000

110.500

$0.00

$21,768.50

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

06007-3242-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

573.000 $141.00

0.000

706.660

$0.00

$99,639.06

411-02.10 ACS MIX(PG70-22) GRADING D

06946-3528-94 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

315.000 $141.00

0.000

441.120

$0.00

$62,197.92

411-02.10 ACS MIX(PG70-22) GRADING D

06007-3242-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

06946-3528-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90110100

-110.00-110.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06007-3242-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

06946-3528-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

06007-3242-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

663.00663.000

0.000.000

06946-3528-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90130100

502.50502.500

0.000.000

06007-3242-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

06946-3528-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.170.17 0.000.0006946-3528-94 0100 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.300 $5,637.00

0.000

0.169

$0.00

$952.65

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

06946-3528-94 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $30.40

0.000

477.380

$0.00

$14,512.35

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

06007-3242-94 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $45.10

0.000

455.000

$0.00

$20,520.50

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

06007-3242-94 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $62.30

0.000

60.000

$0.00

$3,738.00

710-05 LATERAL UNDERDRAIN

06007-3242-94 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $594.00

4.000

4.000

$2,376.00

$2,376.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

06007-3242-94 0100 0210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,578.50

0.071

1.000

$1,035.07

$14,578.50

712-01 TRAFFIC CONTROL

06946-3528-94 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,578.50

0.071

1.000

$1,035.07

$14,578.50

712-01 TRAFFIC CONTROL
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Print Date: 01/11/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 56.0056.00 0.000.0006007-3242-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $40.00

0.000

56.000

$0.00

$2,240.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

06946-3528-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $40.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

06007-3242-94 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $37.20

0.000

20.000

$0.00

$744.00

712-05.01 WARNING LIGHTS (TYPE A)

06007-3242-94 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $39.50

0.000

56.000

$0.00

$2,212.00

712-05.03 WARNING LIGHTS (TYPE C)

06007-3242-94 0100 0250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

304.000 $8.40

0.000

327.500

$0.00

$2,751.00

712-06 SIGNS (CONSTRUCTION)

06946-3528-94 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

261.000 $8.40

0.000

0.000

$0.00

$0.00

712-06 SIGNS (CONSTRUCTION)

06007-3242-94 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $14.30

0.000

120.000

$0.00

$1,716.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0006007-3242-94 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,111.00

0.000

2.000

$0.00

$2,222.00

712-08.03 ARROW BOARD (TYPE C)

06946-3528-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,111.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

06007-3242-94 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $7.90

114.000

114.000

$900.60

$900.60

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

06946-3528-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $7.90

36.000

36.000

$284.40

$284.40

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

06007-3242-94 0100 0290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $112.50

0.000

1.000

$0.00

$112.50

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

06946-3528-94 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $112.50

1.000

1.000

$112.50

$112.50

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

06007-3242-94 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,877.00

0.000

2.000

$0.00

$13,754.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0006007-3242-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $282.00

0.000

2.000

$0.00

$564.00

713-16.20 SIGNS (DESCRIPTION)/(SEE
PLANS)

06946-3528-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $282.00

0.000

3.000

$0.00

$846.00

713-16.20 SIGNS (DESCRIPTION)/(SEE
PLANS)

06007-3242-94 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $310.00

0.000

2.000

$0.00

$620.00

713-16.21 SIGNS (DESCRIPTION)/(SEE
PLANS)

06946-3528-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $310.00

1.000

3.000

$310.00

$930.00

713-16.21 SIGNS (DESCRIPTION)/(SEE
PLANS)

06007-3242-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $338.00

0.000

2.000

$0.00

$676.00

713-16.22 SIGNS (DESCRIPTION)/(SEE
PLANS)

06946-3528-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $338.00

0.000

1.000

$0.00

$338.00

713-16.22 SIGNS (DESCRIPTION)/(SEE
PLANS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0006007-3242-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $338.00

0.000

2.000

$0.00

$676.00

713-16.23 SIGNS (DESCRIPTION)/(SEE
PLANS)

06946-3528-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $338.00

0.000

2.000

$0.00

$676.00

713-16.23 SIGNS (DESCRIPTION)/(SEE
PLANS)

06007-3242-94 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $338.00

0.000

2.000

$0.00

$676.00

713-16.24 SIGNS (DESCRIPTION)/(SEE
PLANS)

06946-3528-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $338.00

0.000

1.000

$0.00

$338.00

713-16.24 SIGNS (DESCRIPTION)/(SEE
PLANS)

06007-3242-94 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $293.00

0.000

2.000

$0.00

$586.00

713-16.25 SIGNS (DESCRIPTION)/(R4-7,
36"X48", KEEP RIGHT)

06007-3242-94 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $310.00

0.000

4.000

$0.00

$1,240.00

713-16.26 SIGNS (DESCRIPTION)/(R5-1,
36"X36", DO NOT ENTER)

06007-3242-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $316.00

0.000

4.000

$0.00

$1,264.00

713-16.27 SIGNS (DESCRIPTION)/(R5-1A,
42"X30", WRONG WAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0006007-3242-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $254.00

0.000

4.000

$0.00

$1,016.00

713-16.28 SIGNS (DESCRIPTION)/(R6-1,
54"X18", ONE WAY)

06007-3242-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $310.00

4.000

6.000

$1,240.00

$1,860.00

713-16.29 SIGNS (DESCRIPTION)/(W3-3,
36"X36", SIGNAL AHEAD)

06007-3242-94 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $1.60

0.000

1,470.000

$0.00

$2,352.00

714-06.05 CABLE (1/C # 6 AWG)

06946-3528-94 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

980.000 $1.60

0.000

1,185.000

$0.00

$1,896.00

714-06.05 CABLE (1/C # 6 AWG)

06946-3528-94 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $33.80

17.000

17.000

$574.60

$574.60

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

06007-3242-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $33.80

70.000

70.000

$2,366.00

$2,366.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

06946-3528-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $33.80

12.000

12.000

$405.60

$405.60

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 140.78140.78 140.780.0006007-3242-94 0100 0430 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $18.90

140.777

140.777

$2,660.69

$2,660.69

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

06946-3528-94 0100 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

357.000 $18.90

9.333

9.333

$176.39

$176.39

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

06007-3242-94 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $11.00

131.000

131.000

$1,441.00

$1,441.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

06946-3528-94 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $11.00

74.000

74.000

$814.00

$814.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

06007-3242-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $169.00

8.000

8.000

$1,352.00

$1,352.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

06946-3528-94 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $169.00

1.000

1.000

$169.00

$169.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

06007-3242-94 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $6.50

45.000

45.000

$292.50

$292.50

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 28.0028.00 28.000.0006946-3528-94 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $1.40

28.000

28.000

$39.20

$39.20

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

06946-3528-94 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $254.00

1.000

1.000

$254.00

$254.00

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

06007-3242-94 0100 0470 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $11.30

24.000

24.000

$271.20

$271.20

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

06007-3242-94 0100 0480 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.100 $3,946.00

1.091

1.091

$4,305.09

$4,305.09

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

06946-3528-94 0100 0280 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.700 $3,946.00

0.724

0.724

$2,856.90

$2,856.90

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

06946-3528-94 0100 0290 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.300 $5,355.00

0.306

0.306

$1,638.63

$1,638.63

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

06946-3528-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $1.40

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 202.00202.00 202.000.0006007-3242-94 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $1.10

202.000

202.000

$222.20

$222.20

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

06946-3528-94 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $1.10

75.000

75.000

$82.50

$82.50

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

06007-3242-94 0100 0500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,016.00

0.000

0.999

$0.00

$18,996.98

717-01 MOBILIZATION

06946-3528-94 0100 0320 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,016.00

0.000

0.999

$0.00

$18,996.98

717-01 MOBILIZATION

06007-3242-94 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $818.00

0.000

8.000

$0.00

$6,544.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

06946-3528-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $818.00

0.000

6.000

$0.00

$4,908.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0006007-3242-94 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,031.00

0.000

2.000

$0.00

$2,062.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A1 WITH
BACKPLATE)

06946-3528-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,031.00

0.000

1.000

$0.00

$1,031.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A1 WITH
BACKPLATE)

06007-3242-94 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,228.00

0.000

1.000

$0.00

$1,228.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

06946-3528-94 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,228.00

0.000

1.000

$0.00

$1,228.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

06007-3242-94 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $1.30

0.000

640.000

$0.00

$832.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

06946-3528-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

249.000 $1.30

0.000

403.000

$0.00

$523.90

730-08.03 SIGNAL CABLE - 7 CONDUCTOR
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 414.00414.00 0.000.0006007-3242-94 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $1.40

0.000

414.000

$0.00

$579.60

730-08.04 SIGNAL CABLE - 9 CONDUCTOR

06946-3528-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $1.40

0.000

115.000

$0.00

$161.00

730-08.04 SIGNAL CABLE - 9 CONDUCTOR

06007-3242-94 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $3.00

0.000

519.000

$0.00

$1,557.00

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(24,000 LBS. MIN.
BRK STRENGTH)

06007-3242-94 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $2.40

0.000

519.000

$0.00

$1,245.60

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

06007-3242-94 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $280.00

0.000

1.000

$0.00

$280.00

730-11.01 STEEL CONDUIT RISER
ASSEMBLY

06946-3528-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $280.00

0.000

1.000

$0.00

$280.00

730-11.01 STEEL CONDUIT RISER
ASSEMBLY

06946-3528-94 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $8.80

0.000

80.000

$0.00

$704.00

730-12.01 CONDUIT 1" DIAMETER (PVC)
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80.00 300.00300.00 0.000.0006007-3242-94 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $8.00

0.000

300.000

$0.00

$2,400.00

730-12.07 CONDUIT 1" DIAMETER (RGS)

06946-3528-94 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

658.000 $8.00

0.000

378.000

$0.00

$3,024.00

730-12.07 CONDUIT 1" DIAMETER (RGS)

06946-3528-94 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $25.70

0.000

135.000

$0.00

$3,469.50

730-12.12 CONDUIT 1" DIAMETER (JACK
AND BORE)

06007-3242-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $8,994.00

0.000

6.000

$0.00

$53,964.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(MICROWAVE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06000100

-40,356.006.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06000100

40,356.000.000

0.000.000

06946-3528-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,994.00

0.000

4.000

$0.00

$35,976.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(MICROWAVE
UNIT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04200100

-26,904.004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04200100

26,904.000.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0006007-3242-94 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,162.00

0.000

1.000

$0.00

$11,162.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

06946-3528-94 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,162.00

0.000

1.000

$0.00

$11,162.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

06007-3242-94 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,611.00

0.000

1.000

$0.00

$3,611.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

06946-3528-94 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,611.00

0.000

1.000

$0.00

$3,611.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

06007-3242-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $11,798.00

0.000

4.000

$0.00

$47,192.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

06946-3528-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $31,297.00

0.000

1.000

$0.00

$31,297.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 60' & 75')
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0006007-3242-94 0100 0640 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $121.00

0.000

2.000

$0.00

$242.00

801-03 WATER (SEEDING & SODDING)

06946-3528-94 0100 0460 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $121.00

0.000

1.000

$0.00

$121.00

801-03 WATER (SEEDING & SODDING)

06007-3242-94 0100 0650 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $6.10

0.000

224.000

$0.00

$1,366.40

803-01 SODDING (NEW SOD)

06946-3528-94 0100 0470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $6.10

0.000

308.000

$0.00

$1,878.80

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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