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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNQ132 Pay Period:  11/16/2016Contract: Estimate Number: 0004 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/15/2016

08/23/2016

%

$0.00

118.0

163.0

163.0

138.14

%Percent Complete($):

%Percent Behind:

OBION

34.52

Date Notice to Proceed: 07/06/2016

10/31/2016

$1,440,811.29

$1,440,811.29

$1,494,010.74 $0.00$1,494,010.74

$0.00

$-4,133.90Test Report Payment Adjustments:

$1,489,876.84 $1,407,687.63 82,189.21

$1,494,010.74 $0.00$1,494,010.74

$0.00 $0.00

$-86,323.11 $82,189.21

$0.00 $0.00

The resurfacing on U.S. 45E (S.R. 215) from U.S. 45E to KY

103.62

20161215

Project(s): 66112-3216-94, 66112-4216-04, 66112-8216-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-215(10)8.41 29240.0066112-3216-94 24JCT SR 43 TO KENTUCKY STATE LINE
N/A8.43 290082,189.2166112-4216-04 00JCT SR 43 TO KENTUCKY STATE LINE
NH/HSIP-215(10)83.16 29050.0066112-8216-14 05The resurfacing on U.S. 45E (S.R. 215) from U.S. 45E (S.R. 4

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66112-3216-94 0100 9018 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

66112-4216-04 0300 9019 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

66112-8216-14 0100 9020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

66112-3216-94 0100 9015 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

66112-4216-04 0300 9016 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

66112-8216-14 0100 9017 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66112-3216-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

66112-4216-04 0300 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

66112-8216-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

11,337.6111,337.610

0.000.000

66112-3216-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

66112-4216-04 0300 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

66112-8216-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

14,077.290

$0.00

$14,077.29

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110100

-15,609.53-15,609.530

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66112-8216-14 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $45.00

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

66112-8216-14 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1.00

0.000

0.000

$0.00

$0.00

203-06 WATER

66112-8216-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

798.000 $30.00

0.000

261.380

$0.00

$7,841.40

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(D)

66112-8216-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $180.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

66112-8216-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,764.000 $94.00

0.000

3,161.210

$0.00

$297,153.74

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

66112-8216-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-3,247.47-3,247.470

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0066112-8216-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

2,882.502,882.500

0.000.000

66112-8216-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

66112-8216-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $670.00

0.000

55.030

$0.00

$36,870.10

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600100

-4,133.90-6.170

0.000.000

66112-8216-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

66112-8216-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

66112-8216-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,123.000 $94.10

0.000

5,504.570

$0.00

$517,980.04

411-03.13 ACS MIX(PG70-22) THIN LIFT D
ASPHALT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0066112-8216-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

2,235.572,235.570

0.000.000

66112-3216-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

66112-4216-04 0300 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

66112-8216-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

66112-8216-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90210100

4,937.504,937.500

0.000.000

66112-3216-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.380 $1,600.00

0.000

2.261

$0.00

$3,617.60

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.101.10 0.000.0066112-3216-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.140 $1,500.00

0.000

1.097

$0.00

$1,645.50

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

66112-8216-14 0100 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120,174.000 $1.97

0.000

119,194.290

$0.00

$234,812.75

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

66112-4216-04 0300 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

178.000 $220.00

0.000

176.000

$0.00

$38,720.00

604-10.44 EXPANSION JOINT REPAIRS

66112-4216-04 0300 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $300.00

0.000

3.890

$0.00

$1,167.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

66112-8216-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $30.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

66112-4216-04 0300 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,182.000 $37.00

0.000

2,221.330

$0.00

$82,189.21

617-04.02 TYPE 2 THIN EPOXY OVERLAY
(LOW-MOD EPOXY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300300

0.000.000

82,189.212,221.330
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.005.00 0.000.0066112-3216-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,500.00

0.000

5.000

$0.00

$12,500.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

66112-8216-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,700.00

0.000

0.950

$0.00

$29,165.00

712-01 TRAFFIC CONTROL

66112-8216-14 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

832.000 $8.00

0.000

1,122.700

$0.00

$8,981.60

712-06 SIGNS (CONSTRUCTION)

66112-8216-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $620.00

0.000

4.000

$0.00

$2,480.00

712-08.03 ARROW BOARD (TYPE C)

66112-3216-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

191.000 $35.00

0.000

188.000

$0.00

$6,580.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

66112-3216-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

187.000 $35.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

66112-3216-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

119.000 $35.00

0.000

366.000

$0.00

$12,810.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 138.00138.00 0.000.0066112-3216-94 0100 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $23.00

0.000

138.000

$0.00

$3,174.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

66112-3216-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $16.00

0.000

197.000

$0.00

$3,152.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

66112-3216-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $190.00

0.000

36.000

$0.00

$6,840.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

66112-8216-14 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.058 $1,465.00

0.000

25.549

$0.00

$37,429.29

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

66112-3216-94 0100 0100 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.029 $5,560.00

0.000

16.059

$0.00

$89,288.04

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

66112-8216-14 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $43,000.00

0.000

1.000

$0.00

$43,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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