
4/1/2016 20160401

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

CNQ152 Pay Period:  4/1/2016Contract: Estimate Number: 0002 to  04/01/2016Estimate Type: Progress

Simpson Construction Company, Inc.Contractor:

Contractor's
Address:

PO Box 2727
Cleveland,  TN   37311

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/25/2016

02/26/2016

03/05/2016

03/11/2016

%

$0.00

11.0

3.0

3.0

27.27

%Percent Complete($):

%Percent Behind:

HAMILTON

---

Date Notice to Proceed: 03/11/2016

03/21/2016

03/13/2016

03/13/2016

$86,258.00

$86,258.00

$107,481.90 $6,048.00$101,433.90

$0.00

$0.00Test Report Payment Adjustments:

$107,481.90 $101,433.90 6,048.00

$107,481.90 $6,048.00$101,433.90

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The emergency bridge repair on I-24 eastbound over Chestnut

126.12

20160401

Project(s): 33002-4171-04

Page 1RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000033002-4171-04 The emergency bridge repair on I-24 eastbound over ChestnutN/A100.00 000000006,048.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33002-4171-04 0500 0010 LS BRACING REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.000

0.000

1.000

$0.000

$1,200.000

602-10.05

33002-4171-04 0500 0020 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

582.000 $4.000

0.000

1,119.100

$0.000

$4,476.400

604-02.03

33002-4171-04 0500 0030 S.Y. BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $1,150.000

0.000

21.260

$0.000

$24,449.000

604-10.30

33002-4171-04 0500 0040 S.Y. BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $450.000

0.000

3.690

$0.000

$1,660.500

604-10.50

33002-4171-04 0500 0050 EACH IMPACT ATTENUATOR
(PORTABLE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,500.000

0.000

1.000

$0.000

$8,500.000

705-08.65

33002-4171-04 0500 0060 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.000

0.000

1.000

$0.000

$12,000.000

712-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

702.00 702.00702.00 0.000.0033002-4171-04 0500 0070 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $38.000

0.000

702.000

$0.000

$26,676.000

712-02.02

33002-4171-04 0500 0080 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $43.000

0.000

152.000

$0.000

$6,536.000

712-04.01

33002-4171-04 0500 0090 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $10.000

0.000

36.000

$0.000

$360.000

712-04.50

33002-4171-04 0500 0100 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $7.500

0.000

192.000

$0.000

$1,440.000

712-06

33002-4171-04 0500 9000 DOLL UNIFORMED POLICE OFFICER Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

712-08.01

33002-4171-04 0500 0110 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $960.000

0.000

1.000

$0.000

$960.000

712-08.03

33002-4171-04 0500 0120 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $112.000

54.000

127.000

$6,048.000

$14,224.000

712-08.10
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0033002-4171-04 0500 0130 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.000

0.000

1.000

$0.000

$5,000.000

717-01

V44 *END OF REPORT*
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