
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

CNQ168 Pay Period:  10/1/2016Contract: Estimate Number: 0003 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/23/2016

08/16/2016

%

$0.00

55.0

77.0

77.0

140.00

%Percent Complete($):

%Percent Behind:

SUMNER

45.12

Date Notice to Proceed: 08/16/2016

10/09/2016

$636,427.00

$631,777.00

$614,066.96 $20,000.00$594,066.96

$0.00

$0.00Test Report Payment Adjustments:

$614,066.96 $593,706.96 20,360.00

$614,066.96 $20,000.00$594,066.96

$0.00 $0.00

$0.00 $0.00

$-360.00 $360.00

Resurfacing on S.R. 258 from New Hope Rd to Robertson County

94.88

20161031

Project(s): 83018-3222-94, 83018-4222-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-258(13)5.64 000000360.0083018-3222-94 00S.R. 258 FROM NEW HOPE ROAD TO ROBERTSON COUNTY LINE
N/A94.36 000020,000.0083018-4222-04 00The resurfacing on S.R. 258 from New Hope Road (L.M. 8.10) t

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83018-3222-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

83018-4222-04 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

83018-3222-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

83018-4222-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

5,309.725,309.720

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83018-3222-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

83018-4222-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

83018-4222-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $15.00

0.000

452.230

$0.00

$6,783.45

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

83018-4222-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $89.00

0.000

252.340

$0.00

$22,458.26

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

83018-4222-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

83018-4222-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

303.00303.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83018-4222-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

83018-4222-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $615.00

0.000

25.370

$0.00

$15,602.55

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

83018-4222-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

83018-4222-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

83018-4222-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,916.000 $70.50

0.000

5,804.180

$0.00

$409,194.69

411-01.10 ACS MIX(PG64-22) GRADING D

83018-4222-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-1,978.70-1,978.700

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83018-3222-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

83018-4222-04 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

83018-4222-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

83018-4222-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

5,722.505,722.500

0.000.000

83018-4222-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

83018-4222-04 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

247.000 $47.00

0.000

210.110

$0.00

$9,875.17

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83018-3222-94 0100 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,555.00

0.000

0.000

$0.00

$0.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

83018-3222-94 0100 0020 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

534.000 $18.00

0.000

534.000

$0.00

$9,612.00

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

83018-4222-04 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

1.000

1.000

$20,000.00

$20,000.00

712-01 TRAFFIC CONTROL

83018-4222-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

83018-4222-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

83018-4222-04 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

808.000 $9.50

0.000

556.000

$0.00

$5,282.00

712-06 SIGNS (CONSTRUCTION)

83018-3222-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

439.000 $29.00

0.000

484.000

$0.00

$14,036.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 40.0040.00 0.000.0083018-3222-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $29.00

0.000

40.000

$0.00

$1,160.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

83018-3222-94 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.00

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

83018-4222-04 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $6.00

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

83018-4222-04 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $20.00

0.000

16.000

$0.00

$320.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

83018-4222-04 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $12.00

0.000

36.000

$0.00

$432.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

83018-4222-04 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $150.00

0.000

2.000

$0.00

$300.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

83018-4222-04 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

1.000

$0.00

$500.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0083018-4222-04 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $125.00

0.000

1.000

$0.00

$125.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

83018-4222-04 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

2.510

$0.00

$2,510.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

83018-3222-94 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $45.00

0.000

8.000

$0.00

$360.00

716-10.30 TRUNCATED DOME DETECTABLE
WARNING MAT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00500100

0.000.000

360.008.000

83018-4222-04 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.900 $4,900.00

0.000

6.526

$0.00

$31,977.40

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

83018-4222-04 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

710.000 $2.00

0.000

488.000

$0.00

$976.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

83018-4222-04 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,800.00

0.000

6.577

$0.00

$11,838.60

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 8.948.94 0.000.0083018-4222-04 0100 0180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.300 $2,600.00

0.000

8.940

$0.00

$23,244.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

83018-4222-04 0100 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,009.50

0.000

1.000

$0.00

$17,009.50

717-01 MOBILIZATION

83018-4222-04 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $3.32

0.000

251.000

$0.00

$833.32

730-14.02 SAW SLOT

83018-4222-04 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,350.000 $0.51

0.000

550.000

$0.00

$280.50

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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