
9/1/2016 20160922

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

CNQ175 Pay Period:  9/1/2016Contract: Estimate Number: 0003 to  09/22/2016Estimate Type: Progress

Superior Traffic Control - Memphis, Inc.Contractor:

Contractor's
Address:

114 Capital Way
Christiana,  TN   37037

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/16/2016

07/21/2016

%

$0.00

56.0

56.0

56.0

100.00

%Percent Complete($):

%Percent Behind:

CANNON, DEKALB

4.88

Date Notice to Proceed: 07/07/2016

08/31/2016

08/31/2016

08/31/2016

$147,734.07

$147,734.07

$140,580.61 $0.00$140,580.61

$0.00

$0.00Test Report Payment Adjustments:

$140,580.61 $140,580.61 0.00

$140,580.61 $0.00$140,580.61

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The miscellaneous safety improvements on S.R. 53

95.12

20160922

Project(s): 08002-3233-94, 21007-3226-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

373708002-3233-94 The miscellaneous safety improvements on S.R. 53 from StonesHSIP-53(49)57.27 07370737
707021007-3226-94 The miscellaneous safety improvements on S.R. 146 from the CHSIP-146(6)42.73 07700770

0.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08002-3233-94 0100 9002 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

21007-3226-94 0100 9003 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

21007-3226-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.720 $660.200

0.000

6.703

$0.000

$4,425.321

411-12.04

08002-3233-94 0100 0010 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $65.280

0.000

108.000

$0.000

$7,050.240

705-01.01

08002-3233-94 0100 9004 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.600

0.000

5.000

$0.000

$178.000

705-01.13

21007-3226-94 0100 9005 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.600

0.000

0.000

$0.000

$0.000

705-01.13
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08002-3233-94 0100 9000 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.600

0.000

0.000

$0.000

$0.000

705-01.50

08002-3233-94 0100 0020 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $17.800

0.000

225.000

$0.000

$4,005.000

705-02.02

08002-3233-94 0100 9001 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.700

0.000

0.000

$0.000

$0.000

705-02.50

08002-3233-94 0100 0030 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,204.220

0.000

7.000

$0.000

$15,429.540

705-04.07

08002-3233-94 0100 0040 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $739.500

0.000

0.000

$0.000

$0.000

705-04.09

08002-3233-94 0100 0050 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,750.000 $3.200

0.000

4,530.500

$0.000

$14,497.600

705-04.21

21007-3226-94 0100 0020 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $3.200

0.000

364.000

$0.000

$1,164.800

705-04.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

08002-3233-94 0100 0060 S.F. GUARDRAIL END TERMINAL
DELINEATION SHEETING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $29.480

0.000

0.000

$0.000

$0.000

705-04.24

08002-3233-94 0100 0070 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,415.500

0.000

1.000

$0.000

$3,415.500

712-01

21007-3226-94 0100 0030 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,794.500

0.000

1.000

$0.000

$2,794.500

712-01

21007-3226-94 0100 0040 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $35.000

0.000

10.000

$0.000

$350.000

713-02.14

21007-3226-94 0100 0050 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $17.500

0.000

169.500

$0.000

$2,966.250

713-02.20

08002-3233-94 0100 0080 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

294.000 $6.250

0.000

240.000

$0.000

$1,500.000

713-02.21

21007-3226-94 0100 0060 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

234.000 $6.250

0.000

210.000

$0.000

$1,312.500

713-02.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 851.00851.00 0.000.0008002-3233-94 0100 0090 L.F. BARRIER WALL DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $9.000

0.000

851.000

$0.000

$7,659.000

713-02.22

08002-3233-94 0100 0100 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,456.000 $3.500

0.000

1,243.000

$0.000

$4,350.500

713-11.01

21007-3226-94 0100 0070 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

254.000 $3.500

0.000

124.290

$0.000

$435.015

713-11.01

08002-3233-94 0100 0110 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,391.000 $4.450

0.000

976.800

$0.000

$4,346.760

713-11.02

21007-3226-94 0100 0080 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,526.000 $4.450

0.000

1,483.800

$0.000

$6,602.910

713-11.02

08002-3233-94 0100 0120 EACH P POST SLIP BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $400.000

0.000

0.000

$0.000

$0.000

713-11.21

21007-3226-94 0100 0090 EACH P POST SLIP BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $400.000

0.000

2.000

$0.000

$800.000

713-11.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

96.00 359.50359.50 0.000.0008002-3233-94 0100 0130 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $14.000

0.000

359.500

$0.000

$5,033.000

713-13.02

21007-3226-94 0100 0100 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $14.000

0.000

177.348

$0.000

$2,482.872

713-13.02

08002-3233-94 0100 0140 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $15.000

0.000

110.840

$0.000

$1,662.600

713-13.03

21007-3226-94 0100 0110 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

262.000 $15.000

0.000

261.060

$0.000

$3,915.900

713-13.03

08002-3233-94 0100 0150 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $25.000

0.000

73.000

$0.000

$1,825.000

713-15.36

21007-3226-94 0100 0120 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $25.000

0.000

20.000

$0.000

$500.000

713-15.36
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 386.00386.00 0.000.0008002-3233-94 0100 0160 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

232.000 $27.540

0.000

386.000

$0.000

$10,630.440

716-01.21

21007-3226-94 0100 0130 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $27.540

0.000

21.000

$0.000

$578.340

716-01.21

08002-3233-94 0100 0170 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $9.180

0.000

92.000

$0.000

$844.560

716-02.05

21007-3226-94 0100 0140 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $9.180

0.000

195.000

$0.000

$1,790.100

716-02.05

08002-3233-94 0100 0180 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $1.020

0.000

38.000

$0.000

$38.760

716-02.08

21007-3226-94 0100 0150 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $1.020

0.000

52.000

$0.000

$53.040

716-02.08

21007-3226-94 0100 0160 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.250 $1,479.000

0.000

18.175

$0.000

$26,880.825

716-13.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 60.0060.00 0.000.0008002-3233-94 0100 0190 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $0.510

0.000

60.000

$0.000

$30.600

716-13.04

21007-3226-94 0100 0170 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $0.510

0.000

61.000

$0.000

$31.110

716-13.04

08002-3233-94 0100 0200 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.000

0.000

1.000

$0.000

$550.000

717-01

21007-3226-94 0100 0180 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $450.000

0.000

1.000

$0.000

$450.000

717-01

V44 *END OF REPORT*
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