
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNQ177 Pay Period:  11/1/2016Contract: Estimate Number: 0002 to  11/30/2016Estimate Type: Progress Estimate Approved:Yes

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

10/03/2016

%

$0.00

89.0

85.0

85.0

95.51

%Percent Complete($):

%Percent Behind:

WILLIAMSON

5.38

Date Notice to Proceed: 08/19/2016

11/15/2016

$642,041.65

$637,841.65

$583,899.61 $79,952.17$503,947.44

$-6,170.25

$0.00Test Report Payment Adjustments:

$577,729.36 $468,596.19 109,133.17

$583,899.61 $79,952.17$503,947.44

$0.00 $0.00

$0.00 $0.00

$-35,351.25 $29,181.00

The resurfacing on S.R. 397 from U.S. 31 (S.R. 6)(L.M. 0.00)

90.13

20161130

Project(s): 94092-3230-94, 94092-8230-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-NH/HSIP-397(13)11.33 655036,827.1094092-3230-94 50From SR-6 (LM 0.00) to SR-96 in Franklin (LM 3.20)
R-NH/HSIP-397(13)88.67 00651572,306.0794092-8230-14 15The resurfacing on S.R. 397 from U.S. 31 (S.R. 6) (L.M. 0.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94092-3230-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

94092-8230-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

94092-3230-94 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

94092-8230-14 0100 9018 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

94092-3230-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

94092-8230-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

5,341.715,341.710

5,341.715,341.710
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94092-3230-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94092-8230-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94092-3230-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $22.50

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

94092-8230-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $57.00

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

94092-8230-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

94092-8230-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

94092-8230-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 8.988.98 0.000.0094092-8230-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $600.00

0.000

8.977

$0.00

$5,386.20

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

94092-8230-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $950.00

26.750

26.750

$25,412.50

$25,412.50

403-05.01 BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

94092-8230-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

94092-8230-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

94092-8230-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,852.000 $72.50

0.000

3,784.770

$0.00

$274,395.83

411-02.10 ACS MIX(PG70-22) GRADING D

94092-8230-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-3,065.66-3,065.660

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94092-3230-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

94092-8230-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

94092-8230-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

94092-8230-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

94092-8230-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

94092-3230-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,450.00

0.000

5.000

$0.00

$7,250.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

94092-8230-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,816.000 $12.50

0.000

3,465.530

$0.00

$43,319.13

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.005.00 5.000.0094092-3230-94 0100 9020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.92

5.000

5.000

$164.60

$164.60

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

94092-3230-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $2,150.00

5.000

17.000

$10,750.00

$36,550.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00300100

0.000.000

25,800.0012.000

94092-3230-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $0.90

125.000

425.000

$112.50

$382.50

706-01 GUARDRAIL REMOVED

94092-8230-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.100

1.000

$3,000.00

$30,000.00

712-01 TRAFFIC CONTROL

94092-8230-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

94092-8230-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

807.00 807.00807.00 0.000.0094092-8230-14 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

594.000 $9.25

0.000

807.000

$0.00

$7,464.75

712-06 SIGNS (CONSTRUCTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00900100

-1,970.25-213.000

0.000.000

94092-8230-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

7,791.000

$0.00

$7,791.00

712-08.01 UNIFORMED POLICE OFFICER

94092-8230-14 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,100.00

0.000

2.000

$0.00

$4,200.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT95000100

-4,200.00-2.000

0.000.000

94092-3230-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $23.50

0.000

459.000

$0.00

$10,786.50

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

94092-3230-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

211.000 $23.50

0.000

188.000

$0.00

$4,418.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

94092-8230-14 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $18.50

8.852

288.853

$163.76

$5,343.78

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 32.0032.00 0.000.0094092-8230-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $155.00

0.000

32.000

$0.00

$4,960.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

94092-8230-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $255.00

9.000

9.000

$2,295.00

$2,295.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

94092-8230-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $130.00

0.000

6.000

$0.00

$780.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

94092-8230-14 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $820.00

0.100

13.206

$82.00

$10,828.92

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

94092-8230-14 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $4,500.00

7.225

12.962

$32,512.50

$58,329.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

94092-8230-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,913.000 $1.05

112.000

112.000

$117.60

$117.60

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

94092-8230-14 0100 0170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.000

1.000

$0.00

$30,000.00

717-01 MOBILIZATION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,645.002,645.00 0.000.0094092-8230-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,200.000 $3.05

0.000

2,645.000

$0.00

$8,067.25

730-14.02 SAW SLOT

94092-8230-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,800.000 $0.60

0.000

5,635.000

$0.00

$3,381.00

730-14.03 LOOP WIRE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01900100

0.000.000

3,381.005,635.000

V47 - TSMR *END OF REPORT*
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