Print Date: 10/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ178

Estimate Number: 0003

Contractor: Delta Contracting Company, LLC
Contractor's P O Box 1812
Address: Jackson, TN 38302

Estimate Type: Progress

Contract Location: Resurfacing on S.R. 114 from U.S. 64 (S.R. 15) to Hardin Co

Counties: WAYNE

Project(s): 91007-3217-94, 91007-8217-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,369,160.40
$0.00
$1,369,160.40
$-14,367.04
$0.00
$1,354,793.36

Previous to Date

$1,132,535.54
$0.00
$1,132,535.54
$-62,499.04
$0.00
$1,070,036.50

This Estimate

$236,624.86
$0.00
$236,624.86
$48,132.00
$0.00
284,756.86

Pay Period: 9/1/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 09/30/2016

Time
118.0 Days
87.0 Days
87.0 Days
73.73 %

100.21 %
- %
Dates
05/13/2016
06/02/2016
06/15/2016
07/06/2016
07/20/2016
10/31/2016

Amounts

$1,349,865.00
$1,349,865.00
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Print Date:
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10/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
91007-3217-94 7.33 STP/HSIP-114(15) 284,756.86 From State Route 15 (L.M 0.00) to Hardin County Line (L.M 7.
91007-8217-14 92.67 STP/HSIP-114(15) The resurfacing on S.R. 114 from U.S. 64 (S.R. 15) (L.M. 0.0
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
91007-3217-94 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-3217-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 7,300.200 Adj This Est 7,300.200
Adj Total: 7,300.200 Adj Total: 7,300.200

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
91007-3217-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-3217-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 450.000 Unit Price: $38.000
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 0010 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 25.000 Unit Price: $42.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 0020 303-10.02 TON MINERAL AGGREGATE (SIZE 2) Bid: 25.000 Unit Price: $42.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 0030 307-02.08 TON ASPHALT CONCRETE MIX Bid: 500.000 Unit Price: $98.000
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 147.090 Total: $14,414.820
91007-8217-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -121.460 Adj Total: -121.460

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
91007-8217-14 0100 9007  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 57.670 Adj Total: 57.670
91007-8217-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 0040 403-01 TON BITUMINOUS MATERIAL FOR Bid: 50.000 Unit Price: $646.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 22.240 Total: $14,367.040
0100 0040 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -22.240 Adj Total: -14,367.040
91007-8217-14 0100 0050  403-05.01 TON BITUMINOUS MATERIAL (FOG Bid: 31.000 Unit Price: $775.000
SEAL) SHOULDER This Est: 7.050 This Est: $5,463.750
Total: 7.050 Total: $5,463.750
91007-8217-14 0100 0060  407-02.11 C.Y. REMOVAL & DISPOSAL OF Bid: 100.000 Unit Price: $44.000
EXISTING ASPHALT PAVEMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
91007-8217-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 0070 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 7,806.000 Unit Price: $89.000
This Est: 39.760 This Est: $3,538.640
Total: 8,384.450 Total: $746,216.050
91007-8217-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 16.220 Adj This Est 16.220
Adj Total: 3,461.410 Adj Total: 3,461.410
91007-3217-94 0100 9015 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 9016 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: -1,660.390 This Est: $-1,660.390
Total: -1,660.390 Total: $-1,660.390
91007-8217-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
91007-8217-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 27.770 Adj This Est 27.770
Adj Total: 5,860.120 Adj Total: 5,860.120
91007-8217-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-3217-94 0100 0020 411-12.02 L.M. SCORING SHOULDERS Bid: 13.000 Unit Price: $1,020.000
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.000
Total: 13.000 Total: $13,260.000
91007-8217-14 0100 0080 415-01.01 TON COLD PLANING BITUMINOUS Bid: 7,540.000 Unit Price: $18.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 8,907.990 Total: $160,343.820
91007-3217-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 18.000 Unit Price: $2,300.000
(NCHRP 350, TL3) This Est: 15.000 This Est: $34,500.000
Total: 15.000 Total: $34,500.000
91007-3217-94 0100 0040 706-01 L.F. GUARDRAIL REMOVED Bid: 900.000 Unit Price: $1.800
This Est: 750.000 This Est: $1,350.000
Total: 750.000 Total: $1,350.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
91007-8217-14 0100 0090 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 150.000 Unit Price: $76.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 0100 710-09.07 L.F. 6" PERFORATED PLASTIC PIPE Bid: 250.000 Unit Price: $84.000
(FRENCH DRAIN) This Est: 0.000 This Est: $0.000
Total: 573.000 Total: $48,132.000
0100 0100 ADJUSTMENT Test Report Payment Adjustment Adj This Est 573.000 Adj This Est 48,132.000
Adj Total: 0.000 Adj Total: 0.000
91007-8217-14 0100 0110 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $38,000.000
This Est: 0.500 This Est: $19,000.000
Total: 1.000 Total: $38,000.000
91007-8217-14 0100 0120 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $48.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 0130 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $48.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 0140 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 696.000 Unit Price: $9.000
This Est: 0.000 This Est: $0.000
Total: 756.000 Total: $6,804.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
91007-3217-94 0100 0050 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 710.000 Unit Price: $34.000
Color) This Est: 671.000 This Est: $22,814.000
Total: 671.000 Total: $22,814.000
91007-3217-94 0100 0060 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 40.000 Unit Price: $34.000
Color) This Est: 15.000 This Est: $510.000
Total: 15.000 Total: $510.000
91007-8217-14 0100 0150 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 1,685.000 Unit Price: $10.000
MARKING(CHANNELIZATION This Est: 74.667 This Est: $746.670
STRIPING) Total: 74.667 Total: $746.670
91007-8217-14 0100 0160 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 200.000 Unit Price: $12.000
(STOP LINE) This Est: 64.000 This Est: $768.000
Total: 64.000 Total: $768.000
91007-8217-14 0100 0170 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $150.000
(TURN LANE ARROW) This Est: 7.000 This Est: $1,050.000
Total: 7.000 Total: $1,050.000
91007-8217-14 0100 0180 716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $550.000
MARKING (STOP AHEAD) This Est: 1.000 This Est: $550.000
Total: 1.000 Total: $550.000
91007-8217-14 0100 0190 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 13.000 Unit Price: $1,700.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 33.131 Total: $56,322.700

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
91007-8217-14 0100 0200 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 28.000 Unit Price: $5,000.000
PVMT MRKNG (6IN LINE) This Est: 28.130 This Est: $140,650.000
Total: 28.130 Total: $140,650.000
91007-8217-14 0100 0210 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 650.000 Unit Price: $2.000
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
91007-8217-14 0100 0220 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $48,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $48,000.000

RR004

V44  *END OF REPORT*
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