
10/16/2016 20161025

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNQ183 Pay Period:  10/16/2016Contract: Estimate Number: 0004 to  10/25/2016Estimate Type: Progress Estimate Approved:No

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/15/2016

07/18/2016

%

$0.00

118.0

112.0

112.0

94.92

%Percent Complete($):

%Percent Behind:

WEAKLEY

---

Date Notice to Proceed: 07/06/2016

10/31/2016

10/25/2016

10/25/2016

$2,233,170.34

$2,233,170.34

$2,172,975.57 $25,675.04$2,147,300.53

$0.00

$0.00Test Report Payment Adjustments:

$2,172,975.57 $2,147,300.53 25,675.04

$2,172,975.57 $25,675.04$2,147,300.53

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 124 from Staffords Store Road

95.84

20161025

Project(s): 92009-3226-94, 92009-8226-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-124(9)9.61 344021,595.0092009-3226-94 40FROM: L.M. 6.36 (STAFFORDS STORE RD.) TO: L.M. 15.77 (CARROL
STP/HSIP-124(9)90.39 34944,080.0492009-8226-14 94The resurfacing on S.R. 124 from Staffords Store Road (L.M.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

92009-3226-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

92009-8226-14 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

92009-3226-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

92009-8226-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

16,614.3916,614.390

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

92009-3226-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

92009-8226-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

92009-8226-14 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $38.00

0.000

214.440

$0.00

$8,148.72

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

92009-8226-14 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1.00

0.000

0.000

$0.00

$0.00

203-06 WATER

92009-8226-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,798.000 $28.00

93.930

1,715.900

$2,630.04

$48,045.20

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

92009-8226-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

207.000 $160.00

0.000

81.080

$0.00

$12,972.80

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

92009-8226-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,407.000 $94.20

0.000

3,078.210

$0.00

$289,967.38

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0092009-8226-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-3,181.79-3,181.790

0.000.000

92009-8226-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

2,836.252,836.250

0.000.000

92009-8226-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

92009-8226-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $645.00

0.000

105.443

$0.00

$68,010.74

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

92009-8226-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

92009-8226-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11191.15 11,326.4411,326.44 0.000.0092009-8226-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,783.000 $94.75

0.000

11,326.440

$0.00

$1,073,180.19

411-02.10 ACS MIX(PG70-22) GRADING D

92009-8226-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

4,650.614,650.610

0.000.000

92009-3226-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

92009-8226-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

92009-8226-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

92009-8226-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

9,995.009,995.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

92009-8226-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

92009-8226-14 0100 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145,717.000 $1.97

0.000

143,596.640

$0.00

$282,885.38

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

92009-8226-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $35.00

0.000

204.000

$0.00

$7,140.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

92009-3226-94 0100 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $2,400.00

0.000

14.000

$0.00

$33,600.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

92009-8226-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29,000.00

0.050

1.000

$1,450.00

$29,000.00

712-01 TRAFFIC CONTROL

92009-8226-14 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,712.000 $8.00

0.000

1,030.000

$0.00

$8,240.00

712-06 SIGNS (CONSTRUCTION)

92009-3226-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

622.000 $35.00

617.000

617.000

$21,595.00

$21,595.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 47.0047.00 0.000.0092009-3226-94 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $21.00

0.000

47.000

$0.00

$987.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

92009-3226-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $15.50

0.000

96.000

$0.00

$1,488.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

92009-8226-14 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.056 $1,050.00

0.000

82.848

$0.00

$86,990.40

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

92009-3226-94 0100 0050 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.188 $5,550.00

0.000

14.352

$0.00

$79,653.60

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

92009-3226-94 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.840 $2,525.00

0.000

19.468

$0.00

$49,156.70

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

92009-8226-14 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $41,000.00

0.000

1.000

$0.00

$41,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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