
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

CNQ193 Pay Period:  10/1/2016Contract: Estimate Number: 0003 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Wright Brothers Construction Company, Inc.Contractor:

Contractor's
Address:

PO Box 437
Charleston,  TN   37310

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

08/26/2016

%

$0.00

75.0

74.0

74.0

98.67

%Percent Complete($):

%Percent Behind:

HAMILTON

---

Date Notice to Proceed: 08/19/2016

11/01/2016

$1,450,031.62

$1,450,031.62

$1,502,875.56 $983,981.47$518,894.09

$0.00

$0.00Test Report Payment Adjustments:

$1,502,875.56 $518,894.09 983,981.47

$1,502,875.56 $983,981.47$518,894.09

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 153 from the S.R. 319 underpass

101.73

20161031

Project(s): 33052-3249-94, 33052-8249-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-NH/HSIP-153(10)7.56 6234106,902.0533052-3249-94 34From SR-319 Underpass To North fo Grubb Road
R-NH/HSIP-153(10)92.44 006228877,079.4233052-8249-14 28The resurfacing on S.R. 153 from the S.R. 319 underpass (L.M

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33052-3249-94 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

33052-8249-14 0100 9018 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

33052-3249-94 0100 9015 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

33052-8249-14 0100 9016 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

33052-3249-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

33052-8249-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

15,511.4915,511.490

12,007.6712,007.670
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33052-3249-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

33052-8249-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

33052-3249-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $39.25

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

33052-8249-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,308.000 $69.50

0.000

0.000

$0.00

$0.00

307-01.11 ASPHALT CEMENT (PG64-22)
(BPMLC-HM) GRADING CS

33052-8249-14 0100 9500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $69.50

0.000

2,549.240

$0.00

$177,172.18

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

33052-8249-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $146.00

0.000

21.660

$0.00

$3,162.36

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

33052-8249-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90080100

-1,782.95-1,782.950

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0033052-8249-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90060100

2,793.002,793.000

0.000.000

33052-8249-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

33052-8249-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $456.00

45.490

80.450

$20,743.44

$36,685.20

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

33052-8249-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

33052-8249-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

33052-8249-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,497.000 $91.90

8,507.820

8,507.820

$781,868.66

$781,868.66

411-02.10 ACS MIX(PG70-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0033052-8249-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

3,445.673,445.670

3,445.673,445.670

33052-3249-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

33052-8249-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

-1,232.300

-1,232.300

$-1,232.30

$-1,232.30

411-03.30 RIDEABILITY DEDUCTION

33052-8249-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

33052-8249-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

8,293.508,293.500

8,293.508,293.500

33052-8249-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9800.70 10,549.5110,549.51 0.000.0033052-8249-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,398.000 $18.90

0.000

10,549.510

$0.00

$199,385.74

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

33052-8249-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $806.00

6.000

12.000

$4,836.00

$9,672.00

611-01.20 ADJUSTMENT OF EXISTING
MANHOLE

33052-8249-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $644.00

1.000

1.000

$644.00

$644.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

33052-3249-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $215.00

0.000

0.000

$0.00

$0.00

705-02.10 GUARDRAIL TRANSITION 27IN TO
31IN

33052-3249-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,363.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

33052-3249-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $1.07

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

33052-8249-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $48,000.00

0.500

1.000

$24,000.00

$48,000.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48.00 60.0060.00 0.000.0033052-8249-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

161.000 $5.40

0.000

60.000

$0.00

$324.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

33052-8249-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $5.40

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

33052-8249-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $5.40

0.000

48.000

$0.00

$259.20

712-05.03 WARNING LIGHTS (TYPE C)

33052-8249-14 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

738.000 $7.50

0.000

706.500

$0.00

$5,298.75

712-06 SIGNS (CONSTRUCTION)

33052-8249-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $859.00

0.000

2.000

$0.00

$1,718.00

712-08.03 ARROW BOARD (TYPE C)

33052-8249-14 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,833.00

0.000

2.000

$0.00

$9,666.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

33052-3249-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $25.75

349.000

349.000

$8,986.75

$8,986.75

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 726.00726.00 726.000.0033052-3249-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $25.75

726.000

726.000

$18,694.50

$18,694.50

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

33052-3249-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

404.000 $8.30

395.000

395.000

$3,278.50

$3,278.50

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

33052-3249-94 0100 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

188.000 $15.80

417.002

417.002

$6,588.63

$6,588.63

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

33052-3249-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,202.000 $8.90

1,308.000

1,308.000

$11,641.20

$11,641.20

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

33052-3249-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $107.00

53.000

53.000

$5,671.00

$5,671.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

33052-3249-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $161.00

4.000

4.000

$644.00

$644.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

33052-3249-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $150.00

4.000

4.000

$600.00

$600.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 3.000.0033052-3249-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $107.00

3.000

3.000

$321.00

$321.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

33052-3249-94 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $618.00

3.212

34.416

$1,985.02

$21,269.09

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

33052-3249-94 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $4,028.00

11.806

11.806

$47,554.57

$47,554.57

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

33052-3249-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

643.000 $1.88

331.000

331.000

$622.28

$622.28

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

33052-3249-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $2.42

130.000

130.000

$314.60

$314.60

716-12.07 ENHANCED FLAT LINE THERMO
(8IN BROKEN LN)

33052-8249-14 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,580.25

0.000

1.000

$0.00

$26,580.25

717-01 MOBILIZATION

33052-8249-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,612.000 $3.00

3,746.000

8,386.000

$11,238.00

$25,158.00

730-14.02 SAW SLOT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21749.00 40,791.0040,791.00 19,042.000.0033052-8249-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70,047.000 $0.59

19,042.000

40,791.000

$11,234.78

$24,066.69

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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