
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

CNQ204 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/07/2016

%

$0.00

55.0

70.0

70.0

127.27

%Percent Complete($):

%Percent Behind:

PUTNAM

32.03

Date Notice to Proceed: 09/07/2016

10/31/2016

$1,188,065.45

$1,174,471.77

$1,148,460.95 $2,092.88$1,146,368.07

$0.00

$0.00Test Report Payment Adjustments:

$1,148,460.95 $1,146,368.07 2,092.88

$1,148,460.95 $2,092.88$1,146,368.07

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on U.S. 70N (S.R. 24) from Miller Road

95.24

20161130

Project(s): 71002-3221-94, 71002-3222-94, 71002-8221-14, 71002-8222-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-STP/HSIP-24(64)5.25 45050.0071002-3221-94 05From Miller Road (RT) To West of 4th Street
R-STP/HSIP-24(65)6.50 6845572,092.8871002-3222-94 89From W of Old Kentucky Road To Hitchcock Drive
R-STP/HSIP-24(64)34.95 45540.0071002-8221-14 54The resurfacing on U.S. 70N (S.R. 24) from Miller Road (L.M.
R-STP/HSIP-24(65)53.31 45300.0071002-8222-14 30The resurfacing on U.S. 70N (S.R. 24) from west of Old Kentu

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71002-3221-94 0100 9023 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

71002-3222-94 0100 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

71002-8221-14 0100 9025 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

71002-8222-14 0100 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71002-3221-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

71002-3222-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140100

3.833.830

0.000.000

71002-8221-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90150100

5,340.295,340.290

0.000.000

71002-8222-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100

8,147.148,147.140

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71002-3221-94 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

71002-3222-94 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

71002-8221-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

71002-8222-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71002-3221-94 0100 9027 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

71002-3222-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $40.00

0.000

10.230

$0.00

$409.20

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

71002-8221-14 0100 9030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00

0.000

249.080

$0.00

$9,963.20

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

71002-8222-14 0100 9031 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00

0.000

503.060

$0.00

$20,122.40

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

71002-8221-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $500.00

0.000

11.620

$0.00

$5,810.00

403-02.01 TRACKLESS TACK COAT

71002-8222-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $500.00

0.000

23.160

$0.00

$11,580.00

403-02.01 TRACKLESS TACK COAT

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71002-8221-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

71002-8222-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

71002-8221-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

71002-8222-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

71002-8221-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,703.000 $83.37

0.000

3,717.740

$0.00

$309,947.98

411-01.10 ACS MIX(PG64-22) GRADING D

71002-8222-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,971.000 $83.37

0.000

5,537.440

$0.00

$461,656.37

411-01.10 ACS MIX(PG64-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0071002-8221-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

-2,467.24-2,467.240

0.000.000

71002-8222-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-3,694.56-3,694.560

0.000.000

71002-8221-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-12,890.030

$0.00

$-12,890.03

411-03.30 RIDEABILITY DEDUCTION

71002-8222-14 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-8,796.540

$0.00

$-8,796.54

411-03.30 RIDEABILITY DEDUCTION

71002-8221-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

71002-8222-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0071002-8221-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90030100

3,147.003,147.000

0.000.000

71002-8222-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

4,687.504,687.500

0.000.000

71002-8221-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

71002-8222-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

71002-3221-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.600 $472.29

0.000

2.104

$0.00

$993.70

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

71002-3222-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.400 $472.29

0.000

2.034

$0.00

$960.64

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 37,757.5737,757.57 0.000.0071002-8221-14 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44,009.000 $0.86

0.000

37,757.570

$0.00

$32,471.51

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

71002-8222-14 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66,744.000 $0.86

0.000

77,142.400

$0.00

$66,342.46

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

71002-3221-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $625.00

0.000

0.000

$0.00

$0.00

611-01.20 ADJUSTMENT OF EXISTING
MANHOLE

71002-3222-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $625.00

0.000

5.000

$0.00

$3,125.00

611-01.20 ADJUSTMENT OF EXISTING
MANHOLE

71002-3222-94 0100 0040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

459.000 $3.00

0.000

0.000

$0.00

$0.00

611-03.04 GRAY IRON CASTINGS
(CATCHBASIN)

71002-3222-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $67.21

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

71002-3222-94 0100 9029 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.92

0.000

5.000

$0.00

$164.60

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71002-3222-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $84.01

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

71002-3222-94 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20.35

0.000

300.000

$0.00

$6,105.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

71002-3222-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $165.44

0.000

1.000

$0.00

$165.44

705-02.10 GUARDRAIL TRANSITION 27IN TO
31IN

71002-3222-94 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $538.16

0.000

1.000

$0.00

$538.16

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

71002-3222-94 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $566.84

0.000

3.000

$0.00

$1,700.52

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

71002-3222-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,171.46

0.000

3.000

$0.00

$6,514.38

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

71002-3222-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

127.000 $1.03

0.000

300.000

$0.00

$309.00

706-01 GUARDRAIL REMOVED
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 50.0050.00 0.000.0071002-3222-94 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.00

0.000

50.000

$0.00

$1,250.00

706-06.03 RADIUS RAIL

71002-8221-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,783.60

0.000

1.000

$0.00

$13,783.60

712-01 TRAFFIC CONTROL

71002-8222-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,932.23

0.000

1.000

$0.00

$14,932.23

712-01 TRAFFIC CONTROL

71002-3222-94 0100 9504 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,000.00

0.000

1.000

$0.00

$4,000.00

712-01.01 ADDITIONAL TRAFFIC CONTROL

71002-3221-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $41.36

0.000

5.000

$0.00

$206.80

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

71002-3222-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $41.36

0.000

5.000

$0.00

$206.80

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.005.00 0.000.0071002-3221-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5.17

0.000

5.000

$0.00

$25.85

712-05.01 WARNING LIGHTS (TYPE A)

71002-3222-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $5.17

0.000

5.000

$0.00

$25.85

712-05.01 WARNING LIGHTS (TYPE A)

71002-8221-14 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

702.000 $8.27

0.000

441.000

$0.00

$3,647.07

712-06 SIGNS (CONSTRUCTION)

71002-8222-14 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

635.000 $8.27

0.000

590.000

$0.00

$4,879.30

712-06 SIGNS (CONSTRUCTION)

71002-8221-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $853.07

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

71002-8222-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $853.07

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0071002-8221-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,376.96

0.000

1.000

$0.00

$5,376.96

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

71002-8222-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,376.96

0.000

2.000

$0.00

$10,753.92

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

71002-3221-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

467.000 $23.78

0.000

308.000

$0.00

$7,324.24

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

71002-3222-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $23.78

0.000

293.000

$0.00

$6,967.54

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

71002-3221-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $23.78

0.000

24.000

$0.00

$570.72

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

71002-3222-94 0100 9032 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.78

0.000

92.000

$0.00

$2,187.76

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

71002-3222-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $23.78

0.000

81.000

$0.00

$1,926.18

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 80.6780.67 0.000.0071002-3221-94 0100 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $18.61

0.000

80.666

$0.00

$1,501.19

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

71002-3222-94 0100 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $18.61

0.000

166.223

$0.00

$3,093.41

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

71002-3221-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

298.000 $9.31

0.000

326.000

$0.00

$3,035.06

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

71002-3222-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $9.31

0.000

520.000

$0.00

$4,841.20

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

71002-3221-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $155.10

0.000

6.000

$0.00

$930.60

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

71002-3222-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $155.10

0.000

16.000

$0.00

$2,481.60

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

71002-3222-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $1.03

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0071002-3222-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $129.25

0.000

2.000

$0.00

$258.50

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

71002-3222-94 0100 0180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $10.34

0.000

87.000

$0.00

$899.58

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

71002-3222-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $258.51

0.000

6.000

$0.00

$1,551.06

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

71002-3221-94 0100 0100 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.600 $387.76

0.000

21.876

$0.00

$8,482.64

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

71002-3222-94 0100 0200 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.100 $387.76

0.000

18.294

$0.00

$7,093.68

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

71002-3221-94 0100 0110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.100 $2,274.87

0.000

9.339

$0.00

$21,245.01

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

71002-3222-94 0100 0210 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.100 $2,274.87

0.920

11.352

$2,092.88

$25,824.32

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Page 15RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

124.00 124.00124.00 0.000.0071002-3221-94 0100 9028 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.07

0.000

124.000

$0.00

$256.68

716-13.03 SPRAY THERMO PVMT MRKNG
(60 mil) (8IN BARRIER LINE)

71002-3222-94 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $2.07

0.000

1,848.000

$0.00

$3,825.36

716-13.03 SPRAY THERMO PVMT MRKNG
(60 mil) (8IN BARRIER LINE)

71002-3221-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $1.03

0.000

0.000

$0.00

$0.00

716-13.05 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN DOTTED LINE)

71002-3222-94 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $1.03

0.000

0.000

$0.00

$0.00

716-13.05 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN DOTTED LINE)

71002-8221-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,483.49

0.000

1.000

$0.00

$17,483.49

717-01 MOBILIZATION

71002-8222-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,940.45

0.000

1.000

$0.00

$18,940.45

717-01 MOBILIZATION
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,095.001,095.00 0.000.0071002-8221-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,230.000 $2.95

0.000

1,095.000

$0.00

$3,230.25

730-14.02 SAW SLOT

71002-8222-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,300.000 $2.95

0.000

2,133.000

$0.00

$6,292.35

730-14.02 SAW SLOT

71002-8221-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,150.000 $0.57

0.000

5,572.000

$0.00

$3,176.04

730-14.03 LOOP WIRE

71002-8222-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,500.000 $0.57

0.000

6,310.000

$0.00

$3,596.70

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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