
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNQ215 Pay Period:  11/1/2016Contract: Estimate Number: 0002 to  11/30/2016Estimate Type: Progress Estimate Approved:Yes

LoJac Safety, Inc.Contractor:

Contractor's
Address:

PO Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

10/06/2016

%

$0.00

104.0

104.0

104.0

100.00

%Percent Complete($):

%Percent Behind:

DAVIDSON

---

Date Notice to Proceed: 08/19/2016

11/30/2016

$79,572.00

$79,572.00

$79,592.00 $43,759.50$35,832.50

$-484.00

$0.00Test Report Payment Adjustments:

$79,108.00 $35,832.50 43,275.50

$79,592.00 $43,759.50$35,832.50

$0.00 $0.00

$0.00 $0.00

$0.00 $-484.00

The installation of an overhead sign structure on S.R. 155 W

100.03

20161130

Project(s): 19074-4258-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000043,275.5019074-4258-04 00The installation of an overhead sign structure on S.R. 155 W

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19074-4258-04 0100 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19074-4258-04 0100 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,400.00

0.000

2.000

$0.00

$4,800.00

705-08.11 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

19074-4258-04 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $200.00

0.000

50.000

$0.00

$10,000.00

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

19074-4258-04 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,800.00

0.600

1.000

$1,680.00

$2,800.00

712-01 TRAFFIC CONTROL

19074-4258-04 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $22.00

200.000

400.000

$4,400.00

$8,800.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00400100

-484.00-22.000

-484.00-22.000

19074-4258-04 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $15.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 20.0020.00 20.000.0019074-4258-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $7.00

20.000

20.000

$140.00

$140.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

19074-4258-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

712-08.01 UNIFORMED POLICE OFFICER

19074-4258-04 0100 0070 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $80.00

0.000

0.000

$0.00

$0.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

19074-4258-04 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $44,050.00

0.750

1.000

$33,037.50

$44,050.00

713-09.20 STEEL OVERHEAD SIGN
STRUCTURE/(SPAN 60'+/-)

19074-4258-04 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $19.00

158.000

158.000

$3,002.00

$3,002.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

19074-4258-04 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

0.000

2.000

$0.00

$3,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

19074-4258-04 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.500

1.000

$1,500.00

$3,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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