
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNQ222 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Hoover, Inc.Contractor:

Contractor's
Address:

PO Box 400
Lavergne,  TN   37086

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

09/06/2016

%

$0.00

270.0

76.0

76.0

28.15

%Percent Complete($):

%Percent Behind:

RUTHERFORD

---

Date Notice to Proceed: 08/19/2016

05/15/2017

11/02/2016

11/16/2016

$499,243.25

$499,243.25

$478,110.15 $5,461.73$472,648.42

$0.00

$0.00Test Report Payment Adjustments:

$478,110.15 $472,648.42 5,461.73

$478,110.15 $5,461.73$472,648.42

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 266 from the S.R. 840 WB ramp

94.15

20161130

Project(s): 75028-3206-94, 75028-8206-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-STP/HSIP-266(25)2.63 25000.0075028-3206-94 00SR-266: From Ramp to SR-840 WB (L.M. 8.65) to State route 10
R-STP/HSIP-266(25)97.37 25255,461.7375028-8206-14 25The resurfacing on S.R. 266 from the S.R. 840 WB ramp (L.M.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75028-3206-94 0100 9010 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

75028-8206-14 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

75028-3206-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

75028-8206-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

5,748.675,748.670

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75028-3206-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

75028-8206-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

75028-8206-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,217.000 $18.00

21.700

167.980

$390.60

$3,023.64

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

75028-8206-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $65.00

0.000

35.180

$0.00

$2,286.70

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

75028-8206-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-114.79-114.790

0.000.000

75028-8206-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

18.0018.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75028-8206-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

75028-8206-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $600.00

0.000

24.060

$0.00

$14,436.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

75028-8206-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

75028-8206-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

75028-8206-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,262.000 $75.00

0.000

3,541.060

$0.00

$265,579.50

411-03.13 ACS MIX(PG70-22) THIN LIFT D
ASPHALT

75028-8206-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-2,888.51-2,888.510

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0075028-8206-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90130100

3,561.003,561.000

0.000.000

75028-3206-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $540.00

0.000

0.287

$0.00

$154.98

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

75028-3206-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $540.00

0.000

5.867

$0.00

$3,168.18

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

75028-8206-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,023.000 $13.00

0.000

2,370.500

$0.00

$30,816.50

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

75028-8206-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.000

1.000

$0.00

$30,000.00

712-01 TRAFFIC CONTROL

75028-8206-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75028-8206-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

75028-8206-14 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

712.000 $8.75

0.000

828.000

$0.00

$7,245.00

712-06 SIGNS (CONSTRUCTION)

75028-8206-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

918.750

$0.00

$918.75

712-08.01 UNIFORMED POLICE OFFICER

75028-3206-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $23.00

0.000

348.000

$0.00

$8,004.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

75028-3206-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $23.00

0.000

18.000

$0.00

$414.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

75028-8206-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

395.000 $9.00

0.000

343.000

$0.00

$3,087.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

75028-8206-14 0100 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

334.000 $10.00

0.000

75.000

$0.00

$750.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 34.0034.00 0.000.0075028-8206-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $12.00

0.000

34.000

$0.00

$408.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

75028-8206-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $150.00

0.000

5.000

$0.00

$750.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

75028-8206-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

228.000 $10.00

0.000

200.000

$0.00

$2,000.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

75028-8206-14 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $260.00

0.000

2.000

$0.00

$520.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

75028-8206-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $2.00

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

75028-8206-14 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.500 $800.00

0.000

17.653

$0.00

$14,122.40

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

75028-8206-14 0100 0180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.700 $4,350.00

0.005

7.930

$21.75

$34,495.50

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 269.00269.00 0.000.0075028-8206-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $1.00

0.000

269.000

$0.00

$269.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

75028-8206-14 0100 0200 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.800 $1,875.00

0.005

9.425

$9.38

$17,671.88

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

75028-8206-14 0100 0210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00

0.168

1.000

$5,040.00

$30,000.00

717-01 MOBILIZATION

75028-8206-14 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $3.25

0.000

383.000

$0.00

$1,244.75

730-14.02 SAW SLOT

75028-8206-14 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $0.50

0.000

840.000

$0.00

$420.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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