
9/16/2016 20161015

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

CNQ226 Pay Period:  9/16/2016Contract: Estimate Number: 0002 to  10/15/2016Estimate Type: Progress

Dement Construction Company, LLCContractor:

Contractor's
Address:

P. O. Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

08/15/2016

%

$0.00

747.0

62.0

62.0

8.30

%Percent Complete($):

%Percent Behind:

HAYWOOD

1.37

Date Notice to Proceed: 08/15/2016

08/31/2018

$2,942,314.51

$2,942,314.51

$313,450.30 $239,000.50$74,449.80

$0.00

$0.00Test Report Payment Adjustments:

$313,450.30 $73,349.80 240,100.50

$313,450.30 $239,000.50$74,449.80

$0.00 $0.00

$0.00 $0.00

$-1,100.00 $1,100.00

Construction of a concrete Bulb-Tee beam bridge on S.R. 76

6.93

20161015

Project(s): 38007-3228-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

515138007-3228-94 The construction of a concrete Bulb-Tee beam bridge on S.R.BR-STP-76(75)100.00 51515151240,100.50

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3228-94 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.000

0.200

0.400

$5,000.000

$10,000.000

105-01

38007-3228-94 0100 9023 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07

38007-3228-94 0100 9019 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

38007-3228-94 0500 9020 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

38007-3228-94 0100 9021 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

38007-3228-94 0500 9022 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3228-94 0100 0020 HOUR TRAINEE Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $0.800

0.000

0.000

$0.000

$0.000

109-10.01

38007-3228-94 0100 0030 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,600.000

0.000

0.250

$0.000

$6,400.000

201-01

38007-3228-94 0500 0510 LS REMOVAL OF ASBESTOS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,000.000

0.000

0.000

$0.000

$0.000

202-01.02

38007-3228-94 0500 0520 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EX. BR. NO
38-SR076-8.98)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200,000.000

0.000

0.000

$0.000

$0.000

202-04.01

38007-3228-94 0100 0040 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,340.000 $5.000

0.000

0.000

$0.000

$0.000

203-01

38007-3228-94 0100 9011 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.500

0.000

0.000

$0.000

$0.000

203-01.03

38007-3228-94 0100 0050 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,100.000 $10.000

0.000

0.000

$0.000

$0.000

203-03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3228-94 0100 9012 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.500

0.000

0.000

$0.000

$0.000

203-05

38007-3228-94 0100 0060 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $10.000

0.000

0.000

$0.000

$0.000

203-06

38007-3228-94 0100 0070 C.Y. FURNISHING & SPREADING
TOPSOIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $12.000

0.000

0.000

$0.000

$0.000

203-07

38007-3228-94 0100 0080 LS CONSTRUCTION OF HAUL ROAD Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $124,500.060

0.000

0.000

$0.000

$0.000

203-50

38007-3228-94 0500 0530 C.Y. DRY EXCAVATION (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

899.000 $7.000

0.000

0.000

$0.000

$0.000

204-02.01

38007-3228-94 0500 9014 C.Y. EXTRA DEPTH DRY EXCAVATION
(a)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.500

0.000

0.000

$0.000

$0.000

204-02.02

38007-3228-94 0500 9015 C.Y. EXTRA DEPTH DRY EXCAVATION
(b)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.600

0.000

0.000

$0.000

$0.000

204-02.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3228-94 0500 0540 C.Y. WET EXCAVATION (BRIDGES)/
(BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $12.000

0.000

0.000

$0.000

$0.000

204-03.01

38007-3228-94 0500 9017 C.Y. EXTRA DEPTH WET EXCAVATION
(a)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.000

0.000

0.000

$0.000

$0.000

204-03.02

38007-3228-94 0500 9018 C.Y. EXTRA DEPTH WET EXCAVATION
(b)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.600

0.000

0.000

$0.000

$0.000

204-03.03

38007-3228-94 0500 0550 LS FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PR NO. 1, STA
155+85.00)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.000

0.000

0.000

$0.000

$0.000

204-10.01

38007-3228-94 0500 0560 LS FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PR NO. 2, STA
156+85.00)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.000

0.000

0.000

$0.000

$0.000

204-10.02

38007-3228-94 0500 0570 LS FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PR NO. 3, STA
158+25.00)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.000

0.000

0.000

$0.000

$0.000

204-10.03

38007-3228-94 0100 0090 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $4.000

0.000

0.000

$0.000

$0.000

209-05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 200.00200.00 0.000.0038007-3228-94 0100 0100 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,050.000 $4.000

0.000

200.000

$0.000

$800.000

209-08.02

38007-3228-94 0100 0110 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $1.750

0.000

0.000

$0.000

$0.000

209-08.03

38007-3228-94 0100 0120 EACH ROCK CHECK DAM PER Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.000

0.000

2.000

$0.000

$600.000

209-08.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01200100

0.0000.000

600.0002.000

38007-3228-94 0100 0130 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.000

0.000

1.000

$0.000

$500.000

209-08.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01300100

0.0000.000

500.0001.000

38007-3228-94 0100 0140 BAG SANDBAGS Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.500

0.000

0.000

$0.000

$0.000

209-09.01

38007-3228-94 0100 0150 EACH SEDIMENT FILTER BAG (15' X 15') Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.000

0.000

0.000

$0.000

$0.000

209-09.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3228-94 0100 0160 S.Y. POLYETHYLENE SHEETING (10
MIL.)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.380

0.000

0.000

$0.000

$0.000

209-20.04

38007-3228-94 0100 0170 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,416.000 $31.000

0.000

0.000

$0.000

$0.000

303-01

38007-3228-94 0500 0580 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $40.000

0.000

0.000

$0.000

$0.000

303-01.02

38007-3228-94 0100 0180 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $45.000

0.000

0.000

$0.000

$0.000

303-10.01

38007-3228-94 0100 0190 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

299.000 $106.000

0.000

0.000

$0.000

$0.000

307-01.01

38007-3228-94 0100 0200 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $106.000

0.000

0.000

$0.000

$0.000

307-01.08

38007-3228-94 0100 9008 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3228-94 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

38007-3228-94 0100 9010 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

38007-3228-94 0100 0210 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $140.000

0.000

0.000

$0.000

$0.000

402-01

38007-3228-94 0100 0220 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $30.000

0.000

0.000

$0.000

$0.000

402-02

38007-3228-94 0100 0230 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $800.000

0.000

0.000

$0.000

$0.000

403-01

38007-3228-94 0100 9006 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

38007-3228-94 0100 9007 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3228-94 0100 0240 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

267.000 $124.000

0.000

0.000

$0.000

$0.000

411-01.10

38007-3228-94 0100 9002 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

38007-3228-94 0100 9003 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

38007-3228-94 0100 9004 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

38007-3228-94 0100 9005 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

38007-3228-94 0100 0250 L.M. SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.248 $23,225.000

0.000

0.000

$0.000

$0.000

411-12.02

38007-3228-94 0500 9000 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $144.000

0.000

0.000

$0.000

$0.000

604-01.08
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3228-94 0500 0590 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

157,457.000 $0.900

0.000

0.000

$0.000

$0.000

604-02.03

38007-3228-94 0500 0600 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $360.000

0.000

0.000

$0.000

$0.000

604-03.01

38007-3228-94 0500 0610 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

124,049.000 $0.750

0.000

0.000

$0.000

$0.000

604-03.02

38007-3228-94 0500 0620 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $225.000

0.000

0.000

$0.000

$0.000

604-03.04

38007-3228-94 0500 0630 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

568.000 $575.000

0.000

0.000

$0.000

$0.000

604-03.09

38007-3228-94 0500 0640 C.Y. CLASS X CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $400.000

0.000

0.000

$0.000

$0.000

604-03.74

38007-3228-94 0500 0650 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,252.000 $5.050

0.000

0.000

$0.000

$0.000

604-04.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3228-94 0500 0660 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,146.000 $2.850

0.000

0.000

$0.000

$0.000

604-05.31

38007-3228-94 0500 9001 DOLL DEFECTIVE CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

604-22.50

38007-3228-94 0500 0670 L.F. TEST PILES (PRECAST
CONCRETE, SIZE 1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $50.000

0.000

0.000

$0.000

$0.000

606-09.01

38007-3228-94 0500 0680 EACH LOADING TEST (PRECAST
CONCRETE, SIZE 1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.000

0.000

0.000

$0.000

$0.000

606-09.02

38007-3228-94 0500 0690 L.F. PRECAST CONCRETE PILES
(SIZE 1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,270.000 $34.000

0.000

0.000

$0.000

$0.000

606-09.03

38007-3228-94 0500 0700 EACH PILE ANCHORAGE SYSTEM
(SEISMIC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $85.000

0.000

0.000

$0.000

$0.000

606-12.01

38007-3228-94 0100 0260 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $35.000

0.000

0.000

$0.000

$0.000

610-07.03
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Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3228-94 0500 0710 L.F. PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,088.000 $240.000

0.000

0.000

$0.000

$0.000

615-01.12

38007-3228-94 0500 0720 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

916.000 $60.000

0.000

0.000

$0.000

$0.000

620-05.01

38007-3228-94 0100 0270 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $35.000

0.000

0.000

$0.000

$0.000

621-03.02

38007-3228-94 0100 0280 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $59.750

0.000

0.000

$0.000

$0.000

705-01.01

38007-3228-94 0100 9013 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $74.688

0.000

0.000

$0.000

$0.000

705-01.50

38007-3228-94 0100 0290 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

371.000 $16.700

0.000

0.000

$0.000

$0.000

705-02.02

38007-3228-94 0100 9016 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.050

0.000

0.000

$0.000

$0.000

705-02.50
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38007-3228-94 0100 0300 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,390.000

0.000

0.000

$0.000

$0.000

705-04.07

38007-3228-94 0100 0310 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,540.000 $2.000

0.000

0.000

$0.000

$0.000

707-08.11

38007-3228-94 0100 0320 EACH MARKERS (CONCRETE R.O.W.
POSTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $180.000

0.000

0.000

$0.000

$0.000

708-02.01

38007-3228-94 0100 0330 C.Y. RUBBLE STONE RIP-RAP Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $75.000

0.000

0.000

$0.000

$0.000

709-01.01

38007-3228-94 0100 0340 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $39.000

0.000

0.000

$0.000

$0.000

709-05.05

38007-3228-94 0100 0350 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,240.000 $39.000

0.000

0.000

$0.000

$0.000

709-05.08

38007-3228-94 0500 0730 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $40.000

0.000

0.000

$0.000

$0.000

710-09.01
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38007-3228-94 0500 0740 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $10.000

0.000

0.000

$0.000

$0.000

710-09.02

38007-3228-94 0100 0360 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.000

0.000

0.200

$0.000

$1,000.000

712-01

38007-3228-94 0100 0370 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $32.000

0.000

0.000

$0.000

$0.000

712-05.01

38007-3228-94 0100 0380 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $32.000

0.000

0.000

$0.000

$0.000

712-05.03

38007-3228-94 0100 0390 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

639.000 $6.800

0.000

136.000

$0.000

$924.800

712-06

38007-3228-94 0100 0400 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $11.000

0.000

0.000

$0.000

$0.000

712-07.03

38007-3228-94 0100 0410 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,500.000

0.000

0.000

$0.000

$0.000

713-16.01
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38007-3228-94 0100 0420 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $100.000

0.000

0.000

$0.000

$0.000

716-01.21

38007-3228-94 0100 0430 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.820 $7,600.000

0.000

0.000

$0.000

$0.000

716-12.02

38007-3228-94 0100 0440 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $117,750.000

0.500

1.000

$58,875.000

$117,750.000

717-01

38007-3228-94 0100 0450 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,715.000 $2.900

0.000

0.000

$0.000

$0.000

740-10.04

38007-3228-94 0100 0460 L.F. TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $3.500

0.000

100.000

$0.000

$350.000

740-11.04

38007-3228-94 0900 0750 L.F. 4IN STEEL GAS MAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $35.000

27.500

27.500

$962.500

$962.500

791-01.04

38007-3228-94 0900 0760 L.F. HDD 4IN STEEL PIPE -
UNCONSOLIDATED

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $129.190

1,100.000

1,100.000

$142,109.000

$142,109.000

791-04.22
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0.00 2.002.00 2.000.0038007-3228-94 0900 0770 EACH CONNECT TO 4IN EX. STL MAIN
W/ STOPPLE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13,552.000

2.000

2.000

$27,104.000

$27,104.000

791-06.32

38007-3228-94 0900 0780 EACH RETIRE IN PLACE 4IN SERV CUT
& PLUG

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,950.000

1.000

1.000

$4,950.000

$4,950.000

791-10.05

38007-3228-94 0100 0470 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $22.000

0.000

0.000

$0.000

$0.000

801-01.07

38007-3228-94 0100 0480 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $20.000

0.000

0.000

$0.000

$0.000

801-03

38007-3228-94 0100 0490 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,140.000 $2.600

0.000

0.000

$0.000

$0.000

803-01

38007-3228-94 0100 0500 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,570.000 $1.300

0.000

0.000

$0.000

$0.000

805-12.02

V44 *END OF REPORT*

Page 16RR004


