
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNQ236 Pay Period:  11/1/2016Contract: Estimate Number: 0004 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Lincoln Paving, LLCContractor:

Contractor's
Address:

PO Box 1034
Fayetteville,  TN   37334

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

08/15/2016

%

$0.00

290.0

108.0

108.0

37.24

%Percent Complete($):

%Percent Behind:

LINCOLN

---

Date Notice to Proceed: 08/15/2016

05/31/2017

$920,470.05

$914,502.95

$890,809.10 $10,218.73$880,590.37

$0.00

$0.00Test Report Payment Adjustments:

$890,809.10 $875,189.89 15,619.21

$890,809.10 $10,218.73$880,590.37

$0.00 $0.00

$0.00 $0.00

$-5,400.48 $5,400.48

Construction of a S.I.A. route serving General Products

95.25

20161130

Project(s): 52946-3411-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 10050515,619.2152946-3411-04 95The grading, drainage and paving on a S.I.A. route serving G

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52946-3411-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,200.00

0.300

1.000

$4,260.00

$14,200.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

52946-3411-04 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

52946-3411-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

11,934.8411,934.840

5,958.735,958.730

52946-3411-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

52946-3411-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,500.00

0.000

1.000

$0.00

$5,500.00

201-01 CLEARING AND GRUBBING

52946-3411-04 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100.00

0.000

1.000

$0.00

$100.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 26.0026.00 0.000.0052946-3411-04 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $10.00

0.000

26.000

$0.00

$260.00

202-01.13 REMOVAL OF PIPE (SIZE ,STA.)/
(24",SIA RD. STA. 115+87)

52946-3411-04 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,590.000 $2.25

0.000

1,589.990

$0.00

$3,577.48

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

52946-3411-04 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,668.000 $4.45

0.000

5,689.000

$0.00

$25,316.05

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

52946-3411-04 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.68

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

52946-3411-04 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $9.25

0.000

26.660

$0.00

$246.61

203-01.79 EXCAVATION/BACKFILL

52946-3411-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,754.000 $17.58

0.000

4,043.940

$0.00

$71,092.47

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

52946-3411-04 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,981.000 $13.52

0.000

5,926.000

$0.00

$80,119.52

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

765.55 3,776.063,776.06 0.000.0052946-3411-04 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,200.000 $6.15

0.000

3,776.060

$0.00

$23,222.77

203-05 UNDERCUTTING

52946-3411-04 0100 0110 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.500 $10.00

0.000

27.000

$0.00

$270.00

203-06 WATER

52946-3411-04 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $25.00

0.000

0.500

$0.00

$12.50

209-05 SEDIMENT REMOVAL

52946-3411-04 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,237.000 $3.71

0.000

4,187.000

$0.00

$15,533.77

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

52946-3411-04 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,137.000 $1.25

0.000

4,284.000

$0.00

$5,355.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

52946-3411-04 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $225.00

0.000

54.000

$0.00

$12,150.00

209-08.07 ROCK CHECK DAM PER

52946-3411-04 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $345.00

0.000

0.000

$0.00

$0.00

209-08.08 ENHANCED ROCK CHECK DAM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36.00 108.00108.00 0.000.0052946-3411-04 0100 0170 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

425.000 $2.50

0.000

108.000

$0.00

$270.00

209-09.01 SANDBAGS

52946-3411-04 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $450.00

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

52946-3411-04 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $20.00

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

52946-3411-04 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,957.000 $16.97

0.000

10,548.470

$0.00

$179,007.54

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

52946-3411-04 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

238.000 $23.25

0.000

180.770

$0.00

$4,202.90

303-01.01 GRANULAR BACKFILL
(ROADWAY)

52946-3411-04 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $25.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

52946-3411-04 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,825.000 $64.16

0.000

1,983.040

$0.00

$127,231.85

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,264.431,264.43 0.000.0052946-3411-04 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,270.000 $70.22

0.000

1,264.430

$0.00

$88,788.27

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

52946-3411-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-839.13-839.130

0.000.000

52946-3411-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

1,180.501,180.500

0.000.000

52946-3411-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

52946-3411-04 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $775.00

0.000

16.130

$0.00

$12,500.75

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

52946-3411-04 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $25.00

0.000

90.580

$0.00

$2,264.50

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.005.00 0.000.0052946-3411-04 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $775.00

0.000

5.000

$0.00

$3,875.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

52946-3411-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

52946-3411-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

52946-3411-04 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $5.75

0.000

125.000

$0.00

$718.75

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

52946-3411-04 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

701.000 $89.79

0.000

720.000

$0.00

$64,648.80

411-01.10 ACS MIX(PG64-22) GRADING D

52946-3411-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-477.82-477.820

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52946-3411-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

52946-3411-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

388.50388.500

0.000.000

52946-3411-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

52946-3411-04 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.500 $32.10

0.000

8.000

$0.00

$256.80

607-03.30 18" PIPE CULVERT

52946-3411-04 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $43.65

0.000

56.000

$0.00

$2,444.40

607-05.30 24" PIPE CULVERT

52946-3411-04 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $64.18

0.000

136.000

$0.00

$8,728.48

607-06.30 30" PIPE CULVERT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 13.7813.78 0.000.0052946-3411-04 0100 0330 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $900.00

0.000

13.780

$0.00

$12,402.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

52946-3411-04 0100 0340 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

428.000 $1.25

0.000

428.000

$0.00

$535.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

52946-3411-04 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,800.00

0.000

2.000

$0.00

$3,600.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

52946-3411-04 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

52946-3411-04 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $20.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

52946-3411-04 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $52.50

0.000

63.000

$0.00

$3,307.50

705-01.04 METAL BEAM GUARD FENCE

52946-3411-04 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

287.000 $18.50

0.000

287.000

$0.00

$5,309.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52946-3411-04 0100 9010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.75

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

52946-3411-04 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,850.00

0.000

4.000

$0.00

$7,400.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

52946-3411-04 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $1.75

0.000

800.000

$0.00

$1,400.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

52946-3411-04 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $31.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

52946-3411-04 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $32.00

0.000

132.250

$0.00

$4,232.00

709-05.08 MACHINED RIP-RAP (CLASS B)

52946-3411-04 0100 0440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,800.00

0.000

0.300

$0.00

$2,040.00

712-01 TRAFFIC CONTROL

52946-3411-04 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $25.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52946-3411-04 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $20.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

52946-3411-04 0100 0470 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $7.00

0.000

169.500

$0.00

$1,186.50

712-06 SIGNS (CONSTRUCTION)

52946-3411-04 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $12.00

0.000

72.000

$0.00

$864.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

52946-3411-04 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $150.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(STOP
R1-1)

52946-3411-04 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $40.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

52946-3411-04 0100 0510 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,500.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

52946-3411-04 0100 0520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $39,500.00

0.000

1.000

$0.00

$39,500.00

717-01 MOBILIZATION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52946-3411-04 0100 0530 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,880.000 $2.10

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

52946-3411-04 0100 0540 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,806.000 $1.65

0.000

3,999.990

$0.00

$6,599.98

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT05400100

0.000.000

5,362.48750.000

52946-3411-04 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

575.000 $4.75

0.000

37.000

$0.00

$175.75

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(DITCHES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT05500100

0.000.000

38.008.000

52946-3411-04 0100 9501 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.81

0.000

110.000

$0.00

$3,279.10

801-01 SEEDING (WITH MULCH)

52946-3411-04 0100 0560 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $20.00

0.000

169.990

$0.00

$3,399.80

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

52946-3411-04 0100 9502 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.00

0.000

63.600

$0.00

$1,780.80

801-03 WATER (SEEDING & SODDING)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 9,072.039,072.03 0.000.0052946-3411-04 0100 0570 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,539.000 $3.00

0.000

9,072.030

$0.00

$27,216.09

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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