
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

CNQ251 Pay Period:  11/21/2016Contract: Estimate Number: 0003 to  12/20/2016Estimate Type: Progress Estimate Approved:No

Summers-Taylor, Inc.Contractor:

Contractor's
Address:

P O Box 1628
Elizabethton,  TN   37644

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

10/05/2016

%

$0.00

286.0

124.0

124.0

43.36

%Percent Complete($):

%Percent Behind:

UNICOI

---

Date Notice to Proceed: 08/19/2016

05/31/2017

$1,011,116.20

$1,011,116.20

$541,474.20 $215,436.34$326,037.86

$0.00

$0.00Test Report Payment Adjustments:

$541,474.20 $326,037.86 215,436.34

$541,474.20 $215,436.34$326,037.86

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of a S.I.A route serviing Nuclear Fuel Services

51.27

20161220

Project(s): 86950-3528-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 2020215,436.3486950-3528-04 20The grading, drainage, construction of a concrete box bridge

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

86950-3528-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000.00

0.200

0.300

$1,600.00

$2,400.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

86950-3528-04 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

86950-3528-04 0300 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

86950-3528-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

3,979.173,979.170

3,076.963,076.960

86950-3528-04 0300 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

86950-3528-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

86950-3528-04 0300 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

86950-3528-04 0100 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,098.000 $29.85

1,599.070

3,290.270

$47,732.24

$98,214.56

203-05 UNDERCUTTING

86950-3528-04 0300 0310 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $95.00

0.000

0.000

$0.00

$0.00

204-01 CULVERT EXCAVATION
(UNCLASSIFIED)

86950-3528-04 0300 0320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $95.00

0.000

0.000

$0.00

$0.00

204-08 FOUNDATION FILL MATERIAL

86950-3528-04 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $4.15

0.000

635.000

$0.00

$2,635.25

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

86950-3528-04 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $1.75

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2880.04 4,939.734,939.73 2,059.690.0086950-3528-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,919.000 $29.85

2,059.690

4,939.730

$61,481.75

$147,450.94

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

86950-3528-04 0300 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

119.000 $55.00

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

86950-3528-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,564.000 $95.50

512.250

1,017.840

$48,919.88

$97,203.72

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

86950-3528-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,875.000 $95.20

462.440

950.140

$44,024.29

$90,453.33

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

86950-3528-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-895.98-895.980

-895.98-895.980

86950-3528-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

851.70851.700

851.70851.700
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

86950-3528-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

86950-3528-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $300.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

86950-3528-04 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $850.00

0.450

0.450

$382.50

$382.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

86950-3528-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

86950-3528-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

86950-3528-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,025.000 $99.65

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

86950-3528-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

86950-3528-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

86950-3528-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

86950-3528-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

86950-3528-04 0300 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,535.25

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

86950-3528-04 0300 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,161.45

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

86950-3528-04 0300 0340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,335.00

0.000

0.000

$0.00

$0.00

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

86950-3528-04 0300 0350 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,002.000 $2.00

0.000

0.000

$0.00

$0.00

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

86950-3528-04 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $57.26

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

86950-3528-04 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $5.00

0.000

300.000

$0.00

$1,500.00

706-01 GUARDRAIL REMOVED

86950-3528-04 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $2.50

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

86950-3528-04 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $41,315.00

0.200

0.600

$8,263.00

$24,789.00

712-01 TRAFFIC CONTROL

86950-3528-04 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $30.00

0.000

50.000

$0.00

$1,500.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

86950-3528-04 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $20.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

86950-3528-04 0100 0170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $8.50

0.000

248.000

$0.00

$2,108.00

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 48.0048.00 0.000.0086950-3528-04 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $9.00

0.000

48.000

$0.00

$432.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

86950-3528-04 0100 0190 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

177.000 $2.50

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

86950-3528-04 0100 0200 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $11.00

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

86950-3528-04 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $80.00

0.000

0.000

$0.00

$0.00

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

86950-3528-04 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $12.50

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

86950-3528-04 0100 0230 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $850.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

86950-3528-04 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $8.00

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

86950-3528-04 0100 0250 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,450.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

86950-3528-04 0100 0260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $39,220.00

0.000

1.000

$0.00

$39,220.00

717-01 MOBILIZATION

86950-3528-04 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $19,500.00

0.000

1.500

$0.00

$29,250.00

730-40.01 PORTABLE TRAFFIC SIGNAL
SYSTEM

86950-3528-04 0100 0280 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $18.00

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

86950-3528-04 0100 0290 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $75.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

86950-3528-04 0100 0300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,778.000 $4.50

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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