
11/16/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

CNQ256 Pay Period:  11/16/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Summers-Taylor, Inc.Contractor:

Contractor's
Address:

P O Box 1628
Elizabethton,  TN   37644

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/19/2016

09/06/2016

10/04/2016

10/12/2016

%

$0.00

50.0

50.0

50.0

100.00

%Percent Complete($):

%Percent Behind:

GREENE

2.04

Date Notice to Proceed: 10/12/2016

11/30/2016

$751,906.22

$730,971.50

$721,984.78 $41,749.30$680,235.48

$0.00

$0.00Test Report Payment Adjustments:

$721,984.78 $679,060.80 42,923.98

$721,984.78 $41,749.30$680,235.48

$0.00 $0.00

$0.00 $0.00

$-1,174.68 $1,174.68

The resurfacing on S.R. 107 from U.S. 321 (S.R. 35) (L.M. 7.

97.96

20161130

Project(s): 30011-3230-94, 30011-8230-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-107(26)11.50 22002,267.2630011-3230-94 00SR 107 from SR 35 to SR 34
NH/HSIP-107(26)88.50 72222240,656.7230011-8230-14 50The resurfacing on S.R. 107 from U.S. 321 (S.R. 35) (L.M. 7.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30011-3230-94 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

30011-8230-14 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

30011-3230-94 0100 9010 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

30011-8230-14 0100 9011 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

30011-3230-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

30011-8230-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30011-3230-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

30011-8230-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

30011-8230-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $750.00

0.000

31.110

$0.00

$23,332.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

30011-8230-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

30011-8230-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

30011-8230-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,018.000 $94.85

0.000

4,486.280

$0.00

$425,523.66

411-02.10 ACS MIX(PG70-22) GRADING D

30011-8230-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

1,816.941,816.940

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30011-8230-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

30011-8230-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

3,677.103,677.100

0.000.000

30011-8230-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

30011-8230-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,976.000 $17.95

0.000

4,723.871

$0.00

$84,793.48

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

30011-8230-14 0100 9510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,308.42

16.000

16.000

$20,934.72

$20,934.72

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN/Adjustment of
Catchbasins along SR107

30011-3230-94 0100 0010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $25.50

0.000

1,091.620

$0.00

$27,836.31

701-02.01 CONCRETE CURB RAMP
(RETROFIT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.500.0030011-8230-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $32,500.00

0.500

1.000

$16,250.00

$32,500.00

712-01 TRAFFIC CONTROL

30011-8230-14 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

198.000 $15.00

0.000

86.000

$0.00

$1,290.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

30011-8230-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.000 $10.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

30011-8230-14 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,090.000 $9.75

0.000

1,047.750

$0.00

$10,215.56

712-06 SIGNS (CONSTRUCTION)

30011-8230-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $750.00

0.000

2.000

$0.00

$1,500.00

712-08.03 ARROW BOARD (TYPE C)

30011-3230-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $7.25

0.000

114.910

$0.00

$833.10

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00200100

0.000.000

71.859.910

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

126.60 126.60126.60 0.000.0030011-3230-94 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $17.40

0.000

126.601

$0.00

$2,202.86

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00300100

0.000.000

119.316.857

30011-3230-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $10.00

111.000

806.010

$1,110.00

$8,060.10

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00400100

0.000.000

240.1024.010

30011-3230-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $121.00

6.000

45.000

$726.00

$5,445.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

30011-3230-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $26.00

0.000

94.750

$0.00

$2,463.50

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

30011-3230-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

760.000 $1.15

-5.529

232.000

$-6.36

$266.80

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00700100

0.000.000

6.365.529
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

35.37 23.9223.92 5.490.0030011-8230-14 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $495.00

5.493

23.922

$2,719.04

$11,841.39

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00900100

0.000.000

737.061.489

30011-8230-14 0100 0100 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $2,650.00

0.006

10.746

$15.90

$28,476.90

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

30011-8230-14 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,840.00

0.000

1.000

$0.00

$22,840.00

717-01 MOBILIZATION

30011-8230-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,250.000 $3.85

0.000

1,131.000

$0.00

$4,354.35

730-14.02 SAW SLOT

30011-8230-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,500.000 $0.75

0.000

2,374.000

$0.00

$1,780.50

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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