
11/29/2016 20161208

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

CNQ269 Pay Period:  11/29/2016Contract: Estimate Number: 0003 to  12/08/2016Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/19/2016

08/26/2016

09/09/2016

09/20/2016

%

$0.00

88.0

80.0

80.0

90.91

%Percent Complete($):

%Percent Behind:

SEVIER

---

Date Notice to Proceed: 09/20/2016

12/16/2016

$2,058,104.26

$2,006,669.71

$2,211,018.18 $47,056.74$2,163,961.44

$0.00

$0.00Test Report Payment Adjustments:

$2,211,018.18 $2,163,961.44 47,056.74

$2,211,018.18 $47,056.74$2,163,961.44

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on U.S. 411 (S.R. 35) from near Foothills Dr

107.39

20161208

Project(s): 78004-3234-94, 78004-8234-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-STP/HSIP-35(65)9.44 33264632,218.8478004-3234-94 13S.R. 35: From near Foothills Drive to Fred King Lane
R-STP/HSIP-35(65)90.56 22268014,837.9078004-8234-14 58The resurfacing on U.S. 411 (S.R. 35) from near Foothills Dr

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78004-3234-94 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $171.48

27.000

27.000

$4,629.96

$4,629.96

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/City Post
Delineators

78004-8234-14 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,087.38

0.000

1.000

$0.00

$25,087.38

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

78004-3234-94 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

78004-8234-14 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

78004-3234-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

78004-8234-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78004-3234-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

78004-8234-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

78004-8234-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $44.07

19.390

69.580

$854.52

$3,066.39

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

78004-8234-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $650.00

0.000

76.340

$0.00

$49,621.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

78004-8234-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

78004-8234-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

78004-8234-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

715.000 $131.14

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21150.22 12,841.0212,841.02 0.000.0078004-8234-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,753.000 $117.94

0.000

12,841.020

$0.00

$1,514,469.90

411-03.13 ACS MIX(PG70-22) THIN LIFT D
ASPHALT

78004-8234-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

5,200.625,200.620

0.000.000

78004-8234-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

78004-8234-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

78004-8234-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

78004-3234-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.700 $1,391.00

0.000

10.700

$0.00

$14,883.70

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 29,348.0029,348.00 0.000.0078004-8234-14 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,344.000 $1.10

0.000

29,348.000

$0.00

$32,282.80

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

78004-3234-94 0100 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,236.84

0.000

61.360

$0.00

$75,892.50

701-03 CONCRETE MEDIAN PAVEMENT

78004-3234-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $959.33

0.000

6.500

$0.00

$6,235.65

702-01 CONCRETE CURB

78004-3234-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $60.46

0.000

0.000

$0.00

$0.00

702-01.03 MODULAR CURB W/DELINEATOR

78004-3234-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $16.69

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

78004-3234-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.04

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

78004-3234-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,872.50

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78004-3234-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,166.75

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

78004-3234-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,284.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

78004-8234-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $74,250.00

0.000

1.000

$0.00

$74,250.00

712-01 TRAFFIC CONTROL

78004-8234-14 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.64

0.000

538.000

$0.00

$19,174.32

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

78004-8234-14 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

692.000 $8.35

0.000

834.500

$0.00

$6,968.08

712-06 SIGNS (CONSTRUCTION)

78004-8234-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

13,983.380

42,065.630

$13,983.38

$42,065.63

712-08.01 UNIFORMED POLICE OFFICER

78004-8234-14 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,137.61

0.000

2.000

$0.00

$2,275.22

712-08.03 ARROW BOARD (TYPE C)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0078004-3234-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $34.24

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

78004-3234-94 0100 9502 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.55

0.000

1,690.500

$0.00

$6,001.28

713-11.01 "U" SECTION STEEL POSTS

78004-3234-94 0100 9503 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.74

0.000

1,465.800

$0.00

$5,482.09

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

78004-3234-94 0100 9504 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.29

0.000

304.500

$0.00

$4,351.31

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

78004-3234-94 0100 9505 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.38

0.000

294.000

$0.00

$4,521.72

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

78004-3234-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $256.80

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(W4-2R)

78004-3234-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,058.000 $23.54

872.000

899.000

$20,526.88

$21,162.46

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5.00 305.00305.00 300.000.0078004-3234-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $23.54

300.000

305.000

$7,062.00

$7,179.70

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

78004-3234-94 0100 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $15.78

0.000

423.220

$0.00

$6,678.41

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

78004-3234-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

445.000 $9.36

0.000

423.000

$0.00

$3,959.28

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

78004-3234-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $107.00

0.000

65.000

$0.00

$6,955.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

78004-3234-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,440.000 $6.15

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

78004-3234-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $107.00

0.000

2.000

$0.00

$214.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

78004-3234-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $187.25

0.000

40.000

$0.00

$7,490.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50.05 51.3651.36 0.000.0078004-8234-14 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $454.75

0.000

51.357

$0.00

$23,354.60

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

78004-3234-94 0100 9506 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.65

0.000

127.478

$0.00

$1,995.03

716-05.04 PAINTED PAVEMENT MARKING
(CHANNELIZATION STRIPING)

78004-3234-94 0100 9507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.60

0.000

15.000

$0.00

$99.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

78004-3234-94 0100 9508 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $66.00

0.000

58.000

$0.00

$3,828.00

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

78004-3234-94 0100 9509 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $107.71

0.000

2.000

$0.00

$215.42

716-05.11 PAINTED PAVEMENT
MARKING(STRAIGHT
ARROW)/Includes red and white
arrows

78004-8234-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

169,884.000 $0.52

0.000

77,021.000

$0.00

$40,050.92

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

78004-8234-14 0100 0100 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $3,691.50

0.000

33.099

$0.00

$122,184.96

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5,743.005,743.00 0.000.0078004-3234-94 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,850.000 $1.34

0.000

5,743.000

$0.00

$7,695.62

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

78004-3234-94 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

655.000 $1.34

0.000

2,236.000

$0.00

$2,996.24

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

78004-8234-14 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $58,500.00

0.000

1.000

$0.00

$58,500.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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