Rpt-ID: RCPCSUM1
User:

Vendor ID: 0000112765
Contract ID: CNGO008

Contract Location:

Vendor Name: ] & M INCORPORATED

Tennessee

Department of Transportation

Estimate Summary to Contractor

WIDENING ON SR-62 FROM W OF SR-29 (US-27) TO W OF PETIT LANE

Contractor:

J & M INCORPORATED
P O Box 142

Huntsville, TN 37756
Phone:

Estimate Paid: NO
Counties:
MORGAN
Project Number BID PCT
65005-3216-14 100.00

Current Contract Amount $
Original Contract Amount §$

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment

Fed State Project Number
STP/HPP-62(26)

30,574,644.63

27,094,069.82
Total to Date
$ 32,631,700.39
$ 32,631,700.39
$ -0.01
$ 0.00
$ 32,631,700.38
$ -0.04

@H B A BB P

Estimate Number: 0063

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

Description 1
STATE ROUTE 62, FROM STATE ROUTE 29 (US-27) TO WEST OF

Prev to Date This Estimate
33,013,233.78 $ -381,533.39
33,013,233.78 $ -381,533.39

-0.01 $ 0.00

0.00 $ 0.00
33,013,233.77 $ -381,533.39
-0.04 $ 0.00

02/15/2008
03/14/2008
03/26/2008
04/11/2008
04/11/2008
11/07/2013
11/07/2013
00/00/0000

Date: 07/14/2015

Pay Period: 11/10/2013
to: 11/10/2013

2037 days

2037 days

2037 days
100.00 %
104.30 %
-%

7/14/2015



Project Number

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

Total Adjusted Earnings

Retainage

Payment Due

0100

0100

0100

0100

0100

0100

0100

0190

0190

0100

9541

9531

9546

9545

9547

9548

9549

9559

9563

9570

Item Code

104-04.30

104M03.01

104M03.01

104M03.02

104M03.02

104M03.03

104M03.04

104M03.04

104M03.04

104M03.05

$ 32,631,700.34 $ 33,013,233.73 $

$ 0.00 $

0.00 $

$ 32,631,700.34 $ 33,013,233.73 $

Description

Supplemental Description

ADDITIONAL WORK ()
Approach Slab

ADDITIONAL WORK (DESCRIPTION)
1050mm Bore at Station 8+479

ADDITIONAL WORK (DESCRIPTION)
Sewer Conflict at Elem. School

ADDITIONAL WORK (DESCRIPTION)
Temp School Zone Signal

ADDITIONAL WORK (DESCRIPTION)
Junction Box at Laundry Mat

ADDITIONAL WORK (DESCRIPTION)
Junction Box at 2+800

ADDITIONAL WORK (DESCRIPTION)
Clearing & Drainage at Sta. 6+780

ADDITIONAL WORK (DESCRIPTION)

Surveying

ADDITIONAL WORK (DESCRIPTION)

ADDITIONAL WORK (DESCRIPTION)
Re-work Loop Wires

-381,533.39
0.00
-381,533.39

Units

LS

LS

LS

LS

LS

LS

LS

LS

LS

LS

Bid Qty Qty This Est

Unit Price
0.000
$3,531.460

0.000
$122,156.340

0.000
$2,504.610

0.000
$1,500.000

0.000
$2,254.390

0.000
$2,750.320

0.000
$10,000.000

0.000
$37,064.480

0.000
$57,000.130

0.000
$2,386.130

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

1.000

1.000

1.000

1.000

1.000

1.000

1.000

1.000

1.000

Total Amt

3,531.46

122,156.34

2,504.61

1,500.00

2,254.39

2,750.32

10,000.00

37,064.48

57,000.13

2,386.13

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0100

0100

0100

0100

0100

0500

0100

0100

0190

0300

0500

0900

0910

0920

0930

9571

9562

9543

0010

9031

9032

9000

9000

9040

9001

9002

9003

9004

9005

9006

104M03.06

104M03.21

104M03.50

105M01

108M07

108M07

109M01.01

ADJUSTMENT

109M01.01

109M01.01

109M01.01

109M01.01

109M01.01

109M01.01

109M01.01

ADDITIONAL WORK (DESCRIPTION)
junction box at citizens gas 1+580

ADDITIONAL WORK (DESCRIPTION)
(Aggregare Underdrain)

ADDITIONAL WORK (DESCRIPTION)

Cold Planing Bituminous Pavement

CONSTRUCTION STAKES, LINES AND GRADES

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

LS

m2

LS

DAY

DAY

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

0.000
$79,052.180

0.000
$19.690

0.000
$14.000

1.000
$225,000.000

0.000
$3,350.000

0.000
$3,350.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

116.040

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

116.04

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

871.960

2,490.470

1.000

0.000

0.000

0.000

-31,049.400

0.000

0.000

0.000

0.000

0.000

0.000

0.000

79,052.18

17,168.89

34,866.58

225,000.00

0.00

0.00

0.00
-31,049.40

0.00

0.00

0.00

0.00

0.00

0.00

0.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0940

0950

0960

0100

0100

0300

0500

0900

0910

0920

0930

0940

0950

0960

0100

9007

9008

9009

9010

9010

9011

9012

9013

9014

9015

9016

9017

9018

9019

9569

109M01.01

109M01.01

109M01.01

109M01.02

ADJUSTMENT

109M01.02

109M01.02

109M01.02

109M01.02

109M01.02

109M01.02

109M01.02

109M01.02

109M01.02

109M04.10

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

BITUMINOUS ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

EXTRA WORK

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

LS

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

-1,027.220

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

-1,027.22

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

766,206.110

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

1.000

$

$

0.00

0.00

0.00

0.00

766,206.11

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

125,303.40
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0110

0100

0500

0300

0300

0100

0100

0100

0500

0100

0100

0100

0100

0100

9041

0020

1770

1730

1740

0030

9038

9039

9037

0040

0050

0060

0070

9030

109M05.01

201M01.03

202M04.01

202M04.50

202M04.51

203M01

203M01.03

203M01.03

203M01.03

203M02.01

203M03

203M04

203M04.02

203MO05

Intersection drainage

ELIMINATED OR ALTERED ITEM
(607M39.02)

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES (DESCRIPTION, STA.)

(BR. NO. 65-SR62-22.90)

REMOVAL OF STRUCTURES (DESCRIPTION, STA.)
(BOX BRIDGE, STA. 3+394.750)

REMOVAL OF STRUCTURES (DESCRIPTION, STA.)

(BOX BRIDGE, STA. 6+859.700)

ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED)

ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL)

ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL)

ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL)

BORROW EXCAVATION (GRADED SOLID ROCK)

BORROW EXCAVATION (UNCLASSIFIED)

PLACING AND SPREADING TOPSOIL

STRIPPING & STOCKPILE TOPSOIL

UNDERCUTTING

$125,303.400

DOLL 0.000
$1.000

HA. 47.000
$15,524.000

LS 1.000
$72,000.000

LS 1.000
$27,000.000

LS 1.000
$27,000.000

m3 299,437.000
$6.000

m3 0.000
$7.200

m3 0.000
$9.000

m3 0.000
$3.600

TONN 20,403.000
$20.000

m3 30,811.000
$6.000

m3 21,716.000
$2.600

m3 22,929.000
$2.600

m3 0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

47.000

1.000

1.000

1.000

250,401.700

0.000

459.340

0.000

34,092.430

54,239.680

19,858.000

21,675.500

16,942.530

0.00

729,628.00

72,000.00

27,000.00

27,000.00

1,502,410.20

0.00

4,134.06

0.00

681,848.60

325,438.08

51,630.80

56,356.30

152,482.77

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0100

0100

0500

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0080

0090

1780

0100

0110

0120

0130

0140

0150

0160

0170

0180

0190

0200

203M06

203M08

204M02.01

204M08

209M02.03

209M02.05

209M03

209MO05

209M08.02

209M08.03

209M08.04

209M09.02

209M09.43

209M20.03

WATER

CHANNEL EXCAVATION (UNCLASSIFIED)

DRY EXCAVATION (BRIDGES)

FOUNDATION FILL MATERIAL

200mm TEMPORARY SLOPE DRAIN

300mm TEMPORARY SLOPE DRAIN

CHECK DAMS

SEDIMENT REMOVAL

TEMPORARY SILT FENCE (WITH BACKING)

TEMPORARY SILT FENCE (WITHOUT BACKING)

TEMPORARY ENHANCED SILT FENCE

TEMPORARY SEDIMENT FILTER BAG (4.42 X 0.61 X 4.04)

CURB INLET PROTECTION (TYPE 4)

POLYETHYLENE SHEETING (6 MIL. MINIMUM)

m3

m3

m3

m3

m2

m3

BAG

EACH

m2

$9.000

17,120.000
$2.000

10,990.000
$12.000

301.000
$18.000

242.000
$32.000

245.000
$35.000

272.000
$35.000

35.000
$50.000

3,633.000
$1.000

3,976.000
$14.000

39,952.000
$3.500

2,589.000
$24.170

26.000
$800.000

17.000
$100.000

163.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

364.300

1,674.910

284.070

1,187.030

321.916

475.630

821.330

815.740

5,758.490

10,708.870

0.000

19.000

34.000

900.120

728.60

20,098.92

5,113.26

37,984.96

11,267.06

16,647.05

41,066.50

815.74

80,618.86

37,481.05

0.00

15,200.00

3,400.00

5,400.72

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0500

0210

0220

0230

0240

0250

0260

0270

0280

0290

0300

0310

0320

0330

1790

209M40.41

209M40.42

209M40.43

209M40.44

209M40.45

209M40.46

209M65.20

209M65.21

209M65.22

209M65.23

209M65.24

303M01

303M01.01

303M01.02

CATCH BASIN FILTER ASSEMBLY(TYPE 1)

CATCH BASIN FILTER ASSEMBLY(TYPE 2)

CATCH BASIN FILTER ASSEMBLY(TYPE 3)

CATCH BASIN FILTER ASSEMBLY(TYPE 4)

CATCH BASIN FILTER ASSEMBLY(TYPE 5)

CATCH BASIN FILTER ASSEMBLY(TYPE 6)

SEQUENCING FOR CONSTRUCTION IN THE DRY

SEQUENCING FOR CONSTRUCTION IN THE DRY

SEQUENCING FOR CONSTRUCTION IN THE DRY

SEQUENCING FOR CONSTRUCTION IN THE DRY

SEQUENCING FOR CONSTRUCTION IN THE DRY

MINERAL AGGREGATE, TYPE A BASE, GRADING D

GRANULAR BACKFILL (ROADWAY)

GRANULAR BACKFILL (BRIDGES)

EACH

EACH

EACH

EACH

EACH

EACH

LS

LS

LS

LS

LS

TONN

TONN

TONN

$6.000

8.000
$700.000

13.000
$700.000

17.000
$700.000

3.000
$700.000

6.000
$750.000

29.000
$800.000

1.000
$25,000.000

1.000
$25,000.000

1.000
$25,000.000

1.000
$25,000.000

1.000
$25,000.000

169,305.000
$20.650

5,960.000
$22.500

154.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

6.000

9.000

8.000

1.000

4.000

13.000

1.000

1.000

1.000

1.000

1.000

184,638.380

7,565.790

195.650

$

$

4,200.00

6,300.00

5,600.00

700.00

3,000.00

10,400.00

25,000.00

25,000.00

25,000.00

25,000.00

25,000.00

3,812,782.55

170,230.28

5,478.20

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0340

0350

0360

9021

9021

9020

9020

0370

0380

0390

9022

9023

0400

0410

9025

303M10.01

307M01.01

307M01.08

307M03.20

ADJUSTMENT

307M05.40

ADJUSTMENT

402M01

402M02

403M01

407M07

407M09

411M01.07

411M01.10

411M03.20

MINERAL AGGREGATE (SIZE 57)

ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A

ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

BITUMINOUS MATERIAL FOR PRIME COAT (PC)

AGGREGATE FOR COVER MATERIAL (PC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

ASPHALT CONCRETE MIX (PG64-22) (ACS) GRADING E (SHOULDER)

ACS MIX(PG64-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

TONN

TONN

TONN

DOLL

DOLL

DOLL

DOLL

TONN

TONN

TONN

DOLL

DOLL

TONN

TONN

DOLL

$28.000

381.000
$23.000

36,313.000
$50.400

25,638.000
$53.750

0.000
$1.000
$1.000

0.000
$1.000
$1.000

352.000
$403.000

1,280.000
$21.300

35.000
$400.000

0.000
$1.000

0.000
$1.000

2,759.000
$63.000

12,280.000
$68.000

0.000
$1.000

0.000

0.000

-118.620

-33,633.340

327.170

-178,754.710

0.000

0.000

0.000

0.000

0.000

-13,156.160

0.000

0.000

-17,227.230

0.00

0.00

-6,375.83

-33,633.34

327.17

-178,754.71

0.00

0.00

0.00

0.00

0.00

-13,156.16

0.00

0.00

-17,227.23

3,774.370

32,240.310

34,701.560

-8,957.190

-168,890.830

-178,754.710

209,509.110

0.000

0.000

43.997

0.000

-13,156.160

5,905.230

14,257.250

-17,093.740

$

$

86,810.51

1,624,911.62

1,865,208.85

-8,957.19
-168,890.83
-178,754.71

209,509.11

0.00

0.00

17,598.80

0.00

-13,156.16

372,029.49

969,493.00

-17,093.74

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0300

0300

0500

0500

0500

0500

9025

9027

9026

9024

9024

0420

0430

0440

9036

1750

1760

1800

1810

1820

1830

ADJUSTMENT

411M03.32

411M03.40

411M05.40

ADJUSTMENT

411M10.01

604M01.01

604M01.02

604MO01.10

604M02.01

604M02.02

604M02.03

604M03.01

604M03.02

604M03.04

411 AC CONTENT ADJUSTMENT

RIDEABILITY (SP411B)

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

SCORING PAVEMENT

CLASS A CONCRETE (ROADWAY)

STEEL BAR REINFORCEMENT (ROADWAY)

CLASS A CONCRETE (ROADWAY) (FOUNDATION LEVELING)

CLASS A CONCRETE (BOX BRIDGES)

STEEL BAR REINFORCEMENT (BOX BRIDGES)

EPOXY COATED REINFORCING STEEL

CLASS A CONCRETE (BRIDGES)

STEEL BAR REINFORCEMENT (BRIDGES)

PAVEMENT @ BRIDGE ENDS

DOLL

DOLL

DOLL

DOLL

DOLL

km

m3

kg

m3

m3

kg

kg

m3

kg

m2

$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

12.000
$205.000

377.000
$803.000

45,037.000
$1.700

0.000
$321.200

832.000
$803.000

96,220.000
$1.600

37,026.000
$1.680

191.000
$803.000

11,419.000
$1.600

365.000
$270.000

0.000

0.000

-4,545.380

-115,107.570

0.000

0.000

0.000

-1,324.820

0.000

0.000

799.700

0.000

0.000

0.000

0.000

0.00

0.00

-4,545.38

-115,107.57

0.00

0.00

0.00

-2,252.19

0.00

0.00

1,279.52

0.00

0.00

0.00

0.00

-43,987.790

0.000

-4,545.380

-115,107.570

134,257.660

11.570

385.120

45,132.380

3.800

826.981

96,693.500

37,026.000

193.560

11,419.100

364.430

-43,987.79

0.00

-4,545.38

-115,107.57
134,257.66

2,371.85

309,251.36

76,725.05

1,220.56

664,065.74

154,709.60

62,203.68

155,428.68

18,270.56

98,396.10
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0500

0500

0500

0100

0500

0500

0500

0500

0100

0100

0100

0100

0100

0100

1840

1850

1860

0450

9035

1870

9034

1880

0460

0470

0480

0490

0500

0510

604M03.09

604M04.01

604M05.31

604M10.51

604M22.50

606M02.03

606M02.04

606M02.06

607M03.02

607M03.30

607M05.02

607M05.30

607M06.02

607M06.03

CLASS D CONCRETE (BRIDGE DECK)

APPLIED TEXTURE FINISH (NEW STRUCTURES)

BRIDGE DECK GROOVING (MECHANICAL)

SCARIFYING

DEFECTIVE CONCRETE

STEEL PILES (250mm)

STEEL PILES (250mm)(CUT-OFFS)

(606M02.03)

PILE TIPS (STEEL PILES, 250mm)

450mm CONCRETE PIPE CULVERT (CLASS III)

450mm PIPE CULVERT

600mm CONCRETE PIPE CULVERT (CLASS III)

600mm PIPE CULVERT

750mm CONCRETE PIPE CULVERT (CLASS IIT)

750mm CONCRETE PIPE CULVERT (CLASS IV)

m3

m2

m2

m2

DOLL

EACH

225.000
$675.000

629.000
$10.250

1,324.000
$3.000

2,583.000
$25.000

0.000
$1.000

255.000
$150.000

0.000
$85.200

46.000
$80.000

2,010.000
$98.000

52.000
$100.000

525.000
$140.000

113.000
$140.000

104.000
$225.000

9.000
$255.000

0.000

0.000

0.000

0.000

-140.730

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

-140.73

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

236.050

629.000

1,323.000

2,583.000

-1,117.110

196.110

12.900

46.000

2,236.428

73.353

567.637

178.135

124.513

0.000

$

$

159,333.75

6,447.25

3,969.00

64,575.00

-1,117.11

29,416.50

1,099.08

3,680.00

219,169.94

7,335.30

79,469.18

24,938.90

28,015.43

0.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0520

0530

0540

0550

0560

0570

0580

0590

0600

0610

0620

0630

0640

0650

607M06.30

607M07.02

607M07.03

607M07.30

607M08.02

607M08.03

607M09.02

607M09.03

607M09.30

607M12.03

607M13.03

607M16.01

607M39.02

607M39.03

750mm PIPE CULVERT

900mm CONCRETE PIPE CULVERT (CLASS III)

900mm CONCRETE PIPE CULVERT (CLASS IV)

900mm PIPE CULVERT

1050mm CONCRETE PIPE CULVERT (CLASS III)

1050mm CONCRETE PIPE CULVERT (CLASS 1IV)

1200mm CONCRETE PIPE CULVERT (CLASS I1I)

1200mm CONCRETE PIPE CULVERT (CLASS IV)

1200mm PIPE CULVERT

1650mm CONCRETE PIPE CULVERT (CLASS III)

1800mm CONCRETE PIPE CULVERT (CLASS III)

575mmX 350mm HORIZONTAL OVAL CONCRETE PIPE CULVERT

450mm PIPE CULVERT (SIDE DRAIN)

600mm PIPE CULVERT (SIDE DRAIN)

63.000
$225.000

56.000
$370.000

71.000
$375.000

67.000
$370.000

76.000
$385.000

78.000
$385.000

144.000
$500.000

13.000
$745.000

28.000
$745.000

82.000
$800.000

87.000
$875.000

12.000
$125.000

551.000
$90.000

235.000
$100.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

53.600

53.617

70.700

50.400

74.665

45.420

102.411

9.040

21.943

74.895

87.218

12.192

657.693

222.140

12,060.00

19,838.29

26,512.50

18,648.00

28,746.03

17,486.70

51,205.50

6,734.80

16,347.54

59,916.00

76,315.75

1,524.00

59,192.37

22,214.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0100

0100

0100

0100

0100

0100

0100

0100

0190

0100

0190

0100

0100

0100

0660

0670

0680

0690

0700

0710

0720

0730

9551

0740

9552

0750

9539

0760

607M39.04

607M39.05

607M39.07

611M01.02

611M01.03

611M01.04

611M06.13

611M07.01

611M07.01

611M07.02

611M07.02

611M07.03

611M09.02

611M12.02

750mm PIPE CULVERT (SIDE DRAIN)

900mm PIPE CULVERT (SIDE DRAIN)

1200mm PIPE CULVERT (SIDE DRAIN)

MANHOLES, > 1m - 2m DEPTH

MANHOLES, >2m - 3m DEPTH

MANHOLES, > 3m - 5Sm DEPTH

BRIDGE END DRAIN (SIZE)

(1220 mm X 2620 mm)

CLASS A CONCRETE (PIPE ENDWALLS)

CLASS A CONCRETE (PIPE ENDWALLS)

STEEL BAR REINFORCEMENT (PIPE ENDWALLS)

STEEL BAR REINFORCEMENT (PIPE ENDWALLS)

STRUCTURAL STEEL (PIPE ENDWALLS)

REWORK CATCHBASIN

CATCH BASINS, TYPE 12,> Im - 2m DEPTH

EACH

EACH

EACH

EACH

m3

m3

kg

kg

kg

EACH

EACH

26.000
$130.000

25.000
$175.000

12.000
$220.000

2.000
$2,000.000

1.000
$2,750.000

2.000
$9,500.000

2.000
$3,200.000

406.000
$625.000

0.000
$406.250

18,606.000
$2.000

0.000
$1.300

15,653.000
$3.850

0.000
$1,250.000

45.000
$2,000.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

50.868

55.872

12.000

1.000

3.000

1.000

2.000

250.500

7.400

17,031.540

558.000

15,033.960

34.000

29.000

$

6,012.84

9,777.60

2,640.00

2,000.00

8,250.00

9,500.00

6,400.00

156,562.50

3,006.25

34,063.08

725.40

57,880.75

42,500.00

58,000.00
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65005-3216-14

65005-3216-14
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65005-3216-14

65005-3216-14

0190

0100

0100

0190

0100

0190

0100

0190

0100

0100

0100

0190

0100

0190

0500

9553

0770

0770

9554

0780

9555

0790

9556

0800

0810

0820

9557

0830

9558

1890

611M12.02

611M12.03

ADJUSTMENT

611M12.03

611M12.04

611M12.04

611M12.06

611M12.06

611M39.02

611M39.03

611M42.01

611M42.01

611M42.02

611M42.02

615M01.12

CATCH BASINS, TYPE 12,> Im - 2m DEPTH

CATCH BASINS, TYPE 12,> 2m - 3m DEPTH

STOCKPILED MATERIALS -

CATCH BASINS, TYPE 12,> 2m - 3m DEPTH

CATCH BASINS, TYPE 12, > 3m - 4m DEPTH

CATCH BASINS, TYPE 12,> 3m - 4m DEPTH

CATCH BASINS, TYPE 12,> 5m - 6m DEPTH

CATCH BASINS, TYPE 12,> 5m - 6m DEPTH

CATCH BASINS, TYPE 39,> 1m - 2m DEPTH

CATCH BASINS, TYPE 39,>2m - 3m DEPTH

CATCH BASINS, TYPE 42, Om - Im DEPTH

CATCH BASINS, TYPE 42, 0m - Im DEPTH

CATCH BASINS, TYPE 42, > Im - 2m DEPTH

CATCH BASINS, TYPE 42, > Im - 2m DEPTH

PRESTRESSED CONCRETE BULB TEE BEAM (150mm WEB)(BT-72)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

m

0.000
$1,300.000

15.000
$3,400.000
0.000

$2,210.000

3.000
$7,200.000

0.000
$4,680.000

1.000
$7,500.000

0.000
$4,875.000

1.000
$2,800.000

1.000
$3,000.000

2.000
$2,000.000

0.000
$1,300.000

3.000
$2,000.000

0.000
$1,300.000

309.000
$685.600

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

16.000

10.000

5.000

2.000

2.000

0.000

1.000

1.000

1.000

1.000

2.000

5.000

2.000

308.720

20,800.00

34,000.00

0.01

11,050.00

14,400.00

9,360.00

0.00

4,875.00

2,800.00

3,000.00

2,000.00

2,600.00

10,000.00

2,600.00

211,658.43
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65005-3216-14
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65005-3216-14
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65005-3216-14

0500

0500

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1890

1900

9542

0840

0845

0850

9560

0860

0870

0880

0890

9029

0900

9028

0910

ADJUSTMENT

620M03.11

701M01.01

701M02

701M02.03

702M01

702M01.02

702M03

703M01

705M01.01

705M01.04

705M01.50

705M02.02

705M02.50

705M04.03

STOCKPILED MATERIALS -

CONCRETE PARAPET (DESCRIPTION)

(SINGLE SLOPE STD-1-1SS)

CONCRETE SIDEWALK (100mm)

CONCRETE DRIVEWAY

CONCRETE HANDICAP RAMP

CONCRETE CURB

CONCRETE CURB

extruded

CONCRETE COMBINED CURB & GUTTER

CEMENT CONCRETE DITCH PAVING

GUARDRAIL AT BRIDGE ENDS

METAL BEAM GUARD FENCE

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL (TYPE 2)

SHOP CURVED GUARDRAIL

GUARDRAIL TERMINAL (TYPE 13)

m2

m2

m2

m3

m3

m3

EACH

102.000
$255.000

0.000
$44.000

1,221.000
$65.000

151.000
$60.000

20.000
$800.000

0.000
$37.000

845.000
$304.000

133.000
$400.000

86.000
$140.000

30.000
$160.000

0.000
$175.000

835.000
$66.000

0.000
$99.000

2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

102.000

3,927.490

1,696.460

308.080

9.970

407.800

760.810

99.904

32.863

26.432

0.000

594.867

30.480

1.000

-0.01

26,010.00

172,809.56

110,269.90

18,484.80

7,976.00

15,088.60

231,286.24

39,961.60

4,600.82

4229.12

0.00

39,261.22

3,017.52

750.00
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65005-3216-14
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0920

0930

0940

0950

0960

0970

9535

0980

0990

1000

1010

1020

1030

1040

705M04.04

705M04.05

705M04.07

705M08.51

705M14.30

706MO01

707M11.01

708M02.01

709M05.05

709M05.06

709M05.08

709M05.09

710M02

710MO05

GUARDRAIL TERMINAL (TYPE 21)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

TAN ENERGY ABSORBING TERM (NCHRP 350, TL3)

PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3

REPOSITIONING IMPACT ATTENUATOR(REACT 350)

GUARDRAIL REMOVED

PEDESTRIAN CONSTRUCTION BARRIER FENCE

MARKERS (CONCRETE R.O.W. POSTS)

MACHINED RIP-RAP (CLASS A-3)

MACHINED RIP-RAP (CLASS A-1)

MACHINED RIP-RAP (CLASS B)

MACHINED RIP-RAP (CLASS C)

AGGREGATE UNDERDRAINS (WITH PIPE)

LATERAL UNDERDRAIN

EACH

EACH

EACH

EACH

EACH

EACH

TONN

TONN

TONN

TONN

$750.000

2.000
$3,000.000

4.000
$700.000

13.000
$3,250.000

31.000
$5,000.000

6.000
$5,000.000

533.000
$3.000

0.000
$12.000

222.000
$90.000

22.000
$40.000

1,172.000
$24.250

37.000
$40.000

53.000
$40.000

13,436.000
$2.450

1,155.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

3.000

5.000

13.000

30.000

50.000

659.647

822.960

253.000

397.700

9,332.010

55.740

0.000

0.000

0.000

9,000.00

3,500.00

42,250.00

150,000.00

250,000.00

1,978.94

9,875.52

22,770.00

15,908.00

226,301.24

2,229.60

0.00

0.00

0.00
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65005-3216-14
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65005-3216-14

65005-3216-14
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0100

0100

0100

0500

0500

0100

0100

0100

0100

0100

0100

0100

0100

0100

1050

1060

1070

1910

1920

1080

1090

1100

1110

1120

1130

1140

1150

9537

710M06.12

710M06.13

710M06.15

710M09.01

710M09.02

712M01

712M02.02

712M04.01

712M05.01

712M06

712M06.01

712M07.03

712M08.03

712M09.01

LATERAL UNDERDRAIN ENDWALL (3:1)

LATERAL UNDERDRAIN ENDWALL (4:1)

LATERAL UNDERDRAIN ENDWALL (6:1)

150mm PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM

150mm PIPE UNDERDRAIN

TRAFFIC CONTROL

INTERCONNECTED PORTABLE BARRIER RAIL

FLEXIBLE DRUMS (CHANNELIZING)

WARNING LIGHTS (TYPE A)

SIGNS (CONSTRUCTION)

VERTICAL PANELS

TEMPORARY BARRICADES (TYPE III)

ARROW BOARD (TYPE C)

REMOVABLE PAVEMENT MARKING LINE

EACH

EACH

EACH

LS

EACH

EACH

m2

m2

EACH

$2.450

9.000
$260.000

30.000
$265.000

105.000
$275.000

86.000
$90.000

15.000
$90.000

1.000
$250,000.000

13,652.000
$60.000

1,363.000
$50.000

340.000
$65.000

210.000
$90.000

39.000
$180.000

18.000
$55.000

4.000
$4,000.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

86.000

13.570

1.000

10,135.407

1,071.000

129.000

148.941

136.896

82.340

2.000

653.187

0.00

0.00

0.00

7,740.00

1,221.30

250,000.00

608,124.42

53,550.00

8,385.00

13,404.69

24,641.28

4,528.70

8,000.00

9,863.12
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1160

1170

1180

1190

1200

1210

1220

1230

9504

1240

1245

1250

1260

1265

712M09.05

713M02.14

713M11.01

713M11.02

713M13.02

713M13.03

713M15.36

713M16.03

716M01.05

716M02.01

716M02.03

716M02.04

716M02.06

716M02.09

REMOVABLE PAVEMENT MARKING (ARROW)

FLEXIBLE DELINEATOR (WHITE)

"U" SECTION STEEL POSTS

PERFORATED/KNOCKOUT SQUARE TUBE POST

FLAT SHEET ALUMINUM SIGNS (2.032mm THICK)

FLAT SHEET ALUMINUM SIGNS (2.540mm THICK)

REMOVE SIGN, SUPPORT & FOOTING

CHANGEABLE MESSAGE SIGN

TEMPORARY RAISED PAVEMENT MARKER

PLASTIC PAVEMENT MARKING (100mm LINE)

PLASTIC PAVEMENT MARKING (CROSS-WALK)

PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING)

PLASTIC PAVEMENT MARKING (TURN LANE ARROW)

PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK)

EACH

EACH

kg

kg

m2

m2

EACH

EACH

EACH

km

m2

EACH

$15.100

28.000
$225.000

1,000.000
$32.000

778.000
$8.250

1,108.000
$10.150

36.000
$275.000

50.000
$275.000

10.000
$100.000

3.000
$18.000

0.000
$18.000

41.000
$1,900.000

82.000
$30.000

633.000
$25.500

58.000
$175.000

105.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

336.000

859.100

1,261.600

36.330

47.330

3.000

1.000

817.000

46.682

171.603

58.712

62.000

100.889

0.00

10,752.00

7,087.58

12,805.24

9,990.75

13,015.75

300.00

18.00

14,706.00

88,695.80

5,148.09

1,497.16

10,850.00

5,448.01
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1270

1280

1290

1300

1310

9538

9566

9565

9567

9564

1320

1330

9568

1340

716M04.01

716M04.05

716M05.01

716M05.04

716M05.05

716M05.06

716M05.09

716M05.10

716M05.11

716M05.12

716M05.20

717M01

722M01.02

730M01.02

PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW)

PLASTIC PAVEMENT MARKING (STRAIGHT ARROW)

PAINTED PAVEMENT MARKING (100mm LINE)

PAINTED PAVEMENT MARKING (CHANNELIZATION STRIPING)

PAINTED PAVEMENT MARKING (STOP LINE)

PAINTED PAVEMENT MARKING (TURN LANE ARROW)

PAINTED PAVEMENT MARKING (STRAIGHT ARROW)

PAINTED PAVEMENT MARKING WORD(DESCRIPTION)

(ONLY)

PAINTED PAVEMENT MARKING (100mm DOTTED LINE)
0

PAINTED PAVEMENT MARKING (STRAIGHT-TURN ARROW)

0

PAINTED PAVEMENT MARKING (150mm LINE)

MOBILIZATION

FIELD OFFICE (TYPE 2)

REMOVAL OF SIGNAL EQUIPMENT

EACH

EACH

km

EACH

EACH

EACH

EACH

km

LS

LS

EACH

$54.000

2.000
$150.000

1.000
$175.000

54.000
$441.000

710.000
$14.250

108.000
$14.000

0.000
$115.000

0.000
$115.000

0.000
$157.500

0.000
$7.480

0.000
$172.500

27.000
$650.000

1.000
$878,000.000

0.000
$26,705.620

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2.000

3.000

180.423

20.252

322.639

33.000

11.000

2.000

31.090

5.000

0.000

1.000

1.000

1.000

300.00

525.00

79,566.54

288.59

4,516.95

3,795.00

1,265.00

315.00

232.55

862.50

0.00

878,000.00

26,705.62

2,000.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1350

1360

1370

9561

1380

1390

1400

1410

1420

1430

1440

1450

1460

1470

730M01.08

730M02.09

730M02.17

730M02.30

730M03.20

730M03.21

730M05.01

730M08.03

730M09.01

730M10.01

730M12.01

730M12.02

730M13.03

730M14.01

SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED

SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE)

SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE)

SIGNAL HEAD ASSEMBLY (DESCRIPTION)

0

INSTALL PULL BOX (TYPE A)

INSTALL PULL BOX (TYPE B)

ELECTRICAL SERVICE CONNECTION

SIGNAL CABLE - 7 CONDUCTOR

SPAN WIRE ASSEMBLY( LBS.MIN.BRK STRENGTH)

(18,722 LBS. MIN. BRK. STRENGTH)

TETHER WIRE ASSEMBLY - 6mm DIAMETER

CONDUIT 25mm DIAMETER (PVC)

CONDUIT 50mm DIAMETER (PVC)

VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT)

SHIELDED DETECTOR CABLE

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$2,000.000

4.000
$2,575.000

8.000
$850.000

2.000
$1,400.000

0.000
$650.000

7.000
$350.000

3.000
$475.000

1.000
$600.000

273.000
$9.150

142.000
$6.000

142.000
$6.000

299.000
$8.000

9.000
$20.000

3.000
$415.000

737.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

4.000

8.000

2.000

2.000

6.000

4.000

1.000

306.010

146.290

142.000

264.050

0.000

3.000

1,075.330

10,300.00

6,800.00

2,800.00

1,300.00

2,100.00

1,900.00

600.00

2,799.99

877.74

852.00

2,112.40

0.00

1,245.00

3,924.95
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0900

0900

0900

0900

1480

1490

1500

1510

1520

1530

1540

9544

1550

1560

9532

1930

1940

1950

730M14.02

730M14.03

730M15.32

730M16.02

730M23.01

730M23.02

730M23.40

730M40

740M10.03

740M10.04

740M11.03

770M08.01

770M08.02

770M08.03

SAW SLOT

LOOP WIRE

CABINET (EIGHT PHASE BASE MOUNTED)

EIGHT PHASE ACTUATED CONTROLLER

STEEL STRAIN POLE (SIGNAL SUPPORT)

STEEL STRAIN POLE (DESCRIPTION)

(SIGNAL SUPPORT)

CANTILEVER SIGNAL SUPPORT (1 ARM @ 4.5m)

TEMPORARY TRAFFIC SIGNAL SYSTEM

GEOTEXTILE (TYPE III)(EROSION CONTROL)

GEOTEXTILE (TYPE 1V) STABILIZATION

TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION)

Temp. Sediment Tube (18in.)

INSTALL 9.14 M (30FT-5) POLE

INSTALL10.67 M (35FT-4) POLE

INSTALL10.67 M (35FT-5) POLE

EACH

EACH

EACH

EACH

EACH

EACH

m2

m2

EACH

EACH

EACH

$3.650

375.000
$10.500

1,017.000
$1.680

1.000
$11,000.000

1.000
$2,100.000

2.000
$6,600.000

2.000
$7,950.000

4.000
$5,800.000

0.000
$24,000.000

1,817.000
$3.150

11,521.000
$1.790

0.000
$17.710

3.000
$295.000

10.000
$425.000

2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,061.500

2,602.100

1.000

1.000

2.000

2.000

4.000

1.000

10,074.830

20,774.080

1,185.671

3.000

6.000

3.000

11,145.75

4,371.53

11,000.00

2,100.00

13,200.00

15,900.00

23,200.00

24,000.00

31,735.71

37,185.60

20,998.23

885.00

2,550.00

1,620.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

1960

1970

1980

1990

2000

2010

2020

2030

2040

2050

2060

2070

2080

2090

770M08.04

770M08.05

770M08.06

770M08.07

770M08.08

770M08.09

770M08.10

770M08.11

770M08.12

770M08.13

770M08.14

770M08.15

770M08.16

770M08.17

INSTALL12.19 M (40FT-4) POLE

INSTALL 12.19 M (40FT-3) POLE

INSTALL 12.19 M (40FT-2) POLE

INSTALL 13.72 M (45FT-4) POLE

INSTALL 13.72 M (45FT-3) POLE

INSTALL 15.24 M (50FT-2) POLE

INSTALL 16.76 M (55FT-2) POLE

INSTALL 16.76 M (55FT-1) POLE

INSTALL 18.29 M (60FT-2) POLE

INSTALL 19.81 M (65FT-1) POLE

INSTALL 21.33 M (70FT-1) POLE

INSTALL VAI-1

INSTALL VA2

INSTALL VA3

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$540.000

25.000
$675.000

1.000
$750.000

2.000
$775.000

19.000
$750.000

47.000
$785.000

35.000
$950.000

19.000
$1,150.000

1.000
$1,400.000

12.000
$1,450.000

5.000
$2,200.000

3.000
$2,695.000

1.000
$100.000

7.000
$120.000

2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

25.000

1.000

2.000

19.000

48.000

37.000

19.000

1.000

12.000

5.000

3.000

2.000

9.000

1.000

16,875.00

750.00

1,550.00

14,250.00

37,680.00

35,150.00

21,850.00

1,400.00

17,400.00

11,000.00

8,085.00

200.00

1,080.00

115.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2100

2110

2120

2130

2140

2150

2160

2170

2180

2190

2200

2210

2220

2230

770M08.18

770M08.19

770M08.20

770M08.21

770M08.22

770M08.23

770M08.24

770M08.25

770M08.26

770M08.27

770M08.28

770M08.29

770M08.30

770M08.31

INSTALL VA4

INSTALL VAS

INSTALL VA5-1

INSTALL VAS-2

INSTALL VAS-3

INSTALL VA6

INSTALL VA7

INSTALL VAS

INSTALL VC1-2

INSTALL VC1-3

INSTALL VC2-2

INSTALL VC3

INSTALL VC3-1

INSTALL VC7

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$115.000

12.000
$175.000

13.000
$143.000

1.000
$180.000

39.000
$265.000

1.000
$250.000

6.000
$170.000

7.000
$350.000

1.000
$525.000

12.000
$260.000

65.000
$418.500

16.000
$495.000

3.000
$425.000

1.000
$725.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

12.000

11.000

1.000

36.000

1.000

6.000

2.000

1.000

11.000

69.000

17.000

3.000

1.000

1.000

2,100.00

1,573.00

180.00

9,540.00

250.00

1,020.00

700.00

525.00

2,860.00

28,876.50

8,415.00

1,275.00

725.00

600.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2240

2250

2260

2270

2280

2290

2300

2310

2320

2330

2340

2350

2360

2370

770M08.32

770M08.33

770M08.34

770M08.35

770M08.36

770M08.37

770M08.38

770M08.39

770M08.40

770M08.41

770M08.42

770M08.43

770M08.44

770M08.45

INSTALL VC7-1

INSTALL VC7-5

INSTALL VC7-5X

INSTALL VC8

INSTALL VC8-2

INSTALL VC8-2 3.05 M 10FT ARMS

INSTALL VC8-3 3.05 M 10FT ARMS

INSTALL VC9-2X

INSTALL E1-2

INSTALL E2-2

INSTALL E3-5

INSTALL E4-5

INSTALL E3-10

INSTALL F1-2

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$600.000

15.000
$615.000

4.000
$700.000

1.000
$705.000

4.000
$973.000

12.000
$1,057.000

2.000
$1,100.000

1.000
$1,120.000

1.000
$1,200.000

106.000
$81.000

7.000
$105.000

90.000
$140.000

24.000
$193.000

192.000
$21.250

59.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

18.000

4.000

1.000

7.000

10.000

1.000

0.000

1.000

102.000

7.000

94.000

23.000

184.000

48.000

11,070.00

2,800.00

705.00

6,811.00

10,570.00

1,100.00

0.00

1,200.00

8,262.00

735.00

13,160.00

4,439.00

3,910.00

6,240.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2380

2390

2400

2410

2420

2430

2440

2450

2460

2470

2480

2490

2500

2510

770M08.46

770M08.47

770M08.48

770M08.49

770M08.50

770M08.51

770M08.52

770M08.53

770M08.54

770M08.55

770M08.56

770M08.57

770M08.58

770M08.59

INSTALL F1-4

INSTALL F1-5

INSTALL G105-10 *

INSTALL G105-15 *

INSTALL G105-25 *

INSTALL G106-10 *

INSTALL G106-15 *

INSTALL G106-25 *

INSTALL G136-10 *

INSTALL G136-15 *

INSTALL G136-25 *

INSTALL G312-50 50 50 *

INSTALL G312-15 1515 *

INSTALL G310-15 15 15 *

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$130.000

95.000
$139.500

4.000
$195.000

2.000
$220.000

5.000
$230.000

1.000
$250.000

4.000
$230.000

6.000
$230.000

2.000
$235.000

5.000
$220.000

14.000
$230.000

6.000
$235.000

1.000
$1,200.000

2.000
$1,200.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

102.000

6.000

0.000

2.000

2.000

3.000

7.000

2.000

8.000

16.000

10.000

1.000

2.000

1.000

14,229.00

1,170.00

0.00

460.00

500.00

690.00

1,610.00

470.00

1,760.00

3,680.00

2,350.00

1,200.00

2,400.00

1,200.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2520

2530

2540

2550

2560

2570

2580

2590

2600

2610

2620

2630

2640

2650

770M08.60

770M08.61

770M08.62

770M08.63

770M08.64

770M08.65

770M08.66

770M08.67

770M08.68

770M08.69

770M08.70

770M08.71

770M08.72

770M08.73

INSTALL J5

INSTALL J10

INSTALL K11C

INSTALL VM2-11

INSTALL M2-12-1X

INSTALL M2-12

INSTALL VM3-3

INSTALL VMS5-2

INSTALL VMS5-5

INSTALL M5-6

INSTALL M5-9

INSTALL M5-10

INSTALL M5-13

INSTALL M5-16

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$1,200.000

2.000
$25.000

82.000
$25.250

14.000
$35.000

8.000
$104.000

151.000
$105.000

10.000
$100.000

3.000
$1,750.000

19.000
$45.000

52.000
$36.000

63.000
$140.000

42.000
$140.000

3.000
$190.000

2.000
$60.000

4.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

67.000

16.000

8.000

155.000

10.000

4.000

16.000

44.000

75.000

45.000

3.000

2.000

2.000

25.00

1,691.75

560.00

832.00

16,275.00

1,000.00

7,000.00

720.00

1,584.00

10,500.00

6,300.00

570.00

120.00

200.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2660

2670

2680

2690

2700

2710

2720

2730

2740

2750

2760

2770

2780

2790

770M08.74

770M08.75

770M08.76

770M08.77

770M08.78

770M08.79

770M08.80

770M08.81

770M08.82

770M08.83

770M08.84

770M08.85

770M08.86

770M08.87

INSTALL VM5-20

INSTALL M26-5

INSTALL M3-10*

INSTALL M3-30 *

INSTALL M9-13 *

INSTALL 6AD (SHEPPARD)

INSTALL 4AT (PERWINKLE)

INSTALL 2AT (CONCH)

INSTALL 1/0 AT (NERITINA)

INSTALL 1/0 AQ (COSTENA)

INSTALL 4 ACSR (SWANATE)

INSTALL 2 ACSR (SPARROW)

INSTALL 3/0 ACSR (PIGEON)

INSTALL 336 ACSR (MERLIN)

EACH

EACH

EACH

EACH

EACH

$100.000

9.000
$50.000

20.000
$180.000

2.000
$500.000

1.000
$3,950.000

1.000
$3,000.000

714.000
$3.000

133.000
$5.000

989.000
$5.200

74.000
$3.000

125.000
$3.250

714.000
$2.250

6,444.000
$2.050

7,001.000
$3.400

21,129.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

6.000

22.000

2.000

1.000

2.000

714.500

132.500

883.600

74.000

76.000

713.500

5,749.500

7,049.500

21,149.500

300.00

3,960.00

1,000.00

3,950.00

6,000.00

2,143.50

662.50

4,594.72

222.00

247.00

1,605.38

11,786.48

23,968.30

121,821.12
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2800

2810

2820

2830

2840

2850

2860

2870

2880

2890

2900

2910

2920

2930

770M08.88

770M08.89

770M08.90

770M08.91

770M08.92

770M08.93

770M08.94

770M08.95

770M08.96

770M08.97

770M08.98

770M08.99

770M09.01

770M09.02

INSTALL UD 4/0 N 2/0 AL THW CABLE

INSTALL UD 1/0 STR. AL URD CABLE

INSTALL 2 S.D. BARE COPPER

INSTALL CHRISTMAS LIGHT RECEPTACLE *

INSTALL F.G. BRACKET (UHJ) *

INSTALL 48IN FIBERGLASS LINK

INSTALL M.O.P. *

INSTALL CT METERING *

INSTALL AERIAL BALL *

INSTALL UA1-C

INSTALL UMS5-C

INSTALL UR2-S

INSTALL UMS50-P-2

INSTALL UMS50-P-4 (2)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$5.760

66.000
$6.150

19.000
$12.000

19.000
$7.000

10.000
$75.000

1.000
$60.000

19.000
$43.000

3.000
$650.000

5.000
$925.000

4.000
$50.000

1.000
$1,850.000

1.000
$1,350.000

63.000
$6.150

63.000
$9.800

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

46.300

46.300

11.000

1.000

15.000

3.000

4.000

4.000

1.000

0.000

30.500

0.000

64.600

0.00

555.60

324.10

825.00

60.00

645.00

1,950.00

3,700.00

200.00

1,850.00

0.00

187.58

0.00

5,168.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

2940

2950

2960

2970

2980

2990

3000

3010

3020

3030

3040

3050

3060

3070

770M09.03

770M09.04

770M09.05

770M09.06

770M09.07

770M09.08

770M09.09

770M09.10

770M09.11

770M09.12

770M09.13

770M09.14

770M09.15

770M09.16

INSTALL M40-12 (336)

INSTALL M40-12 (3/0)

REMOVE 9.14 M (30FT) POLE

REMOVE 10.67 M (35FT) POLE

REMOVE 12.19 M (40FT) POLE

REMOVE 13.72 M (45FT) POLE

REMOVE 15.24 M (50FT) POLE

REMOVE Al

REMOVE Al-1

REMOVE A2

REMOVE A3

REMOVE A4

REMOVE A5

REMOVE AS5-2

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$80.000

12.000
$36.000

4.000
$30.000

20.000
$65.250

13.000
$175.000

75.000
$185.000

29.000
$190.000

5.000
$200.000

2.000
$25.000

6.000
$23.000

1.000
$40.000

1.000
$25.000

1.000
$40.000

13.000
$50.000

34.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

12.000

4.000

9.000

8.000

47.000

13.000

3.000

2.000

5.000

0.000

1.000

1.000

11.000

34.000

432.00

120.00

587.25

1,400.00

8,695.00

2,470.00

600.00

50.00

115.00

0.00

25.00

40.00

550.00

2,040.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3080

3090

3100

3110

3120

3130

3140

3150

3160

3170

3180

3190

3200

3210

770M09.17

770M09.18

770M09.19

770M09.20

770M09.21

770M09.22

770M09.23

770M09.24

770M09.25

770M09.26

770M09.27

770M09.28

770M09.29

770M09.30

REMOVE A6

REMOVE A7

REMOVE C1

REMOVE Cl1-1

REMOVE C1-2

REMOVE C1-3

REMOVE C1-3X

REMOVE C2-2

REMOVE C7

REMOVE C7-1

REMOVE C7-5

REMOVE C7-5X

REMOVE C8

REMOVE C8-3

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$60.000

4.000
$30.000

2.000
$80.000

3.000
$65.000

4.000
$100.000

54.000
$56.750

19.000
$70.000

1.000
$100.000

9.000
$75.000

8.000
$130.000

9.000
$110.000

1.000
$150.000

1.000
$150.000

3.000
$210.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

4.000

2.000

3.000

4.000

56.000

18.000

1.000

8.000

8.000

12.000

1.000

1.000

3.000

1.000

120.00

160.00

195.00

400.00

3,178.00

1,260.00

100.00

600.00

1,040.00

1,320.00

150.00

150.00

630.00

225.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3220

3230

3240

3250

3260

3270

3280

3290

3300

3310

3320

3330

3340

3350

770M09.31

770M09.32

770M09.33

770M09.34

770M09.35

770M09.36

770M09.37

770M09.38

770M09.39

770M09.40

770M09.41

770M09.42

770M09.43

770M09.44

REMOVE C8-2

REMOVE C9

REMOVE C9-1X

REMOVE C9-3X

REMOVE E

REMOVE ES

REMOVE F

REMOVE G105-10 *

REMOVE G105-15 *

REMOVE G105-25*

REMOVE G106-10 *

REMOVE G106-15 *

REMOVE G106-25 *

REMOVE G136-10 *

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$225.000

1.000
$225.000

1.000
$80.000

2.000
$75.000

1.000
$100.000

104.000
$27.580

8.000
$40.000

96.000
$47.000

1.000
$100.000

3.000
$100.000

1.000
$100.000

1.000
$100.000

4.000
$100.000

3.000
$100.000

9.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

1.000

2.000

1.000

108.000

10.000

101.000

3.000

2.000

0.000

0.000

4.000

3.000

10.000

0.00

80.00

150.00

100.00

2,978.64

400.00

4,747.00

300.00

200.00

0.00

0.00

400.00

300.00

1,000.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3360

3370

3380

3390

3400

3410

3420

3430

3440

3450

3460

3470

3480

3490

770M09.45

770M09.46

770M09.47

770M09.48

770M09.49

770M09.50

770M09.51

770M09.52

770M09.53

770M09.54

770M09.55

770M09.56

770M09.57

770M09.58

REMOVE G136-15 *

REMOVE G136-25 *

REMOVE G136-50 *

REMOVE G312-50 50 50 *

REMOVE G310-15 15 15 *

REMOVE G312-15 1515 *

REMOVE J5

REMOVE J6

REMOVE J8

REMOVE J10

REMOVE K11

REMOVEK11C

REMOVE M3-3A

REMOVE M5-2

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$100.000

20.000
$100.000

9.000
$100.000

2.000
$103.000

1.000
$550.000

1.000
$550.000

2.000
$550.000

6.000
$12.000

2.000
$12.000

1.000
$15.000

79.000
$10.000

12.000
$15.000

56.000
$15.000

1.000
$275.000

3.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

19.000

10.000

2.000

1.000

1.000

2.000

7.000

4.000

1.000

73.000

8.000

60.000

2.000

3.000

1,900.00

1,000.00

206.00

550.00

550.00

1,100.00

84.00

48.00

15.00

730.00

120.00

900.00

550.00

45.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3500

3510

3520

3530

3540

3550

3560

3570

3580

3590

3600

3610

3620

3630

770M09.59

770M09.60

770M09.61

770M09.62

770M09.63

770M09.64

770M09.65

770M09.66

770M09.67

770M09.68

770M09.69

770M09.70

770M09.71

770M09.72

REMOVE M5-5

REMOVE M5-6

REMOVE M5-9

REMOVE M5-16

REMOVE M3-10 *

REMOVE M3-30 *

REMOVE M9-13 *

REMOVE M26-5

REMOVE 6 AD

REMOVE 6 CU WP

REMOVE 4 AT

REMOVE 2 AT

REMOVE 1/0 AT

REMOVE 1/0 AQ

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$15.000

19.000
$13.000

43.000
$60.000

15.000
$35.000

2.000
$16.000

2.000
$100.000

1.000
$305.000

1.000
$580.000

32.000
$46.750

855.000
$0.650

132.000
$0.800

571.000
$0.800

1,835.000
$1.050

124.000
$2.100

126.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

19.000

49.000

15.000

2.000

2.000

1.000

2.000

32.000

1,021.000

44.000

579.400

1,721.000

124.000

46.000

247.00

2,940.00

525.00

32.00

200.00

305.00

1,160.00

1,496.00

663.65

35.20

463.52

1,807.05

260.40

62.10
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3640

3650

3660

3670

3680

3690

3700

3710

3720

3730

3740

3750

3760

3770

770M09.73

770M09.74

770M09.75

770M09.76

770M09.77

770M09.78

770M09.79

770M09.80

770M09.81

770M09.82

770M09.83

770M09.84

770M09.85

770M09.86

REMOVE 4 ACSR

REMOVE 2 ACSR

REMOVE 1/0 ACSR

REMOVE 3/0 ACSR

REMOVE 336 ACSR

REMOVE 1/0 JCN UDG PRIMARY

REMOVE 2/0 UDG SECONDARY

REMOVE CHRISTMAS LIGHT RECEPTACLE *

REMOVE BLADE UNDERSLUNG

REMOVE F.G. BRACKET *

REMOVE M.O.P. *

REMOVE CT METERING *

REMOVE 3M (10FT) TIMBER

REMOVE REGULATOR BYPASS SWITCH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$1.350

3,068.000
$0.750

2,735.000
$0.750

480.000
$1.040

7,012.000
$0.950

21,051.000
$1.350

61.000
$10.500

40.000
$15.000

10.000
$79.000

6.000
$160.000

4.000
$25.000

7.000
$94.000

5.000
$425.000

3.000
$35.000

9.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2,305.000

2,782.000

216.000

7,303.000

22,137.000

61.000

33.000

11.000

6.000

4.000

6.000

4.000

3.000

9.000

1,728.75

2,086.50

224.64

6,937.85

29,884.95

640.50

495.00

869.00

960.00

100.00

564.00

1,700.00

105.00

1,440.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0940

0940

0900

0900

0900

0900

0900

0900

0910

3780

3790

3800

3810

3820

6730

6730

3830

3840

3850

3860

3870

3880

6010

770M09.87

770M09.88

770M09.89

770M09.90

770M09.91

771M03.01

ADJUSTMENT

771M03.02

771M03.03

771M03.04

771M03.05

771M03.06

771M03.07

771M03.08

REMOVE PRIMARY CONDUIT RISER

REMOVE SECONDARY CONDUIT RISER

REMOVE AERIAL BALL *

REMOVE M40-12 (336)

REMOVE M40-12 (3/0)

INSTALL 150MM POLYETHYLENE PIPE (PE)

STOCKPILED MATERIALS -

INSTALL 100MM PE

INSTALL 50MM PE

INSTALL 25MM PE

INSTALL 20MM PE

BORE 50MM PE UNDER ROADWAYS

BORE 20MM PE UNDER ROADWAYS

OPEN CUT STREAMS W/ 150MM PE

EACH

EACH

EACH

EACH

EACH

$160.000

1.000
$325.000

1.000
$290.000

4.000
$50.000

12.000
$10.000

4.000
$10.000

3,845.000

$76.000

3,170.000

$61.000

1,215.000
$48.000

590.000
$37.000

875.000
$23.000

20.000
$85.000

60.000
$85.000

46.000
$168.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

1.000

4.000

9.000

3.000

2,985.260

3,297.020

994.860

299.850

489.480

48.760

161.550

38.800

325.00

290.00

200.00

90.00

30.00

226,879.76
-0.01

201,118.22

47,753.28

11,094.45

11,258.04

4,144.60

13,731.75

6,518.40
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0950

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

3890

6740

3900

3910

3920

3930

3940

3950

3960

3970

3980

3990

4000

4010

771M03.09

771M03.10

771M03.11

771M03.12

771M03.13

771M03.14

771M03.15

771M03.16

771M03.17

771M03.18

771M03.19

771M03.20

771M03.21

771M03.22

OPEN CUT STREAMS W/ 100MM PE

INSTALL 150MM PE BALL VALVES

INSTALL 100MM PE BALL VALVES

INSTALL 50MM PE BALL VALVES

INSTALL 25MM PE BALL VALVES

INSTALL 20MM PE BALL VALVES

150MM STEEL STOPPER FITTING CONNECTION

150MM PE CONNECTION WITH 50MM PE TAPPING TEE

150MM PE CONNECTION WITH 20MM PE TAPPING TEE

150MM PE TIE-IN

100MM PE TIE-IN

50MM PE TIE-IN

25MM PE TIE-IN

20MM PE TIE-IN

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

10.000
$150.000

14.000
$1,350.000

9.000
$752.000

18.000
$460.000

9.000
$225.000

14.000
$180.000

2.000
$4,600.000

1.000
$750.000

2.000
$400.000

3.000
$1,000.000

5.000
$500.000

14.000
$225.000

17.000
$107.000

24.000
$79.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

20.000

10.000

12.000

15.000

2.000

0.000

0.000

5.000

4.000

8.000

7.000

14.000

16.000

36.000

3,000.00

13,500.00

9,024.00

6,900.00

450.00

0.00

0.00

3,750.00

1,600.00

8,000.00

3,500.00

3,150.00

1,712.00

2,844.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

4020

4030

4040

4050

4060

4070

4080

4090

4100

4110

4120

4130

4140

4150

771M03.23

771M03.24

771M03.25

771M03.26

771M03.27

771M03.28

771M03.29

771M03.30

771M03.31

771M03.32

771M03.33

771M03.34

771M03.35

771M03.36

CONCRETE REPLACEMENT

ASPHALT REPLACEMENT

CRUSHED STONE BACKFILL

ROCK EXCAVATION

ROCKSHIELD PADDING

TEMPORARY SILT FENCING

TEMPORARY HAY BALES

RIP-RAP

SEEDING

TESTING - 150MM PE WITH NITROGEN

TESTING - 100MM PE WITH NITROGEN

TESTING - 50MM PE WITH NITROGEN

TESTING - 25MM PE WITH NITROGEN

TESTING - 20MM PE WITH NITROGEN

m2

m3

TONN

m3

LS

LS

LS

TONN

5.000
$200.000

180.000
$220.000

430.000
$24.000

880.000
$87.000

1.000
$17,000.000

1.000
$12,000.000

1.000
$2,000.000

500.000
$28.500

9,116.000
$1.800

3,878.000
$0.850

3,180.000
$0.850

1,233.000
$0.850

587.000
$0.500

911.000
$0.500

0.000

0.000

0.000

0.000

0.000

0.050

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

600.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5.000

0.000

1,145.300

1,293.440

0.000

1.000

1.000

149.470

2,920.880

2,809.200

3,451.840

918.910

467.980

818.560

1,000.00

0.00

27,487.20

112,529.28

0.00

12,000.00

2,000.00

4,259.90

5,257.58

2,387.82

2,934.06

781.07

233.99

409.28
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

9500

9501

9502

9503

9507

9508

9509

9510

9511

9512

9533

4160

4170

4180

771M03.73

771M03.74

771M03.76

771M03.77

771M03.78

771M03.79

771M03.80

771M03.81

771M03.82

771M03.83

771M03.84

773M04.46

773M04.47

773M04.48

100MM BORE ROADWAY

254MM BORE STREAMS

50 x 25 TAPPING TEE

50 x 20 TAPPING TEE

100 X 50 TAPPING TEE

100 X 25 TAPPING TEE

100 X 20 TAPPING TEE

4IN STEEL CASING BORE

8IN STEEL CASING BORE

10IN STEEL CASING BORE

SAND BACKFILL

A45-2 POLE

A35-5 POLE

A30-4 POLE

EACH

EACH

EACH

EACH

EACH

LS

EACH

EACH

EACH

0.000
$656.170

0.000
$656.170

0.000
$400.000

0.000
$400.000

0.000
$750.000

0.000
$750.000

0.000
$750.000

0.000
$120.080

0.000
$240.160

0.000
$300.200

0.000
$17,000.000

2.000
$1,345.000

1.000
$800.000

1.000
$745.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

45.700

0.000

0.000

1.000

6.000

12.000

11.000

82.270

121.020

82.200

1.000

1.000

41.000

2.000

29,986.97

0.00

0.00

400.00

4,500.00

9,000.00

8,250.00

9,878.98

29,064.16

24,676.44

17,000.00

1,345.00

32,800.00

1,490.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0920

0900

0920

0900

0960

0920

0900

0920

0920

0900

0920

0920

4190

4200

6020

4210

6030

4220

6750

6040

4230

6050

6060

4240

6070

6080

773M04.49

773M04.50

773M04.51

773M04.52

773M04.53

773M04.54

773M04.55

773M04.56

773M04.57

773M04.58

773M04.59

773M04.60

773M04.61

773M04.62

BD5 (PEDESTAL HOUSING UP TO 600 PAIRS)

BD4 (PEDESTAL HOUSING UP TO 200 PAIRS)

BD3 (PEDESTAL HOUSING UP TO 100 PAIRS)

BD3A (PEDESTAL HOUSING UP TO 100 PAIRS)

BDO(5)H FIBER PEDESTAL W/HANDHOLE

BDO(7)H FIBER PEDESTAL W/HANDHOLE

BDO(9) 288 FIBER DISTRIBUTION HUB

BFC25-24 BURIED FILLED CA 25 PRS 24 GA

BFC25-241 BURIED FILLED CA 25 PRS 24 GA

BFC50-24 BURIED FILLED CA 50 PRS 24 GA

BFC50-241 BURIED FILLED CA 50 PRS 24 GA

BFC75-24 BURIED FILLED CA 75 PRS 24 GA

BFC100-24 BURIED FILLED CA 100 PRS 24 GA

BFC100-241 BURIED FILLED CA 100 PR 24 GA

EACH

EACH

EACH

EACH

EACH

EACH

EACH

2.000
$400.000

1.000
$350.000

9.000
$200.000

2.000
$190.000

80.000
$1,059.000

34.000
$1,600.000

2.000
$32,000.000

385.000
$11.370

399.000
$8.180

393.000
$13.870

1,130.000
$10.970

15.000
$25.000

354.000
$19.220

1,444.000
$15.220

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2.000

1.000

4.000

0.000

66.000

32.000

2.000

235.000

604.000

272.000

963.000

0.000

263.000

1,693.000

800.00

350.00

800.00

0.00

69,894.00

51,200.00

64,000.00

2,671.95

4,940.72

3,772.64

10,564.11

0.00

5,054.86

25,767.46
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0920

0920

0920

0920

0900

0920

0920

0920

0920

0920

4250

4260

4270

4280

6090

6100

6110

6120

4290

6130

6140

6150

6160

6170

773M04.63

773M04.64

773M04.65

773M04.66

773M04.67

773M04.68

773M04.69

773M04.70

773M04.71

773M04.72

773M04.73

773M04.74

773M04.75

773M04.76

BFC150-24 BURIED FILLED CA 150 PR 24 GA

BFC150-241 BURIED FILLED CA 150 PR 24 GA

BFC200-24 BURIED FILLED CA 200 PR 24 GA

BFC200-241 BURIED FILLED CA 200 PR 24 GA

BFO216 BURIED FIBER CA 216 FIBER

BFO2161 BURIED FIBER CA 216 FIBER

BFO144 BURIED FIBER CA 144 FIBER

BFO1441 BURIED FIBER CA 144 FIBER

BFO961 BURIED FIBER CA 96 FIBER

BFO72 BURIED FIBER CA 72 FIBER

BFO721 BURIED FIBER CA 72 FIBER

BFO48 BURIED FIBER CA 48 FIBER

BFO481 BURIED FIBER CA 48 FIBER

BFO36 BURIED FIBER CA 36 FIBER

46.000
$25.000

185.000
$21.790

7.000
$40.000

50.000
$25.000

595.000
$17.000

4,570.000
$14.000

856.000
$14.690

11,549.000
$11.460

117.000
$9.580

160.000
$11.890

1,663.000
$8.460

558.000
$11.000

1,767.000
$7.640

709.000
$10.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

7.000

55.000

524.000

5,009.000

1,267.000

11,029.000

529.000

248.000

1,517.000

785.000

1,553.000

434.000

0.00

0.00

280.00

1,375.00

8,908.00

70,126.00

18,612.23

126,392.34

5,067.82

2,948.72

12,833.82

8,635.00

11,864.92

4,340.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0920

0920

0920

0900

0920

0920

0900

0920

0920

0920

0900

0900

0920

0920

6180

6190

6200

4300

6210

6220

4310

6230

6240

6250

4320

4330

6260

6270

773M04.77

773M04.78

773M04.79

773M04.80

773M04.81

773M04.82

773M04.83

773M04.84

773M04.85

773M04.86

773M04.87

773M04.88

773M04.89

773M04.90

BFO361 BURIED FIBER CA 36 FIBER

BFO24 BURIED FIBER CA 24 FIBER

BFO241 BURIED FIBER CA 24 FIBER

BFO24 STUB FIBER CA 24 FIBER

BFO12 BURIED FIBER CA 12 FIBER

BFOI121 BURIED FIBER CA 12 FIBER

BFO12 STUB FIBER CA 12 FIBER

BHF(36X30X24)T HANDHOLE TRAFFIC RATED

BHF(48X30X24)T HANDHOLE TRAFFIC RATED

BM2(1/2)5 GRD ROD

BM2C CA BONDING IN AN EXISTING FACILITY

BM10M STRAND IN SHORT SECT OF AERIAL

BMS53 STAKE MOUNTED WARNING SIGN

BM60(2)P PVC PIPE - BORING CONST

EACH

EACH

EACH

EACH

EACH

477.000
$7.000

2,447.000
$9.650

9,324.000
$6.500

18.000
$9.890

4,700.000
$9.400

1,634.000
$6.520

30.000
$12.000

37.000
$1,960.000

11.000
$2,050.000

180.000
$56.450

1.000
$100.000

71.000
$10.000

42.000
$94.950

31.000
$70.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

672.000

1,502.000

8,512.000

0.000

2,729.000

2,177.000

0.000

31.000

15.000

154.000

0.000

185.180

48.000

63.400

4,704.00

14,494.30

55,328.00

0.00

25,652.60

14,194.04

0.00

60,760.00

30,750.00

8,693.30

0.00

1,851.80

4,557.60

4,438.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0920

0900

0900

0900

0920

0900

0900

0900

0900

0900

0900

0900

4340

4350

6280

4360

4370

4380

6290

4390

4400

4410

4420

4430

4440

4450

773M04.91

773M04.92

773M04.93

773M04.94

773M04.95

773M04.96

773M04.97

773M04.98

773M04.99

773M05.01

773M05.02

773M05.03

773M05.04

773M05.05

BM60(4)P PVC PIPE - BORING CONST

BM60(6)P PVC PIPE - BORING CONST

BM60(2)DP PVC PIPE DIR DRILLING

BM60(2)DPE48 DIR DRILLING EXTRA DEPTH

BM60(2)DPE60 DIR DRILLING EXTRA DEPTH

BM60(2)DPE72 DIR DRILLING EXTRA DEPTH

BM60(4)DP PVC PIPE DIR DRILLING

BM60(4)DPE72 DIR DRILLING EXTRA DEPTH

BM60(4)DPE108 DIR DRILLING EXTRA DEPTH

BM60(4)DPE120 DIR DRILLING EXTRA DEPTH

BM60(6)DP PVC PIPE DIR DRILLING

BM60(6)DPE48 DIR DRILLING EXTRA DEPTH

BM60(6)DPE96 DIR DRILLING EXTRA DEPTH

BM60(6)DPE156 DIR DRILLING EXTRA DEPTH

55.000
$100.000

50.000
$203.670

586.000
$66.990

8.000
$100.000

50.000
$90.000

6.000
$100.000

913.000
$102.330

107.000
$118.000

66.000
$118.000

17.000
$125.000

607.000
$234.620

11.000
$275.000

27.000
$270.000

41.000
$268.840

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

44.200

1,701.400

125.000

67.000

0.000

248.380

117.600

12.200

0.000

380.280

0.000

0.000

0.000

0.00

9,002.21

113,976.79

12,500.00

6,030.00

0.00

25,416.73

13,876.80

1,439.60

0.00

89,221.29

0.00

0.00

0.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0920

0900

0900

0900

0900

0920

0900

0920

0920

0900

0920

0920

0920

4460

6300

4470

4480

9506

4490

6310

4500

6320

6330

4510

6340

6350

6360

773M05.06

773M05.07

773M05.08

773M05.09

773M05.09

773M05.10

773M05.11

773M05.12

773M05.13

773M05.14

773M05.15

773M05.16

773M05.17

773M05.18

BM61(2)D NO PVC DIR DRILLING

BM61(4)D NO PVC DIR DRILLING

BM61(4)DE120 NO PVC DIR DRILL EX DEPTH

BM61(6)D NO PVC DIR DRILLING

BM61(6)D NO PVC DIR DRILLING

BM61(6)DE96 NO PVC DIR DRILL EX DEPTH

BM71 ROCK EXCAVATING UNIT

BM73 CONCRETE ASSEMBLY UNIT

BM&80 RISER GUARD

BM&1 RISER GUARD

BMS82 RISER GUARD

BMS83 RISER GUARD FOR BURIED DROP

CO(24)10M AERIAL FBR CA 24 FBRS W/STRAND

CO(24)COIL AERIAL FBR CA 24 FBRS COIL

EACH

EACH

EACH

EACH

1,080.000
$63.000

433.000
$88.000

119.000
$102.000

482.000
$185.840

0.000
$180.590

30.000
$240.000

1,058.000
$93.220

3.000
$100.000

20.000
$50.000

6.000
$100.000

2.000
$125.000

107.000
$25.000

637.000
$10.000

351.000
$10.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

339.000

4,506.780

137.000

0.000

4,775.250

36.000

105.000

0.000

32.000

3.000

9.000

128.000

1,776.000

456.000

21,357.00

396,596.64

13,974.00

0.00

862,362.40

8,640.00

9,788.10

0.00

1,600.00

300.00

1,125.00

3,200.00

17,760.00

4,560.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0960

0960

0920

0960

0920

0920

0900

0900

0920

0920

0900

0920

0900

0920

6760

6770

6370

6780

6380

6390

4520

4530

6400

6410

4540

6420

4550

6430

773M05.19

773M05.20

773M05.21

773M05.22

773M05.23

773M05.24

773M05.25

773M05.26

773M05.27

773M05.28

773M05.29

773M05.30

773M05.31

773M05.32

CO(48)10M AERIAL FBR CA 48 FBRS W/STRAND

CO(48)COIL AERIAL FBR CA 48 FBRS COIL

HAFO SNAP AERIAL FBR ENCLOSURE

HAFO(24)U AERIAL FBR ENCLOSURE

HBFO(12)U BURIED FBR ENCLOSURE

HBFO(24)U BURIED FBR ENCLOSURE

HBFO(24)32 BURIED FBR ENCLOSURE

HBFO(24)16 BURIED FBR ENCLOSURE

HBFO(36)U BURIED FBR ENCLOSURE

HBFO(48)U BURIED FBR ENCLOSURE

HBFO(96)U BURIED FBR ENCLOSURE

HBFO(144)U BURIED FBR ENCLOSURE

HBFO(144)32 BURIED FBR ENCLOSURE

HBFO(216)U BURIED FBR ENCLOSURE

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

152.000
$11.000

61.000
$10.000

13.000
$489.000

2.000
$625.000

35.000
$550.000

34.000
$591.000

2.000
$1,800.000

1.000
$1,500.000

7.000
$800.000

11.000
$800.000

2.000
$900.000

27.000
$950.000

2.000
$2,300.000

15.000
$1,135.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

14.000

6.000

33.000

32.000

1.000

1.000

6.000

11.000

3.000

27.000

3.000

17.000

0.00

0.00

6,846.00

3,750.00

18,150.00

18,912.00

1,800.00

1,500.00

4,800.00

8,800.00

2,700.00

25,650.00

6,900.00

19,295.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0920

0920

0960

0960

0960

0960

0920

0960

0960

0960

0960

0960

0920

4560

6440

6450

6790

6800

6810

6820

6460

6830

6840

6850

6860

6870

6470

773M05.33

773M05.34

773M05.35

773M05.36

773M05.37

773M05.38

773M05.39

773M05.40

773M05.41

773M05.42

773M05.43

773M05.44

773MO05.45

773MO05.46

HBFO(288)U BURIED FBR ENCLOSURE

HC1 COPPER SPLICING UNIT

HO1 FBR SPLICING UNIT

HOIN FBR SPLICING UNIT AT HOUSE

PIGTAIL FBR CONNECTOR

16W SPLITTER

32W SPLITTER

HR2(1.6)U COPPER ACCESS ENCLOSURE

NIDO(S)3 FBR NID SHELL

NIDO(S)4 FBR NID SHELL

NIDO(S)7 FBR NID SHELL

NIDO(S)8 FBR NID SHELL

NIDO(SUVG)3 FBR NID SHELL

PE1-3G GUY ASSEMBLY UNIT

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

1.000
$1,500.000

1,027.000
$4.120

3,260.000
$33.780

167.000
$34.000

216.000
$45.000

1.000
$900.000

31.000
$1,000.000

2.000
$500.000

99.000
$173.000

18.000
$200.000

26.000
$242.000

20.000
$223.000

5.000
$468.000

34.000
$97.530

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

500.000

4,547.000

158.000

155.000

0.000

15.000

0.000

127.000

8.000

25.000

1.000

8.000

106.000

0.00

2,060.00

153,597.66

5,372.00

6,975.00

0.00

15,000.00

0.00

21,971.00

1,600.00

6,050.00

223.00

3,744.00

10,338.18

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0920

0920

0920

0920

0920

0920

0920

0900

0920

0900

0920

0900

0900

0900

6480

6490

6500

6510

6520

6530

6540

4570

6550

4580

6560

4590

4600

4610

773M05.47

773M05.48

773M05.49

773M05.50

773M05.51

773M05.52

773M05.53

773M05.54

773M05.55

773M05.56

773M05.57

773M05.58

773M05.59

773M05.60

PF1-5A ANCHOR ASSEMBLY UNIT

PF5-3A ANCHOR ASSEMBLY UNIT

PM2 POLE GROUNDING UNIT

PM2A POLE GROUNDING UNIT

PM11 GUY GUARD

PM52 POLE MARKING

SEAO(2) AERIAL SERVICE FIBER CABLE

SEAO(12) AERIAL SERVICE FIBER CABLE

SEBO(2) BURIED SERVICE FIBER CABLE

SEBO(2)I BURIED SERVICE FIBER CABLE

SEBO(12) BURIED SERVICE FIBER CABLE

UD(1X2-1.25) UNDERGROUND CONDUIT

UD(1X3-1.25) UNDERGROUND CONDUIT

UD(2X2-2) UNDERGROUND CONDUIT

EACH

EACH

EACH

EACH

EACH

EACH

28.000
$240.000

5.000
$200.000

6.000
$100.000

32.000
$36.450

32.000
$35.640

33.000
$30.000

1,357.000
$4.830

37.000
$10.000

9,587.000
$6.730

56.000
$7.000

262.000
$9.000

15.000
$25.000

56.000
$25.000

252.000
$30.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

73.000

2.000

1.000

59.000

76.000

34.000

1,554.000

136.000

9,581.000

256.000

583.000

0.000

73.150

197.200

17,520.00

400.00

100.00

2,150.55

2,708.64

1,020.00

7,505.82

1,360.00

64,480.13

1,792.00

5,247.00

0.00

1,828.75

5,916.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0920

0900

0920

0920

0920

0900

0900

0900

0920

0920

0920

0920

0920

0960

6570

4620

6580

6590

6600

4630

4640

4650

6610

6620

6630

6640

6650

6880

773M05.61

773M05.62

773M05.63

773MO05.64

773M05.65

773M05.66

773M05.67

773M05.68

773M05.69

773M05.70

773M05.71

773M05.72

773M05.73

773M05.74

UD(1-1.25)V UNDERGROUND CONDUIT

UD(2-1.25)V UNDERGROUND CONDUIT

UD(2-1.50)V UNDERGROUND CONDUIT

UD(3-1.25)V UNDERGROUND CONDUIT

UD(4-1.25)V UNDERGROUND CONDUIT

UD(4-1.25)X UNDERGROUND CONDUIT

UD(4-2.00)V UNDERGROUND CONDUIT

WBFO REARRANGEMENT OF BFO

WC-2 REARRANGEMENT OF CO

WHC1 COPPER SPLICE TO EXISTING CABLE

WHO1 FBR SPLICE TO EXISTING CABLE

WHR REUSE AN EXISTING ENCLOSURE

WHR2 REUSE AN EXISTING ENCLOSURE

WPM2A REARRANGEMENT OF POLE GROUND

EACH

EACH

EACH

EACH

EACH

EACH

439.000
$10.430

511.000
$17.000

180.000
$25.000

6,342.000
$19.320

3,858.000
$24.810

329.000
$25.000

364.000
$36.140

61.000
$50.000

4.000
$125.000

948.000
$6.140

89.000
$150.000

3.000
$250.000

4.000
$250.000

1.000
$100.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

79.800

525.200

138.100

4,443.650

212.080

4,861.500

136.500

0.000

337.000

0.000

0.000

0.000

0.000

0.000

832.31

8,928.40

3,452.50

85,851.32

5,261.70

121,537.50

4,933.11

0.00

42,125.00

0.00

0.00

0.00

0.00

0.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

4660

4670

4680

4690

4700

4710

9540

4720

4730

4740

4750

4760

4770

4780

773M05.75

773M05.76

773M05.77

773M05.78

773M05.79

773M05.80

773M05.81

775M03.05

775M03.07

775M03.08

775M03.09

775M03.11

775M03.12

775M03.13

XX CABLE/STRAND REMOVAL OF CABLE/STRAND

XX CABLE REMOVAL OF CABLE

XX PE REMOVAL OF POLE GUY

XX PF REMOVAL OF POLE ANCHOR

XX POLE REMOVAL OF A POLE

XX SEA REMOVAL OF AERIAL SERVICE CABLE

WCA (TELEPHONE RESAG)

200 MM (8IN) DIP WATER MAIN INSTALLED BY METHOD A

200 MM (8IN) DIP WATER MAIN INSTALLED BY METHOD C

200 MM (8IN) GATE VALVE COMPLETE IN PLACE

CROSS W/ 400 MM CASING BY BORE/JACK W/ 200 MM DIP CARRIER

25MM (1IN) AIR RELEASE VALVE ASSEMBLY

UNDERCUT OF WATER LINE DITCH

CRUSHED STONE FOR INSTALLATION IN UNDER CUT AREA

EACH

EACH

EACH

EACH

EACH

m3

m3

39,602.000
$1.910

37,045.000
$1.910

154.000
$21.120

118.000
$30.000

120.000
$75.000

6,569.000
$1.000

0.000
$2.030

793.000
$125.630

9.000
$143.000

4.000
$936.000

74.000
$1,100.000

1.000
$1,612.000

5.000
$30.000

5.000
$82.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

40,582.000

39,217.000

193.000

156.000

160.000

8,788.000

11,752.000

885.900

9.000

2.000

104.330

1.000

10.000

10.000

77,511.62

74,904.47

4,076.16

4,680.00

12,000.00

8,788.00

23,856.56

111,295.62

1,287.00

1,872.00

114,763.00

1,612.00

300.00

820.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0930

0900

0900

4790

4800

4810

4820

4830

4840

4850

4860

4870

4880

4890

6660

4900

4910

775M03.14

775M03.15

775M03.16

775M03.17

775M03.18

775M05.28

775M05.29

775M05.30

775M05.31

775M05.32

775M05.33

775M05.34

775M05.35

775M05.36

PAVEMENT REPLACEMENT

TEMPORARY BLOW-OFF ASSEMBLY FOR TESTING AND FLUSHING

CONNECT TO EXIST. 200 MM W.L. W/ 200 MM SOLID SLEEVE

CUT AND PLUG EXISTING 200 MM (8IN) WATER LINE

VIDEOTAPING OF WORK AREA

CREEK CROSSING NO. 1

CREEK CROSSING NO. 2

CREEK CROSSING NO. 3

CREEK CROSSING NO. 4

600mm STEEL CASING PIPE INSTALLED BY OPEN CUT

400mm STEEL CASING PIPE INSTALLED BY OPEN CUT

300mm STEEL CASING PIPE INSTALLED BY OPEN CUT

100mm STEEL CASING PIPE INSTALLED BY OPEN CUT

38mm PVC CASING PIPE INSTALLED BY OPEN CUT

EACH

EACH

EACH

LS

EACH

EACH

EACH

EACH

9.000
$240.000

1.000
$825.000

2.000
$1,150.000

2.000
$1,150.000

1.000
$650.000

1.000
$10,450.000

1.000
$10,600.000

1.000
$14,000.000

1.000
$10,400.000

66.000
$428.350

114.000
$273.250

291.000
$248.350

102.000
$181.870

251.000
$131.750

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

33.500

1.000

2.000

2.000

1.000

1.000

1.000

1.000

1.000

36.870

100.560

205.640

42.660

81.610

8,040.00

825.00

2,300.00

2,300.00

650.00

10,450.00

10,600.00

14,000.00

10,400.00

15,793.26

27,478.02

51,070.69

7,758.57

10,752.12

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0930

0900

0930

0900

0930

0930

0900

0900

0900

0900

0900

4920

4930

4940

6670

4950

6680

4960

6690

6700

4970

4980

4990

5000

5010

775M05.37

775M05.38

775M05.39

775M05.40

775M05.41

775M05.42

775M05.43

775M05.44

775M05.45

775M05.46

775M05.47

775M05.48

775M05.49

775M05.50

CLASS B CONCRETE FOR ENCASEMENT THRUST BLOCKS

200 mm THRUST RESTRAINT

300 mm THRUST RESTRAINT

300mm DI PIPE INSTALLED IN TRENCH

300mm DI PIPE INSTALLED IN CASING PIPE

200mm DI PIPE INSTALLED IN TRENCH

200mm DI PIPE INSTALLED IN CASING PIPE

150mm DI PIPE INSTALLED IN TRENCH

150mm DI PIPE INSTALLED IN CASING PIPE

100mm DI PIPE INSTALLED IN TRENCH

75mm DI PIPE INSTALLED IN TRENCH

DUCTILE IRON FITTINGS

CONNECT 150mm BY REMOVING BRACED PLUG DRY TAP

CONNECT 200mm BY REMOVING BRACED PLUG DRY TAP

m3

EACH

EACH

kg

EACH

EACH

8.000
$200.000

192.000
$71.150

396.000
$103.580

3,230.000
$155.960

66.000
$235.770

1,988.000
$115.180

114.000
$166.000

1,986.000
$95.230

291.000
$129.140

5.000
$102.000

5.000
$102.000

9,000.000
$6.140

1.000
$1,000.000

1.000
$1,068.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

-249.160

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-1,529.84

0.00

0.00

54.725

238.000

438.000

3,303.590

74.000

2,200.950

148.700

1,995.620

427.370

0.600

0.000

21,087.030

1.000

0.000

10,945.00

16,933.70

45,368.04

515,227.90

17,446.98

253,505.42

24,684.20

190,042.89

55,190.56

61.20

0.00

129,474.36

1,000.00

0.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0930

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

5020

5030

6710

5040

5050

5060

5070

5080

5090

5100

5110

5120

5130

5140

775M05.51

775M05.52

775M05.53

775M05.54

775M05.55

775M05.56

775M05.57

775M05.58

775M05.59

775M05.60

775M05.61

775M05.62

775M05.63

775MO05.64

CONNECT 300mm BY REMOVING BRACED PLUG - DRY TAP

CONNECT 200mm BY TAPPING SLEEVE AND VALVE

CONNECT 150mm BY TAPPING SLEEVE AND VALVE

CONNECT 100mm BY TAPPING SLEEVE AND VALVE

75mm OR 50mm OUT OF SERVICE RESTRAINED FITTINGS RECONNECT

CUT EXISTING PIPE INSTALLED BRACED PLUG AND RETIRE

50 mm PVC PIPE INSTALLED IN TRENCH

50mm PVC PIPE INSTALLED IN CASING PIPE

300mm GATE VALVE & BOX

200mm GATE VALVE & BOX

150mm GATE VALVE & BOX

50mm GATE VALVE & BOX

AIR RELEASE VALVE AND VAULT

BLOW OFF ASSEMBLY

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

2.000
$1,215.780

3.000
$3,615.000

7.000
$3,050.000

1.000
$3,150.000

11.000
$257.500

15.000
$722.000

144.000
$33.320

102.000
$39.140

4.000
$1,672.000

3.000
$925.000

13.000
$615.000

9.000
$355.000

8.000
$2,000.000

1.000
$1,145.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

6.000

6.000

1.000

11.000

21.000

404.250

131.960

6.000

6.000

18.000

14.000

2.000

2.000

0.00

21,690.00

18,300.00

3,150.00

2,832.50

15,162.00

13,469.61

5,164.91

10,032.00

5,550.00

11,070.00

4,970.00

4,000.00

2,290.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0930

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

6720

5150

5160

5170

5180

5190

5200

5210

5220

5230

5240

5250

5260

5270

775M05.65

775M05.66

775M05.67

775M05.68

775M05.69

775M05.70

775M05.71

775M05.72

775M05.73

775M07.68

775M07.69

775M07.70

775M07.71

775M07.72

FIRE HYDRANT ASSEMBLY

INSTALL 50mm WATER METER AND BOX

INSTALL 25mm WATER METER AND BOX

INSTALL 16mm X 19mm WATER METER AND BOX

CONNECT TO EXISTING WATER METER/SERVICE LINE

25mm COPPER SERVICE LINE INSTALLED BY OPEN CUT

25mm COPPER SERVICE LINE INSTALLED IN CASING PIPE

19mm COPPER SERVICE LINE INSTALLED BY OPEN CUT

19mm COPPER SERVICE LINE INSTALLED IN CASING PIPE

38mm TEMP PE SERVICE PIPE

25mm TEMP PE SERVICE PIPE

19mm TEMP PE SERVICE PIPE

25mm TYPE K COPPER SERVICE PIPE

19mm TYPE K COPPER SERVICE PIPE

EACH

EACH

EACH

EACH

EACH

7.000
$3,200.000

3.000
$1,532.000

3.000
$634.000

64.000
$452.000

20.000
$201.780

610.000
$60.530

152.000
$60.530

655.000
$55.220

99.000
$55.380

160.000
$33.520

150.000
$33.520

15.000
$35.000

50.000
$50.000

80.000
$46.890

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

8.000

1.000

3.000

72.000

26.000

853.640

172.200

805.430

133.870

0.000

314.620

0.000

0.000

121.020

25,600.00

1,532.00

1,902.00

32,544.00

5,246.28

51,670.83

10,423.27

44,475.84

7,413.72

0.00

10,546.06

0.00

0.00

5,674.63

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

5280

5290

5300

5310

5320

5330

5340

5350

5360

5370

5380

5390

5400

5410

775M07.73

775M07.74

775M07.75

775M07.76

775M07.77

775M07.78

775M07.79

775M07.80

775M07.81

775M07.82

775M07.83

775M07.84

775M07.85

775M07.86

25mm TYPE K COPPER IN 50mm PE CASING

102mm DIP WATER MAIN

102mm DIP IN 356mm STEEL CASING

102mm CREEK CROSSING

CROSS,VALVES,TIE-INS AT PETIT LANE

TEE AND VALVE ASSEMBLY AT BASLER RD

TEMP BLOWOEFF ON 102mm AT BASLER RD

REMOVE TEMP BLOWOFF/CONN TO 102mm

102mm VALVE/50MM BLOWOFF AT EOL

FIRE HYDRANT ASSEMBLY

25mm TAP ON 102mm DIP

19mm TAP ON 102mm DIP

19mm TAP ON 102mm PVC

TEMP WATER METER ASSEMBLY

LS

LS

LS

LS

LS

EACH

EACH

EACH

EACH

EACH

35.000
$53.000

1,000.000
$95.390

30.000
$200.000

10.000
$1,047.000

1.000
$7,500.000

1.000
$2,450.000

1.000
$845.000

1.000
$1,275.000

1.000
$1,275.000

1.000
$3,400.000

1.000
$500.000

3.000
$500.000

2.000
$500.000

2.000
$1,157.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

993.750

45.730

10.000

1.000

2.000

1.000

1.000

0.000

1.000

1.000

4.000

0.000

1.000

0.00

94,793.81

9,146.00

10,470.00

7,500.00

4,900.00

845.00

1,275.00

0.00

3,400.00

500.00

2,000.00

0.00

1,157.00

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

5420

5430

5440

9524

9525

9526

9527

9528

9529

9530

5450

5460

5470

5480

775M07.87

775M07.88

775M07.89

775M09.89

775M09.90

775M09.91

775M09.92

775M09.93

775M09.94

775M09.95

777M02.01

777M02.02

777M02.03

777M02.04

REMOVE EX WATER METER ASSEMBLY

MISC STONE FOR TRENCH STABILIZATION

MISC CONCRETE FOR PIPE ENCASEMENT

50MM CASING BY B&J

350MM CASING BY B&J

600MM STEEL CASING PIPE BY B&J

300MM STEEL CASING PIPE BY B&J

100MM STEEL CASING PIPE BY B&J

400MM STEEL CASING PIPE BY B&J

38MM STEEL CASING PIPE BY B&J

200mm PVC SS 0m-2m DEP MET A BCKFL O/S TRAF AR.

200mm PVC SS 2m-3m DEP MET A BCKFL O/S TRAF AR.

200mm PVC SS 3m-4m DEP MET A BCKFL O/S TRAF AR.

200mm PVC SS 4m-5m DEP MET A BCKFL O/S TRAF AR.

EACH

TONN

m3

3.000
$300.000

20.000
$45.000

10.000
$285.000

0.000
$460.000

0.000
$1,495.000

0.000
$1,840.000

0.000
$1,380.000

0.000
$690.000

0.000
$1,495.000

0.000
$460.000

172.000
$295.500

255.000
$330.530

365.000
$375.450

41.000
$490.790

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

3.000

36.940

6.880

48.780

0.000

70.080

237.620

84.710

54.840

167.390

243.320

387.370

376.040

298.660

900.00

1,662.30

1,960.80

22,438.80

0.00

128,947.20

327,915.60

58,449.90

81,985.80

76,999.40

71,901.06

128,037.41

141,184.22

146,579.34

7/14/2015



65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

5490

5500

5510

5520

5530

5540

5550

5560

5570

5580

5590

5600

5610

5620

777M02.05

777M02.06

777M02.07

777M02.08

777M02.09

777M02.10

777M02.11

777M02.12

777M02.13

777M02.14

777M02.17

777M02.18

777M02.19

777M02.21

200mm PVC SS 0m-2m DEP MET C BCKFL I/S TRAFFIC AR.

200mm PVC SS 2m-3m DEP MET C BCKFL I/S TRAFFIC AR.

200mm PVC SS 3m-4m DEP MET C BCKFL I/S TRAFFIC AR.

200mm PVC SS 4m-5m DEP MET C BCKFL I/S TRAFFIC AR.

200mm DIP SS Om-2m DEP MET A BCKFL O/S TRAF AR.

200mm DIP SS 2m-3m DEP MET A BCKFL O/S TRAF AR.

200mm DIP SS 3m-4m DEP MET A BCKFL O/S TRAF AR.

200mm DIP SS 4m-5m DEP MET A BCKFL O/S TRAF AR.

200mm DIP SS 5m-6m DEP MET A BCKFL O/S TRAF AR.

200mm DIP SS 6m-7m DEP MET A BCKFL O/S TRAF AR.

200mm DIP SS 3m-4m DEP MET C BCKFL I/S TRAFFIC AR.

200mm DIP SS 4m-5m DEP MET C BCKFL I/S TRAFFIC AR.

200mm DIP SS 5m-6m DEP MET C BCKFL I/S TRAFFIC AR.

B&J 400mm (8IN) STL CSING .250IN WLL THK W/200mm DIP CAR

29.000
$300.000

161.000
$325.490

325.000
$395.790

113.000
$491.000

22.000
$404.000

55.000
$462.000

70.000
$657.000

80.000
$1,066.170

63.000
$1,066.000

4.000
$1,500.000

161.000
$656.000

47.000
$1,100.000

39.000
$1,100.000

170.000
$1,371.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

122.520

140.800

442.220

113.040

32.260

16.480

46.630

2.740

88.340

3.350

178.780

11.890

36.880

249.790

36,756.00

45,828.99

175,026.25

55,502.64

13,033.04

7,613.76

30,635.91

2,921.31

94,170.44

5,025.00

117,279.68

13,079.00

40,568.00

342,462.09
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

5630

5640

5650

5660

5670

5680

5690

5700

5710

5720

5730

5740

5750

5760

777M02.22

777M02.23

777M02.24

777M02.25

777M02.26

777M02.27

777M02.28

777M02.29

777M02.30

777M02.31

777M02.32

777M02.33

777TM02.34

777M02.35

OPEN CUT 400mm STL CSING 6.0mm WLL THK W/200mm DIP CAR

1.2m (4 FT) DIAMETER MANHOLES 0-2m 0-6.5FT DEPTH

MANHOLES EXTRA VERTICAL DEPTH

CONNECTION - EXISTING SS TO NEW MANHOLE

CONNECTION - 200mm SS TO EXISTING MANHOLE

CON - NEW MANHOLE CONSTRUCTED OVER EXIST LINE

SERVICE RECON-INCL SS TEE WYE SERV RECON AND CO

SERVICE CONNECTIONS-INCL SS TEE WYE AND CO

150mm (6 IN) PVC SERVICE LINE

SERVICE LINE CROSSING - OPEN CUT

SERVICE LINE CROSSING - BORE & JACK

PLUG 200mm (8 IN) RETIRED SS

PLUG RETIREED SEWER SERVICE

RETIRE EXISTING MANHOLES

EACH

VM

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

144.000
$525.890

34.000
$3,045.000

39.000
$1,193.000

3.000
$2,600.000

4.000
$600.000

5.000
$6,800.000

32.000
$1,920.000

7.000
$1,925.000

189.000
$116.180

165.000
$195.390

10.000
$1,322.000

8.000
$281.420

21.000
$260.000

18.000
$812.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

124.840

39.000

80.770

9.000

10.000

3.000

54.000

14.000

601.540

36.570

21.330

11.000

19.000

17.000

65,652.11

118,755.00

96,358.61

23,400.00

6,000.00

20,400.00

103,680.00

26,950.00

69,886.92

7,145.41

28,198.26

3,095.62

4,940.00

13,804.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

5770

5780

5790

5800

5810

5820

5830

5840

5850

5860

5870

5880

5890

5900

777M02.36

777M02.37

777M02.38

777M02.39

777M02.40

777M02.41

777M02.42

777M02.43

777M02.44

777M02.45

777M02.46

777TM02.47

777M02.48

777M02.49

RETIRE EXISTING 200mm SS (GROUT FILLED)

RETIRE EXISTING 150mm SEWER SERVICE

ASPHALT DRIVE REPLACEMENT

GRAVEL DRIVE REPLACEMENT

50mm P.E. FORCE MN

200mm PVC FORCE MN

150mm PVC FORCE MN

B&J 100mm CSING .250IN WLL THK W/50mm PE CARRIER

B&J 300mm CSING .250IN WLL THK W/150mm DIP CARRIER

CON OF 150mm FORCE MN TO EXISTING 200mm FORCE MN

CONNECT NEW 50mm HDPE FM TO NEW MH

CONNECTION OF 200mm PVC FM TO EXISTING 200mm FM

CONNECTION OF 150mm FM TO EXISTING 150mm FM

CONNECT NEW 50mm(2IN) HDPE FM TO NEW P.S.

EACH

EACH

EACH

EACH

EACH

1,787.000
$12.650

106.000
$7.000

599.000
$140.730

93.000
$70.000

112.000
$57.120

258.000
$85.730

234.000
$66.330

10.000
$600.000

45.000
$946.000

1.000
$2,000.000

1.000
$1,689.000

2.000
$2,100.000

1.000
$2,000.000

1.000
$650.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,756.300

98.450

145.100

783.690

111.880

320.450

539.220

10.060

255.920

1.000

1.000

2.000

5.000

1.000

22,217.20

689.15

20,419.92

54,858.30

6,390.59

27,472.18

35,766.46

6,036.00

242,100.32

2,000.00

1,689.00

4,200.00

10,000.00

650.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

0900

5910

5920

5930

5940

5950

5960

5970

5980

5990

6000

9516

9518

9519

9520

777M02.50

777M02.51

777M02.52

777M02.53

777M02.54

777M02.55

777M02.56

777M02.57

777M02.58

777M02.59

777TM04.13

777TM04.15

777TM04.16

777TM04.17

PLUG & RETIRE 380m OF 200mm FORCE MN ON EACH END

PLUG & RETIRE 180m OF 150mm FORCE MN ON EACH END

PLUG & RETIRE 115m OF 75mm FORCE MN ON EACH END

REMOVE EXISTING AIR RELEASE VALVE

INSTALL SEWAGE AIR VALVE

REMOVE EXISTING GRINDER PUMP STATION

INSTALL DUPLEX GRINDER PUMP STATION

100mm PVC FORCE MN

OPEN CUT 250mm CSING .250IN WLL THK W/100mm PVC PIPE

TEMPORARY PUMP AROUND PROVISIONS

B&J 500MM STL CASING 200MM DUC IRON PIPE

CONNECTION OF 4IN FM TO EXIST. 4IN FM

CONNECTION OF 4IN FM TO NEW MH

RE-ROUTING PUMP STATION PLUMBING

EACH

EACH

EACH

EACH

EACH

EACH

EACH

DAY

EACH

EACH

LS

2.000
$3,000.000

2.000
$3,000.000

2.000
$3,000.000

1.000
$1,250.000

1.000
$4,000.000

2.000
$4,000.000

1.000
$52,350.000

140.000
$75.120

32.000
$200.000

10.000
$2,350.000

0.000
$1,932.000

0.000
$2,270.000

0.000
$3,416.000

0.000
$75,106.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2.000

4.000

2.000

1.000

1.000

2.000

1.000

361.460

32.000

61.000

134.670

0.000

0.000

1.000

6,000.00

12,000.00

6,000.00

1,250.00

4,000.00

8,000.00

52,350.00

27,152.88

6,400.00

143,350.00

260,182.44

0.00

0.00

75,106.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

0900

0900

0900

0900

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9521

9522

9523

9534

1570

1580

1590

1600

1610

1620

1630

1640

1650

1660

777M04.18

777TM04.19

777M04.20

777M04.35

801MO1

801MO01.02

801MO01.07

801MO01.09

801MO02

801M02.01

801MO03

802M03.01

802M03.02

802M03.03

PUMP STATION BYPASS VALVE

RELOCATE ELECTRIC BOX FOR PUMP STATION

150MM BORE

SEWER PIPE VIDEO

SEEDING (WITH MULCH)

CROWN VETCH MIXTURE (WITH MULCH)

TEMPORARY SEEDING (WITH MULCH)

SEEDING (ENGLISH RYE WITH MULCH)

SEEDING (WITHOUT MULCH)

CROWN VETCH MIXTURE (WITHOUT MULCH)

WATER (SEEDING & SODDING)

SHRUBS (DESCRIPTION)

(HAZEL ALDER-ALNUS SERRULATA)

SHRUBS (DESCRIPTION)
(SWEETSHRUB-CALYCANTHUS FLORIDUS)

SHRUBS (DESCRIPTION)
(BUTTONBUSH-CEPHALANTHUS OCCIDENTALIS)

LS

LS

LS

UNIT

UNIT

UNIT

UNIT

UNIT

UNIT

m3

EACH

EACH

EACH

0.000
$41,863.000

0.000
$37,085.960

0.000
$718.000

0.000
$10,040.000

947.000
$19.000

190.000
$21.000

2,070.000
$21.000

23.000
$30.000

354.000
$15.500

326.000
$16.500

5,543.000
$1.000

8.000
$65.000

8.000
$65.000

8.000
$65.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

1.000

0.000

1.000

2,192.700

65.610

5,205.604

0.000

720.198

250.130

145.920

8.000

8.000

8.000

$

41,863.00

37,085.96

0.00

10,040.00

41,661.30

1,377.81

109,317.68

0.00

11,163.07

4,127.15

145.92

520.00

520.00

520.00
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65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

65005-3216-14

Project Number:

0100

0100

0100

0100

0100

0100

1670

1680

1690

1700

1710

1720

802M03.04

802M03.05

803MO01

805MO01.65

805M12.02

806M02.03

65005-3216-14

SHRUBS (DESCRIPTION)
(SPICEBUSH-LINDERA BENZOIN)

SHRUBS (DESCRIPTION)

(ELDERBERRY-SAMBUCUS CANADENSIS)

SODDING (NEW SOD)

TEMPORARY MULCH

EROSION CONTROL BLANKET (TYPE II)

PROJECT MOWING

Project Current Amount
Contract Current Amount

EACH

EACH

m2

UNIT

m2

CYCL

-381,533.39
-381,533.39

8.000
$65.000

7.000
$65.000

52,890.000
$2.750

66.000
$22.000

28,308.000
$1.250

6.000
$2,000.000

0.000

0.000

0.000

-459.360

0.000

0.000

0.00

0.00

0.00

-10,105.92

0.00

0.00

8.000

7.000

31,412.160

72.500

96,019.580

5.000

520.00

455.00

86,383.44

1,595.00

120,024.48

10,000.00
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