
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNG027 Estimate Number: 0008 Pay Period: 06/20/2009
to: 07/13/2011

Contract Location: Time Allowed: 190.0 days
BEECH ROAD OVER BRYAN'S FORK CREEK AND MORGAN'S CREEK Time Charged: 224.0 days

Elapsed Calendar Days: 224.0 days
Percent Time: 117.89 %
Percent Complete ($) 89.36 %
Percent Behind: 28.53 %

Contractor: Date Let: 09/19/2008
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 10/01/2008
9190 Bradford Hicks Drive Date Contract Executed: 10/17/2008
Livingston, TN 38570 Date Notice to Proceed: 11/07/2008
Phone: 931-823-7345 Date Work Began: 12/01/2008

Date to be Completed: 05/15/2009
Date Time Stopped: 06/18/2009
Date Accepted: 07/13/2009

Estimate Paid: NO 

Counties:
OVERTON 

Project Number BID PCT Fed State Project Number Description 1
67945-3463-94 100.00 BRZE-6700(27) BEECH RD., BRIDGE OVER BRYAN'S FORK CREEK& MORGAN'S CREEK

Current Contract Amount $ 443,877.23 
Original Contract Amount $ 443,877.23 

Total to Date Prev to Date This Estimate
Participating $ 388,810.36 $ 388,328.66 $ 481.70 

Total Earnings $ 388,810.36 $ 388,328.66 $ 481.70 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 388,810.36 $ 388,328.66 $ 481.70 
Test Report Payment Adjustment $ 0.00 $ -692.23 $ 692.23 

10/29/2012



 
 

 
 

Total Adjusted Earnings $ 388,810.36 $ 387,636.43 $ 1,173.93 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 388,810.36 $ 387,636.43 $ 1,173.93 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
67945-3463-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -34.000 $ -7,650.00

$225.000 
  
67945-3463-94 0300 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
67945-3463-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -2,065.560 $ -2,065.56 -4,338.160 $ -4,338.16 

  
67945-3463-94 0300 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67945-3463-94 0500 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

67945-3463-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -599.950 $ -599.95 -6,175.830 $ -6,175.83 

  

67945-3463-94 0300 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

67945-3463-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67945-3463-94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 22,980.86
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$22,980.860 
  

67945-3463-94 0500 0430 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 12,600.00

(1-SPAN BRG., w/WOODEN DECK & BEAM (S $12,600.000 
  

67945-3463-94 0300 0400 202-04.51 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 12,600.00

(1-SPAN BRIDGE W/ WOODED DECK & BEAM, $12,600.000 
  

67945-3463-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,201.000 0.000 $ 0.00 378.000 $ 7,144.20

$18.900 
  

67945-3463-94 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.680 
  
67945-3463-94 0100 0030 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,215.000 0.000 $ 0.00 489.000 $ 7,701.75

$15.750 
  
67945-3463-94 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 451.000 0.000 $ 0.00 289.000 $ 3,034.50

$10.500 
  
67945-3463-94 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.350 
  
67945-3463-94 0100 0050 203-06 WATER M.G. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 
  
67945-3463-94 0100 0060 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 230.000 0.000 $ 0.00 84.320 $ 720.94 

$8.550 
  
67945-3463-94 0100 0070 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$20.700 
  
67945-3463-94 0100 0080 204-08 FOUNDATION FILL MATERIAL C.Y. 28.000 0.000 $ 0.00 0.000 $ 0.00 

$36.100 
  
67945-3463-94 0100 0090 209-03 CHECK DAMS S.F. 360.000 0.000 $ 0.00 151.500 $ 469.65 

$3.100 
  
67945-3463-94 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 58.000 0.000 $ 0.00 0.000 $ 0.00 
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$11.500 
  
67945-3463-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 918.000 0.000 $ 0.00 1,118.000 $ 6,014.84

$5.380 
  
67945-3463-94 0100 0120 209-09.01 SANDBAGS BAG 1,767.000 0.000 $ 0.00 2,487.000 $ 9,749.04

$3.920 
  

67945-3463-94 0100 0130 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 6.000 0.000 $ 0.00 3.000 $ 946.62 

$315.540 
  
67945-3463-94 0100 0140 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 29.000 0.000 $ 0.00 0.000 $ 0.00 

$34.500 
  

67945-3463-94 0100 0150 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 106.000 0.000 $ 0.00 77.780 $ 151.67 

$1.950 
  

67945-3463-94 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,113.000 66.480 $ 1,361.51 1,030.110 $ 21,096.65

$20.480 
  
67945-3463-94 0100 0170 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,074.000 0.000 $ 0.00 409.660 $ 6,886.38

$16.810 
  
67945-3463-94 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 36.000 0.000 $ 0.00 22.710 $ 495.08 

$21.800 
  

67945-3463-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 191.000 0.000 $ 0.00 209.650 $ 25,755.50

$122.850 
  
67945-3463-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -365.340 $ -365.34 -618.550 $ -618.55 

  
67945-3463-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 47.500 $ 47.50 47.500 $ 47.50 

  

67945-3463-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

67945-3463-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$787.500 
  
67945-3463-94 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  

67945-3463-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 2.670 $ 1,752.19 2.670 $ 1,752.19

$656.250 
  
67945-3463-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

67945-3463-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67945-3463-94 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 137.000 0.000 $ 0.00 146.770 $ 20,804.65

$141.750 
  

67945-3463-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -311.820 $ -311.82 -311.820 $ -311.82 

  
67945-3463-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67945-3463-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 66.250 $ 66.25 66.250 $ 66.25 

  

67945-3463-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

67945-3463-94 0300 9007 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$652.245 
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67945-3463-94 0300 9008 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$493.437 
  

67945-3463-94 0300 9023 604-01.09 CLASS A CONCRETE (BOX BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 1.378 $ 312.63 

$226.870 
  
67945-3463-94 0300 0410 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 39.000 0.000 $ 0.00 55.318 $ 31,374.71

$567.170 
  

67945-3463-94 0300 0420 604-02.02 STEEL BAR REINFORCEMENT (BOX 
BRIDGES) LB. 10,440.000 0.000 $ 0.00 13,293.000 $ 13,558.86

$1.020 
  

67945-3463-94 0500 0440 607-50.60 THREE SIDED PRECAST CULVERT 
STRUCTURE - BARREL(SIZE) L.F. 36.000 0.000 $ 0.00 36.000 $ 97,817.40

(1-BARRELL, 28' SPAN (CONSPAN) $2,717.150 
  
67945-3463-94 0100 9024 705-01.37 BORE HOLE IN ROCK FOR ITEM 705-11.03 EACH 0.000 0.000 $ 0.00 4.000 $ 294.00 

$73.500 
  

67945-3463-94 0100 0240 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER 
COATED) L.F. 490.000 0.000 $ 0.00 475.000 $ 17,456.25

$36.750 
  

67945-3463-94 0100 0250 705-11.06 METAL BEAM GUARD FENCE (POWDER 
COATED) L.F. 105.000 0.000 $ 0.00 125.000 $ 7,218.75

$57.750 
  

67945-3463-94 0100 0260 705-11.13 GUARDRAIL TERMINAL (TYPE 21)(POWDER 
COATED) EACH 8.000 0.000 $ 0.00 8.000 $ 25,200.00

$3,150.000 
  
67945-3463-94 0100 0270 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 87.000 22.390 $ 596.92 51.710 $ 1,378.59

$26.660 
  
67945-3463-94 0100 0280 709-05.08 MACHINED RIP-RAP (CLASS B) TON 370.000 0.000 $ 0.00 113.370 $ 2,617.71

$23.090 
  
67945-3463-94 0100 0290 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,320.21

$2,320.210 
  
67945-3463-94 0100 0300 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 142.80 
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$35.700 
  
67945-3463-94 0100 0310 712-06 SIGNS (CONSTRUCTION) S.F. 196.000 0.000 $ 0.00 219.500 $ 1,960.14

$8.930 
  
67945-3463-94 0100 0320 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 60.000 $ 771.60 

$12.860 
  
67945-3463-94 0100 0330 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.620 0.000 $ 0.00 0.607 $ 3,824.10

$6,300.000 
  
67945-3463-94 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 32,713.20

$32,713.200 
  
67945-3463-94 0100 0350 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 283.000 0.000 $ 0.00 103.320 $ 413.28 

$4.000 
  
67945-3463-94 0100 0360 801-01 SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 0.000 $ 0.00 

$105.000 
  
67945-3463-94 0100 0370 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$84.000 
  
67945-3463-94 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$47.250 
  
67945-3463-94 0100 0380 801-03 WATER (SEEDING & SODDING) M.G. 21.000 0.000 $ 0.00 0.000 $ 0.00 

$1.050 
  
67945-3463-94 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.000 
  
67945-3463-94 0100 0390 803-01 SODDING (NEW SOD) S.Y. 1,952.000 0.000 $ 0.00 2,203.000 $ 7,512.23

$3.410 
0100 0390 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 3.410 203.000 $ 692.23 0.000 $ 0.00 

  

Project Number: 67945-3463-94 Project Current Amount $ 1,173.93
Contract Current Amount $ 1,173.93 
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