
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNG038 Estimate Number: 0004 Pay Period: 06/15/2008
to: 09/25/2008

Contract Location: Time Allowed: 35.0 days
FROM NORTH OF I-40 (LM 8.53)TO W. STEVENS STREET (LM 10.16) Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 88.77 %
Percent Behind: 11.23 %

Contractor: Date Let: 02/15/2008
LOJAC ENTERPRISES, INC. Date Awarded: 02/27/2008
P.O. Box 998 Date Contract Executed: 03/11/2008
Lebanon, TN 37088 Date Notice to Proceed: 05/09/2008
Phone: Date Work Began: 05/09/2008

Date to be Completed: 06/12/2008
Date Time Stopped: 06/12/2008
Date Accepted: 07/01/2008

Estimate Paid: NO 

Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71011-8231-14 100.00 STP-135(10) Resurfacing; SR 135

Current Contract Amount $ 597,265.40 
Original Contract Amount $ 597,265.40 

Total to Date Prev to Date This Estimate
Participating $ 599,685.62 $ 599,705.09 $ -19.47 

Total Earnings $ 599,685.62 $ 599,705.09 $ -19.47 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 599,685.62 $ 599,705.09 $ -19.47 
Test Report Payment Adjustment $ -1,757.75 $ 0.00 $ -1,757.75 
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Total Adjusted Earnings $ 597,927.87 $ 599,705.09 $ -1,777.22 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 597,927.87 $ 599,705.09 $ -1,777.22 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
71011-8231-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
71011-8231-14 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

LANE CLOSURE (PER LANE) $1,000.000 
  
71011-8231-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -19.470 $ -19.47 23,012.330 $ 23,012.33 

  

71011-8231-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 62,694.570 $ 62,694.57 

  

71011-8231-14 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 27.000 0.000 $ 0.00 70.310 $ 1,757.75

$25.000 
0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 25.000 -70.310 $ -1,757.75 -70.310 $ -1,757.75 

  

71011-8231-14 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
71011-8231-14 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
  

71011-8231-14 0100 0040 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 355.000 0.000 $ 0.00 122.850 $ 7,493.85

$61.000 
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71011-8231-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -984.790 $ -984.79 
  
71011-8231-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 41.250 $ 41.25 

  
71011-8231-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

71011-8231-14 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 14.000 0.000 $ 0.00 9.630 $ 3,514.95

$365.000 
  
71011-8231-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

71011-8231-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71011-8231-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 5,080.000 0.000 $ 0.00 5,548.880 $ 338,481.68

$61.000 
  

71011-8231-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -18,682.520 $ -18,682.52 

  
71011-8231-14 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -2,469.490 $ -2,469.49

$1.000 
  
71011-8231-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71011-8231-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,372.500 $ 2,372.50 

  

71011-8231-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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71011-8231-14 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 79,047.000 0.000 $ 0.00 64,400.100 $ 35,420.06

$0.550 
  
71011-8231-14 0100 0080 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 12.000 0.000 $ 0.00 6.000 $ 1,200.00

$200.000 
  
71011-8231-14 0100 0090 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 6.000 0.000 $ 0.00 4.000 $ 1,100.00

$275.000 
  
71011-8231-14 0100 0100 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 272.000 0.000 $ 0.00 216.000 $ 12,420.00

$57.500 
  
71011-8231-14 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
71011-8231-14 0100 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 112.000 0.000 $ 0.00 28.000 $ 140.00 

$5.000 
  
71011-8231-14 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 1,319.000 0.000 $ 0.00 810.500 $ 6,281.38

$7.750 
  
71011-8231-14 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 4,200.00

$1,050.000 
  

71011-8231-14 0100 0150 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 175.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  

71011-8231-14 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 261.000 0.000 $ 0.00 198.722 $ 3,974.44

$20.000 
  
71011-8231-14 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 802.000 0.000 $ 0.00 551.000 $ 6,887.50

$12.500 
  

71011-8231-14 0100 0180 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 37.000 0.000 $ 0.00 17.000 $ 1,700.00

$100.000 
  
71011-8231-14 0100 0190 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 13.400 0.000 $ 0.00 9.838 $ 34,433.00

$3,500.000 
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71011-8231-14 0100 0200 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 
  

71011-8231-14 0100 0210 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 

$200.000 
  

71011-8231-14 0100 0220 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 300.00 

$100.000 
  
71011-8231-14 0100 0230 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.400 0.000 $ 0.00 22.451 $ 19,083.35

$850.000 
  
71011-8231-14 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00

$9,500.000 
  
71011-8231-14 0100 0250 730-14.02 SAW SLOT L.F. 19,318.000 0.000 $ 0.00 7,888.000 $ 24,452.80

$3.100 
  
71011-8231-14 0100 0260 730-14.03 LOOP WIRE L.F. 46,128.000 0.000 $ 0.00 20,322.000 $ 10,161.00

$0.500 
  

Project Number: 71011-8231-14 Project Current Amount $ -1,777.22
Contract Current Amount $ -1,777.22 
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