
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNG039 Estimate Number: 0015 Pay Period: 08/21/2009
to: 08/21/2009

Contract Location: Time Allowed: 516.0 days
SR-35 AT LOG MILE 3.10, 11.98 AND 12.50, AND ON SR-107 AT Time Charged: 506.0 days

Elapsed Calendar Days: 506.0 days
Percent Time: 98.06 %
Percent Complete ($) 91.71 %
Percent Behind: 6.35 %

Contractor: Date Let: 02/15/2008
CHARLES BLALOCK & SONS, INC. Date Awarded: 02/27/2008
PO Box 4750 Date Contract Executed: 03/13/2008
Sevierville, TN 37864-4750 Date Notice to Proceed: 04/03/2008
Phone: Date Work Began: 07/01/2008

Date to be Completed: 08/31/2009
Date Time Stopped: 08/31/2009
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
COCKE 

Project Number BID PCT Fed State Project Number Description 1
15946-4214-04 100.00 N/A Small Structure Replacement

Current Contract Amount $ 1,060,061.40 
Original Contract Amount $ 1,033,919.75 

Total to Date Prev to Date This Estimate
Participating $ 986,089.78 $ 984,179.72 $ 1,910.06 

Total Earnings $ 986,089.78 $ 984,179.72 $ 1,910.06 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 986,089.78 $ 984,179.72 $ 1,910.06 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 986,089.78 $ 984,179.72 $ 1,910.06 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 986,089.78 $ 984,179.72 $ 1,910.06 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
15946-4214-04 0100 9500 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

(TEMPORARY TRAFFIC SIGNAL SYSTEM) $16,941.650 
  
15946-4214-04 0100 9503 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 33,883.30

TEMPORARY TRAFFIC SIGNAL SYSTEM) $16,941.650 
  
15946-4214-04 0100 9504 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Inlet and Outlet Slope Stabilization) $2,500.000 
  
15946-4214-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

$70,000.000 
  
15946-4214-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
15946-4214-04 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,088.690 $ -2,088.69 

  
15946-4214-04 1110 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15946-4214-04 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 193.530 $ 193.53 193.530 $ 193.53 

$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 15.580 $ 15.58 13,627.660 $ 13,627.66 

  

15946-4214-04 1110 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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15946-4214-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  

15946-4214-04 0100 0030 202-01.50 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS EACH 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
15946-4214-04 0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 15.000 0.000 $ 0.00 15.000 $ 375.00 

(15" CMP, STA.103+45.00) $25.000 
  
15946-4214-04 0100 0050 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 20.000 0.000 $ 0.00 20.000 $ 500.00 

(15" CMP, STA.103+75.00) $25.000 
  
15946-4214-04 0100 0060 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 41.000 0.000 $ 0.00 41.000 $ 1,025.00

(18" CMP, STA.112+42.00) $25.000 
  
15946-4214-04 0100 0070 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 38.000 0.000 $ 0.00 38.000 $ 950.00 

(15" CMP, STA.114+39.00) $25.000 
  
15946-4214-04 0100 0080 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 3) $1,000.000 
  

15946-4214-04 0100 0090 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 9,235.000 0.000 $ 0.00 5,124.040 $ 30,744.24

$6.000 
  

15946-4214-04 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.200 
  
15946-4214-04 0100 0100 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 3,740.000 0.000 $ 0.00 1,767.000 $ 10,602.00

$6.000 
  
15946-4214-04 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 197.780 $ 1,780.02

$9.000 
  
15946-4214-04 0100 0110 203-06 WATER M.G. 70.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
15946-4214-04 0100 0120 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 2,973.000 0.000 $ 0.00 1,021.000 $ 5,105.00

$5.000 
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15946-4214-04 0100 0130 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 171.000 -36.000 $ -1,440.00 169.350 $ 6,774.00
$40.000 

  
15946-4214-04 0100 0140 204-08 FOUNDATION FILL MATERIAL C.Y. 31.000 0.000 $ 0.00 27.190 $ 1,087.60

$40.000 
  
15946-4214-04 0100 0150 209-05 SEDIMENT REMOVAL C.Y. 131.000 0.000 $ 0.00 42.760 $ 427.60 

$10.000 
  
15946-4214-04 0100 0160 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,480.000 0.000 $ 0.00 1,816.000 $ 11,350.00

$6.250 
  

15946-4214-04 0100 0170 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 4.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
15946-4214-04 0100 0180 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 280.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  

15946-4214-04 0100 0190 209-65.20 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  

15946-4214-04 0100 0200 209-65.21 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  

15946-4214-04 0100 0210 209-65.22 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  

15946-4214-04 0100 0220 209-65.23 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  

15946-4214-04 0100 0230 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 4,022.000 0.000 $ 0.00 3,957.090 $ 94,970.16

$24.000 
  
15946-4214-04 0100 0240 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 740.000 0.000 $ 0.00 372.060 $ 9,301.50

$25.000 
  
15946-4214-04 0100 0250 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 128.000 0.000 $ 0.00 106.950 $ 2,673.75

10/29/2012



$25.000 
  

15946-4214-04 0100 0260 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 149.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  

15946-4214-04 0100 0270 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 547.000 0.000 $ 0.00 932.680 $ 82,075.84

$88.000 
  
15946-4214-04 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 298.530 $ 298.53 

  
15946-4214-04 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 666.570 $ 666.57 

  
15946-4214-04 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15946-4214-04 0100 0280 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  

15946-4214-04 0100 0290 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.520 $ 260.00 1.100 $ 550.00 

$500.000 
  
15946-4214-04 0100 0300 404-01.01 BITUMINOUS MATERIAL (DBST) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
15946-4214-04 0100 0310 404-01.02 MINERAL AGGREGATE (DBST) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
15946-4214-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15946-4214-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15946-4214-04 0100 0320 411-01.10 ACS MIX(PG64-22) GRADING D TON 696.000 0.000 $ 0.00 631.520 $ 58,099.84
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$92.000 
  

15946-4214-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 329.440 $ 329.44 329.440 $ 329.44 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -249.100 $ -249.10 

  
15946-4214-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15946-4214-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -14.490 $ -14.49 -14.490 $ -14.49 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 672.990 $ 672.99 

  

15946-4214-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15946-4214-04 0100 0330 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 115.000 0.000 $ 0.00 124.280 $ 65,247.00

$525.000 
  
15946-4214-04 0100 0340 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 23,100.000 0.000 $ 0.00 24,849.300 $ 22,364.37

$0.900 
  
15946-4214-04 0100 0350 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 18.000 0.000 $ 0.00 30.000 $ 1,500.00

$50.000 
  
15946-4214-04 0100 0360 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 80.000 0.000 $ 0.00 80.000 $ 4,800.00

$60.000 
  

15946-4214-04 0100 0370 607-16.11 76"X 48" HORIZONTAL OVAL CONCRETE PIPE 
CULVERT L.F. 230.000 0.000 $ 0.00 230.000 $ 50,600.00

$220.000 
  
15946-4214-04 0100 0380 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 118.000 0.000 $ 0.00 193.000 $ 7,720.00

$40.000 
  
15946-4214-04 0100 0390 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
15946-4214-04 0100 0400 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 43.000 0.000 $ 0.00 41.910 $ 31,432.50

$750.000 
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15946-4214-04 0100 0410 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 1,913.000 0.000 $ 0.00 2,723.000 $ 3,403.75

$1.250 
  
15946-4214-04 0100 0420 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,108.000 0.000 $ 0.00 1,565.000 $ 3,130.00

$2.000 
  
15946-4214-04 0100 0430 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 92.000 0.000 $ 0.00 92.000 $ 3,680.00

$40.000 
  
15946-4214-04 0100 0440 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 66.000 0.000 $ 0.00 86.000 $ 5,160.00

$60.000 
  
15946-4214-04 0100 0450 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 220.000 0.000 $ 0.00 180.000 $ 10,800.00

$60.000 
  
15946-4214-04 0100 0460 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 162.000 -0.600 $ -36.00 161.400 $ 9,684.00

$60.000 
  
15946-4214-04 0100 0470 705-01.04 METAL BEAM GUARD FENCE L.F. 69.000 0.250 $ 15.00 68.750 $ 4,125.00

$60.000 
  
15946-4214-04 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
15946-4214-04 0100 0480 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 99.500 $ 2,587.00 306.250 $ 7,962.50

$26.000 
  
15946-4214-04 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,462.50

$39.000 
  
15946-4214-04 0100 0490 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00

$700.000 
  

15946-4214-04 0100 0500 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 27,000.00

$2,700.000 
  

15946-4214-04 0100 0510 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 8.000 0.000 $ 0.00 5.000 $ 2,000.00

$400.000 
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15946-4214-04 0100 0515 705-10.35 ATTACHMENT OF GUARDRAIL TO CONCRETE 
BOX BRIDGE L.F. 88.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
15946-4214-04 0100 0520 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 5.000 0.000 $ 0.00 5.000 $ 250.00 

$50.000 
  
15946-4214-04 0100 0530 709-03.01 RUBBLE STONE(DESCRIPTION) C.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

(6"-18" DIA. RIVER ROCK) $28.000 
  
15946-4214-04 0100 0540 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 232.000 0.000 $ 0.00 213.490 $ 5,977.72

$28.000 
  
15946-4214-04 0100 0550 709-05.08 MACHINED RIP-RAP (CLASS B) TON 683.000 0.000 $ 0.00 83.990 $ 2,351.72

$28.000 
  
15946-4214-04 0100 0560 709-05.09 MACHINED RIP-RAP (CLASS C) TON 35.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
15946-4214-04 0100 9502 709-05.12 MACHINED RIP-RAP (DESCRIPTION) TON 0.000 0.000 $ 0.00 90.670 $ 4,533.50

(6"-18" Diameter River Rock) $50.000 
  

15946-4214-04 0100 0570 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 104.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
15946-4214-04 0100 9501 711-01.07 CONCRETE HALF BARRIER WALL L.F. 0.000 0.000 $ 0.00 84.000 $ 10,500.00

$125.000 
  
15946-4214-04 0100 0590 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
15946-4214-04 0100 0600 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 579.000 0.000 $ 0.00 565.000 $ 14,125.00

$25.000 
  
15946-4214-04 0100 0610 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 102.000 $ 8,160.00

$80.000 
  
15946-4214-04 0100 0620 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 8.000 $ 640.00 

$80.000 
  
15946-4214-04 0100 0630 712-06 SIGNS (CONSTRUCTION) S.F. 914.000 0.000 $ 0.00 676.000 $ 8,112.00
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$12.000 
  
15946-4214-04 0100 0640 712-06.01 VERTICAL PANELS S.F. 548.000 0.000 $ 0.00 508.000 $ 2,540.00

$5.000 
  
15946-4214-04 0100 0650 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 64.000 0.000 $ 0.00 96.000 $ 2,400.00

$25.000 
  
15946-4214-04 0100 0660 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 2,920.000 0.000 $ 0.00 1,080.000 $ 2,700.00

$2.500 
  

15946-4214-04 0100 0670 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 22.000 0.000 $ 0.00 41.000 $ 820.00 

$20.000 
  
15946-4214-04 0100 0680 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 11.000 0.000 $ 0.00 11.000 $ 165.00 

$15.000 
  
15946-4214-04 0100 0690 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

(LEFT CURVE SIGN W1-2L) $300.000 
  
15946-4214-04 0100 0700 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

(STOP) $300.000 
  
15946-4214-04 0100 0710 713-16.52 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

(LAZY J. WAY) $300.000 
  
15946-4214-04 0100 0720 713-16.53 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

(ROAD CURVES RIGHT) $300.000 
  
15946-4214-04 0100 0730 713-16.54 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

(30 MPH) $300.000 
  

15946-4214-04 0100 0740 716-01.07 TEMPORARY RAISED PAVEMENT 
MARKER,YELLOW EACH 31.000 0.000 $ 0.00 31.000 $ 682.00 

$22.000 
  
15946-4214-04 0100 0750 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 0.924 $ 4,250.40

$4,600.000 
  
15946-4214-04 0100 0760 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 3.462 $ 5,539.20

$1,600.000 

10/29/2012



  
15946-4214-04 0100 0770 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 22.000 0.000 $ 0.00 18.000 $ 144.00 

$8.000 
  
15946-4214-04 0100 0780 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  

15946-4214-04 1110 0860 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 2.000 0.000 $ 0.00 2.000 $ 50,000.00

$25,000.000 
  
15946-4214-04 0100 0790 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 819.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
15946-4214-04 0100 0800 801-01 SEEDING (WITH MULCH) UNIT 171.000 0.000 $ 0.00 92.598 $ 2,777.94

$30.000 
  
15946-4214-04 0100 0810 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 16.000 0.000 $ 0.00 11.080 $ 332.40 

$30.000 
  
15946-4214-04 0100 0820 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 155.000 0.000 $ 0.00 142.721 $ 3,139.86

$22.000 
  
15946-4214-04 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
15946-4214-04 0100 0830 801-03 WATER (SEEDING & SODDING) M.G. 46.000 0.000 $ 0.00 14.000 $ 77.00 

$5.500 
  
15946-4214-04 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
15946-4214-04 0100 0840 803-01 SODDING (NEW SOD) S.Y. 2,329.000 0.000 $ 0.00 1,161.660 $ 6,389.13

$5.500 
  

Project Number: 15946-4214-04 Project Current Amount $ 1,910.06
Contract Current Amount $ 1,910.06 
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