
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNG041 Estimate Number: 0021 Pay Period: 07/01/2010
to: 07/31/2010

Contract Location: Time Allowed: 434.0 days
ON SR-101 (PEAVINE ROAD) OVER I-40 (LM 16.36) Time Charged: 434.0 days

Elapsed Calendar Days: 434.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.00 %
Percent Behind: 4.00 %

Contractor: Date Let: 02/15/2008
HIGHWAYS, INC. Date Awarded: 02/27/2008
PO Box 96 Date Contract Executed: 03/13/2008
Brentwood, TN 37024 Date Notice to Proceed: 03/24/2008
Phone: Date Work Began: 03/24/2008

Date to be Completed: 05/31/2009
Date Time Stopped: 05/31/2009
Date Accepted: 06/19/2009

Estimate Paid: NO 

Counties:
CUMBERLAND 

Project Number BID PCT Fed State Project Number Description 1
18038-3233-94 100.00 BR-STP-101(12) SR 101 (PEAVINE RD) OVER I-40

Current Contract Amount $ 4,251,269.53 
Original Contract Amount $ 4,210,865.30 

Total to Date Prev to Date This Estimate
Participating $ 4,146,874.56 $ 4,146,874.56 $ 0.00 

Total Earnings $ 4,146,874.56 $ 4,146,874.56 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,146,874.56 $ 4,146,874.56 $ 0.00 
Test Report Payment Adjustment $ -521.20 $ -521.20 $ 0.00 

1/24/2013



 
 

 
 

Total Adjusted Earnings $ 4,146,353.36 $ 4,146,353.36 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,146,353.36 $ 4,146,353.36 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
18038-3233-94 0100 9501 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,079.23

Drainage at Bean Pot Restaurant $4,079.230 
  
18038-3233-94 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$810.000 
  
18038-3233-94 0500 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$810.000 
  
18038-3233-94 0900 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$810.000 
  
18038-3233-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,627.560 $ -8,627.56 

  
18038-3233-94 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18038-3233-94 0900 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

18038-3233-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 83.240 $ 83.24 

$1.000 
0100 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 83,379.810 $ 83,379.81 

  

18038-3233-94 0500 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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18038-3233-94 0900 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18038-3233-94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 14,400.00

$14,400.000 
  

18038-3233-94 0100 0020 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC. S.Y. 370.000 0.000 $ 0.00 370.000 $ 1,850.00

$5.000 
  
18038-3233-94 0500 1340 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

(NO. 18I00400027) $100,000.000 
  

18038-3233-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 24,497.000 0.000 $ 0.00 17,068.140 $ 136,545.12

$8.000 
  

18038-3233-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.600 
  
18038-3233-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 6,150.000 0.000 $ 0.00 5,398.330 $ 5,398.33

$1.000 
  
18038-3233-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 2,711.000 0.000 $ 0.00 1,411.310 $ 7,056.55

$5.000 
  
18038-3233-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 123.340 $ 1,480.08

$12.000 
  
18038-3233-94 0100 0060 203-06 WATER M.G. 245.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
18038-3233-94 0100 0070 203-10.16 GRADED SOLID ROCK (IN-PLACE) C.Y. 1,225.000 0.000 $ 0.00 1,087.230 $ 16,308.45

$15.000 
  
18038-3233-94 0100 0080 204-01 CULVERT EXCAVATION (UNCLASSIFIED) C.Y. 110.000 0.000 $ 0.00 367.980 $ 5,519.70

$15.000 
  
18038-3233-94 0500 1350 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 432.000 0.000 $ 0.00 325.130 $ 3,901.56

$12.000 
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18038-3233-94 0500 9019 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
18038-3233-94 0500 9020 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
  
18038-3233-94 0500 1360 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 132.000 0.000 $ 0.00 90.480 $ 4,524.00

$50.000 
  
18038-3233-94 0500 9016 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
18038-3233-94 0500 9017 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
18038-3233-94 0500 1370 204-05 ROCK DRILLING (BRIDGES) L.F. 72.000 0.000 $ 0.00 102.000 $ 3,060.00

$30.000 
  
18038-3233-94 0100 0090 204-08 FOUNDATION FILL MATERIAL C.Y. 100.000 0.000 $ 0.00 367.980 $ 13,615.26

$37.000 
  
18038-3233-94 0500 1380 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 108.000 0.000 $ 0.00 144.750 $ 18,383.25

$127.000 
  
18038-3233-94 0500 1390 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 270.000 0.000 $ 0.00 108.880 $ 7,077.20

$65.000 
  
18038-3233-94 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 325.000 0.000 $ 0.00 6.010 $ 60.10 

$10.000 
  
18038-3233-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 500.000 0.000 $ 0.00 1,078.200 $ 5,391.00

$5.000 
  
18038-3233-94 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 4,000.000 0.000 $ 0.00 4,329.600 $ 6,494.40

$1.500 
  

18038-3233-94 0100 0130 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" 
X 13'3") BAG 3.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
18038-3233-94 0100 0140 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 210.000 0.000 $ 0.00 113.340 $ 453.36 
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$4.000 
  
18038-3233-94 0100 0150 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 17.000 0.000 $ 0.00 8.000 $ 7,200.00

$900.000 
  

18038-3233-94 0100 0160 209-65.20 SEQUENCING FOR CONSTRUCTION IN THE DRY 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  

18038-3233-94 0100 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 18,456.000 0.000 $ 0.00 15,025.390 $ 180,304.68

$12.000 
  
18038-3233-94 0100 0180 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 225.000 0.000 $ 0.00 436.010 $ 8,720.20

$20.000 
  
18038-3233-94 0500 1400 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 60.000 0.000 $ 0.00 148.210 $ 5,187.35

$35.000 
  
18038-3233-94 0100 0190 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 500.000 0.000 $ 0.00 994.460 $ 19,889.20

$20.000 
  

18038-3233-94 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 2,085.000 0.000 $ 0.00 383.750 $ 19,187.50

$50.000 
  

18038-3233-94 0100 0210 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 3,401.000 0.000 $ 0.00 2,936.040 $ 158,546.16

$54.000 
  

18038-3233-94 0100 0220 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S TON 65.000 0.000 $ 0.00 50.640 $ 20,256.00

$400.000 
  
18038-3233-94 0100 0230 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 1,945.000 0.000 $ 0.00 1,637.310 $ 52,393.92

$32.000 
  

18038-3233-94 0100 0240 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 2,216.000 0.000 $ 0.00 2,916.620 $ 172,080.58

$59.000 
  
18038-3233-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -22,885.350 $ -22,885.35 
  
18038-3233-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,670.800 $ 4,670.80 

  
18038-3233-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18038-3233-94 0100 0250 313-03 TREATED PERMEABLE BASE S.Y. 2,595.000 0.000 $ 0.00 2,722.320 $ 40,834.80

$15.000 
  
18038-3233-94 0100 0260 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 63.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
18038-3233-94 0100 0270 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 248.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
18038-3233-94 0100 0280 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 11.840 $ 4,736.00

$400.000 
  
18038-3233-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

18038-3233-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18038-3233-94 0100 0290 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 71.000 0.000 $ 0.00 130.250 $ 11,592.25

$89.000 
  
18038-3233-94 0100 0300 411-01.10 ACS MIX(PG64-22) GRADING D TON 350.000 0.000 $ 0.00 250.310 $ 17,521.70

$70.000 
  
18038-3233-94 0100 0310 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,295.000 0.000 $ 0.00 2,059.830 $ 142,128.27

$69.000 
  

18038-3233-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -852.550 $ -852.55 
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18038-3233-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
18038-3233-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,073.000 $ 3,073.00 

  
18038-3233-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18038-3233-94 0100 0320 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 250.000 0.000 $ 0.00 244.440 $ 4,888.80

$20.000 
  

18038-3233-94 0100 0330 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT 
(PLAIN) 10" S.Y. 2,255.000 0.000 $ 0.00 2,464.990 $ 139,764.93

$56.700 
  
18038-3233-94 0100 9013 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$632.500 
  
18038-3233-94 0100 9014 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 105.100 $ 50,290.35

$478.500 
  
18038-3233-94 0500 9000 604-01.08 CLASS A CONCRETE (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 13.520 $ 2,325.44

$172.000 
  
18038-3233-94 0100 0345 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 63.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
18038-3233-94 0100 0355 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 14,200.000 0.000 $ 0.00 22,461.400 $ 21,562.94

$0.960 
  
18038-3233-94 0500 1410 604-02.03 EPOXY COATED REINFORCING STEEL LB. 253,122.000 0.000 $ 0.00 255,944.500 $ 235,468.94

$0.920 
  
18038-3233-94 0500 1420 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 468.000 0.000 $ 0.00 445.490 $ 191,560.70

$430.000 
  
18038-3233-94 0500 1430 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 87,701.000 0.000 $ 0.00 87,397.500 $ 69,918.00

$0.800 
0500 1430 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.800 0.000 $ 0.00 -651.500 $ -521.20 
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18038-3233-94 0500 1440 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 494.000 0.000 $ 0.00 490.980 $ 74,628.96
$152.000 

  
18038-3233-94 0500 1450 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 768.000 0.000 $ 0.00 817.170 $ 269,666.10

$330.000 
  
18038-3233-94 0500 1460 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 5,793.000 0.000 $ 0.00 5,793.000 $ 49,240.50

$8.500 
  
18038-3233-94 0500 1470 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,697.000 0.000 $ 0.00 2,697.000 $ 6,068.25

$2.250 
  
18038-3233-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -3,712.180 $ -3,712.18

$1.000 
  
18038-3233-94 0500 1480 606-02.03 STEEL PILES (10 INCH) L.F. 669.000 0.000 $ 0.00 666.140 $ 34,639.28

$52.000 
  
18038-3233-94 0500 1490 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 27.000 0.000 $ 0.00 27.000 $ 2,430.00

$90.000 
  
18038-3233-94 0100 0360 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 2,297.000 0.000 $ 0.00 2,297.200 $ 78,104.80

$34.000 
  
18038-3233-94 0100 0370 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 122.000 0.000 $ 0.00 358.000 $ 7,876.00

$22.000 
  
18038-3233-94 0100 0380 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 100.000 0.000 $ 0.00 114.000 $ 2,508.00

$22.000 
  
18038-3233-94 0100 0390 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 6.000 0.000 $ 0.00 5.280 $ 3,548.16

$672.000 
  
18038-3233-94 0100 0400 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 588.000 0.000 $ 0.00 619.600 $ 978.97 

$1.580 
  
18038-3233-94 0100 0410 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 5.000 0.000 $ 0.00 5.000 $ 12,500.00

$2,500.000 
  
18038-3233-94 0100 0420 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 12.000 0.000 $ 0.00 12.000 $ 36,000.00

$3,000.000 
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18038-3233-94 0500 1500 615-01.11 PRESTRESSED CONCRETE BULB TEE BEAM (6" 
WEB)(BT-63) L.F. 2,671.000 0.000 $ 0.00 2,671.090 $ 482,852.94

$180.770 
  

18038-3233-94 0500 1515 620-05 CONCRETE PARAPET WITH STRUCTURAL 
TUBING L.F. 565.000 0.000 $ 0.00 565.000 $ 56,500.00

$100.000 
  
18038-3233-94 0100 0430 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 15,350.000 0.000 $ 0.00 11,574.000 $ 34,722.00

$3.000 
  
18038-3233-94 0100 0440 701-02 CONCRETE DRIVEWAY S.F. 610.000 0.000 $ 0.00 1,552.500 $ 8,150.63

$5.250 
  
18038-3233-94 0100 0450 701-02.03 CONCRETE HANDICAP RAMP S.F. 650.000 0.000 $ 0.00 1,475.600 $ 22,134.00

$15.000 
  
18038-3233-94 0100 0460 702-01 CONCRETE CURB C.Y. 15.000 0.000 $ 0.00 3.190 $ 1,595.00

$500.000 
  
18038-3233-94 0100 0470 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 240.000 0.000 $ 0.00 227.920 $ 57,435.84

$252.000 
  
18038-3233-94 0100 0480 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,508.00

$51.000 
  
18038-3233-94 0100 9018 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.750 
  
18038-3233-94 0100 0490 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 500.000 0.000 $ 0.00 500.000 $ 8,200.00

$16.400 
  
18038-3233-94 0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.600 
  
18038-3233-94 0100 0500 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 2.000 $ 1,124.00

$562.000 
  

18038-3233-94 0100 0510 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 6.000 0.000 $ 0.00 6.000 $ 13,740.00

$2,290.000 
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18038-3233-94 0100 0520 705-08.10 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-
2 EACH 4.000 0.000 $ 0.00 3.000 $ 13,950.00

$4,650.000 
  
18038-3233-94 0100 0530 706-01 GUARDRAIL REMOVED L.F. 480.000 0.000 $ 0.00 1,318.000 $ 1,977.00

$1.500 
  
18038-3233-94 0100 0540 707-03.01 STOCK FENCE L.F. 410.000 0.000 $ 0.00 630.000 $ 4,347.00

$6.900 
  

18038-3233-94 0100 0550 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY
(STOCK FENCE) EACH 2.000 0.000 $ 0.00 5.000 $ 530.00 

$106.000 
  
18038-3233-94 0100 0560 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 6.000 0.000 $ 0.00 6.000 $ 636.00 

$106.000 
  
18038-3233-94 0100 9500 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 0.000 0.000 $ 0.00 768.550 $ 20,750.85

$27.000 
  
18038-3233-94 0100 0570 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 770.000 0.000 $ 0.00 681.400 $ 12,265.20

$18.000 
  
18038-3233-94 0100 0580 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 2,975.000 0.000 $ 0.00 1,573.000 $ 4,247.10

$2.700 
  
18038-3233-94 0100 0590 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 4.000 0.000 $ 0.00 2.000 $ 780.00 

$390.000 
  

18038-3233-94 0500 1520 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 246.000 0.000 $ 0.00 224.830 $ 4,496.60

$20.000 
  
18038-3233-94 0500 1530 710-09.02 6" PIPE UNDERDRAIN L.F. 34.000 0.000 $ 0.00 95.500 $ 1,910.00

$20.000 
  
18038-3233-94 0100 0600 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
18038-3233-94 0100 0610 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,800.000 0.000 $ 0.00 3,430.000 $ 61,740.00

$18.000 
  

BRIDGE MOUNTED INTERCONNECTED 
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18038-3233-94 0500 1540 712-02.47 PORTABLE BARRIER RAIL L.F. 296.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

  
18038-3233-94 0100 0620 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 187.000 $ 8,171.90

$43.700 
  
18038-3233-94 0100 0630 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 10.000 $ 395.00 

$39.500 
  
18038-3233-94 0100 0640 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$53.000 
  
18038-3233-94 0100 0650 712-06 SIGNS (CONSTRUCTION) S.F. 880.000 0.000 $ 0.00 1,799.750 $ 15,747.81

$8.750 
  
18038-3233-94 0100 0660 712-06.01 VERTICAL PANELS S.F. 380.000 0.000 $ 0.00 110.000 $ 1,375.00

$12.500 
  
18038-3233-94 0100 0670 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 100.000 0.000 $ 0.00 60.000 $ 750.00 

$12.500 
  
18038-3233-94 0100 0680 712-08.03 ARROW BOARD (TYPE C) EACH 8.000 0.000 $ 0.00 3.000 $ 4,650.00

$1,550.000 
  
18038-3233-94 0100 0690 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 7,500.000 0.000 $ 0.00 6,591.500 $ 19,774.50

$3.000 
  

18038-3233-94 0100 0700 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
18038-3233-94 0100 0710 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  

18038-3233-94 0100 0720 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS) C.Y. 2.000 0.000 $ 0.00 3.160 $ 1,469.40

$465.000 
  

18038-3233-94 0100 0730 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS) LB. 601.000 0.000 $ 0.00 667.500 $ 1,101.38

$1.650 
  
18038-3233-94 0100 0740 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 8.000 0.000 $ 0.00 24.000 $ 876.00 
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$36.500 
  

18038-3233-94 0100 0750 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 
SIGN SUPPORT LB. 1,588.000 0.000 $ 0.00 1,584.000 $ 5,227.20

$3.300 
  
18038-3233-94 0100 0760 713-11.01 "U" SECTION STEEL POSTS LB. 400.000 0.000 $ 0.00 474.900 $ 1,116.02

$2.350 
  
18038-3233-94 0100 0770 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 433.000 0.000 $ 0.00 451.200 $ 1,759.68

$3.900 
  
18038-3233-94 0100 0780 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 180.000 0.000 $ 0.00 180.000 $ 1,494.00

$8.300 
  
18038-3233-94 0100 0790 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 179.000 0.000 $ 0.00 214.390 $ 3,076.50

$14.350 
  
18038-3233-94 0100 0800 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 27.000 0.000 $ 0.00 27.000 $ 413.10 

$15.300 
  
18038-3233-94 0100 0810 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 188.000 0.000 $ 0.00 188.000 $ 4,295.80

$22.850 
  
18038-3233-94 0100 0820 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,550.00

$1,550.000 
  

18038-3233-94 0100 9502 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.080" THICK) EACH 0.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
18038-3233-94 0100 0830 713-16.03 CHANGEABLE MESSAGE SIGN EACH 4.000 0.000 $ 0.00 2.000 $ 14,600.00

$7,300.000 
  
18038-3233-94 0500 1550 714-01 STRUCTURAL LIGHTING LS 1.000 0.000 $ 0.00 1.000 $ 3,930.00

$3,930.000 
  
18038-3233-94 0100 0840 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$15.500 
  
18038-3233-94 0100 0850 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 35.000 0.000 $ 0.00 186.000 $ 14,694.00

$79.000 
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18038-3233-94 0100 0860 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 610.000 0.000 $ 0.00 344.000 $ 5,332.00

$15.500 
  
18038-3233-94 0100 0870 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 214.000 0.000 $ 0.00 207.000 $ 3,208.50

$15.500 
  

18038-3233-94 0100 0880 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 6.000 0.000 $ 0.00 10.000 $ 1,300.00

$130.000 
  
18038-3233-94 0100 0890 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 2.000 0.000 $ 0.00 2.566 $ 12,008.88

$4,680.000 
  

18038-3233-94 0100 0900 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 175.000 0.000 $ 0.00 0.000 $ 0.00 

$3.650 
  
18038-3233-94 0100 0910 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 312.00 

$156.000 
  
18038-3233-94 0100 0920 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 4.000 0.000 $ 0.00 14.027 $ 11,642.41

$830.000 
  

18038-3233-94 0100 9503 716-10.03 PREFORMED PLASTIC PAVEMENT MARKING 
(CROSS-WALK) L.F. 0.000 0.000 $ 0.00 256.000 $ 8,192.00

$32.000 
  

18038-3233-94 0100 9504 716-10.05 PREFORMED PLASTIC PAVEMENT MARKING 
(TURN LANE ARROW) EACH 0.000 0.000 $ 0.00 5.000 $ 2,125.00

$425.000 
  

18038-3233-94 0100 0930 716-10.07 PREFORMED PLASTIC PAVEMENT MARKING 
(STOP LINE) L.F. 75.000 0.000 $ 0.00 70.000 $ 2,548.00

$36.400 
  

18038-3233-94 0100 0940 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" 
LINE) L.M. 1.000 0.000 $ 0.00 0.634 $ 18,449.40

$29,100.000 
  
18038-3233-94 0100 0950 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 175,000.00

$175,000.000 
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18038-3233-94 0100 0960 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 2.000 0.000 $ 0.00 2.000 $ 2,700.00
$1,350.000 

  

18038-3233-94 0100 0970 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 8.000 0.000 $ 0.00 9.000 $ 7,911.00

$879.000 
  

18038-3233-94 0100 0980 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 3.000 0.000 $ 0.00 2.000 $ 3,090.00

$1,545.000 
  
18038-3233-94 0100 0990 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 820.00 

(130 A2H WITH BACKPLATE) $820.000 
  
18038-3233-94 0100 1000 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00

(140 A1H WITH BACKPLATE) $1,100.000 
  
18038-3233-94 0100 1010 730-03.21 INSTALL PULL BOX (TYPE B) EACH 8.000 0.000 $ 0.00 8.000 $ 3,760.00

$470.000 
  
18038-3233-94 0100 1020 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 1,440.00

$720.000 
  
18038-3233-94 0100 1030 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 191.000 0.000 $ 0.00 235.000 $ 223.25 

$0.950 
  
18038-3233-94 0100 1040 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,159.000 0.000 $ 0.00 1,965.000 $ 1,866.75

$0.950 
  
18038-3233-94 0100 1050 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,842.000 0.000 $ 0.00 1,855.000 $ 1,855.00

$1.000 
  
18038-3233-94 0100 1060 730-08.30 INTERCONNECT CABLE (COPPER-TWISTED PAIR) L.F. 505.000 0.000 $ 0.00 567.000 $ 2,012.85

$3.550 
  

18038-3233-94 0100 1070 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 667.000 0.000 $ 0.00 730.000 $ 2,737.50

(____LBS.MIN.BRK STRENGTH) $3.750 
  
18038-3233-94 0100 1080 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 667.000 0.000 $ 0.00 530.000 $ 1,325.00

$2.500 
  
18038-3233-94 0100 1090 730-10.02 MESSENGER CABLE - 1/4" DIAMETER L.F. 67.000 0.000 $ 0.00 0.000 $ 0.00 
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$3.550 
  
18038-3233-94 0100 1100 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 681.000 0.000 $ 0.00 550.000 $ 2,915.00

$5.300 
  
18038-3233-94 0100 1110 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 340.000 0.000 $ 0.00 220.000 $ 1,188.00

$5.400 
  
18038-3233-94 0100 1120 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 10.000 0.000 $ 0.00 10.000 $ 1,860.00

$186.000 
  
18038-3233-94 0100 1130 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,967.000 0.000 $ 0.00 2,350.000 $ 1,762.50

$0.750 
  
18038-3233-94 0100 1140 730-14.02 SAW SLOT L.F. 1,942.000 0.000 $ 0.00 1,941.000 $ 8,249.25

$4.250 
  
18038-3233-94 0100 1150 730-14.03 LOOP WIRE L.F. 5,070.000 0.000 $ 0.00 5,280.000 $ 3,273.60

$0.620 
  
18038-3233-94 0100 1160 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 19,750.00

$9,875.000 
  
18038-3233-94 0100 1170 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 5,500.00

$2,750.000 
  
18038-3233-94 0100 9505 730-18.01 MASTER CONTROLLER EACH 0.000 0.000 $ 0.00 1.000 $ 4,850.00

$4,850.000 
  
18038-3233-94 0100 1180 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 8.000 0.000 $ 0.00 8.000 $ 71,960.00

$8,995.000 
  

18038-3233-94 0100 1190 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" 
SIGN EACH 14.000 0.000 $ 0.00 16.000 $ 11,840.00

$740.000 
  
18038-3233-94 0100 1200 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 2.000 0.000 $ 0.00 2.000 $ 48,780.00

$24,390.000 
  
18038-3233-94 0100 1210 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,092.000 0.000 $ 0.00 262.330 $ 813.22 

$3.100 
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18038-3233-94 0100 1220 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 750.000 0.000 $ 0.00 2,833.800 $ 8,501.40
$3.000 

  
18038-3233-94 0900 1560 777-13.58 2IN SDR 21 PVC FORCE MAIN L.F. 80.000 0.000 $ 0.00 34.000 $ 775.20 

$22.800 
  
18038-3233-94 0900 1570 777-13.59 IN CAP OR PLUG FORCE MAIN EACH 5.000 0.000 $ 0.00 3.000 $ 1,170.00

$390.000 
  
18038-3233-94 0900 1580 777-13.60 CONNECT 2IN F.M. W/FITTINGS EACH 5.000 0.000 $ 0.00 5.000 $ 1,425.00

$285.000 
  
18038-3233-94 0900 1590 777-13.61 CONNECT 3IN F.M. W/FITTINGS EACH 2.000 0.000 $ 0.00 1.000 $ 425.00 

$425.000 
  
18038-3233-94 0900 1600 777-13.62 OPN CT 3IN PVC PPE IN 12IN STL CSNG L.F. 40.000 0.000 $ 0.00 40.000 $ 5,200.00

$130.000 
  
18038-3233-94 0900 1610 777-13.63 BORE 4IN CARRIER PPE IN 12IN STL CSNG L.F. 140.000 0.000 $ 0.00 106.000 $ 19,292.00

$182.000 
  
18038-3233-94 0900 1620 777-13.64 2IN PLUG VALVE ASSEMBLY EACH 5.000 0.000 $ 0.00 5.000 $ 1,820.00

$364.000 
  
18038-3233-94 0900 1630 777-13.65 4IN SDR 21 FORCE MAIN L.F. 1,380.000 0.000 $ 0.00 793.000 $ 22,204.00

$28.000 
  
18038-3233-94 0900 1640 777-13.66 OPN CT 4IN CARRIER PPE IN 12IN STL CSNG L.F. 240.000 0.000 $ 0.00 219.000 $ 34,164.00

$156.000 
  
18038-3233-94 0900 1650 777-13.67 4IN CAP OR PLUG FORCE MAIN EACH 4.000 0.000 $ 0.00 5.000 $ 1,170.00

$234.000 
  
18038-3233-94 0900 1660 777-13.68 CONNECT 4IN F.M. W/FITTINGS EACH 4.000 0.000 $ 0.00 5.000 $ 1,685.00

$337.000 
  
18038-3233-94 0900 1670 777-13.69 2IN CHECK VALVE ASSEMBLY EACH 5.000 0.000 $ 0.00 5.000 $ 3,900.00

$780.000 
  
18038-3233-94 0900 1680 777-13.70 4IN M.J.D.I PLUG EACH 2.000 0.000 $ 0.00 1.000 $ 1,015.00

$1,015.000 
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18038-3233-94 0900 1690 777-13.71 12IN SDR 21 PVC PPE L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$130.000 

  
18038-3233-94 0900 1700 777-13.72 4IN PLUG VALVE ASSEMBLY EACH 3.000 0.000 $ 0.00 4.000 $ 1,140.00

$285.000 
  
18038-3233-94 0900 1710 777-13.73 3/4IN AIR RELEASE VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 780.00 

$780.000 
  
18038-3233-94 0900 1720 777-13.74 3IN PLUG VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 285.00 

$285.000 
  
18038-3233-94 0900 1730 777-13.75 3IN SDR 21 PVC FORCE MAIN L.F. 40.000 0.000 $ 0.00 15.000 $ 420.00 

$28.000 
  
18038-3233-94 0900 1740 777-13.76 3IN CAP OR PLUG FORCE MAIN EACH 2.000 0.000 $ 0.00 1.000 $ 235.00 

$235.000 
  
18038-3233-94 0900 1750 777-13.77 ASPHALT PAVEMENT REPLACEMENT L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 
  
18038-3233-94 0900 1760 777-13.78 BY PASS PUMPING HOUR 96.000 0.000 $ 0.00 0.000 $ 0.00 

$130.000 
  
18038-3233-94 0900 1770 777-13.79 CONCRETE CURB REPLACEMENT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$16.500 
  
18038-3233-94 0100 1230 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 100.000 0.000 $ 0.00 244.650 $ 3,535.19

$14.450 
  
18038-3233-94 0100 1240 801-02 SEEDING (WITHOUT MULCH) UNIT 20.000 0.000 $ 0.00 97.320 $ 1,201.90

$12.350 
  
18038-3233-94 0100 1250 801-03 WATER (SEEDING & SODDING) M.G. 175.000 0.000 $ 0.00 165.000 $ 173.25 

$1.050 
  
18038-3233-94 0100 1260 802-01.01 TREES (QUERCUS PALUSTRIS) (1.5 - 2" CAL. B&B) EACH 3.000 0.000 $ 0.00 3.000 $ 234.00 

$78.000 
  

18038-3233-94 0100 1270 802-01.02 TREES (LIRIODENDRON TULIPI) (1.5 - 2" CAL. 
B&B) EACH 3.000 0.000 $ 0.00 3.000 $ 234.00 

$78.000 
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18038-3233-94 0100 1280 802-01.03 TREES (CERCIS CARADERSIS) (1.5 - 2" CAL. B&B) EACH 3.000 0.000 $ 0.00 3.000 $ 234.00 

$78.000 
  
18038-3233-94 0100 1290 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 3.000 0.000 $ 0.00 3.000 $ 234.00 

$78.000 
  
18038-3233-94 0100 1300 802-01.05 TREES (BETULA NEGRA) (1.5" - 2" CAL. B&B) EACH 3.000 0.000 $ 0.00 3.000 $ 234.00 

$78.000 
  
18038-3233-94 0100 1310 803-01 SODDING (NEW SOD) S.Y. 16,300.000 0.000 $ 0.00 20,000.000 $ 46,000.00

$2.300 
  
18038-3233-94 0100 1320 805-01.65 TEMPORARY MULCH UNIT 20.000 0.000 $ 0.00 146.410 $ 1,676.39

$11.450 
  
18038-3233-94 0100 1330 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,800.000 0.000 $ 0.00 12,414.010 $ 14,276.11

$1.150 
  

1/24/2013


