
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNG043 Estimate Number: 0004 Pay Period: 11/01/2008
to: 11/01/2008

Contract Location: Time Allowed: 50.0 days
FROM 2.0 MILES EAST OF MEIGS COUNTY LINE (LM 2.00) TO THE Time Charged: 30.0 days

Elapsed Calendar Days: 30.0 days
Percent Time: 60.00 %
Percent Complete ($) 93.94 %
Percent Behind: - %

Contractor: Date Let: 02/15/2008
ROGERS GROUP, INC. Date Awarded: 02/27/2008
PO Box 25250 Date Contract Executed: 03/17/2008
Nashville, TN 37202 Date Notice to Proceed: 07/02/2008
Phone: Date Work Began: 07/02/2008

Date to be Completed: 08/20/2008
Date Time Stopped: 07/31/2008
Date Accepted: 08/28/2008

Estimate Paid: NO 

Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54011-8220-14 100.00 STP-68(27) From 2.0 Miles East of Meigs County Line to Monroe County

Current Contract Amount $ 855,250.96 
Original Contract Amount $ 855,250.96 

Total to Date Prev to Date This Estimate
Participating $ 1,024,441.19 $ 1,024,441.19 $ 0.00 

Total Earnings $ 1,024,441.19 $ 1,024,441.19 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,024,441.19 $ 1,024,441.19 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,024,441.19 $ 1,024,441.19 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,024,441.19 $ 1,024,441.19 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
54011-8220-14 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
54011-8220-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 43,964.230 $ 43,964.23 

  

54011-8220-14 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 152,079.630 $ 152,079.63 

  

54011-8220-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 23.170 $ 718.27 

$31.000 
  
54011-8220-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 18.000 0.000 $ 0.00 15.813 $ 4,826.92

$305.250 
  
54011-8220-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

54011-8220-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54011-8220-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 10,171.000 0.000 $ 0.00 9,827.610 $ 535,703.02

$54.510 
  

54011-8220-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

6/4/2013



$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23,766.530 $ 23,766.53 

  
54011-8220-14 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54011-8220-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54011-8220-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

54011-8220-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54011-8220-14 0100 0040 411-10.01 SCORING PAVEMENT L.M. 13.000 0.000 $ 0.00 9.603 $ 7,922.48

$825.000 
  
54011-8220-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 90,500.000 0.000 $ 0.00 86,488.890 $ 70,920.89

$0.820 
  
54011-8220-14 0100 0060 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.100 0.000 $ 0.00 3.100 $ 3,100.00

$1,000.000 
  

54011-8220-14 0100 0070 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 382.000 0.000 $ 0.00 382.000 $ 1,432.50

$3.750 
  
54011-8220-14 0100 0080 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 160.000 0.000 $ 0.00 160.000 $ 640.00 

$4.000 
  
54011-8220-14 0100 0090 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 175.000 0.000 $ 0.00 150.000 $ 2,550.00

$17.000 
  
54011-8220-14 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  

54011-8220-14 0100 0100 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 24,000.00

$2,400.000 
  
54011-8220-14 0100 0110 706-01 GUARDRAIL REMOVED L.F. 625.000 0.000 $ 0.00 600.000 $ 600.00 
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$1.000 
  
54011-8220-14 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
54011-8220-14 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
54011-8220-14 0100 0140 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
54011-8220-14 0100 0150 712-06 SIGNS (CONSTRUCTION) S.F. 749.000 0.000 $ 0.00 624.500 $ 3,747.00

$6.000 
  
54011-8220-14 0100 0160 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

(STOP SIGN, POST AND ASSEMBLY) $150.000 
  

54011-8220-14 0100 0170 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 2,323.000 0.000 $ 0.00 570.000 $ 712.50 

$1.250 
  

54011-8220-14 0100 0180 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 325.000 0.000 $ 0.00 85.889 $ 1,803.67

$21.000 
  
54011-8220-14 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 290.000 0.000 $ 0.00 324.000 $ 3,078.00

$9.500 
  

54011-8220-14 0100 0200 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 14.000 0.000 $ 0.00 14.000 $ 2,100.00

$150.000 
  
54011-8220-14 0100 0210 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 26.000 0.000 $ 0.00 35.830 $ 25,976.75

$725.000 
  

54011-8220-14 0100 0220 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 27.000 0.000 $ 0.00 22.083 $ 79,498.80

$3,600.000 
  
54011-8220-14 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
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