
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNG046 Estimate Number: 0012 Pay Period: 05/03/2009

to: 05/04/2009

Contract Location: Time Allowed: 398.0 days

U.S. 41 (U.S. 64, U.S. 72, S.R. 2) AT S.R. 27 Time Charged: 323.0 days

Elapsed Calendar Days: 323.0 days

Percent Time: 81.16 %

Percent Complete ($) 92.22 %

Percent Behind: - %

Contractor: Date Let: 03/28/2008

HIGHWAYS, INC. Date Awarded: 04/09/2008

PO Box 96 Date Contract Executed: 04/23/2008

Brentwood, TN 37024 Date Notice to Proceed: 05/14/2008

Phone: Date Work Began: 06/23/2008

Date to be Completed: 06/15/2009

Date Time Stopped: 04/01/2009

Date Accepted: 04/01/2009

Estimate Paid: NO 

Counties:

MARION 

Project Number BID PCT Fed State Project Number Description 1

58002-3230-94 100.00 HSIP-2(81) S.R. 2 (U.S. 41) AT S.R. 27

Current Contract Amount $ 824,824.00 

Original Contract Amount $ 824,824.00 

Total to Date Prev to Date This Estimate

Participating $ 762,154.52 $ 762,154.52 $ 0.00 

Total Earnings $ 762,154.52 $ 762,154.52 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 762,154.52 $ 762,154.52 $ 0.00 

Test Report Payment Adjustment $ -284.00 $ -284.00 $ 0.00 

7/30/2013



 
 

 
 

Total Adjusted Earnings $ 761,870.52 $ 761,870.52 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 761,870.52 $ 761,870.52 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

58002-3230-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 

  

58002-3230-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 

  

58002-3230-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,333.060 $ -7,333.06 

  

58002-3230-94 0100 9015 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14,772.870 $ 14,772.87 

  

58002-3230-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 

  

58002-3230-94 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 63.000 0.000 $ 0.00 63.000 $ 378.00 

(15" CMP, STA. 103+00 LT) $6.000 

  

58002-3230-94 0100 0040 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 23.000 0.000 $ 0.00 23.000 $ 161.00 

(12" CMP, STA. 114+20 RT) $7.000 

  

58002-3230-94 0100 0050 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 200.00 

(ENDWALL, STA. 104+00 LT) $200.000 

  

58002-3230-94 0100 0060 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 200.00 

(ENDWALL, STA. 110+50 RT) $200.000 
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58002-3230-94 0100 0070 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

(FLASHING BEACON, STA. 112+65.17) $500.000 

  

58002-3230-94 0100 0080 202-04.04 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

(DI, STA. 33+00 LT, S.R.2) $500.000 

  

58002-3230-94 0100 0090 203-01 
ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

C.Y. 28,970.000 0.000 $ 0.00 30,427.000 $ 167,348.50

$5.500 

  

58002-3230-94 0100 9000 203-01.03 
ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.600 

  

58002-3230-94 0100 0100 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 2,695.000 0.000 $ 0.00 1,556.880 $ 28,023.84

$18.000 

  

58002-3230-94 0100 0110 203-04 PLACING AND SPREADING TOPSOIL C.Y. 2,860.000 0.000 $ 0.00 1,245.070 $ 6,225.35

$5.000 

  

58002-3230-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 578.770 $ 4,774.85

$8.250 

  

58002-3230-94 0100 0120 203-06 WATER M.G. 85.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 

  

58002-3230-94 0100 0130 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 700.000 0.000 $ 0.00 240.000 $ 1,200.00

$5.000 

  

58002-3230-94 0100 0140 209-05 SEDIMENT REMOVAL C.Y. 328.000 0.000 $ 0.00 1,420.130 $ 7,100.65

$5.000 

  

58002-3230-94 0100 0150 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 920.000 0.000 $ 0.00 887.000 $ 4,435.00

$5.000 

  

58002-3230-94 0100 0160 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,600.000 0.000 $ 0.00 2,143.000 $ 3,214.50

$1.500 

  

58002-3230-94 0100 0170 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 2.000 0.000 $ 0.00 2.000 $ 1,800.00

$900.000 

  

58002-3230-94 0100 0180 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$1,200.000 

  

58002-3230-94 0100 0190 209-65.20 
SEQUENCING FOR CONSTRUCTION IN THE DRY 
(DESCRIPTION)

LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 

  

58002-3230-94 0100 0200 303-01 
MINERAL AGGREGATE, TYPE A BASE, GRADING 
D

TON 5,084.000 0.000 $ 0.00 4,164.570 $ 62,468.55

$15.000 

  

58002-3230-94 0100 0210 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 272.000 0.000 $ 0.00 150.780 $ 2,714.04

$18.000 

  

58002-3230-94 0100 0220 307-01.01 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A

TON 853.000 0.000 $ 0.00 840.590 $ 47,073.04

$56.000 

  

58002-3230-94 0100 0230 307-01.08 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2

TON 606.000 0.000 $ 0.00 840.520 $ 47,069.12

$56.000 

  

58002-3230-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 5,597.640 $ 5,597.64

$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,635.780 $ -8,635.78 

  

58002-3230-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 894.000 $ 894.00 

$1.000 

0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 156.000 $ 156.00 

  

58002-3230-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

58002-3230-94 0100 0240 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 

  

58002-3230-94 0100 0250 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 2.020 $ 909.00 

$450.000 

  

58002-3230-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

58002-3230-94 0100 9007 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$1.000 

  

58002-3230-94 0100 0260 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 356.000 0.000 $ 0.00 181.280 $ 11,058.08

$61.000 

  

58002-3230-94 0100 0270 411-01.10 ACS MIX(PG64-22) GRADING D TON 694.000 0.000 $ 0.00 869.170 $ 62,580.24

$72.000 

  

58002-3230-94 0100 9002 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 414.360 $ 414.36 

$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 29.270 $ 29.27 

  

58002-3230-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

58002-3230-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 141.700 $ 141.70 

$1.000 

0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 997.100 $ 997.10 

  

58002-3230-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

58002-3230-94 0100 0280 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 4,800.000 0.000 $ 0.00 855.550 $ 1,711.10

$2.000 

  

58002-3230-94 0100 0290 604-10.51 SCARIFYING S.Y. 3,688.000 0.000 $ 0.00 4,415.880 $ 8,831.76

$2.000 

  

58002-3230-94 0100 0300 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 152.000 0.000 $ 0.00 150.400 $ 7,369.60

$49.000 

  

58002-3230-94 0100 0310 607-05.05 
24" CONCRETE PIPE CULVERT(CLASS IV)JACKED-
IN-PLACE

L.F. 70.000 0.000 $ 0.00 70.000 $ 38,220.00

$546.000 

  

58002-3230-94 0100 0320 607-07.04 36" CONCRETE PIPE CULVERT (CLASS V) L.F. 176.000 0.000 $ 0.00 176.000 $ 21,648.00

$123.000 

  

58002-3230-94 0100 0330 607-07.30 36" PIPE CULVERT L.F. 45.000 0.000 $ 0.00 0.000 $ 0.00 

$93.000 
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58002-3230-94 0100 0340 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 170.000 0.000 $ 0.00 180.000 $ 4,140.00

$23.000 

  

58002-3230-94 0100 0350 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,298.000 

  

58002-3230-94 0100 0360 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 2.000 $ 4,116.00

$2,058.000 

  

58002-3230-94 0100 0370 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 9.000 0.000 $ 0.00 13.920 $ 8,922.72

$641.000 

  

58002-3230-94 0100 0380 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 627.000 0.000 $ 0.00 1,301.000 $ 1,301.00

$1.000 

0100 0380 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.000 0.000 $ 0.00 -284.000 $ -284.00 

  

58002-3230-94 0100 0390 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 160.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 

  

58002-3230-94 0100 0400 611-38.05 CATCH BASINS, TYPE 38, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,920.00

$4,920.000 

  

58002-3230-94 0100 0410 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,460.00

$2,460.000 

  

58002-3230-94 0100 0420 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,580.00

$2,580.000 

  

58002-3230-94 0100 0430 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 50.000 0.000 $ 0.00 5.300 $ 291.50 

$55.000 

  

58002-3230-94 0100 0440 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 716.000 0.000 $ 0.00 437.500 $ 7,000.00

$16.000 

  

58002-3230-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 

  

58002-3230-94 0100 0450 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 

  

58002-3230-94 0100 0460 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 

$550.000 
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58002-3230-94 0100 0470 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,400.00

$2,100.000 

  

58002-3230-94 0100 0480 706-01 GUARDRAIL REMOVED L.F. 604.000 0.000 $ 0.00 612.500 $ 612.50 

$1.000 

  

58002-3230-94 0100 0490 707-03.01 STOCK FENCE L.F. 1,104.000 0.000 $ 0.00 1,201.000 $ 8,407.00

$7.000 

  

58002-3230-94 0100 0500 707-03.02 
END, BRACED LINE, CORNER POST ASSEMBLY
(STOCK FENCE)

EACH 9.000 0.000 $ 0.00 18.000 $ 900.00 

$50.000 

  

58002-3230-94 0100 0510 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 855.000 0.000 $ 0.00 855.000 $ 1,710.00

(EXISTING C.A. FENCE) $2.000 

  

58002-3230-94 0100 0520 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 15.000 0.000 $ 0.00 15.000 $ 1,875.00

$125.000 

  

58002-3230-94 0100 0530 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 

  

58002-3230-94 0100 0540 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 950.000 0.000 $ 0.00 241.710 $ 4,834.20

$20.000 

  

58002-3230-94 0100 0550 709-05.08 MACHINED RIP-RAP (CLASS B) TON 3.000 0.000 $ 0.00 23.250 $ 2,650.50

$114.000 

  

58002-3230-94 0100 0560 709-05.09 MACHINED RIP-RAP (CLASS C) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$57.000 

  

58002-3230-94 0100 0570 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 

  

58002-3230-94 0100 0580 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 51.000 0.000 $ 0.00 51.000 $ 2,550.00

$50.000 

  

58002-3230-94 0100 0590 712-05.01 WARNING LIGHTS (TYPE A) EACH 28.000 0.000 $ 0.00 28.000 $ 1,400.00

$50.000 

  

58002-3230-94 0100 0600 712-05.03 WARNING LIGHTS (TYPE C) EACH 28.000 0.000 $ 0.00 28.000 $ 1,400.00
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$50.000 

  

58002-3230-94 0100 0610 712-06 SIGNS (CONSTRUCTION) S.F. 340.000 0.000 $ 0.00 340.000 $ 2,380.00

$7.000 

  

58002-3230-94 0100 0620 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 224.000 0.000 $ 0.00 224.000 $ 3,360.00

$15.000 

  

58002-3230-94 0100 0630 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 

  

58002-3230-94 0100 0640 713-11.01 "U" SECTION STEEL POSTS LB. 138.000 0.000 $ 0.00 135.000 $ 675.00 

$5.000 

  

58002-3230-94 0100 0650 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 576.000 0.000 $ 0.00 719.500 $ 3,597.50

$5.000 

  

58002-3230-94 0100 0660 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 190.000 0.000 $ 0.00 155.550 $ 2,333.25

$15.000 

  

58002-3230-94 0100 0670 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 24.000 0.000 $ 0.00 31.500 $ 472.50 

$15.000 

  

58002-3230-94 0100 0680 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 810.00 

$810.000 

  

58002-3230-94 0100 0690 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 70.000 0.000 $ 0.00 65.000 $ 3,575.00

$55.000 

  

58002-3230-94 0100 0700 716-02.02 
PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE)

L.F. 320.000 0.000 $ 0.00 322.000 $ 1,610.00

$5.000 

  

58002-3230-94 0100 0710 716-02.04 
PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

S.Y. 26.000 0.000 $ 0.00 41.556 $ 1,038.90

$25.000 

  

58002-3230-94 0100 0720 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 110.000 0.000 $ 0.00 126.000 $ 2,520.00

$20.000 

  

58002-3230-94 0100 0730 716-02.06 
PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW)

EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

$200.000 
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58002-3230-94 0100 0740 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 2.000 0.000 $ 0.00 2.136 $ 12,816.00

$6,000.000 

  

58002-3230-94 0100 0750 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 185.000 0.000 $ 0.00 81.000 $ 405.00 

$5.000 

  

58002-3230-94 0100 0760 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 15.000 0.000 $ 0.00 15.000 $ 375.00 

$25.000 

  

58002-3230-94 0100 0770 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.000 0.000 $ 0.00 4.327 $ 8,654.00

$2,000.000 

  

58002-3230-94 0100 0780 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 3,000.000 0.000 $ 0.00 4,937.000 $ 4,937.00

$1.000 

  

58002-3230-94 0100 0790 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 

  

58002-3230-94 0100 0800 730-02.21 SIGNAL HEAD ASSEMBLY (220) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 

  

58002-3230-94 0100 0810 730-02.27 SIGNAL HEAD ASSEMBLY (440) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 

  

58002-3230-94 0100 0820 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 

  

58002-3230-94 0100 0830 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 272.000 0.000 $ 0.00 150.000 $ 300.00 

$2.000 

  

58002-3230-94 0100 0840 730-09.01 
SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH)

L.F. 151.000 0.000 $ 0.00 230.000 $ 690.00 

(15,000 LBS.MIN.BRK STRENGTH) $3.000 

  

58002-3230-94 0100 0850 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 

  

58002-3230-94 0100 0860 730-16.03 CONTROLLER (FLASHING BEACON) EACH 1.000 0.000 $ 0.00 1.000 $ 1,050.00

$1,050.000 

  

58002-3230-94 0100 0870 730-21.01 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 35' EACH 2.000 0.000 $ 0.00 2.000 $ 2,100.00
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LENGTH

$1,050.000 

  

58002-3230-94 0100 0880 730-22.02 GUYING DEVICE (ANGLE ANCHOR) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 

  

58002-3230-94 0100 0890 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,912.000 0.000 $ 0.00 799.660 $ 2,398.98

$3.000 

  

58002-3230-94 0100 0900 801-01 SEEDING (WITH MULCH) UNIT 127.000 0.000 $ 0.00 119.610 $ 4,186.35

$35.000 

  

58002-3230-94 0100 0910 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 309.000 0.000 $ 0.00 3.320 $ 99.60 

$30.000 

  

58002-3230-94 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.750 

  

58002-3230-94 0100 0920 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 67.000 0.000 $ 0.00 76.050 $ 1,521.00

$20.000 

  

58002-3230-94 0100 0930 801-03 WATER (SEEDING & SODDING) M.G. 54.000 0.000 $ 0.00 2.000 $ 10.00 

$5.000 

  

58002-3230-94 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 

  

58002-3230-94 0100 0940 803-01 SODDING (NEW SOD) S.Y. 800.000 0.000 $ 0.00 2,031.120 $ 8,124.48

$4.000 

  

58002-3230-94 0100 0950 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 17,160.000 0.000 $ 0.00 8,442.300 $ 10,552.88

$1.250 

  

58002-3230-94 0100 0960 805-13.03 FLEXIBLE CHANNEL LINER (CLASS III) S.Y. 1,309.000 0.000 $ 0.00 457.220 $ 2,743.32

$6.000 
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