
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000069076 Vendor Name: NABCO ELECTRIC COMPANY, INC.

Contract ID: CNG070 Estimate Number: 0011 Pay Period: 01/15/2011

to: 02/17/2011

Contract Location: Time Allowed: 410.0 days

IN THE CITY OF CLEVELAND Time Charged: 410.0 days

Elapsed Calendar Days: 410.0 days

Percent Time: 100.00 %

Percent Complete ($) 102.22 %

Percent Behind: - %

Contractor: Date Let: 12/12/2008

NABCO ELECTRIC COMPANY, INC. Date Awarded: 12/19/2008

2800 2nd Avenue Date Contract Executed: 01/09/2009

Chattanooga, TN 37407 Date Notice to Proceed: 01/30/2009

Phone: Date Work Began: 04/06/2009

Date to be Completed: 03/15/2010

Date Time Stopped: 03/15/2010

Date Accepted: 02/18/2010

Estimate Paid: NO 

Counties:

BRADLEY 

Project Number BID PCT Fed State Project Number Description 1

06951-3599-54 100.00 STP-M-9203(8) Cleveland Citywide Signal System Improvements

Current Contract Amount $ 1,022,757.54 

Original Contract Amount $ 941,248.50 

Total to Date Prev to Date This Estimate

Participating $ 1,044,983.74 $ 1,044,983.74 $ 0.00 

Total Earnings $ 1,044,983.74 $ 1,044,983.74 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,044,983.74 $ 1,044,983.74 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,044,983.74 $ 1,044,983.74 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,044,983.74 $ 1,044,983.74 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

06951-3599-54 0100 9000 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

06951-3599-54 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 

  

06951-3599-54 0100 0010 209-06 BALED HAY OR STRAW EROSION CHECKS BALE 125.000 0.000 $ 0.00 72.000 $ 648.00 

$9.000 

  

06951-3599-54 0100 0020 209-08.01 TEMPORARY FILTER BARRIER L.F. 550.000 0.000 $ 0.00 183.000 $ 732.00 

$4.000 

  

06951-3599-54 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 

  

06951-3599-54 0100 0040 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 33.000 $ 1,617.00

$49.000 

  

06951-3599-54 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 610.000 0.000 $ 0.00 120.000 $ 1,080.00

$9.000 

  

06951-3599-54 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 

  

06951-3599-54 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 

  

06951-3599-54 0100 0080 725-02.41 FIBER OPTIC TERMINATION SPLICE UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 10,940.00

$5,470.000 
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06951-3599-54 0100 0090 725-02.43 TYPE 2 FIBER MODEM (OTR-D) EACH 25.000 0.000 $ 0.00 30.000 $ 63,000.00

$2,100.000 

  

06951-3599-54 0100 0100 725-02.44 TYPE 3 FIBER MODEM (VOTR) EACH 7.000 0.000 $ 0.00 7.000 $ 14,000.00

$2,000.000 

  

06951-3599-54 0100 0110 725-02.81 FIBER ENTRANCE(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(INSTALLATION AT PUBLIC WORKS BLDG) $15,000.000 

  

06951-3599-54 0100 0120 725-03.01 
CLOSED CIRCUIT TELEVISION (CCTV) 
EQUIPMENT

EACH 7.000 0.000 $ 0.00 7.000 $ 33,950.00

$4,850.000 

  

06951-3599-54 0100 0130 725-03.76 TRAINING LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 

  

06951-3599-54 0100 9500 725-10.55 42 IN MONITOR EACH 0.000 0.000 $ 0.00 2.000 $ 5,016.00

$2,508.000 

  

06951-3599-54 0100 9501 725-10.56 POLE MOUNTED CCTV CABINETS EACH 0.000 0.000 $ 0.00 7.000 $ 43,638.00

$6,234.000 

  

06951-3599-54 0100 9502 725-10.57 VIDEO QUAD SPLITTER EACH 0.000 0.000 $ 0.00 1.000 $ 2,163.00

$2,163.000 

  

06951-3599-54 0100 9503 725-10.58 STAND OFF STRAPS EACH 0.000 0.000 $ 0.00 104.000 $ 2,600.00

$25.000 

  

06951-3599-54 0100 9504 725-10.59 UPS FOR 2ND RACK EACH 0.000 0.000 $ 0.00 1.000 $ 2,666.00

$2,666.000 

  

06951-3599-54 0100 9505 725-10.60 2ND WORKSTATION SPECIFICATION EACH 0.000 0.000 $ 0.00 1.000 $ 3,462.00

$3,462.000 

  

06951-3599-54 0100 9506 725-10.61 METER STAND EACH 0.000 0.000 $ 0.00 7.000 $ 4,088.00

$584.000 

  

06951-3599-54 0100 9507 725-10.62 CABLE WRAPS EACH 0.000 0.000 $ 0.00 300.000 $ 3,750.00

$12.500 

  

06951-3599-54 0100 9508 725-10.63 VIDEO SWITCH 16 O/P EACH 0.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
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06951-3599-54 0100 9509 725-10.64 CABLE TRAY LS 0.000 0.000 $ 0.00 1.000 $ 2,367.00

$2,367.000 

  

06951-3599-54 0100 9510 725-10.70 SYSTEM TROUBLESHOOTING LS 0.000 0.000 $ 0.00 1.000 $ 3,354.00

$3,354.000 

  

06951-3599-54 0100 9511 725-10.71 SIGNAL DISCONNECTS EACH 0.000 0.000 $ 0.00 32.000 $ 7,655.04

$239.220 

  

06951-3599-54 0100 0140 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 21.000 0.000 $ 0.00 21.000 $ 10,500.00

$500.000 

  

06951-3599-54 0100 0150 730-03.12 AERIAL SPLICE ENCLOSURE EACH 22.000 0.000 $ 0.00 35.000 $ 52,500.00

$1,500.000 

  

06951-3599-54 0100 0160 730-03.20 INSTALL PULL BOX (TYPE A) EACH 8.000 0.000 $ 0.00 23.000 $ 7,475.00

$325.000 

  

06951-3599-54 0100 0170 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 39.000 0.000 $ 0.00 34.000 $ 33,320.00

$980.000 

  

06951-3599-54 0100 0180 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 8.000 0.000 $ 0.00 10.000 $ 12,250.00

$1,225.000 

  

06951-3599-54 0100 0190 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 7.000 0.000 $ 0.00 8.000 $ 7,840.00

$980.000 

  

06951-3599-54 0100 0200 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 1,840.000 0.000 $ 0.00 3,049.000 $ 6,098.00

$2.000 

  

06951-3599-54 0100 0210 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 2,450.000 0.000 $ 0.00 20.000 $ 26.00 

$1.300 

  

06951-3599-54 0100 0220 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 650.000 0.000 $ 0.00 3,043.000 $ 4,260.20

$1.400 

  

06951-3599-54 0100 0230 730-08.40 
INTERCONNECT CABLE - FIBER OPTIC 
(DESCRIPTION)

L.F. 7,250.000 0.000 $ 0.00 9,996.000 $ 18,492.60

(24F, SINGLE MODE) $1.850 

  

06951-3599-54 0100 0240 730-08.41 
INTERCONNECT CABLE - FIBER OPTIC 

L.F. 22,500.000 0.000 $ 0.00 22,510.000 $ 43,444.30
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(DESCRIPTION)

(36F,SINGLE MODE) $1.930 

  

06951-3599-54 0100 0250 730-08.42 
INTERCONNECT CABLE - FIBER OPTIC 
(DESCRIPTION)

L.F. 5,800.000 0.000 $ 0.00 4,438.000 $ 8,876.00

(48F, SINGLE MODE) $2.000 

  

06951-3599-54 0100 0260 730-08.43 
INTERCONNECT CABLE - FIBER OPTIC 
(DESCRIPTION)

L.F. 24,200.000 0.000 $ 0.00 23,050.000 $ 53,706.50

(72F,SINGLE MODE) $2.330 

  

06951-3599-54 0100 0270 730-08.44 
INTERCONNECT CABLE - FIBER OPTIC 
(DESCRIPTION)

L.F. 2,100.000 0.000 $ 0.00 1,504.000 $ 3,985.60

(120F, SINGLE MODE) $2.650 

  

06951-3599-54 0100 0280 730-08.45 
INTERCONNECT CABLE - FIBER OPTIC 
(DESCRIPTION)

L.F. 5,920.000 0.000 $ 0.00 5,990.000 $ 10,482.50

(6F, S.M. DROP CABLE) $1.750 

  

06951-3599-54 0100 0290 730-10.02 MESSENGER CABLE - 1/4" DIAMETER L.F. 31,200.000 0.000 $ 0.00 31,164.000 $ 67,002.60

$2.150 

  

06951-3599-54 0100 0300 730-11.10 RISER ASSEMBLY (DESCRIPTION) EACH 26.000 0.000 $ 0.00 32.000 $ 8,000.00

(2", RIGID) $250.000 

  

06951-3599-54 0100 0310 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 6,450.000 0.000 $ 0.00 7,441.000 $ 44,646.00

$6.000 

  

06951-3599-54 0100 0320 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 200.000 0.000 $ 0.00 88.000 $ 1,056.00

$12.000 

  

06951-3599-54 0100 0330 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 2,350.000 0.000 $ 0.00 3,341.000 $ 66,820.00

$20.000 

  

06951-3599-54 0100 0340 730-12.16 CONDUIT (DESCRIPTION) L.F. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 

(2", RIGID) $12.000 

  

06951-3599-54 0100 0350 730-12.17 CONDUIT (DESCRIPTION) L.F. 350.000 0.000 $ 0.00 122.000 $ 1,220.00

(1.5") $10.000 

  

06951-3599-54 0100 0360 730-12.18 CONDUIT (DESCRIPTION) L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

(2" RIGID, DIRECTIONAL BORE) $20.000 
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06951-3599-54 0100 0370 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 31.000 0.000 $ 0.00 16.000 $ 4,720.00

$295.000 

  

06951-3599-54 0100 0380 730-14.01 SHIELDED DETECTOR CABLE L.F. 7,700.000 0.000 $ 0.00 9,214.000 $ 9,214.00

$1.000 

  

06951-3599-54 0100 0390 730-14.02 SAW SLOT L.F. 1,200.000 0.000 $ 0.00 950.000 $ 3,325.00

$3.500 

  

06951-3599-54 0100 0400 730-14.03 LOOP WIRE L.F. 3,400.000 0.000 $ 0.00 3,503.000 $ 2,802.40

$0.800 

  

06951-3599-54 0100 0410 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 18.000 0.000 $ 0.00 21.000 $ 10,500.00

(IMPLEMENT F.O. COMMUNICATIONS) $500.000 

  

06951-3599-54 0100 0420 730-15.15 MODIFY CABINET (DESCRIPTION) EACH 10.000 0.000 $ 0.00 12.000 $ 9,600.00

(2" PVC CONDUIT ENTRY) $800.000 

  

06951-3599-54 0100 0430 730-15.30 CABINET (FOUR PHASE POLE MOUNTED) EACH 5.000 0.000 $ 0.00 5.000 $ 46,500.00

$9,300.000 

  

06951-3599-54 0100 0440 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 12,435.00

$12,435.000 

  

06951-3599-54 0100 0450 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 8.000 0.000 $ 0.00 7.000 $ 33,600.00

$4,800.000 

  

06951-3599-54 0100 0460 730-18.01 MASTER CONTROLLER EACH 4.000 0.000 $ 0.00 4.000 $ 26,240.00

$6,560.000 

  

06951-3599-54 0100 0470 730-21.02 
WOOD POLE (SIGNAL SUPPORT) CLASS 3, 40' 
LENGTH

EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 

  

06951-3599-54 0100 0480 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 17,520.00

(CCTV SUPPORT POLE, 40') $4,380.000 

  

06951-3599-54 0100 0490 730-23.03 STEEL STRAIN POLE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 21,750.00

(CCTV SUPPORT POLE, 50') $7,250.000 

  

06951-3599-54 0100 0500 730-30.01 COMPUTER FOR SIGNAL SYSTEM LS 1.000 0.000 $ 0.00 1.000 $ 127,100.00

$127,100.000 
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