
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000018234 Vendor Name: STRAWSER INCORPORATED

Contract ID: CNG071 Estimate Number: 0006 Pay Period: 08/10/2008
to: 08/11/2008

Contract Location: Time Allowed: 55.0 days
US 27(SR 29) FROM MACEDONIA RD. TO WHITES CREEK, AND ON Time Charged: 73.0 days

Elapsed Calendar Days: 73.0 days
Percent Time: 132.73 %
Percent Complete ($) 89.58 %
Percent Behind: 43.15 %

Contractor: Date Let: 04/04/2008
STRAWSER INCORPORATED Date Awarded: 04/09/2008
1595 Frank Road Date Contract Executed: 04/23/2008
Columbus, OH 43223 Date Notice to Proceed: 05/27/2008
Phone: Date Work Began: 05/27/2008

Date to be Completed: 07/20/2008
Date Time Stopped: 08/07/2008
Date Accepted: 08/15/2008

Estimate Paid: NO 

Counties:
RHEA 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
72001-8296-14 47.91 STP-NHE-29(65) South of Macedonia Road Rt To Beginning of Bridge over
93003-8226-14 52.09 STP-NHE-111(62) Shady Oak Road (Rt) To Fred Hill Road (Rt and Lt)

Current Contract Amount $ 732,686.50 
Original Contract Amount $ 732,686.50 

Total to Date Prev to Date This Estimate
Participating $ 693,470.08 $ 693,365.08 $ 105.00 

Total Earnings $ 693,470.08 $ 693,365.08 $ 105.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 693,470.08 $ 693,365.08 $ 105.00 
Test Report Payment Adjustment $ -1,434.81 $ -1,434.81 $ 0.00 

Total Adjusted Earnings $ 692,035.27 $ 691,930.27 $ 105.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 692,035.27 $ 691,930.27 $ 105.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
72001-8296-14 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -9.000 $ -3,150.00

$350.000 
  
93003-8226-14 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -9.000 $ -3,150.00

$350.000 
  
72001-8296-14 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93003-8226-14 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

72001-8296-14 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,326.760 $ 18,326.76 

  

93003-8226-14 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14,942.910 $ 14,942.91 

  
72001-8296-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 46.000 0.000 $ 0.00 8.600 $ 258.00 

$30.000 
  
93003-8226-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 40.000 0.000 $ 0.00 5.879 $ 176.37 

$30.000 
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72001-8296-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER TON 53.000 0.000 $ 0.00 24.166 $ 724.98 

$30.000 
  

93003-8226-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER TON 46.000 0.000 $ 0.00 16.140 $ 484.20 

$30.000 
  
72001-8296-14 0100 0030 411-10.01 SCORING PAVEMENT L.M. 15.000 0.000 $ 0.00 13.000 $ 10,647.00

$819.000 
  
93003-8226-14 0100 0030 411-10.01 SCORING PAVEMENT L.M. 13.000 0.000 $ 0.00 10.200 $ 8,353.80

$819.000 
  

72001-8296-14 0100 0040 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 139.000 0.000 $ 0.00 125.365 $ 89,510.61

$714.000 
  

93003-8226-14 0100 0040 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 122.000 0.000 $ 0.00 108.799 $ 77,682.49

$714.000 
  
72001-8296-14 0100 0050 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,154.000 0.000 $ 0.00 1,088.210 $ 92,497.85

$85.000 
  
93003-8226-14 0100 0050 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,013.000 0.000 $ 0.00 934.910 $ 79,467.35

$85.000 
  
72001-8296-14 0100 0060 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 288.000 0.000 $ 0.00 275.000 $ 5,343.25

$19.430 
  
93003-8226-14 0100 0060 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 12.500 0.000 $ 0.00 0.000 $ 0.00 

$19.430 
  
72001-8296-14 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$29.145 
  
93003-8226-14 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$29.145 
  
72001-8296-14 0100 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 6.000 0.000 $ 0.00 6.000 $ 3,624.00

$604.000 
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72001-8296-14 0100 0080 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,852.00

$2,284.000 
  

93003-8226-14 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 8.000 0.000 $ 0.00 8.000 $ 18,272.00

$2,284.000 
  
72001-8296-14 0100 0090 706-01 GUARDRAIL REMOVED L.F. 413.000 0.000 $ 0.00 400.000 $ 420.00 

$1.050 
  
93003-8226-14 0100 0080 706-01 GUARDRAIL REMOVED L.F. 387.500 100.000 $ 105.00 387.500 $ 406.88 

$1.050 
  
72001-8296-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  
93003-8226-14 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  
72001-8296-14 0100 0110 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
93003-8226-14 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
72001-8296-14 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 587.000 0.000 $ 0.00 904.000 $ 7,232.00

$8.000 
  
93003-8226-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 691.000 0.000 $ 0.00 824.000 $ 6,592.00

$8.000 
  
72001-8296-14 0100 0130 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
93003-8226-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
72001-8296-14 0100 0140 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 482.000 0.000 $ 0.00 479.000 $ 19,495.30

$40.700 
  
93003-8226-14 0100 0130 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 486.000 0.000 $ 0.00 520.000 $ 21,164.00
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$40.700 
  

72001-8296-14 0100 0150 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 482.000 0.000 $ 0.00 481.000 $ 5,026.45

$10.450 
  

93003-8226-14 0100 0140 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 486.000 0.000 $ 0.00 482.000 $ 5,036.90

$10.450 
  
93003-8226-14 0100 0150 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,625.000 
  

93003-8226-14 0100 0160 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 8,143.000 0.000 $ 0.00 4,064.000 $ 7,477.76

$1.840 
  

93003-8226-14 0100 0170 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 208.000 0.000 $ 0.00 200.180 $ 3,941.54

$19.690 
  
72001-8296-14 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 126.000 0.000 $ 0.00 125.000 $ 1,312.50

$10.500 
  
93003-8226-14 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 186.000 $ 1,953.00

$10.500 
  

72001-8296-14 0100 0170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 4.000 0.000 $ 0.00 6.000 $ 850.50 

$141.750 
  

93003-8226-14 0100 0190 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 10.000 0.000 $ 0.00 11.000 $ 1,559.25

$141.750 
  

93003-8226-14 0100 0200 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER 
LINE) L.F. 1,460.000 0.000 $ 0.00 1,493.000 $ 15,288.32

$10.240 
  
93003-8226-14 0100 0210 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 0.900 $ 3,307.50

$3,675.000 
  

72001-8296-14 0100 0180 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 887.000 0.000 $ 0.00 0.000 $ 0.00 

9/27/2012



$2.360 
  

93003-8226-14 0100 0220 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 2,108.000 0.000 $ 0.00 86.000 $ 202.96 

$2.360 
  
93003-8226-14 0100 0230 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 5.000 0.000 $ 0.00 5.000 $ 1,970.00

$394.000 
  
93003-8226-14 0100 0240 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 84.000 0.000 $ 0.00 84.000 $ 1,764.00

$21.000 
  
72001-8296-14 0100 0190 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 17.000 0.000 $ 0.00 23.192 $ 18,263.70

$787.500 
  
93003-8226-14 0100 0250 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 19.000 0.000 $ 0.00 16.580 $ 13,056.75

$787.500 
0100 0250 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 787.500 0.000 $ 0.00 -1.822 $ -1,434.82 

  
72001-8296-14 0100 0200 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 2.000 0.000 $ 0.00 1.990 $ 6,791.87

$3,413.000 
  
93003-8226-14 0100 0260 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 2.000 0.000 $ 0.00 1.822 $ 6,218.49

$3,413.000 
  

72001-8296-14 0100 0210 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 17.250 0.000 $ 0.00 16.000 $ 32,340.00

$2,021.250 
  

93003-8226-14 0100 0270 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 19.000 0.000 $ 0.00 12.530 $ 25,326.26

$2,021.250 
  
72001-8296-14 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00

$18,500.000 
  
93003-8226-14 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00

$18,500.000 
  

Project Number: 93003-8226-14 Project Current Amount $ 105.00 
Contract Current Amount $ 105.00 
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