
 
 

 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/11/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000018234 Vendor Name: STRAWSER INCORPORATED

Contract ID: CNG082 Estimate Number: 0004 Pay Period: 08/01/2008
to: 08/02/2008

Contract Location: Time Allowed: 60.0 days
SR 108 IN GRUNDY & WARREN COUNTIES, AND SR 127 IN WARREN Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 133.33 %
Percent Complete ($) 95.73 %
Percent Behind: -37.60 %

Contractor: Date Let: 04/04/2008
STRAWSER INCORPORATED Date Awarded: 04/09/2008
1595 Frank Road Date Contract Executed: 05/06/2008
Columbus, OH 43223 Date Notice to Proceed: 05/15/2008
Phone: Date Work Began: 05/16/2008

Date to be Completed: 07/13/2008
Date Time Stopped: 07/13/2008
Date Accepted: 07/13/2008

Estimate Paid: NO 

Counties:
GRUNDY 
WARREN 

Project Number BID PCT Fed State Project Number Description 1
31007-3231-94 6.31 HSIP-108(19) From SR-56 TO SR-50
31007-3232-94 2.30 HSIP-108(21) Bridge Over Branch To Warren County Line
31007-4229-04 24.66 N/A From SR-56 To SR-50
31007-4230-04 16.60 N/A Bridge over Branch To Warren County Line
89010-3221-94 2.26 HSIP-108(20) Grundy County Line To Mt. Zion Road
89010-4220-04 27.57 N/A Grundy County Line To Mt. Zion Road
89028-3209-94 0.69 HSIP-127(11) SR-108 To Shellsford Road
89028-4208-04 19.61 N/A SR-108 To Shellsford Road

Current Contract Amount $ 902,369.47 
Original Contract Amount $ 902,369.47 
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Total to Date Prev to Date This Estimate
Participating $ 932,335.17 $ 932,335.17 $ 0.00 

Total Earnings $ 932,335.17 $ 932,335.17 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 932,335.17 $ 932,335.17 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 932,335.17 $ 932,335.17 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 932,335.17 $ 932,335.17 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
31007-3231-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
31007-3232-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
31007-4229-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
31007-4230-04 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
89010-3221-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
89010-4220-04 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
89028-3209-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
89028-4208-04 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$350.000 
  
31007-3231-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 134.310 $ 134.31 

  
31007-3232-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31007-4229-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31007-4230-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89010-3221-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 113.440 $ 113.44 

  
89010-4220-04 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89028-3209-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89028-4208-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

31007-3231-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

31007-3232-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

31007-4229-04 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,251.700 $ 19,251.70 

  

31007-4230-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,722.560 $ 13,722.56 

  

89010-3221-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

89010-4220-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,720.180 $ 17,720.18 

  

89028-3209-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

89028-4208-04 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,656.750 $ 16,656.75 

  

31007-3231-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 500.000 0.000 $ 0.00 163.720 $ 4,911.60

$30.000 
  

31007-3232-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 150.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

89010-3221-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 100.000 0.000 $ 0.00 138.280 $ 4,148.40

$30.000 
  
31007-4229-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 37.000 0.000 $ 0.00 6.060 $ 181.80 

$30.000 
  
31007-4230-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 27.000 0.000 $ 0.00 4.380 $ 131.40 

$30.000 
  
89010-4220-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 35.000 0.000 $ 0.00 5.650 $ 169.50 

$30.000 
  
89028-4208-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 33.000 0.000 $ 0.00 5.280 $ 158.40 

$30.000 
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31007-4229-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 114.000 0.000 $ 0.00 110.617 $ 84,179.54

$761.000 
  
31007-4230-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 82.000 0.000 $ 0.00 78.787 $ 59,956.91

$761.000 
  
89010-4220-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 106.000 0.000 $ 0.00 101.745 $ 77,427.95

$761.000 
  
89028-4208-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 100.000 0.000 $ 0.00 95.670 $ 72,804.87

$761.000 
  
31007-4229-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 953.000 0.000 $ 0.00 934.010 $ 78,456.84

$84.000 
  
31007-4230-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 687.000 0.000 $ 0.00 676.040 $ 56,787.36

$84.000 
  
89010-4220-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 887.000 0.000 $ 0.00 862.570 $ 72,455.88

$84.000 
  
89028-4208-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 829.000 0.000 $ 0.00 808.460 $ 67,910.64

$84.000 
  
89010-3221-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 1,450.00

$29.000 
  
89010-3221-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$43.500 
  

31007-3231-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 35,500.00

$3,550.000 
  

31007-3232-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$3,550.000 
  

89010-3221-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 5.000 $ 17,750.00

$3,550.000 
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31007-4229-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,800.00

$4,800.000 
  
31007-4230-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
89010-4220-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,800.00

$4,800.000 
  
89028-4208-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
31007-4229-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 462.000 0.000 $ 0.00 452.000 $ 2,847.60

$6.300 
  
31007-4230-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 341.000 0.000 $ 0.00 323.000 $ 2,034.90

$6.300 
  
89010-4220-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 494.000 0.000 $ 0.00 444.500 $ 2,800.35

$6.300 
  
89028-4208-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 400.000 0.000 $ 0.00 399.500 $ 2,516.85

$6.300 
  

31007-3231-94 0100 0030 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING
(NOISE STRIP) L.F. 72.000 0.000 $ 0.00 63.000 $ 661.50 

$10.500 
  

89010-3221-94 0100 0040 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING
(NOISE STRIP) L.F. 72.000 0.000 $ 0.00 288.000 $ 3,024.00

$10.500 
  
31007-3232-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,280.00

(CHEVRON SIGN (W1-8)) $160.000 
  
89010-3221-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 2,560.00

(CHEVRON SIGN (W1-8)) $160.000 
  
89028-3209-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 1,920.00

(CHEVRON SIGN (W1-8)) $160.000 
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31007-3231-94 0100 0040 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 430.000 0.000 $ 0.00 466.000 $ 5,871.60
$12.600 

  
31007-3232-94 0100 0040 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 345.000 0.000 $ 0.00 338.000 $ 4,258.80

$12.600 
  
89010-3221-94 0100 0060 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 416.000 0.000 $ 0.00 416.000 $ 5,241.60

$12.600 
  
89028-3209-94 0100 0020 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 345.000 0.000 $ 0.00 344.000 $ 4,334.40

$12.600 
  
31007-3231-94 0100 0050 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 20.000 0.000 $ 0.00 27.000 $ 340.20 

$12.600 
  
89010-3221-94 0100 0070 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 24.000 0.000 $ 0.00 24.000 $ 302.40 

$12.600 
  

31007-4229-04 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 46.000 0.000 $ 0.00 45.990 $ 965.79 

$21.000 
  

89010-4220-04 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 8.000 0.000 $ 0.00 8.444 $ 177.32 

$21.000 
  
31007-4229-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 180.000 0.000 $ 0.00 171.000 $ 2,693.25

$15.750 
  
31007-4230-04 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 200.000 0.000 $ 0.00 186.000 $ 2,929.50

$15.750 
  
89010-4220-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 344.000 0.000 $ 0.00 317.000 $ 4,992.75

$15.750 
  
89028-4208-04 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 210.000 0.000 $ 0.00 237.000 $ 3,732.75

$15.750 
  

31007-4229-04 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 800.00 

$160.000 
  
31007-4229-04 0100 0090 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 5.000 0.000 $ 0.00 5.067 $ 15,961.05
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$3,150.000 
  
89010-4220-04 0100 0080 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 23.000 0.000 $ 0.00 22.238 $ 70,049.70

$3,150.000 
  

31007-4229-04 0100 0100 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 475.00 

$475.000 
  

31007-4229-04 0100 0110 716-03.06 PLASTIC WORD PAVEMENT MARKING (SIGNAL 
AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 475.00 

$475.000 
  
31007-4229-04 0100 0120 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 265.00 

$265.000 
  

31007-4229-04 0100 0130 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 210.00 

$210.000 
  
31007-4229-04 0100 0140 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 22.000 0.000 $ 0.00 13.891 $ 11,668.44

$840.000 
  
31007-4230-04 0100 0070 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 19.000 0.000 $ 0.00 20.020 $ 16,816.80

$840.000 
  
89028-4208-04 0100 0070 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 20.000 0.000 $ 0.00 23.983 $ 20,145.72

$840.000 
  
31007-4229-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,600.86

$6,600.860 
  
31007-4230-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,400.57

$4,400.570 
  
89010-4220-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,600.86

$6,600.860 
  
89028-4208-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,400.58

$4,400.580 
  

7/11/2012


